

	Activity Name	Duration (Work Days)	Start Date	Finish Date	2008		2009				2010				2011				2012			
					3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	
117	Requirements/Design	75.00	1/4/10	4/16/10																		
118	Harvest Tool Review	10.00	2/8/10	2/19/10																		
119	Implementation	60.00	4/19/10	7/9/10																		
120	Test	30.00	7/12/10	8/20/10																		
121	Catalog Migration	110.00	11/1/10	4/1/11																		
122	<i>Phase II (Ingest)</i>	120.00	12/5/11	5/18/12																		
123	Design	45.00	12/5/11	2/3/12																		
124	Implementation	55.00	2/6/12	4/20/12																		
125	Test	20.00	4/23/12	5/18/12																		
126	P5. Portals, Search and Distribution Project	425.00	10/4/10	5/18/12																		
127	<i>Implementation Plan</i>	15.00	10/4/10	10/22/10																		
128	<i>Requirements</i>	45.00	10/25/10	12/24/10																		
129	<i>Phase I (General Applications, Web Site)</i>	170.00	12/27/10	8/19/11																		
130	Design	60.00	12/27/10	3/18/11																		
131	Implementation	75.00	4/4/11	7/15/11																		
132	Test	25.00	7/18/11	8/19/11																		
133	<i>Phase II (DN Applications, Order, Subscription)</i>	165.00	10/3/11	5/18/12																		
134	Design	70.00	10/3/11	1/6/12																		
135	Implementation	75.00	1/9/12	4/20/12																		
136	Test	20.00	4/23/12	5/18/12																		
137	P6. Data Movement and Delivery Project	171.00	10/1/10	5/27/11																		
138	<i>Implementation Plan</i>	15.00	10/1/10	10/21/10																		
139	<i>Requirements</i>	30.00	10/22/10	12/2/10																		
140	<i>Design</i>	30.00	12/3/10	1/13/11																		
141	<i>Implementation</i>	71.00	1/14/11	4/22/11																		
142	<i>Test</i>	25.00	4/25/11	5/27/11																		
143	Builds	690.00	11/9/09	6/29/12																		
144	B0. Infrastructure Build	20.00	11/9/09	12/4/09																		
145	<i>Integrated Test</i>	10.00	11/9/09	11/20/09																		
					3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	

