
























PDS4 Lifecycle Thru Build 1 & 2

Project Lifecycle	Pre-Formulation	Formulation	Implementation			
Project Lifecycle Gates & Major Events	 Begin Study Project  KDP: Study Study/Concepts	 Project Plan  KDP: Project Plan & Arch PDS4 Prelim Architecture	 PDS4 Design  KDP: Prelim Design	Build 1: Prototype build  1a (Oct 2010)  1b  1c  1d (Aug 2011)		 KDP: Beta Release for LADEE/MAVEN Build 2: Prepare for label design  2a (Sept 2011)  2b (Mar 2012)
Project Reviews	 PDS MC Concept Review (Dec 2007)	 PDS MC Impl Review (July 2008)  PDS MC Arch Review (Nov 2008)	 PDS MC Preliminary Design (August 2009)  PDS External System Design Review I (Mar 2010)	 Build 1b PDS Stds Assessment (Dec 2010)  Build 1c IPDA Stds Assessment (April 2011)  PDS External System Design Review II (June 2011)	 Build 1d External Stds Assessment (Aug 2011)  ORR (Start Label Design) (LADEE/MAVEN) (November 2011)	

PDS4 Lifecycle Build 3 & 4

