

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024											
										O	N	D	J	F	M	A	M	J	J	A	S
1	1255	REF	Planetary Data System (PDS)	85%	1620d	Mon 4/1/19	Fri 9/26/25	Fri 3/29/19	Fri 9/26/25												
2	1257	REF	Key Interface Milestones	36%	1493d	Tue 10/1/19	Fri 9/26/25	Tue 10/1/19	Fri 9/26/25												
3	1258	REF	Mission/Project Milestones	36%	1493d	Tue 10/1/19	Fri 9/26/25	Tue 10/1/19	Fri 9/26/25												
4	1433	REF	Data Releases	90%	1243d	Tue 10/1/19	Tue 9/24/24	Tue 10/1/19	Tue 9/24/24												
5	2206	REF	Data Releases Archive	100%	987d	Tue 10/1/19	Fri 9/15/23	Tue 10/1/19	Mon 9/20/21												
151	2638	REF	FY24	63%	247d	Fri 9/29/23	Tue 9/24/24	Fri 9/29/23	Tue 9/24/24												
152	2639	REF	FY24 - Q1 Data Releases	100%	54d	Fri 9/29/23	Fri 12/15/23	Fri 9/29/23	Fri 12/15/23												
153	2643	REF	InSight 18	100%	1d	Fri 9/29/23	Fri 9/29/23	Fri 9/29/23	Fri 9/29/23												
154	2644	REF	ODY 85	100%	1d	Mon 10/2/23	Mon 10/2/23	Mon 10/2/23	Mon 10/2/23												
155	2645	REF	MEX 8	100%	1d	Mon 10/2/23	Mon 10/2/23	Mon 10/2/23	Mon 10/2/23												
156	2646	REF	TGO 9	100%	1d	Mon 10/16/23	Mon 10/16/23	Mon 10/16/23	Mon 10/16/23												
157	2647	REF	JNO 24	100%	1d	Fri 10/27/23	Fri 10/27/23	Fri 10/27/23	Fri 10/27/23												
158	2648	REF	MVN 35	100%	1d	Wed 11/15/23	Wed 11/15/23	Wed 11/15/23	Wed 11/15/23												
159	2649	REF	Perseverance 8	100%	1d	Mon 11/27/23	Mon 11/27/23	Mon 11/27/23	Mon 11/27/23												
160	2650	REF	MRO 67	100%	1d	Fri 12/1/23	Fri 12/1/23	Fri 12/1/23	Fri 12/1/23												
161	2651	REF	MSL 34	100%	1d	Tue 11/28/23	Tue 11/28/23	Tue 12/5/23	Tue 12/5/23												
162	2652	REF	LRO 56	100%	1d	Fri 12/15/23	Fri 12/15/23	Fri 12/15/23	Fri 12/15/23												
163	2642	REF	FY24 - Q2 Data Releases	100%	49d	Sat 1/20/24	Fri 3/29/24	Tue 1/2/24	Fri 3/29/24												
164	3035	REF	ODY 86	100%	1d	Wed 1/24/24	Wed 1/24/24	Tue 1/2/24	Tue 1/2/24												
165	3036	REF	ODY RS 226	100%	1d	Sat 1/20/24	Sat 1/20/24	Sat 1/20/24	Sat 1/20/24												
166	3055	REF	MEX 9	100%	1d	Mon 1/22/24	Mon 1/22/24	Thu 2/1/24	Thu 2/1/24												
167	3038	REF	JNO 25	100%	1d	Fri 2/2/24	Fri 2/2/24	Fri 2/2/24	Fri 2/2/24												
168	3039	REF	TGO 10	100%	1d	Thu 2/8/24	Thu 2/8/24	Thu 2/15/24	Thu 2/15/24												
169	3040	REF	MVN 36	100%	1d	Thu 2/15/24	Thu 2/15/24	Thu 2/15/24	Thu 2/15/24												
170	3041	REF	MRO 68	100%	1d	Fri 3/1/24	Fri 3/1/24	Fri 3/1/24	Fri 3/1/24												
171	3042	REF	LRO 57	100%	1d	Fri 3/15/24	Fri 3/15/24	Fri 3/15/24	Fri 3/15/24												
172	3043	REF	MSL 35	100%	1d	Thu 3/7/24	Thu 3/7/24	Fri 3/15/24	Fri 3/15/24												
173	3054	REF	ODY RS 227	100%	1d	Wed 3/20/24	Wed 3/20/24	Wed 3/20/24	Wed 3/20/24												
174	3045	REF	Perseverance 9	100%	1d	Fri 3/29/24	Fri 3/29/24	Fri 3/29/24	Fri 3/29/24												
175	2641	REF	FY24 - Q3 Data Releases	38%	55d	Mon 4/1/24	Mon 6/17/24	Mon 4/1/24	Mon 6/17/24												
176	3046	REF	ODY 87	100%	1d	Mon 4/1/24	Mon 4/1/24	Mon 4/1/24	Mon 4/1/24												
177	3047	REF	MVN 37	100%	1d	Wed 5/15/24	Wed 5/15/24	Wed 5/15/24	Wed 5/15/24												
178	3048	REF	OD RS 228	100%	1d	Mon 5/20/24	Mon 5/20/24	Mon 5/20/24	Mon 5/20/24												
179	3049	REF	MRO 69	0%	1d	Fri 5/31/24	Fri 5/31/24	Fri 5/31/24	Fri 5/31/24												
180	3050	REF	MEX 10	0%	1d	Sat 6/1/24	Sat 6/1/24	Sat 6/1/24	Sat 6/1/24												
181	3051	REF	JNO 26	0%	1d	Tue 6/11/24	Tue 6/11/24	Tue 6/11/24	Tue 6/11/24												
182	3052	REF	LRO 58	0%	1d	Fri 6/14/24	Fri 6/14/24	Fri 6/14/24	Fri 6/14/24												

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024											
										O	N	D	J	F	M	A	M	J	J	A	S
183	3053	REF	TGO 11	0%	1d	Mon 6/17/24	Mon 6/17/24	Mon 6/17/24	Mon 6/17/24												
184	2640	REF	FY24 - Q4 Data Releases	0%	60d	Mon 7/1/24	Tue 9/24/24	Mon 7/1/24	Tue 9/24/24												
185	3056	REF	ODY 88	0%	1d	Mon 7/1/24	Mon 7/1/24	Mon 7/1/24	Mon 7/1/24												
186	3057	REF	ODY RS 229	0%	1d	Sat 7/20/24	Sat 7/20/24	Sat 7/20/24	Sat 7/20/24												
187	3058	REF	Perseverance 10	0%	1d	Tue 7/30/24	Tue 7/30/24	Tue 7/30/24	Tue 7/30/24												
188	3059	REF	MSL 36	0%	1d	Fri 8/2/24	Fri 8/2/24	Fri 8/2/24	Fri 8/2/24												
189	3060	REF	MVN 38	0%	1d	Thu 8/15/24	Thu 8/15/24	Thu 8/15/24	Thu 8/15/24												
190	3061	REF	MRO 70	0%	1d	Fri 8/30/24	Fri 8/30/24	Fri 8/30/24	Fri 8/30/24												
191	3062	REF	LRO 59	0%	1d	Fri 9/13/24	Fri 9/13/24	Fri 9/13/24	Fri 9/13/24												
192	3063	REF	ODY RS 230	0%	1d	Fri 9/20/24	Fri 9/20/24	Fri 9/20/24	Fri 9/20/24												
193	3064	REF	JNO 27	0%	1d	Tue 9/24/24	Tue 9/24/24	Tue 9/24/24	Tue 9/24/24												
194	3065	REF	FY25	0%	246d	Tue 10/1/24	Fri 9/26/25	Tue 10/1/24	Fri 9/26/25												
195	3066	REF	FY25 - Q1 Data Releases	0%	52d	Tue 10/1/24	Fri 12/13/24	Tue 10/1/24	Fri 12/13/24												
196	3070	REF	MEX 11	0%	1d	Tue 10/1/24	Tue 10/1/24	Tue 10/1/24	Tue 10/1/24												
197	3071	REF	ODY 89	0%	1d	Tue 10/1/24	Tue 10/1/24	Tue 10/1/24	Tue 10/1/24												
198	3072	REF	TGO 12	0%	1d	Tue 10/15/24	Tue 10/15/24	Tue 10/15/24	Tue 10/15/24												
199	3073	REF	MVN 39	0%	1d	Mon 11/11/24	Mon 11/11/24	Mon 11/11/24	Mon 11/11/24												
200	3074	REF	ODY RS 231	0%	1d	Wed 11/20/24	Wed 11/20/24	Wed 11/20/24	Wed 11/20/24												
201	3075	REF	MRO 71	0%	1d	Fri 11/29/24	Fri 11/29/24	Fri 11/29/24	Fri 11/29/24												
202	3076	REF	Perseverance 11	0%	1d	Tue 12/3/24	Tue 12/3/24	Tue 12/3/24	Tue 12/3/24												
203	3077	REF	MSL 37	0%	1d	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24												
204	3078	REF	LRO 60	0%	1d	Fri 12/13/24	Fri 12/13/24	Fri 12/13/24	Fri 12/13/24												
205	3067	REF	FY25 - Q2 Data Releases	0%	62d	Mon 12/30/24	Fri 3/28/25	Mon 12/30/24	Fri 3/28/25												
206	3079	REF	JNO 28	0%	1d	Mon 12/30/24	Mon 12/30/24	Mon 12/30/24	Mon 12/30/24												
207	3080	REF	FY25 - Q2 Data Releases	0%	62d	Mon 12/30/24	Fri 3/28/25	Mon 12/30/24	Fri 3/28/25												
208	3068	REF	FY25 - Q3 Data Releases	0%	63d	Mon 3/31/25	Fri 6/27/25	Mon 3/31/25	Fri 6/27/25												
209	3069	REF	FY25 - Q4 Data Releases	0%	62d	Mon 6/30/25	Fri 9/26/25	Mon 6/30/25	Fri 9/26/25												
210	1844	REF	PDS-EN TRR/DDR Milestones	0%	1142d	Mon 11/2/20	Fri 6/6/25	Mon 10/26/20	Fri 6/6/25												
238	1259	REF	Deliveries	86%	1544d	Mon 4/1/19	Fri 6/6/25	Fri 3/29/19	Fri 6/6/25												
239	2207	REF	PDS Deliveries Archive	100%	1043d	Mon 4/1/19	Fri 6/2/23	Fri 3/29/19	Fri 6/11/21												
1256	2500	REF	PDS 14.0	100%	185d	Wed 3/15/23	Thu 12/7/23	Wed 3/15/23	Fri 12/1/23												
1257	2501	REF	PDS 14.0 Planning	100%	46d	Wed 3/15/23	Wed 5/17/23	Wed 3/15/23	Wed 5/17/23												
1260	2703	REF	PDS 14.0 System Engineering	100%	79d	Thu 6/8/23	Mon 10/2/23	Thu 4/6/23	Thu 8/31/23												
1262	2710	C.3.02.2.01.03	PDS 14.0: software-issues-repo #78 - Develop and Attain Approval for ISAs for Node Interfaces	100%	54d	Thu 6/8/23	Fri 8/25/23	Thu 6/8/23	Thu 8/10/23												
1263	2707	C.3.02.2.01.03	PDS 14.0: software-issues-repo #72 - B14.0 Triage Static Code Analysis Reports	100%	18d	Thu 9/7/23	Mon 10/2/23	Thu 8/10/23	Thu 8/31/23												
1265	2504	REF	PDS 14.0 PDS Standards Management	100%	137d	Thu 3/16/23	Fri 9/29/23	Thu 3/16/23	Fri 9/29/23												

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024											
										O	N	D	J	F	M	A	M	J	J	A	S
1362	2563	C.3.04.2.01.03	PDS 14.0: Deployment of Test Environment	100%	4d	Tue 11/21/23	Tue 11/28/23	Tue 11/21/23	Tue 11/28/23												
1363	2564	C.3.04.2.01.03	PDS 14.0: Deployment of Operational Environment	100%	7d	Wed 11/29/23	Thu 12/7/23	Wed 11/29/23	Thu 11/30/23												
1364	2565	C.3.04.2.01.03	PDS 14.0: Webpage Updated	100%	0d	Thu 12/7/23	Thu 12/7/23	Fri 12/1/23	Fri 12/1/23												
1365	2566	C.3.04.2.01.03	PDS 14.0: Released to the Public	100%	0d	Thu 12/7/23	Thu 12/7/23	Fri 12/1/23	Fri 12/1/23												
1366	2715	REF	PDS 14.1	99%	192d	Fri 9/1/23	Fri 6/7/24	Fri 9/1/23	Fri 6/7/24												
1367	2716	REF	PDS 14.1 Planning	100%	28d	Fri 9/1/23	Wed 10/11/23	Mon 9/25/23	Wed 11/8/23												
1368	2717	C.3.01.2.01.01	PDS 14.1: Generate & Submit Release Plan (RP) to SWG	100%	26d	Fri 9/1/23	Mon 10/9/23	Mon 9/25/23	Tue 10/10/23												
1369	2718	C.3.01.2.01.01	PDS 14.1: SWG Review and Approval of RP	100%	2d	Tue 10/10/23	Wed 10/11/23	Wed 10/11/23	Wed 11/8/23												
1370	2719	REF	PDS 14.1 System Engineering	100%	114d	Thu 9/21/23	Thu 3/7/24	Thu 9/21/23	Thu 3/28/24												
1371	2720	C.3.02.2.01.03	PDS 14.1: software-issues-repo #86 - Complete Tasks and Artifacts Supporting NASA A&A Process	100%	114d	Thu 9/21/23	Thu 3/7/24	Thu 9/21/23	Thu 1/25/24												
1372	3030	C.3.02.2.01.03	PDS 14.1: software-issues-repo #67 - Migrate PDS JIRA to Atlassian Cloud JIRA	100%	57d	Thu 10/12/23	Fri 1/5/24	Thu 10/12/23	Thu 1/25/24												
1373	3031	C.3.02.2.01.03	PDS 14.1: software-issues-repo #93 - B14.1 Bi-Annual Triage CodeQL Static Code Analysis Scan Results	100%	11d	Thu 2/15/24	Fri 3/1/24	Thu 1/25/24	Thu 3/7/24												
1374	3032	C.3.02.2.01.03	PDS 14.1: software-issues-repo #94 - B14.1 Prep for I&T	100%	15d	Thu 2/15/24	Thu 3/7/24	Fri 3/8/24	Thu 3/28/24												
1375	2721	REF	PDS 14.1 PDS Standards Management	100%	145d	Mon 9/25/23	Tue 4/23/24	Mon 9/25/23	Mon 3/18/24												
1376	2722	REF	PDS 14.1 PDS4 Information Model V1.22.0.0	100%	145d	Mon 9/25/23	Tue 4/23/24	Mon 9/25/23	Mon 3/18/24												
1377	2723	REF	PDS 14.1 Information Model Implementation	100%	145d	Mon 9/25/23	Tue 4/23/24	Mon 9/25/23	Mon 2/12/24												
1379	3033	C.3.02.2.01.03	PDS 14.1: information-model #703: B14.1 Information Model SCR Implementation*	100%	107d	Mon 9/25/23	Thu 2/29/24	Mon 9/25/23	Mon 2/12/24												
1380	2725	C.3.02.2.01.03	PDS 14.1: information-model #689 Planetary Systems Target Ontology: Rings, Satellites Small Bodies*	100%	112d	Mon 9/25/23	Thu 3/7/24	Mon 2/12/24	Mon 2/12/24												
1381	3034	C.3.02.2.01.03	PDS 14.1: information-model #700: Document Nuances for Reusability of Generic LDD Classes/Attributes	100%	42d	Thu 11/2/23	Fri 1/5/24	Thu 11/2/23	Thu 1/4/24												
1382	2728	C.3.02.2.01.03	PDS 14.1: information-model #713 SCR Freeze	100%	1d	Fri 4/5/24	Fri 4/5/24	Thu 2/29/24	Thu 2/29/24												
1383	2729	C.3.02.2.01.03	PDS 14.1: information-model #704 Delivery IM to I&T and Beta Testing	100%	50d	Tue 2/13/24	Tue 4/23/24	Fri 3/1/24	Thu 3/7/24												
1384	2731	C.3.02.2.01.03	PDS 14.1: information-model #705 Standards Document Updates	100%	38d	Tue 2/13/24	Fri 4/5/24	Tue 2/13/24	Mon 3/18/24												
1385	2733	REF	PDS 14.1 Development & Build	99%	185d	Fri 9/1/23	Wed 5/29/24	Fri 9/1/23	Thu 3/28/24												
1386	2734	REF	PDS 14.1 Production Development & Build	99%	185d	Fri 9/1/23	Wed 5/29/24	Fri 9/1/23	Thu 3/28/24												
1387	2735	REF	PDS 14.1: Data Upload Manager	100%	44d	Thu 10/12/23	Thu 12/14/23	Thu 10/12/23	Thu 3/7/24												
1388	2987	C.3.03.2.01.03	PDS 14.1: data-upload-manager #4 - Develop Cost Model	100%	44d	Thu 10/12/23	Thu 12/14/23	Mon 10/30/23	Thu 3/7/24												
1389	2988	C.3.03.2.01.03	PDS 14.1: data-upload-manager #13 - CSS MVP: Deploy to MCP and Test Uploads to Nucleus	100%	37d	Thu 10/12/23	Tue 12/5/23	Thu 10/12/23	Thu 3/7/24												
1391	2736	REF	PDS 14.1: Cloud Infusion	100%	147d	Fri 9/1/23	Thu 4/4/24	Fri 9/1/23	Thu 3/28/24												
1392	2996	C.3.03.2.01.03	PDS 14.1: registry #35 - MCP Pilot: Deploy Registry	100%	72d	Fri 9/1/23	Thu 12/14/23	Fri 9/1/23	Wed 11/22/23												

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024											
										O	N	D	J	F	M	A	M	J	J	A	S
1393	2989	C.3.03.2.01.03	PDS 14.1: cloud-tasks #71 - CSS MVP: Identify Requirements and Prep for CSS in AWS Open Data Registry	100%	89d	Thu 10/12/23	Thu 2/22/24	Thu 10/12/23	Thu 12/14/23												
1394	2990	C.3.03.2.01.03	PDS 14.1: cloud-tasks #79 - Migrate Existing JPL AWS Infra to MCP	100%	108d	Thu 10/12/23	Wed 3/20/24	Thu 10/12/23	Thu 1/4/24												
1395	2991	C.3.03.2.01.03	PDS 14.1: cloud-tasks #76 - Design and Implement Warm Storage Data Backup Solution	100%	65d	Mon 11/27/23	Fri 3/1/24	Mon 11/27/23	Thu 3/7/24												
1396	2992	C.3.03.2.01.03	PDS 14.1: cloud-tasks #69 - Design and Implement Minor Planet Center Cloud Backup Solution	100%	65d	Mon 11/27/23	Fri 3/1/24	Mon 11/27/23	Thu 1/25/24												
1398	2994	C.3.03.2.01.03	PDS 14.1: cloud-tasks #77 - B14.1 Bi-Annual Cost Model Review	100%	21d	Thu 3/7/24	Thu 4/4/24	Thu 3/7/24	Thu 3/28/24												
1399	2737	REF	PDS 14.1: Registry + API Services	99%	185d	Fri 9/1/23	Wed 5/29/24	Fri 9/1/23	Thu 3/7/24												
1400	2997	C.3.03.2.01.03	PDS 14.1: registry #178 - Improved Fault Tolerance for Registry and Registry API	100%	72d	Fri 9/1/23	Thu 12/14/23	Fri 9/1/23	Thu 1/25/24												
1401	2998	C.3.03.2.01.03	PDS 14.1: registry #185 - Implement Registry Multi-tenancy without Cognito in the loop	99%	185d	Fri 9/1/23	Wed 5/29/24	Fri 9/1/23	Thu 1/25/24												
1402	2999	C.3.03.2.01.03	PDS 14.1: registry #129 - Add Support for LBLX File Extension	100%	42d	Fri 9/1/23	Tue 10/31/23	Fri 9/1/23	Tue 10/31/23												
1403	3001	C.3.03.2.01.03	PDS 14.1: registry #231 - Design and Implement Support for Alternate Data File Paths	100%	41d	Fri 12/15/23	Thu 2/15/24	Wed 11/22/23	Thu 1/25/24												
1404	3002	C.3.03.2.01.03	PDS 14.1: registry #274 - Initialize a Wrapper API Client	100%	66d	Wed 11/22/23	Fri 3/1/24	Wed 11/22/23	Thu 1/25/24												
1409	3082	C.3.03.2.01.03	PDS 14.1: registry-api #389 - Cleanup Code Scanning Issues Identified	100%	34d	Thu 1/25/24	Wed 3/13/24	Thu 1/25/24	Thu 2/15/24												
1410	2738	REF	PDS 14.1: Validate	100%	37d	Thu 10/12/23	Tue 12/5/23	Thu 10/12/23	Thu 12/14/23												
1411	3006	C.3.03.2.01.03	PDS 14.1: validate #695 - Update Validate Test Suite to Support Larger Data Sets	100%	37d	Thu 10/12/23	Tue 12/5/23	Thu 10/12/23	Wed 11/22/23												
1413	2739	REF	PDS 14.1: Nucleus	100%	148d	Fri 9/1/23	Fri 4/5/24	Fri 9/1/23	Thu 1/4/24												
1414	3008	C.3.03.2.01.03	PDS 14.1: nucleus #66 - MCP Pilot: Pilot Nucleus Deployment for CSS and MESSENGER MDIS Data	100%	148d	Fri 9/1/23	Fri 4/5/24	Fri 9/1/23	Wed 11/22/23												
1415	3010	C.3.03.2.01.03	PDS 14.1: nucleus #62 - Develop Support For Off-Nominal Data Loads	100%	42d	Thu 11/2/23	Fri 1/5/24	Thu 11/2/23	Thu 1/4/24												
1416	3009	C.3.03.2.01.03	PDS 14.1: nucleus #17 - CSS MVP: Deploy Baseline Nucleus for Catalina Sky Survey	100%	95d	Thu 10/12/23	Fri 3/1/24	Thu 10/12/23	Thu 1/4/24												
1417	2740	REF	PDS 14.1: Dev Ops	100%	87d	Mon 10/30/23	Thu 3/7/24	Mon 10/30/23	Thu 3/7/24												
1418	3012	C.3.03.2.01.03	PDS 14.1: devops #67 - Develop CI/CD for React Projects	100%	87d	Mon 10/30/23	Thu 3/7/24	Mon 10/30/23	Thu 3/7/24												
1419	3011	C.3.03.2.01.03	OBE: PDS 14.1: devops #37 - Automatically deploy an up to date I&T platform where all software can be tested (Part 2)	100%	30d	Thu 1/25/24	Thu 3/7/24	Fri 11/10/23	Thu 12/14/23												
1424	2742	REF	PDS 14.1: Web Modernization	100%	123d	Fri 9/1/23	Fri 3/1/24	Fri 9/1/23	Thu 3/7/24												
1425	3020	C.3.03.2.01.03	PDS 14.1: web-modernization #44 - Develop Initial Headless Wordpress Docker Deployment	100%	65d	Fri 9/1/23	Tue 12/5/23	Fri 9/1/23	Fri 11/17/23												

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024											
										O	N	D	J	F	M	A	M	J	J	A	S
1426	3021	C.3.03.2.01.03	PDS 14.1: web-modernization #49 - Implement Header	100%	65d	Fri 9/1/23	Tue 12/5/23	Fri 9/1/23	Wed 11/22/23												
1427	3022	C.3.03.2.01.03	PDS 14.1: web-modernization #61 - Design and Implement Initial Archive Browser Beta	100%	41d	Thu 11/2/23	Thu 1/4/24	Thu 11/2/23	Thu 1/4/24												
1428	3023	C.3.03.2.01.03	PDS 14.1: web-modernization #56 - Implement Initial Investigation Landing Page Template and Associated Components	100%	80d	Thu 11/2/23	Fri 3/1/24	Thu 11/2/23	Thu 1/4/24												
1431	2743	C.3.03.2.01.03	PDS 14.1: Code Freeze	100%	0d	Thu 3/7/24	Thu 3/7/24	Thu 3/7/24	Thu 3/7/24	◆ 3/7											
1432	2744	REF	PDS 14.1 Prep for I&T	100%	35d	Mon 3/4/24	Fri 4/19/24	Mon 3/4/24	Thu 3/21/24												
1433	2745	C.3.03.2.01.03	PDS 14.1: Draft Release Description Document (RDD)	100%	21d	Mon 3/4/24	Mon 4/1/24	Mon 3/4/24	Wed 3/13/24												
1434	2746	C.3.03.2.01.03	PDS 14.1: Final Testing, Build and Deliver to I&T	100%	27d	Thu 3/14/24	Fri 4/19/24	Thu 3/14/24	Thu 3/21/24												
1435	2747	REF	PDS 14.1 Integration & Test	98%	48d	Fri 3/22/24	Wed 5/29/24	Fri 3/22/24	Wed 5/22/24												
1436	2748	REF	PDS 14.1 Test Readiness Review (TRR)	100%	12d	Fri 3/22/24	Mon 4/8/24	Fri 3/22/24	Mon 4/8/24												
1437	2749	C.3.04.2.01.03	PDS 14.1: Generate & Submit Test Plan for TRR	100%	7d	Fri 3/22/24	Mon 4/1/24	Fri 3/22/24	Thu 3/28/24												
1438	2750	C.3.04.2.01.03	PDS 14.1: Generate & Submit TRR Presentation	100%	7d	Fri 3/22/24	Mon 4/1/24	Fri 3/22/24	Thu 3/28/24												
1439	2751	REF	PDS 14.1: Margin to TRR	100%	0d	Mon 4/1/24	Mon 4/1/24	Fri 3/29/24	Mon 4/1/24	◆ 4/1											
1440	2752	C.3.04.2.01.03	PDS 14.1: TRR Documentation Freeze	100%	0d	Mon 4/1/24	Mon 4/1/24	Mon 4/1/24	Mon 4/1/24	◆ 4/1											
1441	2753	C.2.13.2.01.05	PDS 14.1: Perform SQA TRR Documentation Review	100%	3d	Tue 4/2/24	Thu 4/4/24	Tue 4/2/24	Thu 4/4/24												
1442	2754	C.3.04.2.01.03	PDS 14.1 TRR	100%	1d	Mon 4/8/24	Mon 4/8/24	Mon 4/8/24	Mon 4/8/24												
1443	2755	REF	PDS 14.1 Information Model Integration & Test	100%	10d	Tue 4/9/24	Mon 4/22/24	Tue 4/9/24	Mon 4/22/24												
1444	2756	C.3.04.2.01.03	PDS 14.1: Perform IM Testing	100%	10d	Tue 4/9/24	Mon 4/22/24	Tue 4/9/24	Mon 4/22/24												
1445	2757	REF	PDS 14.1 dLDD Integration & Test - operations #460	100%	21d	Tue 4/23/24	Tue 5/21/24	Tue 4/23/24	Tue 5/21/24												
1446	2758	C.3.02.2.01.03	PDS 14.1: Generate and Deliver Discipline LDDs for I&T	100%	5d	Tue 4/23/24	Mon 4/29/24	Tue 4/23/24	Mon 4/29/24												
1447	2759	C.3.04.2.01.03	PDS 14.1: Discipline LDD Review (dLDD Stewards Teams)	100%	15d	Tue 4/30/24	Mon 5/20/24	Tue 4/30/24	Mon 5/20/24												
1448	2760	C.3.02.2.01.03	PDS 14.1: Discipline LDD Freeze	100%	1d	Tue 5/21/24	Tue 5/21/24	Tue 5/21/24	Tue 5/21/24	◆ 5/21											
1449	2761	REF	PDS 14.1 DN and IPDA Beta Testing	71%	26d	Tue 4/23/24	Wed 5/29/24	Tue 4/23/24	Tue 5/21/24												
1450	2762	C.3.03.2.01.03	PDS 14.1: Prep Beta Testing Package	100%	5d	Tue 4/23/24	Mon 4/29/24	Tue 4/23/24	Mon 4/29/24												
1451	2763	C.3.03.2.01.03	DESCOPED - PDS 14.1: Distribute Beta Testing Notification	0%	1d	Tue 5/28/24	Tue 5/28/24	Tue 4/30/24	Tue 4/30/24												
1452	2764	C.3.03.2.01.03	DESCOPED - PDS 14.1: DN an IPDA Beta Testing	0%	1d	Wed 5/29/24	Wed 5/29/24	Wed 5/1/24	Tue 5/21/24												
1453	2765	REF	PDS 14.1 System Integration & Test - system-i-n-t #46	100%	29d	Fri 4/12/24	Wed 5/22/24	Fri 4/12/24	Wed 5/22/24												
1454	2766	C.3.04.2.01.03	PDS 14.1: Perform System Testing	100%	16d	Tue 4/23/24	Tue 5/14/24	Tue 4/23/24	Fri 5/10/24												
1455	2767	C.3.04.2.01.03	PDS 14.1: Generate Test Report	100%	5d	Wed 5/15/24	Tue 5/21/24	Mon 5/13/24	Fri 5/17/24												
1456	2768	C.3.04.2.01.03	PDS 14.1: Update EN Node webpage with Test Report	100%	1d	Wed 5/22/24	Wed 5/22/24	Mon 5/20/24	Mon 5/20/24												
1457	2769	REF	PDS 14.1 Standards Document Review (Doc Review Team)system-i-n-t #50	100%	29d	Fri 4/12/24	Wed 5/22/24	Fri 4/12/24	Wed 5/22/24												
1458	2770	C.3.04.2.01.03	PDS 14.1: Review Standards Reference Document Updates	100%	23d	Fri 4/12/24	Tue 5/14/24	Fri 4/12/24	Fri 5/10/24												
1459	2771	C.3.04.2.01.03	PDS 14.1: Review Data Providers Handbook Updates	100%	23d	Fri 4/12/24	Tue 5/14/24	Fri 4/12/24	Fri 5/10/24												
1460	2772	C.3.04.2.01.03	PDS 14.1: Complete Doc Updates Per Review Comments	100%	6d	Wed 5/15/24	Wed 5/22/24	Mon 5/13/24	Wed 5/22/24												

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024													
										O	N	D	J	F	M	A	M	J	J	A	S	O	N
1461	2773	REF	PDS 14.1 Release	32%	17d	Wed 5/15/24	Fri 6/7/24	Mon 5/13/24	Fri 6/7/24														
1462	2774	REF	PDS 14.1 Delivery & Deployment Review (DDR) - system-i-n-t #45	40%	16d	Wed 5/15/24	Thu 6/6/24	Mon 5/13/24	Thu 6/6/24														
1463	2775	C.3.04.2.01.03	PDS 14.1: Generate Release Description Document (RDD)	100%	5d	Wed 5/15/24	Tue 5/21/24	Mon 5/13/24	Fri 5/17/24														
1464	2776	C.3.04.2.01.03	PDS 14.1: Generate & Submit DDR Presentation	100%	5d	Fri 5/17/24	Thu 5/23/24	Wed 5/15/24	Tue 5/21/24														
1465	2777	REF	PDS 14.1: Margin to DDR	100%	0d	Thu 5/23/24	Thu 5/23/24	Wed 5/22/24	Thu 5/23/24														
1466	2778	C.3.04.2.01.03	PDS 14.1: DDR Documentation Freeze	100%	0d	Thu 5/23/24	Thu 5/23/24	Thu 5/23/24	Thu 5/23/24														
1467	2779	C.2.13.2.01.05	PDS 14.1: Perform SQA DDR Documentation Review	50%	3d	Fri 5/24/24	Wed 5/29/24	Fri 5/24/24	Wed 5/29/24														
1468	2780	C.3.04.2.01.03	PDS 14.1 DDR	0%	1d	Thu 5/30/24	Thu 5/30/24	Thu 5/30/24	Thu 5/30/24														
1469	2781	C.3.04.2.01.03	PDS 14.1: Release Test Report	0%	5d	Fri 5/31/24	Thu 6/6/24	Fri 5/31/24	Thu 6/6/24														
1470	2782	C.3.04.2.01.03	PDS 14.1: Release RDD	0%	5d	Fri 5/31/24	Thu 6/6/24	Fri 5/31/24	Thu 6/6/24														
1471	2783	C.3.04.2.01.03	PDS 14.1: Discipline LDD Release	0%	5d	Fri 5/31/24	Thu 6/6/24	Fri 5/31/24	Thu 6/6/24														
1472	2784	REF	PDS 14.1 EN Deployment & Release - operations #456	10%	10d	Fri 5/24/24	Fri 6/7/24	Fri 5/24/24	Fri 6/7/24														
1473	2785	C.3.04.2.01.03	PDS 14.1: Deployment of Test Environment	20%	5d	Fri 5/24/24	Fri 5/31/24	Fri 5/24/24	Fri 5/31/24														
1474	2786	C.3.04.2.01.03	PDS 14.1: Deployment of Operational Environment	0%	4d	Mon 6/3/24	Thu 6/6/24	Mon 6/3/24	Thu 6/6/24														
1475	2787	C.3.04.2.01.03	PDS 14.1: Webpage Updated	0%	1d	Fri 6/7/24	Fri 6/7/24	Fri 6/7/24	Fri 6/7/24														
1476	2788	C.3.04.2.01.03	PDS 14.1: Released to the Public	0%	0d	Fri 6/7/24	Fri 6/7/24	Fri 6/7/24	Fri 6/7/24														
1477	2789	REF	PDS 15.0	37%	214.5d	Thu 2/1/24	Fri 12/6/24	Wed 2/14/24	Fri 12/6/24														
1478	2790	REF	PDS 15.0 Planning	100%	34d	Thu 2/1/24	Wed 3/20/24	Wed 2/14/24	Wed 4/10/24														
1479	2791	C.3.01.2.01.01	PDS 15.0: Generate & Submit Release Plan (RP) to SWG	100%	28d	Thu 2/1/24	Tue 3/12/24	Wed 2/14/24	Tue 3/12/24														
1480	3115	C.3.01.2.01.01	PDS 15.0: software-issues-repo #98 - B15.0 Release Planning	100%	10d	Thu 3/7/24	Wed 3/20/24	Thu 3/7/24	Wed 3/20/24														
1481	2792	C.3.01.2.01.01	PDS 15.0: SWG Review and Approval of RP	100%	6d	Wed 3/13/24	Wed 3/20/24	Wed 3/13/24	Wed 4/10/24														
1482	2793	REF	PDS 15.0 System Engineering	82%	131.5d	Thu 3/28/24	Thu 10/3/24	Fri 3/8/24	Wed 10/2/24														
1483	2794	C.3.02.2.01.03	PDS 15.0: software-issues-repo #86 - Complete Tasks and Artifacts Supporting NASA A&A Process	100%	29d	Thu 3/28/24	Tue 5/7/24	Fri 3/8/24	Thu 9/12/24														
1484	3116	C.3.02.2.01.03	PDS 15.0: software-issues-repo #76 - Distribute ISAs for Signature Cycle	95%	59d	Thu 3/28/24	Thu 6/20/24	Thu 3/28/24	Tue 5/7/24														
1485	3117	C.3.02.2.01.03	PDS 15.0: software-issues-repo #97 - B15.0 Bi-Annual Triage CodeQL Static Code Analysis Scan Results	0%	15.5d	Thu 9/12/24	Thu 10/3/24	Thu 9/12/24	Wed 10/2/24														
1486	2795	REF	PDS 15.0 PDS Standards Management	32%	131.5d	Thu 3/28/24	Thu 10/3/24	Thu 3/28/24	Wed 10/2/24														
1487	2796	REF	PDS 15.0 PDS4 Information Model V1.23.0.0	32%	131.5d	Thu 3/28/24	Thu 10/3/24	Thu 3/28/24	Wed 10/2/24														
1498	3130	C.3.02.2.01.03	PDS 15.0: pds4-information-model #731 - B15.0 Information Model SCR Implementation*	36%	117d	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 9/12/24														
1499	3131	C.3.02.2.01.03	PDS 15.0: pds4-information-model #732 - B15.0 Planetary Systems Target Ontology: Rings, Satellites Small Bodies Phase 1*	36%	117d	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 9/12/24														
1500	3132	C.3.02.2.01.03	PDS 15.0: pds4-information-model #701 - Initial Implementation of Cucumber Framework for PDS4 IM Repo	49%	59d	Thu 3/28/24	Thu 6/20/24	Thu 3/28/24	Thu 5/30/24														

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024															
										O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	
1501	3138	C.3.02.2.01.03	PDS 15.0: pds4-information-model #781 - Phase 1: Context Product Scrub	26%	102d	Thu 4/18/24	Thu 9/12/24	Thu 4/18/24	Thu 9/12/24																
1502	3133	C.3.02.2.01.03	PDS 15.0: pds4-information-model #728 - B15.0 SCR Freeze	0%	0.5d	Thu 8/22/24	Thu 8/22/24	Thu 8/22/24	Thu 8/22/24																
1503	3134	C.3.02.2.01.03	PDS 15.0: pds4-information-model #730 - B15.0 Information Model Delivery to I&T	0%	14d	Thu 8/22/24	Thu 9/12/24	Fri 8/23/24	Thu 9/12/24																
1504	3135	C.3.02.2.01.03	PDS 15.0: pds4-information-model #729 - B15.0 Standards Documents Updates	0%	29d	Thu 8/22/24	Thu 10/3/24	Fri 8/23/24	Wed 10/2/24																
1505	2807	REF	PDS 15.0 Development & Build	38%	149d	Tue 3/5/24	Thu 10/3/24	Fri 3/8/24	Thu 10/3/24	[Gantt bar spanning from Tue 3/5/24 to Thu 10/3/24]															
1506	2808	REF	PDS 15.0 Production Development & Build	38%	149d	Tue 3/5/24	Thu 10/3/24	Fri 3/8/24	Thu 10/3/24	[Gantt bar spanning from Tue 3/5/24 to Thu 10/3/24]															
1507	2809	REF	PDS 15.0: Data Upload Manager	41%	64d	Thu 3/21/24	Thu 6/20/24	Tue 4/9/24	Thu 5/30/24	[Gantt bar spanning from Thu 3/21/24 to Thu 5/30/24]															
1508	3112	C.3.03.2.01.03	PDS 15.0: data-upload-manager #84 - Improve DUM Upload Performance and Avoid Replication of Files in the Cloud	23%	44d	Thu 4/18/24	Thu 6/20/24	Thu 4/18/24	Thu 5/30/24																
1509	3088	C.3.03.2.01.03	PDS 15.0: data-upload-manager #51 Add User-Defined Object Metadata	100%	25d	Thu 3/21/24	Wed 4/24/24	Thu 5/9/24	Thu 5/30/24																
1510	3087	C.3.03.2.01.03	DEFERRED - PDS 15.0: data-upload-manager #91 Investigate rclone for Improving Overall Functionality and Robustness of DUM	0%	17d	Tue 5/28/24	Thu 6/20/24	Tue 4/9/24	Thu 5/9/24																
1511	2810	REF	PDS 15.0: Cloud Infusion	17%	132d	Thu 3/28/24	Thu 10/3/24	Thu 3/28/24	Thu 10/3/24	[Gantt bar spanning from Thu 3/28/24 to Thu 10/3/24]															
1512	3089	C.3.03.2.01.03	PDS 15.0: cloud-tasks #23 Adapt S3 Browser to work for PDC and ODR buckets	71%	59d	Thu 3/28/24	Thu 6/20/24	Thu 3/28/24	Thu 4/18/24																
1513	3091	C.3.03.2.01.03	PDS 15.0: cloud-tasks #91 Implement Warm Backup Storage Solution (Data Backup Plan)	23%	44d	Thu 4/18/24	Thu 6/20/24	Thu 4/18/24	Thu 5/30/24																
1514	3094	C.3.03.2.01.03	PDS 15.0: cloud-tasks #80 Develop PDC Tenant Roles and Shared Responsibility Model	0%	29d	Thu 5/30/24	Thu 7/11/24	Thu 5/30/24	Thu 7/11/24																
1515	3093	C.3.03.2.01.03	PDS 15.0: cloud-tasks #15 Develop MCP OU Structure and Cost Monitoring Policies	0%	29d	Thu 5/30/24	Thu 7/11/24	Thu 5/30/24	Thu 7/11/24																
1516	3090	C.3.03.2.01.03	PDS 15.0: cloud-tasks #100 Phase 2 Migration of Existing Production JPL AWS Infra to MCP	0%	45d	Thu 6/20/24	Thu 8/22/24	Thu 4/18/24	Thu 5/30/24																
1517	3092	C.3.03.2.01.03	PDS 15.0: cloud-tasks #74 CSS MVP: Support Development of Initial Migration Plan and Architecture for SBN CATCH Cut-out Service	0%	31d	Thu 7/11/24	Thu 8/22/24	Thu 4/18/24	Thu 6/20/24																
1518	3095	C.3.03.2.01.03	PDS 15.0: cloud-tasks #73 ATLAS MVP: Support Development of Initial Migration Plan and Architecture for ATLAS Survey Data	0%	45d	Thu 7/11/24	Thu 9/12/24	Thu 7/11/24	Thu 9/12/24																
1519	3096	C.3.03.2.01.03	PDS 15.0: cloud-tasks #103 B15.0 Bi-annual Cloud Resource Housekeeping	0%	16d	Thu 9/12/24	Thu 10/3/24	Mon 8/12/24	Thu 10/3/24																
1520	3097	C.3.03.2.01.03	PDS 15.0: cloud-tasks #104B15.0 Bi-Annual Cost Model Review	0%	16d	Thu 9/12/24	Thu 10/3/24	Mon 8/12/24	Thu 10/3/24																
1521	2811	REF	PDS 15.0: Registry + API Services	4%	73d	Thu 4/18/24	Thu 8/1/24	Fri 3/8/24	Thu 9/12/24	[Gantt bar spanning from Thu 4/18/24 to Thu 9/12/24]															

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024																	
										O	N	D	J	F	M	A	M	J	J	A	S	O	N	D			
1522	3139	C.3.03.2.01.03	PDS 15.0: registry #185 - Implement Registry Multi-tenancy without Cognito in the loop (Continuation)	0%	14.5d	Thu 5/30/24	Thu 6/20/24	Fri 9/1/23	Thu 1/25/24																		
1523	3098	C.3.03.2.01.03	PDS 15.0: registry #428 - Verify and implement latest and all functionality for all endpoints	23%	30d	Thu 4/18/24	Thu 5/30/24	Thu 4/18/24	Thu 5/30/24																		
1524	3102	C.3.03.2.01.03	PDS 15.0: registry #266 - Implement design for alternate data file paths	0%	30d	Thu 6/20/24	Thu 8/1/24	Fri 6/21/24	Thu 8/1/24																		
1525	3099	C.3.03.2.01.03	PDS 15.0: registry #131 - Enhance support for searching lid/lidvid references	0%	29.5d	Thu 6/20/24	Thu 8/1/24	Thu 5/9/24	Thu 6/20/24																		
1526	3100	C.3.03.2.01.03	PDS 15.0: registry #230 - Enable Support for Changing Field Types	0%	29.5d	Thu 6/20/24	Thu 8/1/24	Thu 5/9/24	Thu 6/20/24																		
1527	3101	C.3.03.2.01.03	PDS 15.0: registry #154 - Improve Registry Loader Tools Log Messages and Summary Information	0%	29.5d	Thu 6/20/24	Thu 8/1/24	Thu 5/9/24	Thu 6/20/24																		
1532	2812	REF	PDS 15.0: Validate	91%	30d	Thu 4/18/24	Thu 5/30/24	Thu 4/18/24	Thu 7/11/24																		
1533	3103	C.3.03.2.01.03	PDS 15.0: validate #832 - Review Handling of Special Constants, Field Formats, and High Priority Bug Fixes	90%	30d	Thu 4/18/24	Thu 5/30/24	Thu 4/18/24	Thu 5/30/24																		
1534	3104	C.3.03.2.01.03	PDS 15.0: validate #860 - Add Warning Messages for Context Product Name Mismatches	100%	4d	Fri 5/3/24	Wed 5/8/24	Fri 5/31/24	Thu 7/11/24																		
1535	2813	REF	PDS 15.0: Nucleus	31%	132d	Thu 3/28/24	Thu 10/3/24	Thu 3/28/24	Thu 10/3/24																		
1536	3105	C.3.03.2.01.03	PDS 15.0: nucleus #93 - CSS MVP: Deploy Baseline Nucleus for Catalina Sky Survey in Test and Production Environments	71%	59d	Thu 3/28/24	Thu 6/20/24	Thu 3/28/24	Thu 5/9/24																		
1537	3106	C.3.03.2.01.03	PDS 15.0: nucleus #54 - Validate and Load all PDS4 MESSENGER data products with Nucleus	0%	15d	Thu 6/20/24	Thu 7/11/24	Thu 5/9/24	Thu 5/30/24																		
1538	3107	C.3.03.2.01.03	PDS 15.0: nucleus #92 - Pilot project with IMG processing using Nucleus	0%	60d	Thu 7/11/24	Thu 10/3/24	Thu 6/20/24	Thu 10/3/24																		
1539	2814	REF	PDS 15.0: Dev Ops	71%	59d	Thu 3/28/24	Thu 6/20/24	Thu 3/28/24	Thu 6/20/24																		
1540	3108	C.3.03.2.01.03	PDS 15.0: devops #69 - Phase 2: Develop CI/CD for NPM/React projects	71%	59d	Thu 3/28/24	Thu 6/20/24	Thu 3/28/24	Thu 6/20/24																		
1542	3128	REF	PDS 15.0: Operations	0%	14.5d	Thu 8/22/24	Thu 9/12/24	Thu 8/22/24	Thu 9/12/24																		
1543	3129	C.3.04.2.01.03	PDS 15.0: operations #424 - Add Data Registration Validation and Deep Archive Execution to Nominal Data Release Process	0%	14.5d	Thu 8/22/24	Thu 9/12/24	Thu 8/22/24	Thu 9/12/24																		
1544	2816	REF	PDS 15.0: Web Modernization	28%	102.5d	Thu 3/28/24	Thu 8/22/24	Thu 3/28/24	Thu 8/1/24																		
1545	3109	C.3.03.2.01.03	PDS 15.0: web-modernization #60 - Phase 1: Investigation Landing Page Module Implementation	49%	58.5d	Thu 3/28/24	Thu 6/20/24	Thu 3/28/24	Thu 5/30/24																		
1546	3110	C.3.03.2.01.03	PDS 15.0: web-modernization #57 - Phase 1: Bundle/Collection Landing Pages Modules Implementation	0%	44d	Thu 6/20/24	Thu 8/22/24	Fri 5/31/24	Thu 8/1/24																		
1548	3113	REF	PDS 15.0: Web Analytics	76%	134d	Tue 3/5/24	Thu 9/12/24	Thu 3/28/24	Thu 5/30/24																		

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024														
										O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
1549	3122	C.3.03.2.01.03	PDS 15.0: web-analytics #30 - Automate Log Sync to S3 and Athena	100%	16d	Thu 3/28/24	Thu 4/18/24	Thu 3/28/24	Thu 4/18/24															
1550	3125	C.3.03.2.01.03	PDS 15.0: web-analytics #32 - Document Strategy for Web Analytics System Migration to MCP	100%	35d	Tue 3/5/24	Mon 4/22/24	Fri 5/10/24	Thu 5/30/24															
1551	3123	C.3.03.2.01.03	PDS 15.0: web-analytics #34 - Design and Implement Analytics Pipeline in Amazon Glue for Python Code Execution	71%	117d	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 5/9/24															
1552	3124	C.3.03.2.01.03	PDS 15.0: web-analytics #31 - Develop Reports and Procedures for Generating Monthly Metrics	71%	117d	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 5/9/24															
1556	2817	C.3.03.2.01.03	PDS 15.0: software-issues-repo #100 - B15.0 Code Freeze	0%	0d	Thu 9/12/24	Thu 9/12/24	Thu 9/12/24	Thu 9/12/24															
1557	2818	REF	PDS 15.0: Software-issues-repo #99 - Prep for I&T	0%	14d	Fri 9/13/24	Wed 10/2/24	Mon 9/9/24	Thu 9/26/24														◆ 9/12	
1558	2819	C.3.03.2.01.03	PDS 15.0: Draft Release Description Document (RDD)	0%	8d	Fri 9/13/24	Tue 9/24/24	Mon 9/9/24	Wed 9/18/24														□	
1559	2820	C.3.03.2.01.03	PDS 15.0: Final Testing, Build and Deliver to I&T	0%	6d	Wed 9/25/24	Wed 10/2/24	Thu 9/19/24	Thu 9/26/24														□	
1560	2821	REF	PDS 15.0 Integration & Test	0%	36.5d	Thu 9/26/24	Fri 11/15/24	Mon 9/23/24	Fri 11/15/24														▬	
1561	2822	REF	PDS 15.0 Test Readiness Review (TRR) - system-i-n-t #55	0%	21d	Thu 9/26/24	Thu 10/24/24	Mon 9/23/24	Thu 10/3/24														▬	
1562	2823	C.3.04.2.01.03	PDS 15.0: Generate & Submit Test Plan for TRR	0%	5d	Thu 9/26/24	Wed 10/2/24	Mon 9/23/24	Fri 9/27/24														□	
1563	2824	C.3.04.2.01.03	PDS 15.0: Generate & Submit TRR Presentation	0%	4d	Fri 9/27/24	Wed 10/2/24	Mon 9/23/24	Fri 9/27/24														□	
1564	3137	C.3.04.2.01.03	PDS 15.0: Internal TRR	0%	0.5d	Thu 10/3/24	Thu 10/3/24	Thu 10/3/24	Thu 10/3/24															
1565	2825	REF	PDS 15.0: Margin to MGSS TRR	0%	11d	Thu 10/3/24	Thu 10/17/24	Fri 9/27/24	Fri 9/27/24														□	
1566	2826	C.3.04.2.01.03	PDS 15.0: TRR Documentation Freeze	0%	0d	Thu 10/17/24	Thu 10/17/24	Fri 9/27/24	Fri 9/27/24														◆ 10/17	
1567	2827	C.2.13.2.01.05	PDS 15.0: Perform SQA TRR Documentation Review	0%	3d	Mon 10/21/24	Wed 10/23/24	Mon 9/30/24	Wed 10/2/24															
1568	2828	C.3.04.2.01.03	PDS 15.0 TRR	0%	1d	Thu 10/24/24	Thu 10/24/24	Thu 10/3/24	Thu 10/3/24														↓	
1569	2829	REF	PDS 15.0 Information Model Integration & Test	0%	10d	Thu 10/3/24	Thu 10/17/24	Fri 10/4/24	Thu 10/17/24														▬	
1570	2830	C.3.04.2.01.03	PDS 15.0: Perform IM Testing	0%	10d	Thu 10/3/24	Thu 10/17/24	Fri 10/4/24	Thu 10/17/24														□	
1571	2831	REF	PDS 15.0 dLDD Integration & Test - system-i-n-t #57	0%	16d	Thu 10/24/24	Thu 11/14/24	Thu 10/24/24	Thu 11/14/24														▬	
1572	2832	C.3.02.2.01.03	PDS 15.0: Generate and Deliver Discipline LDDs for I&T	0%	5d	Thu 10/24/24	Wed 10/30/24	Thu 10/24/24	Wed 10/30/24														□	
1573	2833	C.3.04.2.01.03	PDS 15.0: Discipline LDD Review (dLDD Stewards Teams)	0%	10d	Thu 10/31/24	Wed 11/13/24	Thu 10/31/24	Wed 11/13/24														□	
1574	2834	C.3.02.2.01.03	PDS 15.0: Discipline LDD Freeze	0%	1d	Thu 11/14/24	Thu 11/14/24	Thu 11/14/24	Thu 11/14/24															
1575	2835	REF	DESCOPED - PDS 15.0 DN and IPDA Beta Testing	0%	21d	Thu 10/17/24	Fri 11/15/24	Fri 10/18/24	Fri 11/15/24														▬	
1576	2836	C.3.03.2.01.03	DESCOPED -PDS 15.0: Prep Beta Testing Package	0%	5d	Thu 10/17/24	Thu 10/24/24	Fri 10/18/24	Thu 10/24/24														□	
1577	2837	C.3.03.2.01.03	DESCOPED -PDS 15.0: Distribute Beta Testing Notification	0%	1d	Thu 10/24/24	Fri 10/25/24	Fri 10/25/24	Fri 10/25/24															
1578	2838	C.3.03.2.01.03	DESCOPED -PDS 15.0: DN an IPDA Beta Testing	0%	15d	Fri 10/25/24	Fri 11/15/24	Mon 10/28/24	Fri 11/15/24														□	
1579	2839	REF	PDS 15.0 System Integration & Test - system-i-n-t #54	0%	20d	Thu 10/17/24	Thu 11/14/24	Thu 10/17/24	Thu 11/14/24														▬	
1580	2840	C.3.04.2.01.03	PDS 15.0: Perform System Testing	0%	14d	Thu 10/17/24	Wed 11/6/24	Thu 10/17/24	Wed 11/6/24														□	
1581	2841	C.3.04.2.01.03	PDS 15.0: Generate Test Report	0%	5d	Wed 11/6/24	Wed 11/13/24	Wed 11/6/24	Wed 11/13/24														□	
1582	2842	C.3.04.2.01.03	PDS 15.0: Update EN Node webpage with Test Report	0%	1d	Wed 11/13/24	Thu 11/14/24	Wed 11/13/24	Thu 11/14/24															
1583	2843	REF	PDS 15.0 Standards Document Review (Doc Review Team) - system-i-n-t #56	0%	30d	Thu 10/3/24	Thu 11/14/24	Thu 10/3/24	Thu 11/14/24														▬	
1584	2844	C.3.04.2.01.03	PDS 15.0: Review Standards Reference Document Updates	0%	20d	Thu 10/3/24	Thu 10/31/24	Thu 10/3/24	Thu 10/31/24														□	

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024												
										O	N	D	J	F	M	A	M	J	J	A	S	O
1585	2845	C.3.04.2.01.03	PDS 15.0: Review Data Providers Handbook Updates	0%	20d	Thu 10/3/24	Thu 10/31/24	Thu 10/3/24	Thu 10/31/24													
1586	2846	C.3.04.2.01.03	PDS 15.0: Complete Doc Updates Per Review Comments	0%	10d	Thu 10/31/24	Thu 11/14/24	Thu 10/31/24	Thu 11/14/24													
1587	2847	REF	PDS 15.0 Release	0%	20d	Wed 11/6/24	Fri 12/6/24	Thu 11/7/24	Fri 12/6/24													
1588	2848	REF	PDS 15.0 Delivery & Deployment Review (DDR) - system-i-n-t #52	0%	17.5d	Wed 11/6/24	Tue 12/3/24	Thu 11/7/24	Fri 12/6/24													
1589	2849	C.3.04.2.01.03	PDS 15.0: Generate Release Description Document (RDD)	0%	5d	Wed 11/6/24	Wed 11/13/24	Thu 11/7/24	Wed 11/13/24													
1590	2850	C.3.04.2.01.03	PDS 15.0: Generate & Submit DDR Presentation	0%	5d	Thu 11/7/24	Thu 11/14/24	Fri 11/8/24	Thu 11/14/24													
1591	2851	REF	PDS 15.0: Margin to DDR	0%	0d	Fri 11/15/24	Fri 11/15/24	Mon 11/18/24	Thu 11/21/24													
1592	2852	C.3.04.2.01.03	PDS 15.0: DDR Documentation Freeze	0%	0d	Fri 11/15/24	Fri 11/15/24	Thu 11/21/24	Thu 11/21/24													
1593	2853	C.2.13.2.01.05	PDS 15.0: Perform SQA DDR Documentation Review	0%	3d	Mon 11/18/24	Wed 11/20/24	Fri 11/22/24	Tue 11/26/24													
1594	2854	C.3.04.2.01.03	PDS 15.0 DDR	0%	1d	Thu 11/21/24	Thu 11/21/24	Mon 12/2/24	Mon 12/2/24													
1595	2855	C.3.04.2.01.03	PDS 15.0: Release Test Report	0%	6d	Fri 11/22/24	Tue 12/3/24	Tue 12/3/24	Fri 12/6/24													
1596	2856	C.3.04.2.01.03	PDS 15.0: Release RDD	0%	6d	Fri 11/22/24	Tue 12/3/24	Tue 12/3/24	Fri 12/6/24													
1597	2857	C.3.04.2.01.03	PDS 15.0: Discipline LDD Release	0%	6d	Fri 11/22/24	Tue 12/3/24	Tue 12/3/24	Fri 12/6/24													
1598	2858	REF	PDS 15.0 EN Deployment & Release - system-i-n-t #53	0%	14d	Thu 11/14/24	Fri 12/6/24	Fri 11/22/24	Fri 12/6/24													
1599	2859	C.3.04.2.01.03	PDS 15.0: Deployment of Test Environment	0%	9d	Thu 11/14/24	Fri 11/29/24	Fri 11/22/24	Fri 11/29/24													
1600	2860	C.3.04.2.01.03	PDS 15.0: Deployment of Operational Environment	0%	2d	Fri 11/29/24	Tue 12/3/24	Mon 12/2/24	Tue 12/3/24													
1601	2861	C.3.04.2.01.03	PDS 15.0: Webpage Updated	0%	2d	Tue 12/3/24	Thu 12/5/24	Wed 12/4/24	Wed 12/4/24													
1602	2862	C.3.04.2.01.03	PDS 15.0: Released to the Public	0%	1d	Thu 12/5/24	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24													
1603	2863	REF	PDS 15.1	0%	187d	Fri 9/6/24	Fri 6/6/25	Fri 9/6/24	Fri 6/6/25													
1604	2864	REF	PDS 15.1 Planning	0%	49d	Fri 9/6/24	Wed 11/13/24	Fri 9/6/24	Wed 11/13/24													
1605	2865	C.3.01.2.01.01	PDS 15.1: Generate & Submit Release Plan (RP) to SWG	0%	23d	Fri 9/6/24	Tue 10/8/24	Fri 9/6/24	Tue 10/8/24													
1606	2866	C.3.01.2.01.01	PDS 15.1: SWG Review and Approval of RP	0%	26d	Wed 10/9/24	Wed 11/13/24	Wed 10/9/24	Wed 11/13/24													
1607	2867	REF	PDS 15.1 System Engineering	0%	128d	Thu 9/19/24	Thu 3/27/25	Thu 9/19/24	Thu 3/27/25													
1608	2868	C.3.02.2.01.03	PDS 15.1: System Engineering RLIs	0%	128d	Thu 9/19/24	Thu 3/27/25	Thu 9/19/24	Thu 3/27/25													
1609	2869	REF	PDS 15.1 PDS Standards Management	0%	137d	Fri 9/13/24	Thu 4/3/25	Fri 9/13/24	Thu 4/3/25													
1610	2870	REF	PDS 15.1 PDS4 Information Model V1.23.0.0	0%	137d	Fri 9/13/24	Thu 4/3/25	Fri 9/13/24	Thu 4/3/25													
1611	2871	REF	PDS 15.1 Information Model SCRs	0%	110d	Fri 9/13/24	Tue 2/25/25	Fri 9/13/24	Tue 2/25/25													
1612	2872	C.3.02.2.01.03	PDS 15.1: Process Information Model SCRs (LOE)	0%	110d	Fri 9/13/24	Tue 2/25/25	Fri 9/13/24	Tue 2/25/25													
1613	2873	C.3.02.2.01.03	PDS 15.1: All SCRs to be implemented have been identified	0%	0d	Tue 2/25/25	Tue 2/25/25	Tue 2/25/25	Tue 2/25/25													
1614	2874	REF	PDS 15.1 Information Model Release	0%	128d	Thu 9/26/24	Thu 4/3/25	Thu 9/26/24	Thu 4/3/25													
1615	2875	C.3.02.2.01.03	PDS 15.1: LDDTool/IMTool Code Refactoring	0%	123d	Thu 9/26/24	Thu 3/27/25	Thu 9/26/24	Thu 3/27/25													
1616	2876	C.3.02.2.01.03	PDS 15.1: SCR Implementations Complete	0%	0d	Thu 3/27/25	Thu 3/27/25	Thu 3/27/25	Thu 3/27/25													
1617	2877	C.3.02.2.01.03	PDS 15.1: Delivery IM to I&T and Beta Testing	0%	5d	Fri 3/28/25	Thu 4/3/25	Fri 3/28/25	Thu 4/3/25													
1618	2878	REF	PDS 15.1 Standards Document Updates (Doc Authoring Team)	0%	24d	Wed 2/26/25	Mon 3/31/25	Wed 2/26/25	Mon 3/31/25													
1619	2879	C.3.02.2.01.03	PDS 15.1: Standards Reference Document Update	0%	24d	Wed 2/26/25	Mon 3/31/25	Wed 2/26/25	Mon 3/31/25													

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024												
										O	N	D	J	F	M	A	M	J	J	A	S	O
1620	2880	C.3.02.2.01.03	PDS 15.1: Data Providers Handbook Update	0%	24d	Wed 2/26/25	Mon 3/31/25	Wed 2/26/25	Mon 3/31/25													
1621	2881	REF	PDS 15.1 Development & Build	0%	137d	Fri 9/13/24	Thu 4/3/25	Fri 9/13/24	Thu 4/3/25													
1622	2882	REF	PDS 15.1 Production Development & Build	0%	137d	Fri 9/13/24	Thu 4/3/25	Fri 9/13/24	Thu 4/3/25													
1623	2883	C.3.03.2.01.03	PDS 15.1: Data Upload Manager	0%	128d	Fri 9/13/24	Fri 3/21/25	Fri 9/13/24	Fri 3/21/25													
1624	2884	C.3.03.2.01.03	PDS 15.1: Cloud Infusion	0%	128d	Fri 9/13/24	Fri 3/21/25	Fri 9/13/24	Fri 3/21/25													
1625	2885	C.3.03.2.01.03	PDS 15.1: Registry + API Services	0%	128d	Fri 9/13/24	Fri 3/21/25	Fri 9/13/24	Fri 3/21/25													
1626	2886	C.3.03.2.01.03	PDS 15.1: Validate	0%	128d	Fri 9/13/24	Fri 3/21/25	Fri 9/13/24	Fri 3/21/25													
1627	2887	C.3.03.2.01.03	PDS 15.1: Nucleus	0%	128d	Fri 9/13/24	Fri 3/21/25	Fri 9/13/24	Fri 3/21/25													
1628	2888	C.3.03.2.01.03	PDS 15.1: Dev Ops	0%	128d	Fri 9/13/24	Fri 3/21/25	Fri 9/13/24	Fri 3/21/25													
1629	2889	C.3.03.2.01.03	PDS 15.1: DOI Service	0%	128d	Fri 9/13/24	Fri 3/21/25	Fri 9/13/24	Fri 3/21/25													
1630	2890	C.3.03.2.01.03	PDS 15.1: Web Modernization	0%	128d	Fri 9/13/24	Fri 3/21/25	Fri 9/13/24	Fri 3/21/25													
1631	2891	C.3.03.2.01.03	PDS 15.1: Code Freeze	0%	0d	Fri 3/21/25	Fri 3/21/25	Fri 3/21/25	Fri 3/21/25													
1632	2892	REF	PDS 15.1 Prep for I&T	0%	14d	Mon 3/17/25	Thu 4/3/25	Mon 3/17/25	Thu 4/3/25													
1633	2893	C.3.03.2.01.03	PDS 15.1: Draft Release Description Document (RDD)	0%	8d	Mon 3/17/25	Wed 3/26/25	Mon 3/17/25	Wed 3/26/25													
1634	2894	C.3.03.2.01.03	PDS 15.1: Final Testing, Build and Deliver to I&T	0%	6d	Thu 3/27/25	Thu 4/3/25	Thu 3/27/25	Thu 4/3/25													
1635	2895	REF	PDS 15.1 Integration & Test	0%	41d	Mon 3/31/25	Tue 5/27/25	Mon 3/31/25	Tue 5/27/25													
1636	2896	REF	PDS 15.1 Test Readiness Review (TRR)	0%	9d	Mon 3/31/25	Thu 4/10/25	Mon 3/31/25	Thu 4/10/25													
1637	2897	C.3.04.2.01.03	PDS 15.1: Generate & Submit Test Plan for TRR	0%	5d	Mon 3/31/25	Fri 4/4/25	Mon 3/31/25	Fri 4/4/25													
1638	2898	C.3.04.2.01.03	PDS 15.1: Generate & Submit TRR Presentation	0%	5d	Mon 3/31/25	Fri 4/4/25	Mon 3/31/25	Fri 4/4/25													
1639	2899	REF	PDS 15.1: Margin to TRR	0%	0d	Fri 4/4/25	Fri 4/4/25	Fri 4/4/25	Fri 4/4/25													
1640	2900	C.3.04.2.01.03	PDS 15.1: TRR Documentation Freeze	0%	0d	Fri 4/4/25	Fri 4/4/25	Fri 4/4/25	Fri 4/4/25													
1641	2901	C.2.13.2.01.05	PDS 15.1: Perform SQA TRR Documentation Review	0%	3d	Mon 4/7/25	Wed 4/9/25	Mon 4/7/25	Wed 4/9/25													
1642	2902	C.3.04.2.01.03	PDS 15.1 TRR	0%	1d	Thu 4/10/25	Thu 4/10/25	Thu 4/10/25	Thu 4/10/25													
1643	2903	REF	PDS 15.1 Information Model Integration & Test	0%	10d	Fri 4/11/25	Thu 4/24/25	Fri 4/11/25	Thu 4/24/25													
1644	2904	C.3.04.2.01.03	PDS 15.1: Perform IM Testing	0%	10d	Fri 4/11/25	Thu 4/24/25	Fri 4/11/25	Thu 4/24/25													
1645	2905	REF	PDS 15.1 dLDD Integration & Test	0%	21d	Fri 4/25/25	Fri 5/23/25	Fri 4/25/25	Fri 5/23/25													
1646	2906	C.3.02.2.01.03	PDS 15.1: Generate and Deliver Discipline LDDs for I&T	0%	5d	Fri 4/25/25	Thu 5/1/25	Fri 4/25/25	Thu 5/1/25													
1647	2907	C.3.04.2.01.03	PDS 15.1: Discipline LDD Review (dLDD Stewards Teams)	0%	15d	Fri 5/2/25	Thu 5/22/25	Fri 5/2/25	Thu 5/22/25													
1648	2908	C.3.02.2.01.03	PDS 15.1: Discipline LDD Freeze	0%	1d	Fri 5/23/25	Fri 5/23/25	Fri 5/23/25	Fri 5/23/25													
1649	2909	REF	PDS 15.1 DN and IPDA Beta Testing	0%	21d	Fri 4/25/25	Fri 5/23/25	Fri 4/25/25	Fri 5/23/25													
1650	2910	C.3.03.2.01.03	PDS 15.1: Prep Beta Testing Package	0%	5d	Fri 4/25/25	Thu 5/1/25	Fri 4/25/25	Thu 5/1/25													
1651	2911	C.3.03.2.01.03	PDS 15.1: Distribute Beta Testing Notification	0%	1d	Fri 5/2/25	Fri 5/2/25	Fri 5/2/25	Fri 5/2/25													
1652	2912	C.3.03.2.01.03	PDS 15.1: DN an IPDA Beta Testing	0%	15d	Mon 5/5/25	Fri 5/23/25	Mon 5/5/25	Fri 5/23/25													
1653	2913	REF	PDS 15.1 System Integration & Test	0%	29d	Wed 4/16/25	Tue 5/27/25	Wed 4/16/25	Tue 5/27/25													
1654	2914	C.3.04.2.01.03	PDS 15.1: Perform System Testing	0%	14d	Fri 4/25/25	Wed 5/14/25	Fri 4/25/25	Wed 5/14/25													
1655	2915	C.3.04.2.01.03	PDS 15.1: Generate Test Report	0%	4d	Thu 5/15/25	Tue 5/20/25	Thu 5/15/25	Tue 5/20/25													
1656	2916	C.3.04.2.01.03	PDS 15.1: Update EN Node webpage with Test Report	0%	1d	Wed 5/21/25	Wed 5/21/25	Wed 5/21/25	Wed 5/21/25													

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024													
										O	N	D	J	F	M	A	M	J	J	A	S	O	N
1657	2917	REF	PDS 15.1 Standards Document Review (Doc Review Team)	0%	29d	Wed 4/16/25	Tue 5/27/25	Wed 4/16/25	Tue 5/27/25														
1658	2918	C.3.04.2.01.03	PDS 15.1: Review Standards Reference Document Updates	0%	21d	Wed 4/16/25	Wed 5/14/25	Wed 4/16/25	Wed 5/14/25														
1659	2919	C.3.04.2.01.03	PDS 15.1: Review Data Providers Handbook Updates	0%	21d	Wed 4/16/25	Wed 5/14/25	Wed 4/16/25	Wed 5/14/25														
1660	2920	C.3.04.2.01.03	PDS 15.1: Complete Doc Updates Per Review Comments	0%	8d	Thu 5/15/25	Tue 5/27/25	Thu 5/15/25	Tue 5/27/25														
1661	2921	REF	PDS 15.1 Release	0%	16d	Thu 5/15/25	Fri 6/6/25	Thu 5/15/25	Fri 6/6/25														
1662	2922	REF	PDS 15.1 Delivery & Deployment Review (DDR)	0%	16d	Thu 5/15/25	Fri 6/6/25	Thu 5/15/25	Fri 6/6/25														
1663	2923	C.3.04.2.01.03	PDS 15.1: Generate Release Description Document (RDD)	0%	5d	Thu 5/15/25	Wed 5/21/25	Thu 5/15/25	Wed 5/21/25														
1664	2924	C.3.04.2.01.03	PDS 15.1: Generate & Submit DDR Presentation	0%	5d	Fri 5/16/25	Thu 5/22/25	Fri 5/16/25	Thu 5/22/25														
1665	2925	REF	PDS 15.1: Margin to DDR	0%	0d	Fri 5/23/25	Fri 5/23/25	Fri 5/23/25	Fri 5/23/25														
1666	2926	C.3.04.2.01.03	PDS 15.1: DDR Documentation Freeze	0%	0d	Fri 5/23/25	Fri 5/23/25	Fri 5/23/25	Fri 5/23/25														
1667	2927	C.2.13.2.01.05	PDS 15.1: Perform SQA DDR Documentation Review	0%	3d	Tue 5/27/25	Thu 5/29/25	Tue 5/27/25	Thu 5/29/25														
1668	2928	C.3.04.2.01.03	PDS 15.1 DDR	0%	1d	Mon 6/2/25	Mon 6/2/25	Mon 6/2/25	Mon 6/2/25														
1669	2929	C.3.04.2.01.03	PDS 15.1: Release Test Report	0%	4d	Tue 6/3/25	Fri 6/6/25	Tue 6/3/25	Fri 6/6/25														
1670	2930	C.3.04.2.01.03	PDS 15.1: Release RDD	0%	4d	Tue 6/3/25	Fri 6/6/25	Tue 6/3/25	Fri 6/6/25														
1671	2931	C.3.04.2.01.03	PDS 15.1: Discipline LDD Release	0%	4d	Tue 6/3/25	Fri 6/6/25	Tue 6/3/25	Fri 6/6/25														
1672	2932	REF	PDS 15.1 EN Deployment & Release	0%	9d	Tue 5/27/25	Fri 6/6/25	Tue 5/27/25	Fri 6/6/25														
1673	2933	C.3.04.2.01.03	PDS 15.1: Deployment of Test Environment	0%	4d	Tue 5/27/25	Fri 5/30/25	Tue 5/27/25	Fri 5/30/25														
1674	2934	C.3.04.2.01.03	PDS 15.1: Deployment of Operational Environment	0%	2d	Mon 6/2/25	Tue 6/3/25	Mon 6/2/25	Tue 6/3/25														
1675	2935	C.3.04.2.01.03	PDS 15.1: Webpage Updated	0%	1d	Wed 6/4/25	Wed 6/4/25	Wed 6/4/25	Wed 6/4/25														
1676	2936	C.3.04.2.01.03	PDS 15.1: Released to the Public	0%	0d	Fri 6/6/25	Fri 6/6/25	Fri 6/6/25	Fri 6/6/25														
1677	2567	REF	PDS-EN Support	73%	502d	Mon 9/26/22	Fri 9/27/24	Mon 9/26/22	Fri 9/27/24														
1678	2568	REF	PDS Management Archive	100%	247d	Mon 9/26/22	Thu 9/21/23	Mon 9/26/22	Thu 9/21/23														
1700	2938	REF	PDS-EN Management	54%	254d	Mon 9/25/23	Fri 9/27/24	Mon 9/25/23	Fri 9/27/24														
1701	2939	REF	PDS-EN PPBE-26 (Not Part of AMMOS PPBE)	100%	30d	Thu 2/29/24	Wed 4/10/24	Tue 1/9/24	Wed 3/13/24														
1702	2940	REF	<i>PDS-EN PPBE-26-PBM: Kickoff PPBE-26 - Guidelines Distributed</i>	100%	1d	Thu 2/29/24	Thu 2/29/24	Tue 1/9/24	Tue 1/9/24														
1703	2941	REF	PDS-EN PPBE-26 2nd Pass	100%	19d	Fri 3/1/24	Wed 3/27/24	Wed 1/10/24	Thu 2/29/24														
1704	2942	REF	<i>PDS-EN PPBE-26-PRA: Prepare & Distribute 1st Pass Draft IBTs to AEMs/CAMs</i>	100%	5d	Fri 3/1/24	Thu 3/7/24	Wed 1/10/24	Wed 2/7/24														
1705	2943	C.3.01.2.01.01	PDS-EN PPBE-26: 2nd Pass - AEMs work with PRAs to revise IBTs w/BOEs for changes	100%	12d	Mon 3/11/24	Tue 3/26/24	Thu 2/8/24	Wed 2/28/24														
1706	2944	REF	<i>PDS-EN PPBE-26-PBM: 2nd Pass Changes Approved/Disapproved by PM</i>	100%	1d	Wed 3/27/24	Wed 3/27/24	Thu 2/29/24	Thu 2/29/24														
1707	2945	REF	PDS-EN PPBE-26 3rd Pass	100%	10d	Thu 3/28/24	Wed 4/10/24	Fri 3/1/24	Wed 3/13/24														
1708	2946	REF	<i>PDS-EN PPBE-26-PRA: Finalize & Distribute 2nd Pass Final IBTs to AEMs/CAMs with notes on any additional required revisions</i>	100%	8d	Thu 3/28/24	Tue 4/9/24	Fri 3/1/24	Tue 3/5/24														
1709	2947	C.3.01.2.01.01	PDS-EN PPBE-26: 3rd Pass - AEMs work with PRAs to revise IBTs as required	100%	9d	Thu 3/28/24	Tue 4/9/24	Wed 3/6/24	Tue 3/12/24														

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024																			
										O	N	D	J	F	M	A	M	J	J	A	S	O	N	D					
1710	2948	REF	<i>PDS-EN PPBE-26-PBM: 3rd Pass - Changes Approved/Disapproved by PM</i>	100%	1d	Wed 4/10/24	Wed 4/10/24	Wed 3/13/24	Wed 3/13/24																				
1711	2949	REF	PDS-EN Mid-Year EAC Replan	100%	19d	Tue 4/2/24	Fri 4/26/24	Tue 3/5/24	Fri 4/26/24																				
1712	2950	REF	<i>PDS-EN FY25 EAC-PBM: Kickoff Mid-Year EAC Replan - Guidelines Distributed</i>	100%	1d	Tue 4/2/24	Tue 4/2/24	Tue 3/5/24	Tue 3/5/24																				
1714	2952	C.3.01.2.01.01	PDS-EN FY25 EAC: AEMs/Mgrs/CAMs Generate Mid-Year EAC (based on ME MAR Actuals) with PRAs & Verify Alignment w/the Schedule	100%	14d	Wed 4/3/24	Mon 4/22/24	Thu 4/4/24	Tue 4/23/24																				
1715	2953	REF	<i>PDS-EN FY25 EAC-PBM: Obtains PM Approval of Mid-Year EACs</i>	100%	2d	Tue 4/23/24	Wed 4/24/24	Tue 4/23/24	Wed 4/24/24																				
1716	2954	REF	<i>PDS-EN FY25 EAC-PRA: Incorporate Mid-Year EAC Changes</i>	100%	2d	Thu 4/25/24	Fri 4/26/24	Thu 4/25/24	Fri 4/26/24																				
1717	2955	REF	PDS-EN FY25 WA Cycle	0%	58d	Tue 7/9/24	Fri 9/27/24	Tue 7/9/24	Fri 9/27/24																				
1718	2956	REF	<i>PDS-EN FY25 WA-PBM: Kickoff FY25 WA Cycle - Distribute WA Guidelines</i>	0%	1d	Tue 7/9/24	Tue 7/9/24	Tue 7/9/24	Tue 7/9/24																				
1719	2957	REF	<i>PDS-EN FY25 WA-PSA: FY25 Schedule Templates Distributed to AEMs</i>	0%	1d	Wed 7/10/24	Wed 7/10/24	Wed 7/10/24	Wed 7/10/24																				
1720	2958	C.3.01.2.01.01	PDS-EN FY25 WA: AEMs/CAMs Generate & Submit High Fidelity FY25 Schedules Utilizing Templates to PSAs	0%	17d	Thu 7/11/24	Fri 8/2/24	Thu 7/11/24	Fri 8/2/24																				
1721	2959	REF	<i>PDS-EN FY25 WA-PSA: Incorporate AEM/Mgr/CAM Schedule Inputs & Resolve any Disconnects</i>	0%	9d	Mon 8/5/24	Fri 8/16/24	Mon 8/5/24	Fri 8/16/24																				
1722	2960	REF	<i>PDS-EN FY25 WA-PRA: Generate WA Templates and Verify IBTs ready for AEM/Manager/CAM input in WA tool</i>	0%	7d	Tue 7/16/24	Wed 7/24/24	Tue 7/16/24	Wed 7/24/24																				
1723	2961	C.3.01.2.01.01	PDS-EN FY25 WA: AEMs/Mgrs/CAMs Review & Update FY25 WAs (includes adding necessary attachments)	0%	36d	Thu 7/25/24	Fri 9/13/24	Thu 7/25/24	Fri 9/13/24																				
1724	2962	C.3.01.2.01.01	PDS-EN FY25 WA: AEMs/Mgrs/CAMs Work with PRAs to Update IBTs for Phasing Changes	0%	29d	Mon 8/5/24	Fri 9/13/24	Mon 8/5/24	Fri 9/13/24																				
1725	2963	REF	<i>PDS-EN FY25 WA: Bus Team Performs Cost/Schedule Reconciliation & works with AEMs/Mgrs/CAMs to Resolve Disconnects</i>	0%	14d	Mon 8/12/24	Fri 8/30/24	Mon 8/12/24	Fri 8/30/24																				
1726	2964	C.3.01.2.01.01	PDS-EN FY25 WA: AEMs/Mgrs FY25 High Fidelity Schedule Review w/PM	0%	4d	Mon 8/19/24	Thu 8/22/24	Mon 8/19/24	Thu 8/22/24																				
1727	2965	C.3.01.2.01.01	PDS-EN FY25 WA: CAMs Submit FY25 WAs that Don't Require Schedules (e.g. LOE WAs) for Approval	0%	25d	Thu 8/1/24	Thu 9/5/24	Thu 8/1/24	Thu 9/5/24																				
1728	2966	REF	<i>PDS-EN FY25 WA-PSA: Finalize WA Schedules in MS Project (Includes Final Cost/Schedule Analysis)</i>	0%	5d	Mon 8/26/24	Fri 8/30/24	Mon 8/26/24	Fri 8/30/24																				
1729	2967	REF	<i>PDS-EN FY25 WA-PSA: Generate & Submit FY25 WA Schedules (PDF) to AEMs/Mgrs/CAMs</i>	0%	3d	Tue 9/3/24	Thu 9/5/24	Tue 9/3/24	Thu 9/5/24																				
1730	2968	C.3.01.2.01.01	PDS-EN FY25 WA: CAMs Submit FY25 WAs that Require Schedules for Approval	0%	10d	Fri 8/30/24	Fri 9/13/24	Fri 8/30/24	Fri 9/13/24																				
1731	2969	REF	<i>PDS-EN FY25 WA-PM: Work Agreements Approved</i>	0%	1d	Fri 9/27/24	Fri 9/27/24	Fri 9/27/24	Fri 9/27/24																				
1732	2970	C.3.01.2.01.01	PDS-EN Resolution of MGSSAITS*	66%	254d	Mon 9/25/23	Fri 9/27/24	Mon 9/25/23	Fri 9/27/24																				

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024														
										O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
1733	2971	C.3.01.2.01.01	PDS-EN Provide Management Support*	66%	254d	Mon 9/25/23	Fri 9/27/24	Mon 9/25/23	Fri 9/27/24															