

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024											
										O	N	D	J	F	M	A	M	J	J	A	S
1	1255	REF	Planetary Data System (PDS)	86%	1620d	Mon 4/1/19	Fri 9/26/25	Fri 3/29/19	Fri 9/26/25												
2	1257	REF	Key Interface Milestones	38%	1493d	Tue 10/1/19	Fri 9/26/25	Tue 10/1/19	Fri 9/26/25												
3	1258	REF	Mission/Project Milestones	38%	1493d	Tue 10/1/19	Fri 9/26/25	Tue 10/1/19	Fri 9/26/25												
4	1433	REF	Data Releases	93%	1243d	Tue 10/1/19	Tue 9/24/24	Tue 10/1/19	Tue 9/24/24												
5	2206	REF	Data Releases Archive	100%	987d	Tue 10/1/19	Fri 9/15/23	Tue 10/1/19	Mon 9/20/21												
151	2638	REF	FY24	76%	247d	Fri 9/29/23	Tue 9/24/24	Fri 9/29/23	Tue 9/24/24												
152	2639	REF	FY24 - Q1 Data Releases	100%	54d	Fri 9/29/23	Fri 12/15/23	Fri 9/29/23	Fri 12/15/23												
153	2643	REF	InSight 18	100%	1d	Fri 9/29/23	Fri 9/29/23	Fri 9/29/23	Fri 9/29/23												
154	2644	REF	ODY 85	100%	1d	Mon 10/2/23	Mon 10/2/23	Mon 10/2/23	Mon 10/2/23												
155	2645	REF	MEX 8	100%	1d	Mon 10/2/23	Mon 10/2/23	Mon 10/2/23	Mon 10/2/23												
156	2646	REF	TGO 9	100%	1d	Mon 10/16/23	Mon 10/16/23	Mon 10/16/23	Mon 10/16/23												
157	2647	REF	JNO 24	100%	1d	Fri 10/27/23	Fri 10/27/23	Fri 10/27/23	Fri 10/27/23												
158	2648	REF	MVN 35	100%	1d	Wed 11/15/23	Wed 11/15/23	Wed 11/15/23	Wed 11/15/23												
159	2649	REF	Perseverance 8	100%	1d	Mon 11/27/23	Mon 11/27/23	Mon 11/27/23	Mon 11/27/23												
160	2650	REF	MRO 67	100%	1d	Fri 12/1/23	Fri 12/1/23	Fri 12/1/23	Fri 12/1/23												
161	2651	REF	MSL 34	100%	1d	Tue 11/28/23	Tue 11/28/23	Tue 12/5/23	Tue 12/5/23												
162	2652	REF	LRO 56	100%	1d	Fri 12/15/23	Fri 12/15/23	Fri 12/15/23	Fri 12/15/23												
163	2642	REF	FY24 - Q2 Data Releases	100%	49d	Sat 1/20/24	Fri 3/29/24	Tue 1/2/24	Fri 3/29/24												
164	3035	REF	ODY 86	100%	1d	Wed 1/24/24	Wed 1/24/24	Tue 1/2/24	Tue 1/2/24												
165	3036	REF	ODY RS 226	100%	1d	Sat 1/20/24	Sat 1/20/24	Sat 1/20/24	Sat 1/20/24												
166	3055	REF	MEX 9	100%	1d	Mon 1/22/24	Mon 1/22/24	Thu 2/1/24	Thu 2/1/24												
167	3038	REF	JNO 25	100%	1d	Fri 2/2/24	Fri 2/2/24	Fri 2/2/24	Fri 2/2/24												
168	3039	REF	TGO 10	100%	1d	Thu 2/8/24	Thu 2/8/24	Thu 2/15/24	Thu 2/15/24												
169	3040	REF	MVN 36	100%	1d	Thu 2/15/24	Thu 2/15/24	Thu 2/15/24	Thu 2/15/24												
170	3041	REF	MRO 68	100%	1d	Fri 3/1/24	Fri 3/1/24	Fri 3/1/24	Fri 3/1/24												
171	3042	REF	LRO 57	100%	1d	Fri 3/15/24	Fri 3/15/24	Fri 3/15/24	Fri 3/15/24												
172	3043	REF	MSL 35	100%	1d	Thu 3/7/24	Thu 3/7/24	Fri 3/15/24	Fri 3/15/24												
173	3054	REF	ODY RS 227	100%	1d	Wed 3/20/24	Wed 3/20/24	Wed 3/20/24	Wed 3/20/24												
174	3045	REF	Perseverance 9	100%	1d	Fri 3/29/24	Fri 3/29/24	Fri 3/29/24	Fri 3/29/24												
175	2641	REF	FY24 - Q3 Data Releases	100%	54d	Mon 4/1/24	Fri 6/14/24	Mon 4/1/24	Mon 6/17/24												
176	3046	REF	ODY 87	100%	1d	Mon 4/1/24	Mon 4/1/24	Mon 4/1/24	Mon 4/1/24												
177	3047	REF	MVN 37	100%	1d	Wed 5/15/24	Wed 5/15/24	Wed 5/15/24	Wed 5/15/24												
178	3048	REF	OD RS 228	100%	1d	Mon 5/20/24	Mon 5/20/24	Mon 5/20/24	Mon 5/20/24												
179	3049	REF	MRO 69	100%	1d	Fri 5/31/24	Fri 5/31/24	Fri 5/31/24	Fri 5/31/24												
180	3050	REF	MEX 10	100%	1d	Thu 5/30/24	Thu 5/30/24	Sat 6/1/24	Sat 6/1/24												
181	3051	REF	JNO 26	100%	1d	Tue 6/4/24	Tue 6/4/24	Tue 6/11/24	Tue 6/11/24												
182	3052	REF	LRO 58	100%	1d	Fri 6/14/24	Fri 6/14/24	Fri 6/14/24	Fri 6/14/24												

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024											
										O	N	D	J	F	M	A	M	J	J	A	S
1367	2716	REF	PDS 14.1 Planning	100%	28d	Fri 9/1/23	Wed 10/11/23	Mon 9/25/23	Wed 11/8/23												
1368	2717	C.3.01.2.01.01	PDS 14.1: Generate & Submit Release Plan (RP) to SWG	100%	26d	Fri 9/1/23	Mon 10/9/23	Mon 9/25/23	Tue 10/10/23												
1369	2718	C.3.01.2.01.01	PDS 14.1: SWG Review and Approval of RP	100%	2d	Tue 10/10/23	Wed 10/11/23	Wed 10/11/23	Wed 11/8/23												
1370	2719	REF	PDS 14.1 System Engineering	100%	114d	Thu 9/21/23	Thu 3/7/24	Thu 9/21/23	Thu 3/28/24												
1371	2720	C.3.02.2.01.03	PDS 14.1: software-issues-repo #86 - Complete Tasks and Artifacts Supporting NASA A&A Process	100%	114d	Thu 9/21/23	Thu 3/7/24	Thu 9/21/23	Thu 1/25/24												
1372	3030	C.3.02.2.01.03	PDS 14.1: software-issues-repo #67 - Migrate PDS JIRA to Atlassian Cloud JIRA	100%	57d	Thu 10/12/23	Fri 1/5/24	Thu 10/12/23	Thu 1/25/24												
1373	3031	C.3.02.2.01.03	PDS 14.1: software-issues-repo #93 - B14.1 Bi-Annual Triage CodeQL Static Code Analysis Scan Results	100%	11d	Thu 2/15/24	Fri 3/1/24	Thu 1/25/24	Thu 3/7/24												
1374	3032	C.3.02.2.01.03	PDS 14.1: software-issues-repo #94 - B14.1 Prep for I&T	100%	15d	Thu 2/15/24	Thu 3/7/24	Fri 3/8/24	Thu 3/28/24												
1375	2721	REF	PDS 14.1 PDS Standards Management	100%	145d	Mon 9/25/23	Tue 4/23/24	Mon 9/25/23	Mon 3/18/24												
1376	2722	REF	PDS 14.1 PDS4 Information Model V1.22.0.0	100%	145d	Mon 9/25/23	Tue 4/23/24	Mon 9/25/23	Mon 3/18/24												
1377	2723	REF	PDS 14.1 Information Model Implementation	100%	145d	Mon 9/25/23	Tue 4/23/24	Mon 9/25/23	Mon 2/12/24												
1379	3033	C.3.02.2.01.03	PDS 14.1: information-model #703: B14.1 Information Model SCR Implementation*	100%	107d	Mon 9/25/23	Thu 2/29/24	Mon 9/25/23	Mon 2/12/24												
1380	2725	C.3.02.2.01.03	PDS 14.1: information-model #689 Planetary Systems Target Ontology: Rings, Satellites Small Bodies*	100%	112d	Mon 9/25/23	Thu 3/7/24	Mon 2/12/24	Mon 2/12/24												
1381	3034	C.3.02.2.01.03	PDS 14.1: information-model #700: Document Nuances for Reusability of Generic LDD Classes/Attributes	100%	42d	Thu 11/2/23	Fri 1/5/24	Thu 11/2/23	Thu 1/4/24												
1382	2728	C.3.02.2.01.03	PDS 14.1: information-model #713 SCR Freeze	100%	1d	Fri 4/5/24	Fri 4/5/24	Thu 2/29/24	Thu 2/29/24												
1383	2729	C.3.02.2.01.03	PDS 14.1: information-model #704 Delivery IM to I&T and Beta Testing	100%	50d	Tue 2/13/24	Tue 4/23/24	Fri 3/1/24	Thu 3/7/24												
1384	2731	C.3.02.2.01.03	PDS 14.1: information-model #705 Standards Document Updates	100%	38d	Tue 2/13/24	Fri 4/5/24	Tue 2/13/24	Mon 3/18/24												
1385	2733	REF	PDS 14.1 Development & Build	100%	185d	Fri 9/1/23	Wed 5/29/24	Fri 9/1/23	Thu 3/28/24												
1386	2734	REF	PDS 14.1 Production Development & Build	100%	185d	Fri 9/1/23	Wed 5/29/24	Fri 9/1/23	Thu 3/28/24												
1387	2735	REF	PDS 14.1: Data Upload Manager	100%	44d	Thu 10/12/23	Thu 12/14/23	Thu 10/12/23	Thu 3/7/24												
1388	2987	C.3.03.2.01.03	PDS 14.1: data-upload-manager #4 - Develop Cost Model	100%	44d	Thu 10/12/23	Thu 12/14/23	Mon 10/30/23	Thu 3/7/24												
1389	2988	C.3.03.2.01.03	PDS 14.1: data-upload-manager #13 - CSS MVP: Deploy to MCP and Test Uploads to Nucleus	100%	37d	Thu 10/12/23	Tue 12/5/23	Thu 10/12/23	Thu 3/7/24												
1391	2736	REF	PDS 14.1: Cloud Infusion	100%	147d	Fri 9/1/23	Thu 4/4/24	Fri 9/1/23	Thu 3/28/24												
1392	2996	C.3.03.2.01.03	PDS 14.1: registry #35 - MCP Pilot: Deploy Registry	100%	72d	Fri 9/1/23	Thu 12/14/23	Fri 9/1/23	Wed 11/22/23												
1393	2989	C.3.03.2.01.03	PDS 14.1: cloud-tasks #71 - CSS MVP: Identify Requirements and Prep for CSS in AWS Open Data Registry	100%	89d	Thu 10/12/23	Thu 2/22/24	Thu 10/12/23	Thu 12/14/23												
1394	2990	C.3.03.2.01.03	PDS 14.1: cloud-tasks #79 - Migrate Existing JPL AWS Infra to MCP	100%	108d	Thu 10/12/23	Wed 3/20/24	Thu 10/12/23	Thu 1/4/24												
1395	2991	C.3.03.2.01.03	PDS 14.1: cloud-tasks #76 - Design and Implement Warm Storage Data Backup Solution	100%	65d	Mon 11/27/23	Fri 3/1/24	Mon 11/27/23	Thu 3/7/24												

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024											
										O	N	D	J	F	M	A	M	J	J	A	S
1396	2992	C.3.03.2.01.03	PDS 14.1: cloud-tasks #69 - Design and Implement Minor Planet Center Cloud Backup Solution	100%	65d	Mon 11/27/23	Fri 3/1/24	Mon 11/27/23	Thu 1/25/24												
1398	2994	C.3.03.2.01.03	PDS 14.1: cloud-tasks #77 - B14.1 Bi-Annual Cost Model Review	100%	21d	Thu 3/7/24	Thu 4/4/24	Thu 3/7/24	Thu 3/28/24												
1399	2737	REF	PDS 14.1: Registry + API Services	100%	185d	Fri 9/1/23	Wed 5/29/24	Fri 9/1/23	Thu 3/7/24												
1400	2997	C.3.03.2.01.03	PDS 14.1: registry #178 - Improved Fault Tolerance for Registry and Registry API	100%	72d	Fri 9/1/23	Thu 12/14/23	Fri 9/1/23	Thu 1/25/24												
1401	2998	C.3.03.2.01.03	PDS 14.1: registry #185 - Implement Registry Multi-tenancy without Cognito in the loop	100%	185d	Fri 9/1/23	Wed 5/29/24	Fri 9/1/23	Thu 1/25/24												
1402	2999	C.3.03.2.01.03	PDS 14.1: registry #129 - Add Support for LBLX File Extension	100%	42d	Fri 9/1/23	Tue 10/31/23	Fri 9/1/23	Tue 10/31/23												
1403	3001	C.3.03.2.01.03	PDS 14.1: registry #231 - Design and Implement Support for Alternate Data File Paths	100%	41d	Fri 12/15/23	Thu 2/15/24	Wed 11/22/23	Thu 1/25/24												
1404	3002	C.3.03.2.01.03	PDS 14.1: registry #274 - Initialize a Wrapper API Client	100%	66d	Wed 11/22/23	Fri 3/1/24	Wed 11/22/23	Thu 1/25/24												
1409	3082	C.3.03.2.01.03	PDS 14.1: registry-api #389 - Cleanup Code Scanning Issues Identified	100%	34d	Thu 1/25/24	Wed 3/13/24	Thu 1/25/24	Thu 2/15/24												
1410	2738	REF	PDS 14.1: Validate	100%	37d	Thu 10/12/23	Tue 12/5/23	Thu 10/12/23	Thu 12/14/23												
1411	3006	C.3.03.2.01.03	PDS 14.1: validate #695 - Update Validate Test Suite to Support Larger Data Sets	100%	37d	Thu 10/12/23	Tue 12/5/23	Thu 10/12/23	Wed 11/22/23												
1413	2739	REF	PDS 14.1: Nucleus	100%	148d	Fri 9/1/23	Fri 4/5/24	Fri 9/1/23	Thu 1/4/24												
1414	3008	C.3.03.2.01.03	PDS 14.1: nucleus #66 - MCP Pilot: Pilot Nucleus Deployment for CSS and MESSENGER MDIS Data	100%	148d	Fri 9/1/23	Fri 4/5/24	Fri 9/1/23	Wed 11/22/23												
1415	3010	C.3.03.2.01.03	PDS 14.1: nucleus #62 - Develop Support For Off-Nominal Data Loads	100%	42d	Thu 11/2/23	Fri 1/5/24	Thu 11/2/23	Thu 1/4/24												
1416	3009	C.3.03.2.01.03	PDS 14.1: nucleus #17 - CSS MVP: Deploy Baseline Nucleus for Catalina Sky Survey	100%	95d	Thu 10/12/23	Fri 3/1/24	Thu 10/12/23	Thu 1/4/24												
1417	2740	REF	PDS 14.1: Dev Ops	100%	87d	Mon 10/30/23	Thu 3/7/24	Mon 10/30/23	Thu 3/7/24												
1418	3012	C.3.03.2.01.03	PDS 14.1: devops #67 - Develop CI/CD for React Projects	100%	87d	Mon 10/30/23	Thu 3/7/24	Mon 10/30/23	Thu 3/7/24												
1419	3011	C.3.03.2.01.03	OBE: PDS 14.1: devops #37 - Automatically deploy an up to date I&T platform where all software can be tested (Part 2)	100%	30d	Thu 1/25/24	Thu 3/7/24	Fri 11/10/23	Thu 12/14/23												
1424	2742	REF	PDS 14.1: Web Modernization	100%	123d	Fri 9/1/23	Fri 3/1/24	Fri 9/1/23	Thu 3/7/24												
1425	3020	C.3.03.2.01.03	PDS 14.1: web-modernization #44 - Develop Initial Headless Wordpress Docker Deployment	100%	65d	Fri 9/1/23	Tue 12/5/23	Fri 9/1/23	Fri 11/17/23												
1426	3021	C.3.03.2.01.03	PDS 14.1: web-modernization #49 - Implement Header	100%	65d	Fri 9/1/23	Tue 12/5/23	Fri 9/1/23	Wed 11/22/23												
1427	3022	C.3.03.2.01.03	PDS 14.1: web-modernization #61 - Design and Implement Initial Archive Browser Beta	100%	41d	Thu 11/2/23	Thu 1/4/24	Thu 11/2/23	Thu 1/4/24												
1428	3023	C.3.03.2.01.03	PDS 14.1: web-modernization #56 - Implement Initial Investigation Landing Page Template and Associated Components	100%	80d	Thu 11/2/23	Fri 3/1/24	Thu 11/2/23	Thu 1/4/24												
1431	2743	C.3.03.2.01.03	PDS 14.1: Code Freeze	100%	0d	Thu 3/7/24	Thu 3/7/24	Thu 3/7/24	Thu 3/7/24												

