

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024											
										S	O	N	D	J	F	M	A	M	J	J	A
1	1255	REF	<b>Planetary Data System (PDS)</b>	92%	1997d	Mon 9/25/17	Fri 9/26/25	Fri 3/29/19	Fri 9/26/25												
2	1257	REF	<b>Key Interface Milestones</b>	40%	1493d	Tue 10/1/19	Fri 9/26/25	Tue 10/1/19	Fri 9/26/25												
3	1258	REF	<b>Mission/Project Milestones</b>	40%	1493d	Tue 10/1/19	Fri 9/26/25	Tue 10/1/19	Fri 9/26/25												
4	1433	REF	<b>Data Releases</b>	100%	1243d	Tue 10/1/19	Tue 9/24/24	Tue 10/1/19	Tue 9/24/24												
5	2206	REF	<b>Data Releases Archive</b>	100%	987d	Tue 10/1/19	Fri 9/15/23	Tue 10/1/19	Mon 9/20/21												
151	2638	REF	<b>FY24</b>	100%	247d	Fri 9/29/23	Tue 9/24/24	Fri 9/29/23	Tue 9/24/24												
152	2639	REF	<b>FY24 - Q1 Data Releases</b>	100%	54d	Fri 9/29/23	Fri 12/15/23	Fri 9/29/23	Fri 12/15/23												
153	2643	REF	InSight 18	100%	1d	Fri 9/29/23	Fri 9/29/23	Fri 9/29/23	Fri 9/29/23												
154	2644	REF	ODY 85	100%	1d	Mon 10/2/23	Mon 10/2/23	Mon 10/2/23	Mon 10/2/23												
155	2645	REF	MEX 8	100%	1d	Mon 10/2/23	Mon 10/2/23	Mon 10/2/23	Mon 10/2/23												
156	2646	REF	TGO 9	100%	1d	Mon 10/16/23	Mon 10/16/23	Mon 10/16/23	Mon 10/16/23												
157	2647	REF	JNO 24	100%	1d	Fri 10/27/23	Fri 10/27/23	Fri 10/27/23	Fri 10/27/23												
158	2648	REF	MVN 35	100%	1d	Wed 11/15/23	Wed 11/15/23	Wed 11/15/23	Wed 11/15/23												
159	2649	REF	Perseverance 8	100%	1d	Mon 11/27/23	Mon 11/27/23	Mon 11/27/23	Mon 11/27/23												
160	2650	REF	MRO 67	100%	1d	Fri 12/1/23	Fri 12/1/23	Fri 12/1/23	Fri 12/1/23												
161	2651	REF	MSL 34	100%	1d	Tue 11/28/23	Tue 11/28/23	Tue 12/5/23	Tue 12/5/23												
162	2652	REF	LRO 56	100%	1d	Fri 12/15/23	Fri 12/15/23	Fri 12/15/23	Fri 12/15/23												
163	2642	REF	<b>FY24 - Q2 Data Releases</b>	100%	49d	Sat 1/20/24	Fri 3/29/24	Tue 1/2/24	Fri 3/29/24												
164	3035	REF	ODY 86	100%	1d	Wed 1/24/24	Wed 1/24/24	Tue 1/2/24	Tue 1/2/24												
165	3036	REF	ODY RS 226	100%	1d	Sat 1/20/24	Sat 1/20/24	Sat 1/20/24	Sat 1/20/24												
166	3055	REF	MEX 9	100%	1d	Mon 1/22/24	Mon 1/22/24	Thu 2/1/24	Thu 2/1/24												
167	3038	REF	JNO 25	100%	1d	Fri 2/2/24	Fri 2/2/24	Fri 2/2/24	Fri 2/2/24												
168	3039	REF	TGO 10	100%	1d	Thu 2/8/24	Thu 2/8/24	Thu 2/15/24	Thu 2/15/24												
169	3040	REF	MVN 36	100%	1d	Thu 2/15/24	Thu 2/15/24	Thu 2/15/24	Thu 2/15/24												
170	3041	REF	MRO 68	100%	1d	Fri 3/1/24	Fri 3/1/24	Fri 3/1/24	Fri 3/1/24												
171	3042	REF	LRO 57	100%	1d	Fri 3/15/24	Fri 3/15/24	Fri 3/15/24	Fri 3/15/24												
172	3043	REF	MSL 35	100%	1d	Thu 3/7/24	Thu 3/7/24	Fri 3/15/24	Fri 3/15/24												
173	3054	REF	ODY RS 227	100%	1d	Wed 3/20/24	Wed 3/20/24	Wed 3/20/24	Wed 3/20/24												
174	3045	REF	Perseverance 9	100%	1d	Fri 3/29/24	Fri 3/29/24	Fri 3/29/24	Fri 3/29/24												
175	2641	REF	<b>FY24 - Q3 Data Releases</b>	100%	54d	Mon 4/1/24	Fri 6/14/24	Mon 4/1/24	Mon 6/17/24												
176	3046	REF	ODY 87	100%	1d	Mon 4/1/24	Mon 4/1/24	Mon 4/1/24	Mon 4/1/24												
177	3047	REF	MVN 37	100%	1d	Wed 5/15/24	Wed 5/15/24	Wed 5/15/24	Wed 5/15/24												
178	3048	REF	OD RS 228	100%	1d	Mon 5/20/24	Mon 5/20/24	Mon 5/20/24	Mon 5/20/24												
179	3049	REF	MRO 69	100%	1d	Fri 5/31/24	Fri 5/31/24	Fri 5/31/24	Fri 5/31/24												
180	3050	REF	MEX 10	100%	1d	Thu 5/30/24	Thu 5/30/24	Sat 6/1/24	Sat 6/1/24												
181	3051	REF	JNO 26	100%	1d	Tue 6/4/24	Tue 6/4/24	Tue 6/11/24	Tue 6/11/24												
182	3052	REF	LRO 58	100%	1d	Fri 6/14/24	Fri 6/14/24	Fri 6/14/24	Fri 6/14/24												

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024																
										S	O	N	D	J	F	M	A	M	J	J	A	S	O			
183	3053	REF	TGO 11	100%	1d	Fri 6/7/24	Fri 6/7/24	Mon 6/17/24	Mon 6/17/24																	
184	<b>2640</b>	<b>REF</b>	<b>FY24 - Q4 Data Releases</b>	<b>100%</b>	<b>60d</b>	<b>Mon 7/1/24</b>	<b>Tue 9/24/24</b>	<b>Mon 7/1/24</b>	<b>Tue 9/24/24</b>																	
185	3056	REF	ODY 88	100%	1d	Mon 7/1/24	Mon 7/1/24	Mon 7/1/24	Mon 7/1/24																	
186	3057	REF	ODY RS 229	100%	1d	Wed 8/14/24	Wed 8/14/24	Sat 7/20/24	Sat 7/20/24																	
187	3058	REF	Perseverance 10	100%	1d	Tue 7/30/24	Tue 7/30/24	Tue 7/30/24	Tue 7/30/24																	
188	3059	REF	MSL 36	100%	1d	Fri 8/2/24	Fri 8/2/24	Fri 8/2/24	Fri 8/2/24																	
189	3060	REF	MVN 38	100%	1d	Thu 8/15/24	Thu 8/15/24	Thu 8/15/24	Thu 8/15/24																	
190	3061	REF	MRO 70	100%	1d	Fri 8/30/24	Fri 8/30/24	Fri 8/30/24	Fri 8/30/24																	
191	3062	REF	LRO 59	100%	1d	Fri 9/13/24	Fri 9/13/24	Fri 9/13/24	Fri 9/13/24																	
192	3063	REF	ODY RS 230	100%	1d	Fri 9/20/24	Fri 9/20/24	Fri 9/20/24	Fri 9/20/24																	
193	3064	REF	JNO 27	100%	1d	Tue 9/24/24	Tue 9/24/24	Tue 9/24/24	Tue 9/24/24																	
194	<b>3065</b>	<b>REF</b>	<b>FY25</b>	<b>0%</b>	<b>246d</b>	<b>Tue 10/1/24</b>	<b>Fri 9/26/25</b>	<b>Tue 10/1/24</b>	<b>Fri 9/26/25</b>																	
195	<b>3066</b>	<b>REF</b>	<b>FY25 - Q1 Data Releases</b>	<b>0%</b>	<b>52d</b>	<b>Tue 10/1/24</b>	<b>Fri 12/13/24</b>	<b>Tue 10/1/24</b>	<b>Fri 12/13/24</b>																	
196	3070	REF	MEX 11	0%	1d	Tue 10/1/24	Tue 10/1/24	Tue 10/1/24	Tue 10/1/24																	
197	3071	REF	ODY 89	0%	1d	Tue 10/1/24	Tue 10/1/24	Tue 10/1/24	Tue 10/1/24																	
198	3072	REF	TGO 12	0%	1d	Tue 10/15/24	Tue 10/15/24	Tue 10/15/24	Tue 10/15/24																	
199	3073	REF	MVN 39	0%	1d	Mon 11/11/24	Mon 11/11/24	Mon 11/11/24	Mon 11/11/24																	
200	3074	REF	ODY RS 231	0%	1d	Wed 11/20/24	Wed 11/20/24	Wed 11/20/24	Wed 11/20/24																	
201	3075	REF	MRO 71	0%	1d	Fri 11/29/24	Fri 11/29/24	Fri 11/29/24	Fri 11/29/24																	
202	3076	REF	Perseverance 11	0%	1d	Tue 12/3/24	Tue 12/3/24	Tue 12/3/24	Tue 12/3/24																	
203	3077	REF	MSL 37	0%	1d	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24																	
204	3078	REF	LRO 60	0%	1d	Fri 12/13/24	Fri 12/13/24	Fri 12/13/24	Fri 12/13/24																	
205	<b>3067</b>	<b>REF</b>	<b>FY25 - Q2 Data Releases</b>	<b>0%</b>	<b>62d</b>	<b>Mon 12/30/24</b>	<b>Fri 3/28/25</b>	<b>Mon 12/30/24</b>	<b>Fri 3/28/25</b>																	
206	3079	REF	JNO 28	0%	1d	Mon 12/30/24	Mon 12/30/24	Mon 12/30/24	Mon 12/30/24																	
207	3080	REF	FY25 - Q2 Data Releases	0%	62d	Mon 12/30/24	Fri 3/28/25	Mon 12/30/24	Fri 3/28/25																	
208	3068	REF	FY25 - Q3 Data Releases	0%	63d	Mon 3/31/25	Fri 6/27/25	Mon 3/31/25	Fri 6/27/25																	
209	3069	REF	FY25 - Q4 Data Releases	0%	62d	Mon 6/30/25	Fri 9/26/25	Mon 6/30/25	Fri 9/26/25																	
210	<b>1844</b>	<b>REF</b>	<b>PDS-EN TRR/DDR Milestones</b>	<b>0%</b>	<b>1142d</b>	<b>Mon 11/2/20</b>	<b>Fri 6/6/25</b>	<b>Mon 10/26/20</b>	<b>Fri 6/6/25</b>																	
211	<b>2259</b>	<b>REF</b>	<b>TRR/DDR Milestones Archive</b>	<b>100%</b>	<b>641d</b>	<b>Mon 11/2/20</b>	<b>Fri 6/2/23</b>	<b>Mon 10/26/20</b>	<b>Mon 5/24/21</b>																	
212	1849	REF	PDS 11.0 TRR	100%	0d	Mon 11/2/20	Mon 11/2/20	Mon 10/26/20	Mon 10/26/20																	
213	1850	REF	PDS 11.0 DDR	100%	0d	Thu 12/10/20	Thu 12/10/20	Thu 12/10/20	Thu 12/10/20																	
214	1851	REF	PDS 11.1 TRR	100%	0d	Thu 4/29/21	Thu 4/29/21	Thu 4/22/21	Thu 4/22/21																	
215	1852	REF	PDS 11.1 DDR	100%	0d	Mon 6/21/21	Mon 6/21/21	Mon 5/24/21	Mon 5/24/21																	
216	1853	REF	PDS 12.0 TRR	100%	0d	Thu 9/30/21	Thu 9/30/21	Thu 9/30/21	Thu 9/30/21																	
217	1854	REF	PDS 12.0 DDR	100%	0d	Thu 11/18/21	Thu 11/18/21	Thu 11/18/21	Thu 11/18/21																	
218	2061	REF	PDS 12.1 TRR	100%	0d	Thu 4/7/22	Thu 4/7/22	Thu 4/7/22	Thu 4/7/22																	
219	2062	REF	PDS 12.1 DDR	100%	0d	Mon 5/23/22	Mon 5/23/22	Mon 5/23/22	Mon 5/23/22																	

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024													
										S	O	N	D	J	F	M	A	M	J	J	A	S	O
220	2063	REF	PDS 13.0 TRR	100%	0d	Thu 10/13/22	Thu 10/13/22	Thu 10/13/22	Thu 10/13/22														
221	2064	REF	PDS 13.0 DDR	100%	0d	Thu 12/1/22	Thu 12/1/22	Thu 11/17/22	Thu 11/17/22														
222	2386	REF	PDS 13.0 Public Release	100%	0d	Fri 12/16/22	Fri 12/16/22	Fri 12/2/22	Fri 12/2/22														
223	2387	REF	PDS 13.1 TRR	100%	0d	Mon 4/3/23	Mon 4/3/23	Mon 4/3/23	Mon 4/3/23														
224	2388	REF	PDS 13.1 DDR	100%	0d	Mon 5/22/23	Mon 5/22/23	Mon 5/22/23	Mon 5/22/23														
225	2389	REF	PDS 13.1 Public Release	100%	0d	Fri 6/2/23	Fri 6/2/23	Fri 6/2/23	Fri 6/2/23														
226	2973	REF	PDS 14.0 TRR	100%	0d	Mon 10/2/23	Mon 10/2/23	Mon 10/2/23	Mon 10/2/23	◆ 10/2													
227	2974	REF	PDS 14.0 DDR	100%	0d	Mon 11/20/23	Mon 11/20/23	Mon 11/20/23	Mon 11/20/23		◆ 11/20												
228	2975	REF	PDS 14.0 Release to Public	100%	0d	Thu 12/7/23	Thu 12/7/23	Fri 12/1/23	Fri 12/1/23			◆ 12/7											
229	2976	REF	PDS 14.1 TRR	100%	0d	Mon 4/8/24	Mon 4/8/24	Mon 4/8/24	Mon 4/8/24														
230	2977	REF	PDS 14.1 DDR	100%	0d	Thu 5/30/24	Thu 5/30/24	Thu 5/30/24	Thu 5/30/24														
231	2978	REF	PDS 14.1 Release to Public	100%	0d	Fri 6/7/24	Fri 6/7/24	Fri 6/7/24	Fri 6/7/24														
232	2979	REF	PDS 15.0 TRR	0%	0d	Thu 10/17/24	Thu 10/17/24	Thu 10/3/24	Thu 10/3/24														◆
233	2980	REF	PDS 15.0 DDR	0%	0d	Thu 11/21/24	Thu 11/21/24	Mon 12/2/24	Mon 12/2/24														
234	2981	REF	PDS 15.0 Release to Public	0%	0d	Wed 12/4/24	Wed 12/4/24	Fri 12/6/24	Fri 12/6/24														
235	2982	REF	PDS 15.1 TRR	0%	0d	Thu 4/10/25	Thu 4/10/25	Thu 4/10/25	Thu 4/10/25														
236	2983	REF	PDS 15.1 DDR	0%	0d	Mon 6/2/25	Mon 6/2/25	Mon 6/2/25	Mon 6/2/25														
237	2984	REF	PDS 15.1 Release to Public	0%	0d	Fri 6/6/25	Fri 6/6/25	Fri 6/6/25	Fri 6/6/25														
238	1259	REF	<b>Deliveries</b>	<b>93%</b>	<b>1921d</b>	<b>Mon 9/25/17</b>	<b>Fri 6/6/25</b>	<b>Fri 3/29/19</b>	<b>Fri 6/6/25</b>														
239	2207	REF	<b>PDS Deliveries Archive</b>	<b>100%</b>	<b>1043d</b>	<b>Mon 4/1/19</b>	<b>Fri 6/2/23</b>	<b>Fri 3/29/19</b>	<b>Fri 6/11/21</b>														
1256	2500	REF	<b>PDS 14.0</b>	<b>100%</b>	<b>185d</b>	<b>Wed 3/15/23</b>	<b>Thu 12/7/23</b>	<b>Wed 3/15/23</b>	<b>Fri 12/1/23</b>														
1257	2501	REF	<b>PDS 14.0 Planning</b>	<b>100%</b>	<b>46d</b>	<b>Wed 3/15/23</b>	<b>Wed 5/17/23</b>	<b>Wed 3/15/23</b>	<b>Wed 5/17/23</b>														
1260	2703	REF	<b>PDS 14.0 System Engineering</b>	<b>100%</b>	<b>79d</b>	<b>Thu 6/8/23</b>	<b>Mon 10/2/23</b>	<b>Thu 4/6/23</b>	<b>Thu 8/31/23</b>														
1262	2710	C.3.02.2.01.03	PDS 14.0: software-issues-repo #78 - Develop and Attain Approval for ISAs for Node Interfaces	100%	54d	Thu 6/8/23	Fri 8/25/23	Thu 6/8/23	Thu 8/10/23														
1263	2707	C.3.02.2.01.03	PDS 14.0: software-issues-repo #72 - B14.0 Triage Static Code Analysis Reports	100%	18d	Thu 9/7/23	Mon 10/2/23	Thu 8/10/23	Thu 8/31/23														
1265	2504	REF	<b>PDS 14.0 PDS Standards Management</b>	<b>100%</b>	<b>137d</b>	<b>Thu 3/16/23</b>	<b>Fri 9/29/23</b>	<b>Thu 3/16/23</b>	<b>Fri 9/29/23</b>														
1266	2505	REF	<b>PDS 14.0 PDS4 Information Model V1.21.0.0</b>	<b>100%</b>	<b>137d</b>	<b>Thu 3/16/23</b>	<b>Fri 9/29/23</b>	<b>Thu 3/16/23</b>	<b>Fri 9/29/23</b>														
1267	2506	REF	<b>PDS 14.0 Information Model SCRs</b>	<b>100%</b>	<b>73d</b>	<b>Thu 5/11/23</b>	<b>Fri 8/25/23</b>	<b>Thu 4/20/23</b>	<b>Fri 8/4/23</b>														
1270	2509	REF	<b>PDS 14.0 Information Model Release</b>	<b>100%</b>	<b>122d</b>	<b>Thu 3/16/23</b>	<b>Fri 9/8/23</b>	<b>Thu 3/16/23</b>	<b>Fri 9/8/23</b>														
1275	2512	REF	<b>PDS 14.0 Standards Document Updates (Doc Authoring Team)</b>	<b>100%</b>	<b>24d</b>	<b>Mon 8/28/23</b>	<b>Fri 9/29/23</b>	<b>Mon 8/28/23</b>	<b>Fri 9/29/23</b>														
1276	2513	C.3.02.2.01.03	PDS 14.0: Standards Reference Document Update	100%	24d	Mon 8/28/23	Fri 9/29/23	Mon 8/28/23	Fri 9/29/23														
1277	2514	C.3.02.2.01.03	PDS 14.0: Data Providers Handbook Update	100%	24d	Mon 8/28/23	Fri 9/29/23	Mon 8/28/23	Fri 9/29/23														
1278	2515	REF	<b>PDS 14.0 Development &amp; Build</b>	<b>100%</b>	<b>137d</b>	<b>Thu 3/16/23</b>	<b>Fri 9/29/23</b>	<b>Thu 3/16/23</b>	<b>Tue 9/12/23</b>														
1279	2516	REF	<b>PDS 14.0 Production Development &amp; Build</b>	<b>100%</b>	<b>137d</b>	<b>Thu 3/16/23</b>	<b>Fri 9/29/23</b>	<b>Thu 3/16/23</b>	<b>Tue 9/12/23</b>														

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish														
										S	O	N	D	2024									
											J	F	M	A	M	J	J	A	S	O			
1280	<b>2664</b>	REF	<b>PDS 14.0: Data Upload Manager</b>	100%	116d	Fri 3/17/23	Thu 8/31/23	Thu 3/16/23	Thu 8/17/23														
1285	<b>2518</b>	REF	<b>PDS 14.0: Cloud Infusion</b>	100%	92d	Thu 3/16/23	Thu 7/27/23	Thu 3/16/23	Thu 8/3/23														
1290	<b>2519</b>	REF	<b>PDS 14.0: Registry + API Services</b>	100%	102d	Thu 4/6/23	Thu 8/31/23	Thu 4/6/23	Thu 8/31/23														
1299	<b>2517</b>	REF	<b>PDS 14.0: Validate</b>	100%	60d	Tue 4/11/23	Fri 7/7/23	Thu 4/6/23	Thu 7/20/23														
1305	<b>2522</b>	REF	<b>PDS 14.0: Nucleus</b>	100%	47.5d	Thu 4/27/23	Fri 7/7/23	Thu 4/27/23	Thu 8/31/23														
1311	<b>2521</b>	REF	<b>PDS 14.0: Dev Ops</b>	100%	105d	Tue 3/28/23	Fri 8/25/23	Tue 3/28/23	Thu 7/20/23														
1316	<b>2520</b>	REF	<b>PDS 14.0: Web Modernization</b>	100%	113d	Thu 3/16/23	Fri 8/25/23	Thu 3/16/23	Thu 8/31/23														
1322	2523	C.3.03.2.01.03	PDS 14.0: Code Freeze	100%	0d	Thu 8/31/23	Thu 8/31/23	Thu 8/31/23	Thu 8/31/23	8/31													
1323	<b>2524</b>	REF	<b>PDS 14.0 Prep for I&amp;T</b>	100%	25d	Fri 8/25/23	Fri 9/29/23	Wed 8/23/23	Tue 9/12/23														
1324	2525	C.3.03.2.01.03	PDS 14.0: Draft Release Description Document (RDD)	100%	25d	Fri 8/25/23	Fri 9/29/23	Wed 8/23/23	Fri 9/1/23														
1325	2526	C.3.03.2.01.03	PDS 14.0: Final Testing, Build and Deliver to I&T	100%	6d	Tue 9/5/23	Tue 9/12/23	Tue 9/5/23	Tue 9/12/23														
1326	<b>2527</b>	REF	<b>PDS 14.0 Integration &amp; Test</b>	100%	46d	Wed 9/13/23	Wed 11/15/23	Wed 9/13/23	Tue 11/14/23														
1327	<b>2528</b>	REF	<b>PDS 14.0 Test Readiness Review (TRR)</b>	100%	14d	Wed 9/13/23	Mon 10/2/23	Wed 9/13/23	Mon 10/2/23														
1328	2529	C.3.04.2.01.03	PDS 14.0: Generate & Submit Test Plan for TRR	100%	5d	Wed 9/13/23	Tue 9/19/23	Wed 9/13/23	Tue 9/19/23														
1329	2530	C.3.04.2.01.03	PDS 14.0: Generate & Submit TRR Presentation	100%	5d	Wed 9/13/23	Tue 9/19/23	Wed 9/13/23	Tue 9/19/23														
1330	2531	REF	PDS 14.0: Margin to TRR	100%	5d	Wed 9/20/23	Tue 9/26/23	Wed 9/20/23	Tue 9/26/23														
1331	2532	C.2.16.2.13.05	PDS 14.0: Perform SQA TRR Documentation Review	100%	3d	Wed 9/27/23	Fri 9/29/23	Wed 9/27/23	Fri 9/29/23														
1332	2533	C.3.04.2.01.03	PDS 14.0 TRR	100%	1d	Mon 10/2/23	Mon 10/2/23	Mon 10/2/23	Mon 10/2/23														
1333	<b>2534</b>	REF	<b>PDS 14.0 Information Model Integration &amp; Test</b>	100%	10d	Tue 10/3/23	Mon 10/16/23	Tue 10/3/23	Mon 10/16/23														
1334	2535	C.3.04.2.01.03	PDS 14.0: Perform IM Testing	100%	10d	Tue 10/3/23	Mon 10/16/23	Tue 10/3/23	Mon 10/16/23														
1335	<b>2536</b>	REF	<b>PDS 14.0 dLDD Integration &amp; Test</b>	100%	21d	Tue 10/17/23	Tue 11/14/23	Tue 10/17/23	Tue 11/14/23														
1336	2537	C.3.02.2.01.03	PDS 14.0: Generate and Deliver Discipline LDDs for I&T	100%	5d	Tue 10/17/23	Mon 10/23/23	Tue 10/17/23	Mon 10/23/23														
1337	2538	C.3.04.2.01.03	PDS 14.0: Discipline LDD Review (dLDD Stewards Teams)	100%	15d	Tue 10/24/23	Mon 11/13/23	Tue 10/24/23	Mon 11/13/23														
1338	2539	C.3.02.2.01.03	PDS 14.0: Discipline LDD Freeze	100%	1d	Tue 11/14/23	Tue 11/14/23	Tue 11/14/23	Tue 11/14/23														
1339	<b>2540</b>	REF	<b>PDS 14.0 DN and IPDA Beta Testing</b>	100%	21d	Tue 10/17/23	Tue 11/14/23	Tue 10/17/23	Tue 11/14/23														
1340	2541	C.3.03.2.01.03	PDS 14.0: Prep Beta Testing Package	100%	5d	Tue 10/17/23	Mon 10/23/23	Tue 10/17/23	Mon 10/23/23														
1341	2542	C.3.03.2.01.03	PDS 14.0: Distribute Beta Testing Notification	100%	1d	Tue 10/24/23	Tue 10/24/23	Tue 10/24/23	Tue 10/24/23														
1342	2543	C.3.03.2.01.03	PDS 14.0: DN an IPDA Beta Testing	100%	15d	Wed 10/25/23	Tue 11/14/23	Wed 10/25/23	Tue 11/14/23														
1343	<b>2544</b>	REF	<b>PDS 14.0 System Integration &amp; Test</b>	100%	22d	Tue 10/17/23	Wed 11/15/23	Thu 9/28/23	Thu 11/9/23														
1344	2545	C.3.04.2.01.03	PDS 14.0: Perform System Testing	100%	13d	Tue 10/17/23	Thu 11/2/23	Tue 10/17/23	Thu 11/2/23														
1345	2546	C.3.04.2.01.03	PDS 14.0: Generate Test Report	100%	4d	Fri 11/3/23	Wed 11/8/23	Fri 11/3/23	Wed 11/8/23														
1346	2547	C.3.04.2.01.03	PDS 14.0: Update EN Node webpage with Test Report	100%	1d	Thu 11/9/23	Thu 11/9/23	Thu 11/9/23	Thu 11/9/23														

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024													
										S	O	N	D	J	F	M	A	M	J	J	A	S	O
1347	2548	REF	<b>PDS 14.0 Standards Document Review (Doc Review Team)</b>	100%	13d	Mon 10/30/23	Wed 11/15/23	Thu 9/28/23	Tue 11/7/23	☐													
1348	2549	C.3.04.2.01.03	PDS 14.0: Review Standards Reference Document Updates	100%	5d	Mon 10/30/23	Fri 11/3/23	Thu 9/28/23	Thu 10/26/23	■													
1349	2550	C.3.04.2.01.03	PDS 14.0: Review Data Providers Handbook Updates	100%	4d	Mon 10/30/23	Thu 11/2/23	Thu 9/28/23	Thu 10/26/23	■													
1350	2551	C.3.04.2.01.03	PDS 14.0: Complete Doc Updates Per Review Comments	100%	8d	Mon 11/6/23	Wed 11/15/23	Fri 10/27/23	Tue 11/7/23	■													
1351	2552	REF	<b>PDS 14.0 Release</b>	100%	23d	Fri 11/3/23	Thu 12/7/23	Fri 10/27/23	Fri 12/1/23	☐													
1352	2553	REF	<b>PDS 14.0 Delivery &amp; Deployment Review (DDR)</b>	100%	21d	Fri 11/3/23	Tue 12/5/23	Fri 10/27/23	Thu 11/30/23	☐													
1353	2554	C.3.04.2.01.03	PDS 14.0: Generate Release Description Document (RDD)	100%	5d	Fri 11/3/23	Thu 11/9/23	Fri 10/27/23	Thu 11/2/23	■													
1354	2555	C.3.04.2.01.03	PDS 14.0: Generate & Submit DDR Presentation	100%	5d	Mon 11/6/23	Fri 11/10/23	Mon 10/30/23	Fri 11/3/23	■													
1355	2556	REF	PDS 14.0: Margin to DDR	100%	1d	Mon 11/13/23	Mon 11/13/23	Mon 11/13/23	Mon 11/13/23														
1356	2557	C.2.16.2.13.05	PDS 14.0: Perform SQA DDR Documentation Review	100%	3d	Tue 11/14/23	Thu 11/16/23	Tue 11/14/23	Thu 11/16/23	■													
1357	2558	C.3.04.2.01.03	PDS 14.0 DDR	100%	1d	Mon 11/20/23	Mon 11/20/23	Mon 11/20/23	Mon 11/20/23	↓													
1358	2559	C.3.04.2.01.03	PDS 14.0: Release Test Report	100%	6d	Tue 11/21/23	Thu 11/30/23	Tue 11/21/23	Thu 11/30/23	■													
1359	2560	C.3.04.2.01.03	PDS 14.0: Release RDD	100%	6d	Tue 11/21/23	Thu 11/30/23	Tue 11/21/23	Thu 11/30/23	■													
1360	2561	C.3.04.2.01.03	PDS 14.0: Discipline LDD Release	100%	9d	Tue 11/21/23	Tue 12/5/23	Tue 11/21/23	Thu 11/30/23	■													
1361	2562	REF	<b>PDS 14.0 EN Deployment &amp; Release</b>	100%	11d	Tue 11/21/23	Thu 12/7/23	Tue 11/21/23	Fri 12/1/23	☐													
1362	2563	C.3.04.2.01.03	PDS 14.0: Deployment of Test Environment	100%	4d	Tue 11/21/23	Tue 11/28/23	Tue 11/21/23	Tue 11/28/23	■													
1363	2564	C.3.04.2.01.03	PDS 14.0: Deployment of Operational Environment	100%	7d	Wed 11/29/23	Thu 12/7/23	Wed 11/29/23	Thu 11/30/23	■													
1364	2565	C.3.04.2.01.03	PDS 14.0: Webpage Updated	100%	0d	Thu 12/7/23	Thu 12/7/23	Fri 12/1/23	Fri 12/1/23	◆ 12/7													
1365	2566	C.3.04.2.01.03	PDS 14.0: Released to the Public	100%	0d	Thu 12/7/23	Thu 12/7/23	Fri 12/1/23	Fri 12/1/23	◆ 12/7													
1366	2715	REF	<b>PDS 14.1</b>	100%	192d	Fri 9/1/23	Fri 6/7/24	Fri 9/1/23	Fri 6/7/24	☐													
1367	2716	REF	<b>PDS 14.1 Planning</b>	100%	28d	Fri 9/1/23	Wed 10/11/23	Mon 9/25/23	Wed 11/8/23	☐													
1368	2717	C.3.01.2.01.01	PDS 14.1: Generate & Submit Release Plan (RP) to SWG	100%	26d	Fri 9/1/23	Mon 10/9/23	Mon 9/25/23	Tue 10/10/23	■													
1369	2718	C.3.01.2.01.01	PDS 14.1: SWG Review and Approval of RP	100%	2d	Tue 10/10/23	Wed 10/11/23	Wed 10/11/23	Wed 11/8/23														
1370	2719	REF	<b>PDS 14.1 System Engineering</b>	100%	114d	Thu 9/21/23	Thu 3/7/24	Thu 9/21/23	Thu 3/28/24	☐													
1371	2720	C.3.02.2.01.03	PDS 14.1: software-issues-repo #86 - Complete Tasks and Artifacts Supporting NASA A&A Process	100%	114d	Thu 9/21/23	Thu 3/7/24	Thu 9/21/23	Thu 1/25/24	■													
1372	3030	C.3.02.2.01.03	PDS 14.1: software-issues-repo #67 - Migrate PDS JIRA to Atlassian Cloud JIRA	100%	57d	Thu 10/12/23	Fri 1/5/24	Thu 10/12/23	Thu 1/25/24	■													
1373	3031	C.3.02.2.01.03	PDS 14.1: software-issues-repo #93 - B14.1 Bi-Annual Triage CodeQL Static Code Analysis Scan Results	100%	11d	Thu 2/15/24	Fri 3/1/24	Thu 1/25/24	Thu 3/7/24	■													



ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024															
										S	O	N	D	J	F	M	A	M	J	J	A	S	O		
1398	2994	C.3.03.2.01.03	PDS 14.1: cloud-tasks #77 - B14.1 Bi-Annual Cost Model Review	100%	21d	Thu 3/7/24	Thu 4/4/24	Thu 3/7/24	Thu 3/28/24																
1399	<b>2737</b>	<b>REF</b>	<b>PDS 14.1: Registry + API Services</b>	<b>100%</b>	<b>185d</b>	<b>Fri 9/1/23</b>	<b>Wed 5/29/24</b>	<b>Fri 9/1/23</b>	<b>Thu 3/7/24</b>	[Gantt bar from Fri 9/1/23 to Thu 3/7/24]															
1400	2997	C.3.03.2.01.03	PDS 14.1: registry #178 - Improved Fault Tolerance for Registry and Registry API	100%	72d	Fri 9/1/23	Thu 12/14/23	Fri 9/1/23	Thu 1/25/24	[Gantt bar from Fri 9/1/23 to Thu 1/25/24]															
1401	2998	C.3.03.2.01.03	PDS 14.1: registry #185 - Implement Registry Multi-tenancy without Cognito in the loop	100%	185d	Fri 9/1/23	Wed 5/29/24	Fri 9/1/23	Thu 1/25/24	[Gantt bar from Fri 9/1/23 to Thu 1/25/24]															
1402	2999	C.3.03.2.01.03	PDS 14.1: registry #129 - Add Support for LBLX File Extension	100%	42d	Fri 9/1/23	Tue 10/31/23	Fri 9/1/23	Tue 10/31/23	[Gantt bar from Fri 9/1/23 to Tue 10/31/23]															
1403	3001	C.3.03.2.01.03	PDS 14.1: registry #231 - Design and Implement Support for Alternate Data File Paths	100%	41d	Fri 12/15/23	Thu 2/15/24	Wed 11/22/23	Thu 1/25/24	[Gantt bar from Fri 12/15/23 to Thu 1/25/24]															
1404	3002	C.3.03.2.01.03	PDS 14.1: registry #274 - Initialize a Wrapper API Client	100%	66d	Wed 11/22/23	Fri 3/1/24	Wed 11/22/23	Thu 1/25/24	[Gantt bar from Wed 11/22/23 to Thu 1/25/24]															
1409	3082	C.3.03.2.01.03	PDS 14.1: registry-api #389 - Cleanup Code Scanning Issues Identified	100%	34d	Thu 1/25/24	Wed 3/13/24	Thu 1/25/24	Thu 2/15/24	[Gantt bar from Thu 1/25/24 to Thu 2/15/24]															
1410	<b>2738</b>	<b>REF</b>	<b>PDS 14.1: Validate</b>	<b>100%</b>	<b>37d</b>	<b>Thu 10/12/23</b>	<b>Tue 12/5/23</b>	<b>Thu 10/12/23</b>	<b>Thu 12/14/23</b>	[Gantt bar from Thu 10/12/23 to Thu 12/14/23]															
1411	3006	C.3.03.2.01.03	PDS 14.1: validate #695 - Update Validate Test Suite to Support Larger Data Sets	100%	37d	Thu 10/12/23	Tue 12/5/23	Thu 10/12/23	Wed 11/22/23	[Gantt bar from Thu 10/12/23 to Wed 11/22/23]															
1413	<b>2739</b>	<b>REF</b>	<b>PDS 14.1: Nucleus</b>	<b>100%</b>	<b>148d</b>	<b>Fri 9/1/23</b>	<b>Fri 4/5/24</b>	<b>Fri 9/1/23</b>	<b>Thu 1/4/24</b>	[Gantt bar from Fri 9/1/23 to Thu 1/4/24]															
1414	3008	C.3.03.2.01.03	PDS 14.1: nucleus #66 - MCP Pilot: Pilot Nucleus Deployment for CSS and MESSENGER MDIS Data	100%	148d	Fri 9/1/23	Fri 4/5/24	Fri 9/1/23	Wed 11/22/23	[Gantt bar from Fri 9/1/23 to Wed 11/22/23]															
1415	3010	C.3.03.2.01.03	PDS 14.1: nucleus #62 - Develop Support For Off-Nominal Data Loads	100%	42d	Thu 11/2/23	Fri 1/5/24	Thu 11/2/23	Thu 1/4/24	[Gantt bar from Thu 11/2/23 to Thu 1/4/24]															
1416	3009	C.3.03.2.01.03	PDS 14.1: nucleus #17 - CSS MVP: Deploy Baseline Nucleus for Catalina Sky Survey	100%	95d	Thu 10/12/23	Fri 3/1/24	Thu 10/12/23	Thu 1/4/24	[Gantt bar from Thu 10/12/23 to Thu 1/4/24]															
1417	<b>2740</b>	<b>REF</b>	<b>PDS 14.1: Dev Ops</b>	<b>100%</b>	<b>87d</b>	<b>Mon 10/30/23</b>	<b>Thu 3/7/24</b>	<b>Mon 10/30/23</b>	<b>Thu 3/7/24</b>	[Gantt bar from Mon 10/30/23 to Thu 3/7/24]															
1418	3012	C.3.03.2.01.03	PDS 14.1: devops #67 - Develop CI/CD for React Projects	100%	87d	Mon 10/30/23	Thu 3/7/24	Mon 10/30/23	Thu 3/7/24	[Gantt bar from Mon 10/30/23 to Thu 3/7/24]															
1419	3011	C.3.03.2.01.03	OBE: PDS 14.1: devops #37 - Automatically deploy an up to date I&T platform where all software can be tested (Part 2)	100%	30d	Thu 1/25/24	Thu 3/7/24	Fri 11/10/23	Thu 12/14/23	[Gantt bar from Thu 1/25/24 to Thu 12/14/23]															
1424	<b>2742</b>	<b>REF</b>	<b>PDS 14.1: Web Modernization</b>	<b>100%</b>	<b>123d</b>	<b>Fri 9/1/23</b>	<b>Fri 3/1/24</b>	<b>Fri 9/1/23</b>	<b>Thu 3/7/24</b>	[Gantt bar from Fri 9/1/23 to Thu 3/7/24]															
1425	3020	C.3.03.2.01.03	PDS 14.1: web-modernization #44 - Develop Initial Headless Wordpress Docker Deployment	100%	65d	Fri 9/1/23	Tue 12/5/23	Fri 9/1/23	Fri 11/17/23	[Gantt bar from Fri 9/1/23 to Fri 11/17/23]															
1426	3021	C.3.03.2.01.03	PDS 14.1: web-modernization #49 - Implement Header	100%	65d	Fri 9/1/23	Tue 12/5/23	Fri 9/1/23	Wed 11/22/23	[Gantt bar from Fri 9/1/23 to Wed 11/22/23]															
1427	3022	C.3.03.2.01.03	PDS 14.1: web-modernization #61 - Design and Implement Initial Archive Browser Beta	100%	41d	Thu 11/2/23	Thu 1/4/24	Thu 11/2/23	Thu 1/4/24	[Gantt bar from Thu 11/2/23 to Thu 1/4/24]															



ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024													
										S	O	N	D	J	F	M	A	M	J	J	A	S	O
1428	3023	C.3.03.2.01.03	PDS 14.1: web-modernization #56 - Implement Initial Investigation Landing Page Template and Associated Components	100%	80d	Thu 11/2/23	Fri 3/1/24	Thu 11/2/23	Thu 1/4/24														
1431	2743	C.3.03.2.01.03	PDS 14.1: Code Freeze	100%	0d	Thu 3/7/24	Thu 3/7/24	Thu 3/7/24	Thu 3/7/24	◆ 3/7													
1432	2744	REF	<b>PDS 14.1 Prep for I&amp;T</b>	100%	35d	Mon 3/4/24	Fri 4/19/24	Mon 3/4/24	Thu 3/21/24														
1433	2745	C.3.03.2.01.03	PDS 14.1: Draft Release Description Document (RDD)	100%	21d	Mon 3/4/24	Mon 4/1/24	Mon 3/4/24	Wed 3/13/24														
1434	2746	C.3.03.2.01.03	PDS 14.1: Final Testing, Build and Deliver to I&T	100%	27d	Thu 3/14/24	Fri 4/19/24	Thu 3/14/24	Thu 3/21/24														
1435	2747	REF	<b>PDS 14.1 Integration &amp; Test</b>	100%	44d	Fri 3/22/24	Wed 5/22/24	Fri 3/22/24	Wed 5/22/24														
1436	2748	REF	<b>PDS 14.1 Test Readiness Review (TRR)</b>	100%	12d	Fri 3/22/24	Mon 4/8/24	Fri 3/22/24	Mon 4/8/24														
1437	2749	C.3.04.2.01.03	PDS 14.1: Generate & Submit Test Plan for TRR	100%	7d	Fri 3/22/24	Mon 4/1/24	Fri 3/22/24	Thu 3/28/24														
1438	2750	C.3.04.2.01.03	PDS 14.1: Generate & Submit TRR Presentation	100%	7d	Fri 3/22/24	Mon 4/1/24	Fri 3/22/24	Thu 3/28/24														
1439	2751	REF	PDS 14.1: Margin to TRR	100%	0d	Mon 4/1/24	Mon 4/1/24	Fri 3/29/24	Mon 4/1/24	◆ 4/1													
1440	2752	C.3.04.2.01.03	PDS 14.1: TRR Documentation Freeze	100%	0d	Mon 4/1/24	Mon 4/1/24	Mon 4/1/24	Mon 4/1/24	◆ 4/1													
1441	2753	C.2.13.2.01.05	PDS 14.1: Perform SQA TRR Documentation Review	100%	3d	Tue 4/2/24	Thu 4/4/24	Tue 4/2/24	Thu 4/4/24														
1442	2754	C.3.04.2.01.03	PDS 14.1 TRR	100%	1d	Mon 4/8/24	Mon 4/8/24	Mon 4/8/24	Mon 4/8/24	↓													
1443	2755	REF	<b>PDS 14.1 Information Model Integration &amp; Test</b>	100%	10d	Tue 4/9/24	Mon 4/22/24	Tue 4/9/24	Mon 4/22/24														
1444	2756	C.3.04.2.01.03	PDS 14.1: Perform IM Testing	100%	10d	Tue 4/9/24	Mon 4/22/24	Tue 4/9/24	Mon 4/22/24														
1445	2757	REF	<b>PDS 14.1 dLDD Integration &amp; Test - operations #460</b>	100%	21d	Tue 4/23/24	Tue 5/21/24	Tue 4/23/24	Tue 5/21/24														
1446	2758	C.3.02.2.01.03	PDS 14.1: Generate and Deliver Discipline LDDs for I&T	100%	5d	Tue 4/23/24	Mon 4/29/24	Tue 4/23/24	Mon 4/29/24														
1447	2759	C.3.04.2.01.03	PDS 14.1: Discipline LDD Review (dLDD Stewards Teams)	100%	15d	Tue 4/30/24	Mon 5/20/24	Tue 4/30/24	Mon 5/20/24														
1448	2760	C.3.02.2.01.03	PDS 14.1: Discipline LDD Freeze	100%	1d	Tue 5/21/24	Tue 5/21/24	Tue 5/21/24	Tue 5/21/24	◆ 5/21													
1449	2761	REF	<b>PDS 14.1 DN and IPDA Beta Testing</b>	100%	5d	Tue 4/23/24	Mon 4/29/24	Tue 4/23/24	Tue 5/21/24														
1450	2762	C.3.03.2.01.03	PDS 14.1: Prep Beta Testing Package	100%	5d	Tue 4/23/24	Mon 4/29/24	Tue 4/23/24	Mon 4/29/24														
1453	2765	REF	<b>PDS 14.1 System Integration &amp; Test - system-i-n-t #46</b>	100%	29d	Fri 4/12/24	Wed 5/22/24	Fri 4/12/24	Wed 5/22/24														
1454	2766	C.3.04.2.01.03	PDS 14.1: Perform System Testing	100%	16d	Tue 4/23/24	Tue 5/14/24	Tue 4/23/24	Fri 5/10/24														
1455	2767	C.3.04.2.01.03	PDS 14.1: Generate Test Report	100%	5d	Wed 5/15/24	Tue 5/21/24	Mon 5/13/24	Fri 5/17/24														
1456	2768	C.3.04.2.01.03	PDS 14.1: Update EN Node webpage with Test Report	100%	1d	Wed 5/22/24	Wed 5/22/24	Mon 5/20/24	Mon 5/20/24														
1457	2769	REF	<b>PDS 14.1 Standards Document Review (Doc Review Team)system-i-n-t #50</b>	100%	29d	Fri 4/12/24	Wed 5/22/24	Fri 4/12/24	Wed 5/22/24														
1458	2770	C.3.04.2.01.03	PDS 14.1: Review Standards Reference Document Updates	100%	23d	Fri 4/12/24	Tue 5/14/24	Fri 4/12/24	Fri 5/10/24														
1459	2771	C.3.04.2.01.03	PDS 14.1: Review Data Providers Handbook Updates	100%	23d	Fri 4/12/24	Tue 5/14/24	Fri 4/12/24	Fri 5/10/24														





ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024													
										S	O	N	D	J	F	M	A	M	J	J	A	S	O
1498	3130	C.3.02.2.01.03	PDS 15.0: pds4-information-model #731 - B15.0 Information Model SCR Implementation*	100%	117d	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 9/12/24														
1499	3131	C.3.02.2.01.03	PDS 15.0: pds4-information-model #732 - B15.0 Planetary Systems Target Ontology: Rings, Satellites Small Bodies Phase 1*	100%	117d	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 9/12/24														
1500	3132	C.3.02.2.01.03	PDS 15.0: pds4-information-model #701 - Initial Implementation of Cucumber Framework for PDS4 IM Repo	100%	88d	Thu 3/28/24	Thu 8/1/24	Thu 3/28/24	Thu 5/30/24														
1501	3138	C.3.02.2.01.03	PDS 15.0: pds4-information-model #6 - Phase 1: Context Product Scrub	100%	102d	Thu 4/18/24	Thu 9/12/24	Thu 4/18/24	Thu 9/12/24														
1502	3133	C.3.02.2.01.03	PDS 15.0: pds4-information-model #728 - B15.0 SCR Freeze	100%	0.5d	Thu 8/22/24	Thu 8/22/24	Thu 8/22/24	Thu 8/22/24														
1503	3134	C.3.02.2.01.03	PDS 15.0: pds4-information-model #730 - B15.0 Information Model Delivery to I&T	100%	14d	Thu 8/22/24	Thu 9/12/24	Fri 8/23/24	Thu 9/12/24														
1504	3135	C.3.02.2.01.03	PDS 15.0: pds4-information-model #729 - B15.0 Standards Documents Updates	99%	29d	Thu 8/22/24	Thu 10/3/24	Fri 8/23/24	Wed 10/2/24														
1505	3142	C.3.02.2.01.03	PDS 15.0: EN Data Node Pilot Program	82%	135d	Wed 3/20/24	Mon 9/30/24	Wed 3/20/24	Fri 9/27/24														
1506	<b>2807 REF</b>		<b>PDS 15.0 Development &amp; Build</b>	<b>96%</b>	<b>1784d</b>	<b>Mon 9/25/17</b>	<b>Thu 11/14/24</b>	<b>Fri 3/8/24</b>	<b>Thu 10/3/24</b>														
1507	<b>2808 REF</b>		<b>PDS 15.0 Production Development &amp; Build</b>	<b>96%</b>	<b>1784d</b>	<b>Mon 9/25/17</b>	<b>Thu 11/14/24</b>	<b>Fri 3/8/24</b>	<b>Thu 10/3/24</b>														
1508	<b>2809 REF</b>		<b>PDS 15.0: Data Upload Manager</b>	<b>100%</b>	<b>108d</b>	<b>Thu 3/21/24</b>	<b>Thu 8/22/24</b>	<b>Tue 4/9/24</b>	<b>Thu 5/30/24</b>														
1509	3112	C.3.03.2.01.03	PDS 15.0: data-upload-manager #84 - Improve DUM Upload Performance and Avoid Replication of Files in the Cloud	100%	88d	Thu 4/18/24	Thu 8/22/24	Thu 4/18/24	Thu 5/30/24														
1510	3088	C.3.03.2.01.03	PDS 15.0: data-upload-manager #51 Add User-Defined Object Metadata	100%	25d	Thu 3/21/24	Wed 4/24/24	Thu 5/9/24	Thu 5/30/24														
1512	<b>2810 REF</b>		<b>PDS 15.0: Cloud Infusion</b>	<b>95%</b>	<b>162d</b>	<b>Thu 3/28/24</b>	<b>Thu 11/14/24</b>	<b>Thu 3/28/24</b>	<b>Thu 10/3/24</b>														
1513	3089	C.3.03.2.01.03	PDS 15.0: cloud-tasks #23 Adapt S3 Browser to work for PDC and ODR buckets	100%	116.5d	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 4/18/24														
1514	3091	C.3.03.2.01.03	PDS 15.0: cloud-tasks #91 Implement Warm Backup Storage Solution (Data Backup Plan)	100%	101.5d	Thu 4/18/24	Thu 9/12/24	Thu 4/18/24	Thu 5/30/24														
1515	3094	C.3.03.2.01.03	PDS 15.0: cloud-tasks #80 Develop PDC Tenant Roles and Shared Responsibility Model	100%	73d	Thu 5/30/24	Thu 9/12/24	Thu 5/30/24	Thu 7/11/24														
1516	3093	C.3.03.2.01.03	PDS 15.0: cloud-tasks #15 Develop MCP OU Structure and Cost Monitoring Policies	100%	29d	Thu 5/30/24	Thu 7/11/24	Thu 5/30/24	Thu 7/11/24														
1519	3095	C.3.03.2.01.03	PDS 15.0: cloud-tasks #73 ATLAS MVP: Support Development of Initial Migration Plan and Architecture for ATLAS Survey Data	100%	12d	Fri 8/16/24	Tue 9/3/24	Thu 7/11/24	Thu 9/12/24														
1520	3096	C.3.03.2.01.03	PDS 15.0: cloud-tasks #103 B15.0 Bi-annual Cloud Resource Housekeeping	99%	16d	Thu 9/12/24	Thu 10/3/24	Mon 8/12/24	Thu 10/3/24														

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024																	
										S	O	N	D	J	F	M	A	M	J	J	A	S	O				
1521	3097	C.3.03.2.01.03	PDS 15.0: cloud-tasks #104 B15.0 Bi-Annual Cost Model Review	0%	17d	Wed 10/23/24	Thu 11/14/24	Mon 8/12/24	Thu 10/3/24																		
1522	<b>2811</b>	<b>REF</b>	<b>PDS 15.0: Registry + API Services</b>	<b>100%</b>	<b>101.5d</b>	<b>Thu 4/18/24</b>	<b>Thu 9/12/24</b>	<b>Fri 3/8/24</b>	<b>Thu 9/12/24</b>																		
1523	3139	C.3.03.2.01.03	PDS 15.0: registry #185 - Implement Registry Multi-tenancy without Cognito in the loop (Continuation)	100%	101.5d	Thu 4/18/24	Thu 9/12/24	Fri 9/1/23	Thu 1/25/24																		
1524	3098	C.3.03.2.01.03	PDS 15.0: registry #428 - Verify and implement latest and all functionality for all endpoints	100%	73d	Thu 4/18/24	Thu 8/1/24	Thu 4/18/24	Thu 5/30/24																		
1526	3099	C.3.03.2.01.03	PDS 15.0: registry #131 - Enhance support for searching lid/lidvid references	100%	10d	Thu 6/20/24	Wed 7/3/24	Thu 5/9/24	Thu 6/20/24																		
1533	3140	C.3.03.2.01.03	PDS 15.0: registry #135 - As a user, I want the default archive_status for loaded products to be configurable	100%	15d	Thu 6/20/24	Thu 7/11/24	Thu 5/9/24	Thu 6/20/24																		
1534	<b>2812</b>	<b>REF</b>	<b>PDS 15.0: Validate</b>	<b>100%</b>	<b>30d</b>	<b>Thu 4/18/24</b>	<b>Thu 5/30/24</b>	<b>Thu 4/18/24</b>	<b>Thu 7/11/24</b>																		
1535	3103	C.3.03.2.01.03	PDS 15.0: validate #832 - Review Handling of Special Constants, Field Formats, and High Priority Bug Fixes	100%	30d	Thu 4/18/24	Thu 5/30/24	Thu 4/18/24	Thu 5/30/24																		
1536	3104	C.3.03.2.01.03	PDS 15.0: validate #860 - Add Warning Messages for Context Product Name Mismatches	100%	4d	Fri 5/3/24	Wed 5/8/24	Fri 5/31/24	Thu 7/11/24																		
1537	<b>2813</b>	<b>REF</b>	<b>PDS 15.0: Nucleus</b>	<b>88%</b>	<b>131.5d</b>	<b>Thu 3/28/24</b>	<b>Thu 10/3/24</b>	<b>Thu 3/28/24</b>	<b>Thu 10/3/24</b>																		
1538	3105	C.3.03.2.01.03	PDS 15.0: nucleus #93 - CSS MVP: Deploy Baseline Nucleus for Catalina Sky Survey in Test and Production Environments	100%	116.5d	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 5/9/24																		
1539	3106	C.3.03.2.01.03	DEFERRED: PDS 15.0: nucleus #54 - Validate and Load all PDS4 MESSENGER data products with Nucleus	0%	15.5d	Thu 9/12/24	Thu 10/3/24	Thu 5/9/24	Thu 5/30/24																		
1541	<b>2814</b>	<b>REF</b>	<b>PDS 15.0: Dev Ops</b>	<b>89%</b>	<b>162d</b>	<b>Thu 3/28/24</b>	<b>Thu 11/14/24</b>	<b>Thu 3/28/24</b>	<b>Thu 6/20/24</b>																		
1542	3108	C.3.03.2.01.03	PDS 15.0: devops #69 - Phase 2: Develop CI/CD for NPM/React projects	89%	162d	Thu 3/28/24	Thu 11/14/24	Thu 3/28/24	Thu 6/20/24																		
1544	<b>3128</b>	<b>REF</b>	<b>PDS 15.0: Operations</b>	<b>0%</b>	<b>0d</b>	<b>Mon 9/25/17</b>	<b>Mon 9/25/17</b>	<b>Thu 8/22/24</b>	<b>Thu 9/12/24</b>																		
1546	<b>2816</b>	<b>REF</b>	<b>PDS 15.0: Web Modernization</b>	<b>100%</b>	<b>116.5d</b>	<b>Thu 3/28/24</b>	<b>Thu 9/12/24</b>	<b>Thu 3/28/24</b>	<b>Thu 8/1/24</b>																		
1547	3141	C.3.03.2.01.03	PDS 15.0: web-modernization #59 - Phase 1: Investigations Directory Page Module Implementation	100%	94d	Thu 3/28/24	Fri 8/9/24	Thu 3/28/24	Thu 5/30/24																		
1548	3109	C.3.03.2.01.03	PDS 15.0: web-modernization #60 - Phase 1: Investigation Landing Page Module Implementation	100%	94d	Thu 3/28/24	Fri 8/9/24	Thu 3/28/24	Thu 5/30/24																		

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024													
										S	O	N	D	J	F	M	A	M	J	J	A	S	O
1549	3110	C.3.03.2.01.03	PDS 15.0: web-modernization #57 - Phase 1: Instrument Landing Pages Modules Implementation	100%	29.5d	Thu 8/1/24	Thu 9/12/24	Fri 5/31/24	Thu 8/1/24														
1551	<b>3113 REF</b>		<b>PDS 15.0: Web Analytics</b>	<b>100%</b>	<b>35d</b>	<b>Tue 3/5/24</b>	<b>Mon 4/22/24</b>	<b>Thu 3/28/24</b>	<b>Thu 5/30/24</b>														
1552	3122	C.3.03.2.01.03	PDS 15.0: web-analytics #30 - Automate Log Sync to S3 and Athena	100%	16d	Thu 3/28/24	Thu 4/18/24	Thu 3/28/24	Thu 4/18/24														
1553	3125	C.3.03.2.01.03	PDS 15.0: web-analytics #32 - Document Strategy for Web Analytics System Migration to MCP	100%	35d	Tue 3/5/24	Mon 4/22/24	Fri 5/10/24	Thu 5/30/24														
1559	2817	C.3.03.2.01.03	PDS 15.0: software-issues-repo #100 - B15.0 Code Freeze	100%	0d	Thu 9/12/24	Thu 9/12/24	Thu 9/12/24	Thu 9/12/24														
1560	<b>2818 REF</b>		<b>PDS 15.0: Software-issues-repo #99 - Prep for I&amp;T</b>	<b>100%</b>	<b>10d</b>	<b>Fri 9/13/24</b>	<b>Thu 9/26/24</b>	<b>Mon 9/9/24</b>	<b>Thu 9/26/24</b>														
1561	2819	C.3.03.2.01.03	PDS 15.0: Draft Release Description Document (RDD)	100%	4d	Fri 9/13/24	Wed 9/18/24	Mon 9/9/24	Wed 9/18/24														
1562	2820	C.3.03.2.01.03	PDS 15.0: Final Testing, Build and Deliver to I&T	100%	6d	Thu 9/19/24	Thu 9/26/24	Thu 9/19/24	Thu 9/26/24														
1563	<b>2821 REF</b>		<b>PDS 15.0 Integration &amp; Test</b>	<b>10%</b>	<b>38d</b>	<b>Fri 9/20/24</b>	<b>Tue 11/12/24</b>	<b>Mon 9/23/24</b>	<b>Fri 11/15/24</b>														
1564	<b>2822 REF</b>		<b>PDS 15.0 Test Readiness Review (TRR) - system-i-n-t #55</b>	<b>48%</b>	<b>20d</b>	<b>Fri 9/20/24</b>	<b>Thu 10/17/24</b>	<b>Mon 9/23/24</b>	<b>Thu 10/3/24</b>														
1565	2823	C.3.04.2.01.03	PDS 15.0: Generate & Submit Test Plan for TRR	100%	5d	Fri 9/20/24	Thu 9/26/24	Mon 9/23/24	Fri 9/27/24														
1566	2824	C.3.04.2.01.03	PDS 15.0: Generate & Submit TRR Presentation	100%	4d	Mon 9/23/24	Thu 9/26/24	Mon 9/23/24	Fri 9/27/24														
1567	3137	C.3.04.2.01.03	PDS 15.0: Internal TRR	100%	0.5d	Fri 9/27/24	Fri 9/27/24	Thu 10/3/24	Thu 10/3/24														
1568	2825	REF	PDS 15.0: Margin to MGSS TRR	0%	7d	Thu 10/3/24	Mon 10/14/24	Fri 9/27/24	Fri 9/27/24														
1569	2826	C.3.04.2.01.03	PDS 15.0: TRR Documentation Freeze	0%	0d	Mon 10/14/24	Mon 10/14/24	Fri 9/27/24	Fri 9/27/24														
1570	2827	C.2.13.2.01.05	PDS 15.0: Perform SQA TRR Documentation Review	0%	3d	Mon 10/14/24	Thu 10/17/24	Mon 9/30/24	Wed 10/2/24														
1571	2828	C.3.04.2.01.03	<b>PDS 15.0 TRR</b>	0%	0.5d	<b>Thu 10/17/24</b>	<b>Thu 10/17/24</b>	<b>Thu 10/3/24</b>	<b>Thu 10/3/24</b>														
1572	<b>2829 REF</b>		<b>PDS 15.0 Information Model Integration &amp; Test</b>	<b>0%</b>	<b>14d</b>	<b>Mon 9/30/24</b>	<b>Thu 10/17/24</b>	<b>Fri 10/4/24</b>	<b>Thu 10/17/24</b>														
1573	2830	C.3.04.2.01.03	PDS 15.0: Perform IM Testing	0%	14d	Mon 9/30/24	Thu 10/17/24	Fri 10/4/24	Thu 10/17/24														
1574	<b>2831 REF</b>		<b>PDS 15.0 dLDD Integration &amp; Test - system-i-n-t #57</b>	<b>0%</b>	<b>11d</b>	<b>Thu 10/17/24</b>	<b>Fri 11/1/24</b>	<b>Thu 10/24/24</b>	<b>Thu 11/14/24</b>														
1575	2832	C.3.02.2.01.03	PDS 15.0: Generate and Deliver Discipline LDDs for I&T	0%	4d	Thu 10/17/24	Wed 10/23/24	Thu 10/24/24	Wed 10/30/24														
1576	2833	C.3.04.2.01.03	PDS 15.0: Discipline LDD Review (dLDD Stewards Teams)	0%	6d	Wed 10/23/24	Thu 10/31/24	Thu 10/31/24	Wed 11/13/24														
1577	2834	C.3.02.2.01.03	PDS 15.0: Discipline LDD Freeze	0%	1d	Thu 10/31/24	Fri 11/1/24	Thu 11/14/24	Thu 11/14/24														
1582	<b>2839 REF</b>		<b>PDS 15.0 System Integration &amp; Test - system-i-n-t #54</b>	<b>0%</b>	<b>18d</b>	<b>Fri 10/18/24</b>	<b>Tue 11/12/24</b>	<b>Thu 10/17/24</b>	<b>Thu 11/14/24</b>														
1583	2840	C.3.04.2.01.03	PDS 15.0: Perform System Testing	0%	12d	Fri 10/18/24	Mon 11/4/24	Thu 10/17/24	Wed 11/6/24														
1584	2841	C.3.04.2.01.03	PDS 15.0: Generate Test Report	0%	5d	Tue 11/5/24	Mon 11/11/24	Wed 11/6/24	Wed 11/13/24														

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024																
										S	O	N	D	J	F	M	A	M	J	J	A	S	O			
1585	2842	C.3.04.2.01.03	PDS 15.0: Update EN Node webpage with Test Report	0%	1d	Tue 11/12/24	Tue 11/12/24	Wed 11/13/24	Thu 11/14/24																	
1586	<b>2843</b>	<b>REF</b>	<b>PDS 15.0 Standards Document Review (Doc Review Team) - system-i-n-t #56</b>	<b>0%</b>	<b>23d</b>	<b>Mon 9/30/24</b>	<b>Wed 10/30/24</b>	<b>Thu 10/3/24</b>	<b>Thu 11/14/24</b>																	
1587	2844	C.3.04.2.01.03	PDS 15.0: Review Standards Reference Document Updates	0%	14d	Mon 9/30/24	Thu 10/17/24	Thu 10/3/24	Thu 10/31/24																	
1588	2845	C.3.04.2.01.03	PDS 15.0: Review Data Providers Handbook Updates	0%	14d	Mon 9/30/24	Thu 10/17/24	Thu 10/3/24	Thu 10/31/24																	
1589	2846	C.3.04.2.01.03	PDS 15.0: Complete Doc Updates Per Review Comments	0%	9d	Fri 10/18/24	Wed 10/30/24	Thu 10/31/24	Thu 11/14/24																	
1590	<b>2847</b>	<b>REF</b>	<b>PDS 15.0 Release</b>	<b>0%</b>	<b>20d</b>	<b>Tue 11/5/24</b>	<b>Wed 12/4/24</b>	<b>Thu 11/7/24</b>	<b>Fri 12/6/24</b>																	
1591	<b>2848</b>	<b>REF</b>	<b>PDS 15.0 Delivery &amp; Deployment Review (DDR) - system-i-n-t #52</b>	<b>0%</b>	<b>19d</b>	<b>Tue 11/5/24</b>	<b>Tue 12/3/24</b>	<b>Thu 11/7/24</b>	<b>Fri 12/6/24</b>																	
1592	2849	C.3.04.2.01.03	PDS 15.0: Generate Release Description Document (RDD)	0%	5d	Tue 11/5/24	Mon 11/11/24	Thu 11/7/24	Wed 11/13/24																	
1593	2850	C.3.04.2.01.03	PDS 15.0: Generate & Submit DDR Presentation	0%	4d	Thu 11/7/24	Tue 11/12/24	Fri 11/8/24	Thu 11/14/24																	
1594	2851	REF	PDS 15.0: Margin to DDR	0%	4d	Wed 11/13/24	Mon 11/18/24	Mon 11/18/24	Thu 11/21/24																	
1595	2852	C.3.04.2.01.03	PDS 15.0: DDR Documentation Freeze	0%	0d	Mon 11/18/24	Mon 11/18/24	Thu 11/21/24	Thu 11/21/24																	
1596	2853	C.2.13.2.01.05	PDS 15.0: Perform SQA DDR Documentation Review	0%	3d	Tue 11/19/24	Thu 11/21/24	Fri 11/22/24	Tue 11/26/24																	
1597	2854	C.3.04.2.01.03	<b>PDS 15.0 DDR</b>	0%	0d	<b>Thu 11/21/24</b>	<b>Thu 11/21/24</b>	<b>Mon 12/2/24</b>	<b>Mon 12/2/24</b>																	
1598	2855	C.3.04.2.01.03	PDS 15.0: Release Test Report	0%	6d	Fri 11/22/24	Tue 12/3/24	Tue 12/3/24	Fri 12/6/24																	
1599	2856	C.3.04.2.01.03	PDS 15.0: Release RDD	0%	6d	Fri 11/22/24	Tue 12/3/24	Tue 12/3/24	Fri 12/6/24																	
1600	2857	C.3.04.2.01.03	PDS 15.0: Discipline LDD Release	0%	6d	Fri 11/22/24	Tue 12/3/24	Tue 12/3/24	Fri 12/6/24																	
1601	<b>2858</b>	<b>REF</b>	<b>PDS 15.0 EN Deployment &amp; Release - system-i-n-t #53</b>	<b>0%</b>	<b>14d</b>	<b>Wed 11/13/24</b>	<b>Wed 12/4/24</b>	<b>Fri 11/22/24</b>	<b>Fri 12/6/24</b>																	
1602	2859	C.3.04.2.01.03	PDS 15.0: Deployment of Test Environment	0%	9d	Wed 11/13/24	Mon 11/25/24	Fri 11/22/24	Fri 11/29/24																	
1603	2860	C.3.04.2.01.03	PDS 15.0: Deployment of Operational Environment	0%	2d	Tue 11/26/24	Fri 11/29/24	Mon 12/2/24	Tue 12/3/24																	
1604	2861	C.3.04.2.01.03	PDS 15.0: Webpage Updated	0%	2d	Mon 12/2/24	Tue 12/3/24	Wed 12/4/24	Wed 12/4/24																	
1605	2862	C.3.04.2.01.03	PDS 15.0: Released to the Public	0%	1d	Wed 12/4/24	Wed 12/4/24	Fri 12/6/24	Fri 12/6/24																	
1606	<b>2863</b>	<b>REF</b>	<b>PDS 15.1</b>	<b>2%</b>	<b>187d</b>	<b>Fri 9/6/24</b>	<b>Fri 6/6/25</b>	<b>Fri 9/6/24</b>	<b>Fri 6/6/25</b>																	
1607	<b>2864</b>	<b>REF</b>	<b>PDS 15.1 Planning</b>	<b>24%</b>	<b>67d</b>	<b>Fri 9/6/24</b>	<b>Wed 12/11/24</b>	<b>Fri 9/6/24</b>	<b>Wed 11/13/24</b>																	
1608	2865	C.3.01.2.01.01	PDS 15.1: Generate & Submit Release Plan (RP) to SWG	39%	41d	Fri 9/6/24	Fri 11/1/24	Fri 9/6/24	Tue 10/8/24																	
1609	2866	C.3.01.2.01.01	PDS 15.1: SWG Review and Approval of RP	0%	26d	Mon 11/4/24	Wed 12/11/24	Wed 10/9/24	Wed 11/13/24																	
1610	<b>2867</b>	<b>REF</b>	<b>PDS 15.1 System Engineering</b>	<b>0%</b>	<b>96d</b>	<b>Mon 11/4/24</b>	<b>Thu 3/27/25</b>	<b>Thu 9/19/24</b>	<b>Thu 3/27/25</b>																	
1611	2868	C.3.02.2.01.03	PDS 15.1: System Engineering RLIs	0%	96d	Mon 11/4/24	Thu 3/27/25	Thu 9/19/24	Thu 3/27/25																	
1612	<b>2869</b>	<b>REF</b>	<b>PDS 15.1 PDS Standards Management</b>	<b>4%</b>	<b>137d</b>	<b>Fri 9/13/24</b>	<b>Thu 4/3/25</b>	<b>Fri 9/13/24</b>	<b>Thu 4/3/25</b>																	
1613	<b>2870</b>	<b>REF</b>	<b>PDS 15.1 PDS4 Information Model V1.23.0.0</b>	<b>4%</b>	<b>137d</b>	<b>Fri 9/13/24</b>	<b>Thu 4/3/25</b>	<b>Fri 9/13/24</b>	<b>Thu 4/3/25</b>																	

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2024														
										S	O	N	D	J	F	M	A	M	J	J	A	S	O	
1614	2871	REF	<b>PDS 15.1 Information Model SCRs</b>	10%	110d	Fri 9/13/24	Tue 2/25/25	Fri 9/13/24	Tue 2/25/25															
1615	2872	C.3.02.2.01.03	PDS 15.1: Process Information Model SCRs (LOE)	10%	110d	Fri 9/13/24	Tue 2/25/25	Fri 9/13/24	Tue 2/25/25															
1616	2873	C.3.02.2.01.03	PDS 15.1: All SCRS to be implemented have been identified	0%	0d	Tue 2/25/25	Tue 2/25/25	Tue 2/25/25	Tue 2/25/25															
1617	2874	REF	<b>PDS 15.1 Information Model Release</b>	0%	98d	Thu 11/7/24	Thu 4/3/25	Thu 9/26/24	Thu 4/3/25															
1618	2875	C.3.02.2.01.03	PDS 15.1: LDDTool/IMTool Code Refactoring	0%	93d	Thu 11/7/24	Thu 3/27/25	Thu 9/26/24	Thu 3/27/25															
1619	2876	C.3.02.2.01.03	PDS 15.1: SCR Implementations Complete	0%	0d	Thu 3/27/25	Thu 3/27/25	Thu 3/27/25	Thu 3/27/25															
1620	2877	C.3.02.2.01.03	PDS 15.1: Delivery IM to I&T and Beta Testing	0%	5d	Fri 3/28/25	Thu 4/3/25	Fri 3/28/25	Thu 4/3/25															
1621	2878	REF	<b>PDS 15.1 Standards Document Updates (Doc Authoring Team)</b>	0%	24d	Wed 2/26/25	Mon 3/31/25	Wed 2/26/25	Mon 3/31/25															
1622	2879	C.3.02.2.01.03	PDS 15.1: Standards Reference Document Update	0%	24d	Wed 2/26/25	Mon 3/31/25	Wed 2/26/25	Mon 3/31/25															
1623	2880	C.3.02.2.01.03	PDS 15.1: Data Providers Handbook Update	0%	24d	Wed 2/26/25	Mon 3/31/25	Wed 2/26/25	Mon 3/31/25															
1624	2881	REF	<b>PDS 15.1 Development &amp; Build</b>	0%	102d	Fri 11/1/24	Thu 4/3/25	Fri 9/13/24	Thu 4/3/25															
1625	2882	REF	<b>PDS 15.1 Production Development &amp; Build</b>	0%	102d	Fri 11/1/24	Thu 4/3/25	Fri 9/13/24	Thu 4/3/25															
1626	2883	C.3.03.2.01.03	PDS 15.1: Data Upload Manager	0%	93d	Fri 11/1/24	Fri 3/21/25	Fri 9/13/24	Fri 3/21/25															
1627	2884	C.3.03.2.01.03	PDS 15.1: Cloud Infusion	0%	93d	Fri 11/1/24	Fri 3/21/25	Fri 9/13/24	Fri 3/21/25															
1628	2885	C.3.03.2.01.03	PDS 15.1: Registry + API Services	0%	93d	Fri 11/1/24	Fri 3/21/25	Fri 9/13/24	Fri 3/21/25															
1629	2886	C.3.03.2.01.03	PDS 15.1: Validate	0%	93d	Fri 11/1/24	Fri 3/21/25	Fri 9/13/24	Fri 3/21/25															
1630	2887	C.3.03.2.01.03	PDS 15.1: Nucleus	0%	93d	Fri 11/1/24	Fri 3/21/25	Fri 9/13/24	Fri 3/21/25															
1631	2888	C.3.03.2.01.03	PDS 15.1: Dev Ops	0%	93d	Fri 11/1/24	Fri 3/21/25	Fri 9/13/24	Fri 3/21/25															
1632	2889	C.3.03.2.01.03	PDS 15.1: DOI Service	0%	93d	Fri 11/1/24	Fri 3/21/25	Fri 9/13/24	Fri 3/21/25															
1633	2890	C.3.03.2.01.03	PDS 15.1: Web Modernization	0%	93d	Fri 11/1/24	Fri 3/21/25	Fri 9/13/24	Fri 3/21/25															
1634	2891	C.3.03.2.01.03	PDS 15.1: Code Freeze	0%	0d	Fri 3/21/25	Fri 3/21/25	Fri 3/21/25	Fri 3/21/25															
1635	2892	REF	<b>PDS 15.1 Prep for I&amp;T</b>	0%	14d	Mon 3/17/25	Thu 4/3/25	Mon 3/17/25	Thu 4/3/25															
1636	2893	C.3.03.2.01.03	PDS 15.1: Draft Release Description Document (RDD)	0%	8d	Mon 3/17/25	Wed 3/26/25	Mon 3/17/25	Wed 3/26/25															
1637	2894	C.3.03.2.01.03	PDS 15.1: Final Testing, Build and Deliver to I&T	0%	6d	Thu 3/27/25	Thu 4/3/25	Thu 3/27/25	Thu 4/3/25															
1638	2895	REF	<b>PDS 15.1 Integration &amp; Test</b>	0%	41d	Mon 3/31/25	Tue 5/27/25	Mon 3/31/25	Tue 5/27/25															
1639	2896	REF	<b>PDS 15.1 Test Readiness Review (TRR)</b>	0%	9d	Mon 3/31/25	Thu 4/10/25	Mon 3/31/25	Thu 4/10/25															
1640	2897	C.3.04.2.01.03	PDS 15.1: Generate & Submit Test Plan for TRR	0%	5d	Mon 3/31/25	Fri 4/4/25	Mon 3/31/25	Fri 4/4/25															
1641	2898	C.3.04.2.01.03	PDS 15.1: Generate & Submit TRR Presentation	0%	5d	Mon 3/31/25	Fri 4/4/25	Mon 3/31/25	Fri 4/4/25															
1642	2899	REF	PDS 15.1: Margin to TRR	0%	0d	Fri 4/4/25	Fri 4/4/25	Fri 4/4/25	Fri 4/4/25															
1643	2900	C.3.04.2.01.03	PDS 15.1: TRR Documentation Freeze	0%	0d	Fri 4/4/25	Fri 4/4/25	Fri 4/4/25	Fri 4/4/25															
1644	2901	C.2.13.2.01.05	PDS 15.1: Perform SQA TRR Documentation Review	0%	3d	Mon 4/7/25	Wed 4/9/25	Mon 4/7/25	Wed 4/9/25															
1645	2902	C.3.04.2.01.03	PDS 15.1 TRR	0%	1d	Thu 4/10/25	Thu 4/10/25	Thu 4/10/25	Thu 4/10/25															







