

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025											
											S	O	N	D	J	F	M	A	M	J	J	A
1	1	REF	REF	MGSS Planetary Data System (PDS)	34%	414 days	Thu 2/1/24	Fri 12/5/25	Wed 2/14/24	Fri 12/5/25	[Gantt bar from 2/1/24 to 12/5/25]											
2	999	REF	REF	PDS Key Interface Milestones	2%	263 days	Tue 10/1/24	Fri 12/5/25	Tue 10/1/24	Fri 12/5/25	[Gantt bar from 10/1/24 to 12/5/25]											
3	1000	REF	REF	PDS Data Releases	2%	239 days	Tue 10/1/24	Mon 10/27/25	Tue 10/1/24	Mon 10/27/25	[Gantt bar from 10/1/24 to 10/27/25]											
4	1139	REF	REF	PDS FY25 Data Releases	2%	239 days	Tue 10/1/24	Mon 10/27/25	Tue 10/1/24	Mon 10/27/25	[Gantt bar from 10/1/24 to 10/27/25]											
5	1140	REF	REF	PDS FY25 - Q1 Data Releases	44%	47 days	Tue 10/1/24	Mon 12/16/24	Tue 10/1/24	Mon 12/16/24	[Gantt bar from 10/1/24 to 12/16/24]											
6	1141	REF	REF	MEX 11	100%	1 day	Wed 10/9/24	Wed 10/9/24	Tue 10/1/24	Tue 10/1/24	[Vertical tick at 10/9/24]											
7	1142	REF	REF	ODY 89	100%	1 day	Tue 10/1/24	Tue 10/1/24	Tue 10/1/24	Tue 10/1/24	[Vertical tick at 10/1/24]											
8	1143	REF	REF	TGO 12	100%	1 day	Tue 10/15/24	Tue 10/15/24	Tue 10/15/24	Tue 10/15/24	[Vertical tick at 10/15/24]											
9	1144	REF	REF	MVN 39	100%	1 day	Fri 11/15/24	Fri 11/15/24	Mon 11/11/24	Mon 11/11/24	[Vertical tick at 11/15/24]											
10	1145	REF	REF	ODY 89	0%	1 day	Sat 11/30/24	Sat 11/30/24	Wed 11/20/24	Wed 11/20/24	[Vertical tick at 11/30/24]											
11	1146	REF	REF	MRO 71	0%	1 day	Mon 12/2/24	Mon 12/2/24	Mon 12/2/24	Mon 12/2/24	[Vertical tick at 12/2/24]											
12	1147	REF	REF	Perseverance 11	0%	1 day	Tue 12/3/24	Tue 12/3/24	Tue 12/3/24	Tue 12/3/24	[Vertical tick at 12/3/24]											
13	1148	REF	REF	MSL 37	0%	1 day	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24	[Vertical tick at 12/6/24]											
14	1149	REF	REF	LRO 60	0%	1 day	Mon 12/16/24	Mon 12/16/24	Mon 12/16/24	Mon 12/16/24	[Vertical tick at 12/16/24]											
15	1150	REF	REF	PDS FY25 - Q2 Data Releases	0%	62 days	Mon 12/30/24	Tue 4/8/25	Mon 12/30/24	Tue 4/8/25	[Gantt bar from 12/30/24 to 4/8/25]											
16	1151	REF	REF	JNO 28	0%	1 day	Mon 12/30/24	Mon 12/30/24	Mon 12/30/24	Mon 12/30/24	[Vertical tick at 12/30/24]											
17	1152	REF	REF	PDS FY25 - Q2 Data Releases	0%	62 days	Mon 12/30/24	Tue 4/8/25	Mon 12/30/24	Tue 4/8/25	[Gantt bar from 12/30/24 to 4/8/25]											
18	1153	REF	REF	PDS FY25 - Q3 Data Releases	0%	63 days	Wed 4/9/25	Mon 7/21/25	Wed 4/9/25	Mon 7/21/25	[Gantt bar from 4/9/25 to 7/21/25]											
19	1154	REF	REF	PDS FY25 - Q4 Data Releases	0%	62 days	Tue 7/22/25	Mon 10/27/25	Tue 7/22/25	Mon 10/27/25	[Gantt bar from 7/22/25 to 10/27/25]											
20	1001	REF	REF	PDS -EN TRRs/DDR Milestones	0%	51.5 days	Thu 10/17/24	Fri 12/5/25	Thu 10/17/24	Fri 12/5/25	[Gantt bar from 10/17/24 to 12/5/25]											
21	1155	REF	REF	PDS 15.0 TRR	100%	0 days	Thu 10/17/24	Thu 10/17/24	Thu 10/17/24	Thu 10/17/24	[Vertical tick at 10/17/24]											
22	1156	REF	REF	PDS 15.0 DDR	100%	0 days	Mon 11/18/24	Mon 11/18/24	Thu 11/21/24	Thu 11/21/24	[Vertical tick at 11/18/24]											
23	1157	REF	REF	PDS 15.0 Release to Public	0%	0 days	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24	[Vertical tick at 12/6/24]											
24	1158	REF	REF	PDS 15.1 TRR	0%	0 days	Thu 4/10/25	Thu 4/10/25	Thu 4/10/25	Thu 4/10/25	[Vertical tick at 4/10/25]											
25	1159	REF	REF	PDS 15.1 DDR	0%	0 days	Mon 6/2/25	Mon 6/2/25	Mon 6/2/25	Mon 6/2/25	[Vertical tick at 6/2/25]											
26	1160	REF	REF	PDS 15.1 Release to Public	0%	0 days	Fri 6/6/25	Fri 6/6/25	Fri 6/6/25	Fri 6/6/25	[Vertical tick at 6/6/25]											
27	1002	REF	REF	PDS 16.0 TRR	0%	0 days	Thu 10/16/25	Thu 10/16/25	Thu 10/16/25	Thu 10/16/25	[Vertical tick at 10/16/25]											
28	1003	REF	REF	PDS 16.0 DDR	0%	0 days	Thu 11/20/25	Thu 11/20/25	Thu 11/20/25	Thu 11/20/25	[Vertical tick at 11/20/25]											

MGSS Planetary Data System (PDS) - Eng Node

PDS Manager: Jordan Padams
Status Date: Sun 11/24/24

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025												
											S	O	N	D	J	F	M	A	M	J	J	A	S
29	1161	REF	REF	PDS 16.0 Release to Public	0%	0 days	Fri 12/5/25	Fri 12/5/25	Fri 12/5/25	Fri 12/5/25													
30	18	REF	REF	MGSS PDS Releases	38%	414 days	Thu 2/1/24	Fri 12/5/25	Wed 2/14/24	Fri 12/5/25													
31	1340	REF	REF	PDS 15.0	99%	193 days	Thu 2/1/24	Fri 12/6/24	Wed 2/14/24	Fri 12/6/24													
32	1341	REF	REF	PDS 15.0 Planning	100%	31 days	Thu 2/1/24	Wed 3/20/24	Wed 2/14/24	Wed 4/10/24													
33	1342	107707	C.3.01.2.01.01	PDS 15.0: Generate & Submit Release Plan (RP) to SWG	100%	25 days	Thu 2/1/24	Tue 3/12/24	Wed 2/14/24	Tue 3/12/24													
34	1343	107707	C.3.01.2.01.01	PDS 15.0: software-issues-repo #98 - B15.0 Release Planning	100%	9 days	Thu 3/7/24	Wed 3/20/24	Thu 3/7/24	Wed 3/20/24													
35	1344	107707	C.3.01.2.01.01	PDS 15.0: SWG Review and Approval of RP	100%	6 days	Wed 3/13/24	Wed 3/20/24	Wed 3/13/24	Wed 4/10/24													
36	1345	REF	REF	PDS 15.0 System Engineering	100%	146 days	Thu 3/28/24	Thu 11/14/24	Fri 3/8/24	Wed 10/2/24													
37	1346	107707	C.3.02.2.01.03	PDS 15.0: software-issues-repo #86 - Complete Tasks and Artifacts Supporting NASA A&A Process	100%	26 days	Thu 3/28/24	Tue 5/7/24	Fri 3/8/24	Thu 9/12/24													
38	1347	107707	C.3.02.2.01.03	PDS 15.0: software-issues-repo #76 - Distribute ISAs for Signature Cycle	100%	66 days	Thu 3/28/24	Thu 7/11/24	Thu 3/28/24	Tue 5/7/24													
39	1348	107707	C.3.02.2.01.03	PDS 15.0: software-issues-repo #97 - B15.0 Bi-Annual Triage CodeQL Static Code Analysis Scan Results	100%	24 days	Thu 10/10/24	Thu 11/14/24	Thu 9/12/24	Wed 10/2/24													
40	1349	REF	REF	PDS 15.0 PDS Standards Management	100%	124 days	Wed 3/20/24	Thu 10/3/24	Wed 3/20/24	Wed 10/2/24													
41	1350	REF	REF	PDS 15.0 PDS4 Information Model V1.23.0.0	100%	119 days	Thu 3/28/24	Thu 10/3/24	Thu 3/28/24	Wed 10/2/24													
42	1351	107707	C.3.02.2.01.03	PDS 15.0: pds4-information-model #731 - B15.0 Information Model SCR Implementation*	100%	105 days	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 9/12/24													
43	1352	107707	C.3.02.2.01.03	PDS 15.0: pds4-information-model #732 - B15.0 Planetary Systems Target Ontology: Rings, Satellites Small Bodies Phase 1*	100%	105 days	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 9/12/24													

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025											
											S	O	N	D	J	F	M	A	M	J	J	A
44	1353	107707	C.3.02.2.01.03	PDS 15.0: pds4-information-model #701 - Initial Implementation of Cucumber Framework for PDS4 IM Repo	100%	79 days	Thu 3/28/24	Thu 8/1/24	Thu 3/28/24	Thu 5/30/24												
45	1354	107707	C.3.02.2.01.03	PDS 15.0: pds4-information-model #6 - Phase 1: Context Product Scrub	100%	90.5 days	Thu 4/18/24	Thu 9/12/24	Thu 4/18/24	Thu 9/12/24												
46	1355	107707	C.3.02.2.01.03	PDS 15.0: pds4-information-model #728 - B15.0 SCR Freeze	100%	0 days	Thu 8/22/24	Thu 8/22/24	Thu 8/22/24	Thu 8/22/24	8/22											
47	1356	107707	C.3.02.2.01.03	PDS 15.0: pds4-information-model #730 - B15.0 Information Model Delivery to I&T	100%	12.5 days	Thu 8/22/24	Thu 9/12/24	Fri 8/23/24	Thu 9/12/24												
48	1357	107707	C.3.02.2.01.03	PDS 15.0: pds4-information-model #729 - B15.0 Standards Documents Updates	100%	27 days	Thu 8/22/24	Thu 10/3/24	Fri 8/23/24	Wed 10/2/24												
49	1771	107707	C.3.02.2.01.03	PDS 15.0: EN Data Node Pilot Program	100%	120 days	Wed 3/20/24	Fri 9/27/24	Wed 3/20/24	Fri 9/27/24												
50	1358	REF	REF	PDS 15.0 Development & Build	100%	161 days	Tue 3/5/24	Thu 11/14/24	Fri 3/8/24	Mon 11/4/24												
51	1359	REF	REF	PDS 15.0 Production Development & Build	100%	161 days	Tue 3/5/24	Thu 11/14/24	Fri 3/8/24	Mon 11/4/24												
52	1360	REF	REF	PDS 15.0: Data Upload Manager	100%	97 days	Thu 3/21/24	Thu 8/22/24	Tue 4/9/24	Thu 5/30/24												
53	1361	107707	C.3.03.2.01.03	PDS 15.0: data-upload-manager #84 - Improve DUM Upload Performance and Avoid Replication of Files in the Cloud	100%	79 days	Thu 4/18/24	Thu 8/22/24	Thu 4/18/24	Thu 5/30/24												
54	1362	107707	C.3.03.2.01.03	PDS 15.0: data-upload-manager #51 Add User-Defined Object Metadata	100%	22 days	Thu 3/21/24	Wed 4/24/24	Thu 5/9/24	Thu 5/30/24												
55	1363	REF	REF	PDS 15.0: Cloud Infusion	100%	146 days	Thu 3/28/24	Thu 11/14/24	Thu 3/28/24	Thu 10/3/24												
56	1364	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #23 Adapt S3 Browser to work for PDC and ODR buckets	100%	105 days	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 4/18/24												

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025																
											S	O	N	D	J	F	M	A	M	J	J	A	S	O	N		
57	1365	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #91 Implement Warm Backup Storage Solution (Data Backup Plan)	100%	91 days	Thu 4/18/24	Thu 9/12/24	Thu 4/18/24	Thu 5/30/24																	
58	1366	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #80 Develop PDC Tenant Roles and Shared Responsibility Model	100%	65 days	Thu 5/30/24	Thu 9/12/24	Thu 5/30/24	Thu 7/11/24																	
59	1367	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #15 Develop MCP OU Structure and Cost Monitoring Policies	100%	26 days	Thu 5/30/24	Thu 7/11/24	Thu 5/30/24	Thu 7/11/24																	
60	1370	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #73 ATLAS MVP: Support Development of Initial Migration Plan and Architecture for ATLAS Survey Data	100%	11 days	Fri 8/16/24	Tue 9/3/24	Thu 7/11/24	Thu 9/12/24																	
61	1371	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #103 B15.0 Bi-annual Cloud Resource Housekeeping	100%	15 days	Thu 9/12/24	Thu 10/3/24	Mon 8/12/24	Thu 10/3/24																	
62	1372	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #104 B15.0 Bi-Annual Cost Model Review	100%	13 days	Mon 10/28/24	Thu 11/14/24	Mon 8/12/24	Thu 10/3/24																	
63	1373	REF	REF	PDS 15.0: Registry + API Services	100%	91 days	Thu 4/18/24	Thu 9/12/24	Fri 3/8/24	Thu 9/12/24																	
64	1374	107707	C.3.03.2.01.03	PDS 15.0: registry #185 - Implement Registry Multi-tenancy without Cognito in the loop (Continuation)	100%	91 days	Thu 4/18/24	Thu 9/12/24	Fri 9/1/23	Thu 1/25/24																	
65	1375	107707	C.3.03.2.01.03	PDS 15.0: registry #428 - Verify and implement latest and all functionality for all endpoints	100%	65 days	Thu 4/18/24	Thu 8/1/24	Thu 4/18/24	Thu 5/30/24																	
66	1377	107707	C.3.03.2.01.03	PDS 15.0: registry #131 - Enhance support for searching lid/lidvid references	100%	9 days	Thu 6/20/24	Wed 7/3/24	Thu 5/9/24	Thu 6/20/24																	

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025											
											S	O	N	D	J	F	M	A	M	J	J	A
67	1380	107707	C.3.03.2.01.03	PDS 15.0: registry #135 - As a user, I want the default archive_status for loaded products to be configurable	100%	14 days	Thu 6/20/24	Thu 7/11/24	Thu 5/9/24	Thu 6/20/24												
68	1381	REF	REF	PDS 15.0: Validate	100%	27 days	Thu 4/18/24	Thu 5/30/24	Thu 4/18/24	Thu 7/11/24												
69	1382	107707	C.3.03.2.01.03	PDS 15.0: validate #832 - Review Handling of Special Constants, Field Formats, and High Priority Bug Fixes	100%	27 days	Thu 4/18/24	Thu 5/30/24	Thu 4/18/24	Thu 5/30/24												
70	1383	107707	C.3.03.2.01.03	PDS 15.0: validate #860 - Add Warning Messages for Context Product Name Mismatches	100%	3 days	Fri 5/3/24	Wed 5/8/24	Fri 5/31/24	Thu 7/11/24												
71	1384	REF	REF	PDS 15.0: Nucleus	100%	105 days	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 10/3/24												
72	1385	107707	C.3.03.2.01.03	PDS 15.0: nucleus #93 - CSS MVP: Deploy Baseline Nucleus for Catalina Sky Survey in Test and Production Environments	100%	105 days	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 5/9/24												
73	1388	REF	REF	PDS 15.0: Dev Ops	100%	138 days	Thu 3/28/24	Mon 11/4/24	Thu 3/28/24	Thu 6/20/24												
74	1389	107707	C.3.03.2.01.03	PDS 15.0: devops #69 - Phase 2: Develop CI/CD for NPM/React projects	100%	138 days	Thu 3/28/24	Mon 11/4/24	Thu 3/28/24	Thu 6/20/24												
75	1392	REF	REF	PDS 15.0: Web Modernization	100%	04.5 days	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 8/1/24												
76	1393	107707	C.3.03.2.01.03	PDS 15.0: web-modernization #59 - Phase 1: Investigations Directory Page Module Implementation	100%	84 days	Thu 3/28/24	Thu 8/8/24	Thu 3/28/24	Thu 5/30/24												
77	1394	107707	C.3.03.2.01.03	PDS 15.0: web-modernization #60 - Phase 1: Investigation Landing Page Module Implementation	100%	84 days	Thu 3/28/24	Thu 8/8/24	Thu 3/28/24	Thu 5/30/24												

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025 S O N D J F M A M J J A S O N											
78	1395	107707	C.3.03.2.01.03	PDS 15.0: web-modernization #57 - Phase 1: Bundle/Collection Landing Pages Modules Implementation	100%	26.5 days	Thu 8/1/24	Thu 9/12/24	Fri 5/31/24	Thu 8/1/24	■											
79	1396	REF	REF	PDS 15.0: Web Analytics	100%	31 days	Tue 3/5/24	Mon 4/22/24	Thu 3/28/24	Thu 5/30/24	■											
80	1397	107707	C.3.03.2.01.03	PDS 15.0: web-analytics #30 - Automate Log Sync to S3 and Athena	100%	15 days	Thu 3/28/24	Thu 4/18/24	Thu 3/28/24	Thu 4/18/24	■											
81	1398	107707	C.3.03.2.01.03	PDS 15.0: web-analytics #32 - Document Strategy for Web Analytics System Migration to MCP	100%	31 days	Tue 3/5/24	Mon 4/22/24	Fri 5/10/24	Thu 5/30/24	■											
82	1401	107707	C.3.03.2.01.03	PDS 15.0: software-issues-repo #100 - B15.0 Code Freeze	100%	0 days	Thu 9/12/24	Thu 9/12/24	Thu 9/12/24	Thu 9/12/24	◆ 9/12											
83	1637	REF	REF	PDS 15.0: Security Code Scans	100%	32.5 days	Fri 9/13/24	Mon 11/4/24	Fri 9/13/24	Mon 11/4/24	■											
84	1634	107707	C.3.03.2.01.03	PDS 15.0: Run Code Scan	100%	2.5 days	Fri 9/13/24	Tue 9/17/24	Fri 9/13/24	Tue 9/17/24	■											
85	1635	107707	C.3.03.2.01.03	PDS 15.0: Analyze & Disposition Security Findings	100%	30 days	Tue 9/17/24	Mon 11/4/24	Tue 9/17/24	Mon 11/4/24	■											
86	1636	107707	C.3.03.2.01.03	PDS 15.0: Inform SEO Security that Dispositions are available	100%	0 days	Mon 11/4/24	Mon 11/4/24	Mon 11/4/24	Mon 11/4/24	◆ 11/4											
87	1402	REF	REF	PDS 15.0: Software-issues-repo #99 - Prep for I&T	100%	9 days	Fri 9/13/24	Thu 9/26/24	Mon 9/9/24	Wed 10/2/24	■											
88	1403	107707	C.3.03.2.01.03	PDS 15.0: Draft Release Description Document (RDD)	100%	4 days	Fri 9/13/24	Wed 9/18/24	Mon 9/9/24	Wed 9/18/24	■											
89	1404	107707	C.3.03.2.01.03	PDS 15.0: Final Testing, Build and Deliver to I&T	100%	5 days	Thu 9/19/24	Thu 9/26/24	Wed 9/25/24	Wed 10/2/24	■											
90	1405	REF	REF	PDS 15.0 Integration & Test	97%	46.5 days	Thu 9/19/24	Wed 12/4/24	Thu 9/26/24	Thu 11/14/24	■											
91	1406	REF	REF	PDS 15.0 Test Readiness Review (TRR) - system-i-n-t #55	100%	18.5 days	Thu 9/19/24	Thu 10/17/24	Thu 9/26/24	Thu 10/17/24	■											

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025															
											S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	
92	1407	107707	C.3.04.2.01.03	PDS 15.0: Generate & Submit Test Plan for TRR	100%	5 days	Thu 9/19/24	Thu 9/26/24	Thu 9/26/24	Wed 10/2/24																
93	1408	107707	C.3.04.2.01.03	PDS 15.0: Generate & Submit TRR Presentation	100%	5 days	Thu 9/19/24	Thu 9/26/24	Thu 9/26/24	Wed 10/2/24																
94	1409	107707	C.3.04.2.01.03	PDS 15.0: Internal TRR	100%	0.5 days	Fri 9/27/24	Fri 9/27/24	Thu 10/3/24	Thu 10/3/24																
95	1410	REF	REF	PDS 15.0: Margin to MGSS TRR	100%	5 days	Mon 10/7/24	Fri 10/11/24	Mon 10/7/24	Fri 10/11/24																
96	1411	107707	C.3.04.2.01.03	PDS 15.0: TRR Documentation Freeze	100%	0 days	Fri 10/11/24	Fri 10/11/24	Mon 10/14/24	Mon 10/14/24		10/11														
97	1412	107707	C.3.04.2.01.03	PDS 15.0: Perform SQA TRR Documentation Review	100%	3 days	Mon 10/14/24	Wed 10/16/24	Mon 10/14/24	Thu 10/17/24																
98	1413	107707	C.3.04.2.01.03	PDS 15.0 TRR	100%	0.5 days	Thu 10/17/24	Thu 10/17/24	Thu 10/17/24	Thu 10/17/24																
99	1414	REF	REF	PDS 15.0 Information Model Integration & Test	100%	10 days	Fri 9/27/24	Fri 10/11/24	Thu 10/3/24	Thu 10/17/24																
100	1415	107707	C.3.04.2.01.03	PDS 15.0: Perform IM Testing	100%	10 days	Fri 9/27/24	Fri 10/11/24	Thu 10/3/24	Thu 10/17/24																
101	1416	REF	REF	PDS 15.0 dLDD Integration & Test - system-i-n-t #57	76%	16.5 days	Wed 11/6/24	Wed 12/4/24	Thu 10/17/24	Fri 11/8/24																
102	1417	107707	C.3.02.2.01.03	PDS 15.0: Generate and Deliver Discipline LDDs for I&T	90%	14 days	Wed 11/6/24	Tue 11/26/24	Thu 10/17/24	Thu 10/24/24																
103	1418	107707	C.3.04.2.01.03	PDS 15.0: Discipline LDD Review (dLDD Stewards Teams)	0%	2 days	Mon 12/2/24	Tue 12/3/24	Fri 10/25/24	Thu 11/7/24																
104	1419	107707	C.3.02.2.01.03	PDS 15.0: Discipline LDD Freeze	0%	0.5 days	Wed 12/4/24	Wed 12/4/24	Fri 11/8/24	Fri 11/8/24																
105	1420	REF	REF	PDS 15.0 System Integration & Test - system-i-n-t #54	100%	20.5 days	Thu 10/17/24	Tue 11/19/24	Thu 10/17/24	Thu 11/14/24																
106	1421	107707	C.3.04.2.01.03	PDS 15.0: Perform System Testing	100%	14 days	Thu 10/17/24	Thu 11/7/24	Thu 10/17/24	Thu 11/7/24																
107	1422	107707	C.3.04.2.01.03	PDS 15.0: Generate Test Report	100%	6 days	Fri 11/8/24	Mon 11/18/24	Thu 11/7/24	Thu 11/14/24																
108	1423	107707	C.3.04.2.01.03	PDS 15.0: Update EN Node webpage with Test Report	100%	0.5 days	Tue 11/19/24	Tue 11/19/24	Thu 11/14/24	Thu 11/14/24																
109	1424	REF	REF	PDS 15.0 Standards Document Review (Doc Review Team) - system-i-n-t #56	100%	32 days	Fri 9/27/24	Thu 11/14/24	Thu 10/3/24	Wed 11/13/24																

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025											
											S	O	N	D	J	F	M	A	M	J	J	A
110	1425	107707	C.3.04.2.01.03	PDS 15.0: Review Standards Reference Document Updates	100%	23 days	Fri 9/27/24	Thu 10/31/24	Thu 10/3/24	Wed 10/30/24	■											
111	1426	107707	C.3.04.2.01.03	PDS 15.0: Review Data Providers Handbook Updates	100%	23 days	Fri 9/27/24	Thu 10/31/24	Thu 10/3/24	Wed 10/30/24	■											
112	1427	107707	C.3.04.2.01.03	PDS 15.0: Complete Doc Updates Per Review Comments	100%	9 days	Mon 11/4/24	Thu 11/14/24	Thu 10/31/24	Wed 11/13/24	■											
113	1428	REF	REF	PDS 15.0 Release	77%	17 days	Fri 11/8/24	Fri 12/6/24	Thu 11/7/24	Fri 12/6/24	▣											
114	1429	REF	REF	PDS 15.0 Delivery & Deployment Review (DDR) - system-i-n-t #52	97%	11.5 days	Fri 11/8/24	Tue 11/26/24	Thu 11/7/24	Tue 12/3/24	▣											
115	1430	107707	C.3.04.2.01.03	PDS 15.0: Generate Release Description Document (RDD)	100%	2.5 days	Fri 11/8/24	Tue 11/12/24	Thu 11/7/24	Thu 11/14/24	■											
116	1431	107707	C.3.04.2.01.03	PDS 15.0: Generate & Submit DDR Presentation	100%	2.5 days	Fri 11/8/24	Tue 11/12/24	Thu 11/7/24	Thu 11/14/24	■											
117	1432	REF	REF	PDS 15.0: Margin to DDR	100%	0 days	Tue 11/12/24	Tue 11/12/24	Thu 11/14/24	Thu 11/14/24	◆ 11/12											
118	1433	107707	C.3.04.2.01.03	PDS 15.0: DDR Documentation Freeze	100%	0 days	Tue 11/12/24	Tue 11/12/24	Thu 11/14/24	Thu 11/14/24	◆ 11/12											
119	1434	107707	C.3.04.2.01.03	PDS 15.0: Perform SQA DDR Documentation Review	100%	3 days	Tue 11/12/24	Mon 11/18/24	Mon 11/18/24	Wed 11/20/24	■											
120	1435	107707	C.3.04.2.01.03	PDS 15.0 DDR	100%	0.5 days	Mon 11/18/24	Mon 11/18/24	Thu 11/21/24	Thu 11/21/24	↓											
121	1436	107707	C.3.04.2.01.03	PDS 15.0: Release Test Report	94%	5 days	Tue 11/19/24	Tue 11/26/24	Fri 11/22/24	Tue 12/3/24	■											
122	1437	107707	C.3.04.2.01.03	PDS 15.0: Release RDD	95%	5 days	Tue 11/19/24	Mon 11/25/24	Fri 11/22/24	Tue 12/3/24	■											
123	1438	107707	C.3.04.2.01.03	PDS 15.0: Discipline LDD Release	95%	5 days	Tue 11/19/24	Mon 11/25/24	Fri 11/22/24	Tue 12/3/24	■											
124	1439	REF	REF	PDS 15.0 EN Deployment & Release - system-i-n-t #53	36%	11 days	Tue 11/19/24	Fri 12/6/24	Mon 11/18/24	Fri 12/6/24	▣											
125	1440	107707	C.3.04.2.01.03	PDS 15.0: Deployment of Test Environment	67%	6 days	Tue 11/19/24	Tue 11/26/24	Mon 11/18/24	Tue 11/26/24	■											
126	1441	107707	C.3.04.2.01.03	PDS 15.0: Deployment of Operational Environment	0%	2 days	Mon 12/2/24	Tue 12/3/24	Mon 12/2/24	Tue 12/3/24	■											
127	1442	107707	C.3.04.2.01.03	PDS 15.0: Webpage Updated	0%	2 days	Wed 12/4/24	Thu 12/5/24	Wed 12/4/24	Thu 12/5/24	■											
128	1443	107707	C.3.04.2.01.03	PDS 15.0: Released to the Public	0%	1 day	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24	↓											

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025											
											S	O	N	D	J	F	M	A	M	J	J	A
129	1444	REF	REF	PDS 15.1	15%	163 days	Fri 9/13/24	Fri 6/6/25	Fri 9/13/24	Fri 6/6/25												
130	1445	REF	REF	PDS 15.1 Planning	100%	41 days	Fri 9/13/24	Thu 11/14/24	Fri 9/13/24	Thu 10/24/24												
131	1446	107707	C.3.01.2.01.01	PDS 15.1: Generate & Submit Release Plan (RP) to SWG	100%	14 days	Fri 9/13/24	Thu 10/3/24	Fri 9/13/24	Thu 10/3/24												
132	1447	107707	C.3.01.2.01.01	PDS 15.1: SWG Review and Approval of RP	100%	27 days	Mon 10/7/24	Thu 11/14/24	Mon 10/7/24	Thu 10/24/24												
133	1448	REF	REF	PDS 15.1 System Engineering	0%	68 days	Mon 11/25/24	Thu 3/20/25	Fri 9/13/24	Thu 3/20/25												
134	1449	107707	C.3.02.2.01.03	PDS 15.1: System Engineering RLI Placeholder	0%	68 days	Mon 11/25/24	Thu 3/20/25	Fri 9/13/24	Thu 3/20/25												
135	1450	REF	REF	PDS 15.1 PDS Standards Management	3%	91 days	Mon 11/18/24	Thu 4/17/25	Fri 9/13/24	Thu 4/10/25												
136	1451	REF	REF	PDS 15.1 PDS4 Information Model V1.24.0.0	3%	91 days	Mon 11/18/24	Thu 4/17/25	Fri 9/13/24	Thu 4/10/25												
137	1452	REF	REF	PDS 15.1 Information Model SCRs	11%	47 days	Mon 11/18/24	Thu 2/6/25	Fri 9/13/24	Thu 2/27/25												
138	1453	107707	C.3.02.2.01.03	PDS 15.1: Process Information Model SCRs	11%	47 days	Mon 11/18/24	Thu 2/6/25	Fri 9/13/24	Thu 2/27/25												
139	1454	107707	C.3.02.2.01.03	PDS 15.1: All SCRS to be implemented have been identified	0%	0 days	Thu 2/6/25	Thu 2/6/25	Thu 2/27/25	Thu 2/27/25	◆ 2/6											
140	1455	REF	REF	PDS 15.1 Information Model Release	3%	91 days	Mon 11/18/24	Thu 4/17/25	Fri 9/13/24	Thu 4/10/25												
141	1456	107707	C.3.02.2.01.03	PDS 15.1: LDDTool/IMTool Code Refactoring	0%	81 days	Mon 11/25/24	Thu 4/10/25	Fri 9/13/24	Thu 4/10/25												
142	1457	107707	C.3.02.2.01.03	PDS 15.1: Information Model SCR Implementation*	5%	91 days	Mon 11/18/24	Thu 4/17/25	Fri 9/13/24	Thu 4/10/25												
143	1458	107707	C.3.02.2.01.03	PDS 15.1: Delivery IM to I&T	0%	0 days	Thu 4/17/25	Thu 4/17/25	Thu 4/10/25	Thu 4/10/25	◆ 4/17											
144	1716	107707	C.3.02.2.01.03	PDS 15.1 Standards Document Updates (Doc Authoring Team)	0%	27 days	Mon 2/10/25	Mon 3/24/25	Fri 2/28/25	Thu 4/10/25												
145	1770	107707	C.3.02.2.01.03	PDS 15.1: EN Data Node Pilot Program	0%	60 days	Mon 1/6/25	Thu 4/10/25	Fri 9/13/24	Thu 4/10/25												
146	1462	REF	REF	PDS 15.1 Development & Build	17%	14.5 days	Thu 10/3/24	Fri 4/11/25	Fri 9/13/24	Fri 4/11/25												

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025 S O N D J F M A M J J A S O N											
147	1463	REF	REF	PDS 15.1 Production Development & Build	17%	113 days	Thu 10/3/24	Wed 4/9/25	Fri 9/13/24	Thu 4/10/25	[Gantt bar from Oct 3 to Apr 10, 2025]											
148	1773	107707	REF	PDS 15.1 Data Upload Manager	0%	13 days	Thu 2/6/25	Thu 2/27/25	Thu 2/6/25	Thu 2/27/25	[Gantt bar from Feb 6 to Feb 27, 2025]											
149	1808	107707	C.3.03.2.01.03	PDS 15.1: data-upload-manager #151 - Improve DUM Deployment Automation and Avoid Replication of Files in the Cloud using the Registry	0%	13 days	Thu 2/6/25	Thu 2/27/25	Thu 2/6/25	Thu 2/27/25	[Gantt bar from Feb 6 to Feb 27, 2025]											
150	1468	107707	REF	PDS 15.1: Nucleus	19%	88 days	Thu 10/24/24	Thu 3/20/25	Thu 10/24/24	Thu 3/20/25	[Gantt bar from Oct 24 to Mar 20, 2025]											
151	1809	107707	C.3.03.2.01.03	PDS 15.1: nucleus #123 - Web based Cognito authentication for Nucleus Airflow UI	41%	49 days	Thu 10/24/24	Thu 1/16/25	Thu 10/24/24	Thu 1/16/25	[Gantt bar from Oct 24 to Jan 16, 2025]											
152	1810	107707	C.3.03.2.01.03	PDS 15.1: nucleus #130 - Update Product-Level DAG with Upgraded Harvest	100%	15 days	Thu 10/24/24	Thu 11/14/24	Thu 10/24/24	Thu 11/14/24	[Gantt bar from Oct 24 to Nov 14, 2024]											
153	1811	107707	C.3.03.2.01.03	PDS 15.1: nucleus #124 - Implement Bundle Management Workflow	26%	23 days	Thu 11/14/24	Mon 12/23/24	Thu 11/14/24	Mon 12/23/24	[Gantt bar from Nov 14 to Dec 23, 2024]											
154	1812	107707	C.3.03.2.01.03	PDS 15.1: nucleus #127 - CSS MVP: Deploy to Prod and Kickoff Processing	0%	25 days	Mon 12/30/24	Thu 2/6/25	Mon 12/30/24	Thu 2/6/25	[Gantt bar from Dec 30, 2024 to Feb 6, 2025]											
155	1813	107707	C.3.03.2.01.03	PDS 15.1: nucleus #128 - CSS MVP: Onboard SBN to Monitor CSS Processing	0%	25 days	Mon 12/30/24	Thu 2/6/25	Mon 12/30/24	Thu 2/6/25	[Gantt bar from Dec 30, 2024 to Feb 6, 2025]											
156	1814	107707	C.3.03.2.01.03	PDS 15.1: nucleus #92 - Pilot project with IMG processing using Nucleus	0%	40 days	Thu 1/16/25	Thu 3/20/25	Thu 1/16/25	Thu 3/20/25	[Gantt bar from Jan 16 to Mar 20, 2025]											
157	1815	107707	C.3.03.2.01.03	PDS 15.1: nucleus #131 - Update Architecture and Implement Separate EFS Per Node Baseline DAG	0%	26 days	Thu 1/16/25	Thu 2/27/25	Thu 1/16/25	Thu 2/27/25	[Gantt bar from Jan 16 to Feb 27, 2025]											

MGSS Planetary Data System (PDS) - Eng Node

PDS Manager: Jordan Padams
Status Date: Sun 11/24/24

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025 S O N D J F M A M J J A S O N											
158	1816	107707	C.3.03.2.01.03	PDS 15.1: nucleus #129 - Design and Implement Trigger for Public Release of Data	0%	14 days	Fri 2/28/25	Thu 3/20/25	Fri 2/28/25	Thu 3/20/25	[Gantt bar: small blue bar in Feb]											
159	1471	107707	REF	PDS 15.1: Web Analytics Development RLI Placeholder	0%	68 days	Mon 11/25/24	Thu 3/20/25	Fri 9/13/24	Thu 3/20/25	[Gantt bar: blue bar from Nov 2024 to Mar 2025]											
160	1789	REF	REF	PDS 15.1: Cloud Operations	16%	88 days	Thu 10/24/24	Thu 3/20/25	Thu 12/5/24	Thu 1/16/25	[Gantt bar: blue bar from Oct 2024 to Jan 2025]											
161	1840	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #74-[SBN CATCH Migration] Support Development of Initial Migration Plan and Architecture	54%	37 days	Thu 10/24/24	Mon 12/23/24	Thu 12/5/24	Thu 1/16/25	[Gantt bar: blue bar from Oct 2024 to Dec 2024]											
162	1839	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #112 - Refine Data Backup, Disaster Recovery and Configuration Management Plans	26%	23 days	Thu 11/14/24	Mon 12/23/24	Thu 12/5/24	Thu 1/16/25	[Gantt bar: blue bar from Nov 2024 to Dec 2024]											
163	1838	107707	C.3.03.2.01.03	PDS 15.1: operations #562 - Upgrade all EC2 Operating Systems	26%	23 days	Thu 11/14/24	Mon 12/23/24	Thu 12/5/24	Thu 1/16/25	[Gantt bar: blue bar from Nov 2024 to Dec 2024]											
164	1837	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #119 - Document Test Venue Strategies and Level of Service	0%	17 days	Mon 11/25/24	Mon 12/23/24	Thu 12/5/24	Thu 1/16/25	[Gantt bar: blue bar from Nov 2024 to Dec 2024]											
165	1836	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #124 - Review SMD Cost Model and Develop Additional Requirements	26%	23 days	Thu 11/14/24	Mon 12/23/24	Thu 12/5/24	Thu 1/16/25	[Gantt bar: blue bar from Nov 2024 to Dec 2024]											
166	1835	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #100 - Phase 2 Migration of Existing Production JPL AWS Infra to MCP	0%	24 days	Thu 12/5/24	Thu 1/16/25	Thu 12/5/24	Thu 1/16/25	[Gantt bar: blue bar from Dec 2024 to Jan 2025]											

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025 S O N D J F M A M J J A S O N											
167	1834	107707	C.3.03.2.01.03	PDS 15.1: registry #348 - Update Registry AOSS Auth Layer To Enable Read-only Access to All Registries	0%	24 days	Thu 12/5/24	Thu 1/16/25	Thu 12/5/24	Thu 1/16/25												
168	1790	107707	C.3.03.2.01.03	PDS 15.1: registry #322 - Complete Onboarding and Setup for New JAXA Registry	0%	26 days	Thu 1/16/25	Thu 2/27/25	Thu 12/5/24	Thu 1/16/25												
169	1842	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #127 - [SBN CATCH Migration] Support Development of Terraform Scripts	0%	26 days	Thu 1/16/25	Thu 2/27/25	Thu 12/5/24	Thu 1/16/25												
170	1841	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #129 - B15.1 Bi-annual Cloud Resource Housekeeping	0%	15 days	Thu 2/27/25	Thu 3/20/25	Thu 12/5/24	Thu 1/16/25												
171	1775	REF	REF	PDS 15.1 Registry and API	13%	74 days	Thu 10/24/24	Thu 2/27/25	Thu 10/24/24	Thu 2/27/25												
172	1776	107707	C.3.03.2.01.03	PDS 15.1: registry #230 - Enable Support for Changing Field Types	13%	37 days	Thu 10/24/24	Mon 12/23/24	Thu 10/24/24	Thu 11/14/24												
173	1777	107707	C.3.03.2.01.03	PDS 15.1: peppi #52 - Refactoring and Documentation to support 2-3 User Support Demos	27%	74 days	Thu 10/24/24	Thu 2/27/25	Thu 10/24/24	Thu 2/27/25												
174	1778	107707	C.3.03.2.01.03	PDS 15.1: peppi #53 - Prep for AGU Training Workshop	90%	26 days	Thu 10/24/24	Thu 12/5/24	Thu 10/24/24	Thu 12/5/24												
175	1779	107707	C.3.03.2.01.03	PDS 15.1: harvest #209 - Harvest Performance Improvements to Support Big Data Use Cases	8%	26 days	Thu 10/24/24	Thu 12/5/24	Thu 10/24/24	Thu 12/5/24												
176	1786	107707	C.3.03.2.01.03	PDS 15.1: registry-api #559 - B15.1 Must-have / Should-have Enhancements and Bug Fixes	8%	60 days	Thu 11/14/24	Thu 2/27/25	Thu 2/6/25	Thu 2/27/25												

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025 S O N D J F M A M J J A S O N											
177	1818	107707	C.3.03.2.01.03	PDS 15.1: registry #338 - Re-index All Registries For All Fields to be Searchable	0%	17 days	Mon 11/25/24	Mon 12/23/24	Mon 11/25/24	Mon 12/23/24												
178	1819	107707	C.3.03.2.01.03	PDS 15.1: registry #345 - B15.1 Registry Maintenance: High Priority Enhancements / Bug Fixes / Tasks	10%	60 days	Thu 11/14/24	Thu 2/27/25	Thu 11/14/24	Thu 2/27/25												
179	1780	107707	C.3.03.2.01.03	PDS 15.1: registry-api #549 - Implement additional formats from previous version of API (pds4+xml, pds4+json)	0%	12 days	Thu 12/5/24	Mon 12/23/24	Thu 11/14/24	Thu 12/5/24												
180	1820	107707	C.3.03.2.01.03	PDS 15.1: registry #346 - Formalize and Scrub all Registry Documentation	0%	12 days	Thu 12/5/24	Mon 12/23/24	Thu 12/5/24	Mon 12/23/24												
181	1781	107707	C.3.03.2.01.03	PDS 15.1: registry-api #285 - Implement Faceting	0%	38 days	Mon 12/23/24	Thu 2/27/25	Thu 11/14/24	Mon 12/16/24												
182	1783	107707	C.3.03.2.01.03	PDS 15.1: registry #333 - Add S3 URIs to Registry Metadata	0%	37 days	Thu 12/5/24	Thu 2/6/25	Thu 12/5/24	Thu 2/6/25												
183	1782	107707	C.3.03.2.01.03	PDS 15.1: registry #266 - Implement design for alternate data file paths	0%	37 days	Thu 12/5/24	Thu 2/6/25	Thu 12/5/24	Thu 2/6/25												
184	1784	107707	C.3.03.2.01.03	DEFERRED to 16.0: PDS 15.1: registry-api #420 - Improve Support for query logic and like operator support	0%	26 days	Thu 1/16/25	Thu 2/27/25	Thu 1/16/25	Thu 2/27/25												
185	1785	107707	C.3.03.2.01.03	DEFERRED to 16.0: PDS 15.1: registry-api #557 - Re-add Keyword Search Back to API	0%	26 days	Thu 1/16/25	Thu 2/27/25	Thu 1/16/25	Thu 2/27/25												
186	1797	REF	REF	PDS 15.1 Validate	43%	75 days	Thu 10/3/24	Thu 2/6/25	Mon 10/7/24	Thu 2/6/25												

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	
187	1798	107707	C.3.03.2.01.03	PDS 15.1: validate #1011 - B15.1 High Priority Bug Fixes and Missing Standards Implementations	44%	75 days	Thu 10/3/24	Thu 2/6/25	Mon 10/7/24	Thu 2/6/25	
188	1467	107707	C.3.03.2.01.03	PDS 15.1: validate #1053 - Update validate-refs per new Registry Architecture	41%	49 days	Thu 10/24/24	Thu 1/16/25	Fri 9/13/24	Thu 3/20/25	
189	1799	REF	REF	PDS 15.1 Operations	0%	49 days	Thu 12/5/24	Thu 2/27/25	Thu 2/6/25	Thu 2/27/25	
190	1822	107707	C.3.03.2.01.03	PDS 15.1: portal-tasks #108 - Create 2025 Data Release Calendar	0%	24 days	Thu 12/5/24	Thu 1/16/25	Fri 9/13/24	Thu 3/20/25	
191	1469	107707	C.3.03.2.01.03	PDS 15.1: operations #424 - Add Data Registration Validation and Deep Archive Execution to Nominal Data Release Process	0%	13 days	Thu 2/6/25	Thu 2/27/25	Fri 9/13/24	Thu 3/20/25	
192	1801	REF	REF	PDS 15.1 Web Modernization	20%	112 days	Mon 10/7/24	Wed 4/9/25	Mon 10/7/24	Thu 4/10/25	
193	1802	107707	C.3.03.2.01.03	PDS 15.1: web-modernization #248 - Refine Designs Based Upon Must-Have User Feedback on Beta	29%	86 days	Mon 10/7/24	Thu 2/27/25	Mon 10/7/24	Mon 12/23/24	
194	1823	107707	C.3.03.2.01.03	PDS 15.1: web-modernization #245 - Refine Designs for Investigation vs. Instrument Host on Investigation Landing Pages	0%	21 days	Mon 1/27/25	Thu 2/27/25	Mon 10/7/24	Mon 12/23/24	
195	1824	107707	C.3.03.2.01.03	PDS 15.1: web-modernization #246 - Refine Designs and Implement Improved Faceting	29%	86 days	Mon 10/7/24	Thu 2/27/25	Mon 10/7/24	Mon 12/23/24	
196	1803	107707	C.3.03.2.01.03	PDS 15.1: portal-wp #106 - Test, Deploy, and Setup CD for Drupal Site in Dev	8%	38 days	Thu 10/24/24	Mon 12/30/24	Thu 10/24/24	Thu 12/5/24	

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025											
											S	O	N	D	J	F	M	A	M	J	J	A
197	1804	107707	C.3.03.2.01.03	PDS 15.1: portal-wp #110 - Test and Plan Implementation Strategy for Integrating with WST Drupal Site	54%	37 days	Thu 10/24/24	Mon 12/23/24	Thu 10/24/24	Mon 12/23/24												
198	1805	107707	C.3.03.2.01.03	PDS 15.1: EdWG #38 - Context Updates Phase 1: Investigations	54%	37 days	Thu 10/24/24	Mon 12/23/24	Thu 10/24/24	Mon 12/23/24												
199	1806	107707	C.3.03.2.01.03	PDS 15.1: registry-legacy-solr #162 - Load IPDA Partner Agency Bundles, Collections, and Context Products	10%	60 days	Thu 11/14/24	Thu 2/27/25	Thu 11/14/24	Thu 12/5/24												
200	1807	107707	C.3.03.2.01.03	PDS 15.1: EdWG #41 - Context Updates Phase 1: Instrument Hosts	0%	37 days	Thu 12/5/24	Thu 2/6/25	Thu 12/5/24	Thu 2/6/25												
201	1825	107707	C.3.03.2.01.03	PDS 15.1: portal-wp #132 - Migrate Existing Templates over to Drupal	0%	49 days	Thu 12/5/24	Thu 2/27/25	Thu 12/5/24	Thu 2/6/25												
202	1470	107707	C.3.03.2.01.03	PDS 15.1: EdWG #44 - Context Updates Phase 1: Instruments	0%	52 days	Thu 1/16/25	Wed 4/9/25	Thu 1/16/25	Thu 4/10/25												
203	1472	107707	C.3.03.2.01.03	PDS 15.1: Code Freeze	0%	0 days	Thu 3/20/25	Thu 3/20/25	Thu 3/20/25	Thu 3/20/25	◆ 3/20											
204	1638	REF	REF	PDS 15.1: Security Code Scans	0%	13 days	Mon 3/24/25	Thu 4/10/25	Mon 3/24/25	Thu 4/10/25	▮											
205	1639	107707	C.3.03.2.01.03	PDS 15.1: Run Code Scan	0%	1 day	Mon 3/24/25	Mon 3/24/25	Mon 3/24/25	Mon 3/24/25												
206	1640	107707	C.3.03.2.01.03	PDS 15.1: Analyze & Disposition Security Findings	0%	12 days	Tue 3/25/25	Thu 4/10/25	Tue 3/25/25	Thu 4/10/25	■											
207	1641	107707	C.3.03.2.01.03	PDS 15.1: Inform SEO Security that Dispositions are available	0%	0 days	Thu 4/10/25	Thu 4/10/25	Thu 4/10/25	Thu 4/10/25	◆ 4/10											
208	1473	REF	REF	PDS 15.1 Prep for I&T	0%	13.5 days	Mon 3/24/25	Fri 4/11/25	Mon 3/24/25	Fri 4/11/25	▮											
209	1474	107707	C.3.03.2.01.03	PDS 15.1: Review Release Description Document (RDD)	0%	13.5 days	Mon 3/24/25	Fri 4/11/25	Mon 3/24/25	Fri 4/11/25	■											
210	1475	107707	C.3.03.2.01.03	PDS 15.1: Final Testing, Build and Deliver to I&T	0%	13.5 days	Mon 3/24/25	Fri 4/11/25	Mon 3/24/25	Fri 4/11/25	■											
211	1476	REF	REF	PDS 15.1 Integration & Test	0%	40.5 days	Mon 3/24/25	Fri 5/23/25	Mon 3/24/25	Fri 5/23/25	▮											

MGSS Planetary Data System (PDS) - Eng Node

PDS Manager: Jordan Padams
Status Date: Sun 11/24/24

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025 S O N D J F M A M J J A S O N													
251	1649	107707	C.3.01.2.01.01	PDS 16.0: SWG Review and Approval of RP	0%	14 days	Fri 4/11/25	Thu 5/1/25	Fri 4/11/25	Thu 5/1/25														
252	1650	REF	REF	PDS 16.0 System Engineering	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25														
253	1651	107707	C.3.02.2.01.03	PDS 16.0: System Engineering RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25														
254	1652	REF	REF	PDS 16.0 PDS Standards Management	0%	130 days	Mon 3/24/25	Thu 10/16/25	Mon 3/24/25	Thu 10/16/25														
255	1653	REF	REF	PDS 16.0 PDS4 Information Model V1.25.0.0	0%	130 days	Mon 3/24/25	Thu 10/16/25	Mon 3/24/25	Thu 10/16/25														
256	1654	REF	REF	PDS 16.0 Information Model SCRs	0%	103 days	Mon 3/24/25	Thu 9/4/25	Mon 3/24/25	Thu 9/4/25														
257	1655	107707	C.3.02.2.01.03	PDS 16.0: Process Information Model SCRs	0%	103 days	Mon 3/24/25	Thu 9/4/25	Mon 3/24/25	Thu 9/4/25														
258	1656	107707	C.3.02.2.01.03	PDS 16.0: All SCRS to be implemented have been identified	0%	0 days	Thu 9/4/25	Thu 9/4/25	Thu 9/4/25	Thu 9/4/25														◆ 9/4
259	1657	REF	REF	PDS 16.0 Information Model Release	0%	130 days	Mon 3/24/25	Thu 10/16/25	Mon 3/24/25	Thu 10/16/25														
260	1658	107707	C.3.02.2.01.03	PDS 16.0: LDDTool/IMTool Code Refactoring	0%	130 days	Mon 3/24/25	Thu 10/16/25	Mon 3/24/25	Thu 10/16/25														
261	1659	107707	C.3.02.2.01.03	PDS 16.0: Information Model SCR Implementation*	0%	127 days	Thu 3/27/25	Thu 10/16/25	Thu 3/27/25	Thu 10/16/25														
262	1660	107707	C.3.02.2.01.03	PDS 16.0: Delivery IM to I&T	0%	0 days	Thu 10/16/25	Thu 10/16/25	Thu 10/16/25	Thu 10/16/25														◆ 10
263	1717	107707	C.3.02.2.01.03	PDS 16.0 Standards Document Updates (Doc Authoring Team)	0%	27 days	Mon 9/8/25	Thu 10/16/25	Mon 9/8/25	Thu 10/16/25														
264	1772	107707	C.3.02.2.01.03	PDS 16.0: EN Data Node Pilot Program	0%	117 days	Mon 3/24/25	Fri 9/26/25	Mon 3/24/25	Fri 9/26/25														
265	1661	REF	REF	PDS 16.0 Development & Build	0%	30.5 days	Mon 3/24/25	Mon 10/20/25	Mon 3/24/25	Mon 10/20/25														
266	1662	REF	REF	PDS 16.0 Production Development & Build	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25														
267	1663	107707	C.3.03.2.01.03	PDS 16.0: Data Upload Manager Development RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25														

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025														
											S	O	N	D	J	F	M	A	M	J	J	A	S	O	N
268	1664	107707	C.3.03.2.01.03	PDS 16.0: Cloud Infusion Development RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25															
269	1665	107707	C.3.03.2.01.03	PDS 16.0: Registry + API Services Development RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25															
270	1666	107707	C.3.03.2.01.03	PDS 16.0: Validate Development RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25															
271	1667	107707	C.3.03.2.01.03	PDS 16.0: Nucleus Development RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25															
272	1668	107707	C.3.03.2.01.03	PDS 16.0: Dev Ops Development RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25															
273	1669	107707	C.3.03.2.01.03	PDS 16.0: DOI Service Development RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25															
274	1670	107707	C.3.03.2.01.03	PDS 16.0: Web Modernization Development RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25															
275	1671	107707	C.3.03.2.01.03	PDS 16.0: Code Freeze	0%	0 days	Thu 9/25/25	Thu 9/25/25	Thu 9/25/25	Thu 9/25/25															◆ 9/2
276	1672	REF	REF	PDS 16.0: Security Code Scans	0%	14 days	Fri 9/26/25	Thu 10/16/25	Fri 9/26/25	Thu 10/16/25															☒
277	1673	107707	C.3.03.2.01.03	PDS 16.0: Run Code Scan	0%	1 day	Fri 9/26/25	Fri 9/26/25	Fri 9/26/25	Fri 9/26/25															
278	1674	107707	C.3.03.2.01.03	PDS 16.0: Analyze & Disposition Security Findings	0%	13 days	Mon 9/29/25	Thu 10/16/25	Mon 9/29/25	Thu 10/16/25															■
279	1675	107707	C.3.03.2.01.03	PDS 16.0: Inform SEO Security that Dispositions are available	0%	0 days	Thu 10/16/25	Thu 10/16/25	Thu 10/16/25	Thu 10/16/25															◆ 10
280	1676	REF	REF	PDS 16.0 Prep for I&T	0%	14.5 days	Fri 9/26/25	Mon 10/20/25	Fri 9/26/25	Mon 10/20/25															☒
281	1677	107707	C.3.03.2.01.03	PDS 16.0: Review Release Description Document (RDD)	0%	14.5 days	Fri 9/26/25	Mon 10/20/25	Fri 9/26/25	Mon 10/20/25															■
282	1678	107707	C.3.03.2.01.03	PDS 16.0: Final Testing, Build and Deliver to I&T	0%	14.5 days	Fri 9/26/25	Mon 10/20/25	Fri 9/26/25	Mon 10/20/25															■
283	1679	REF	REF	PDS 16.0 Integration & Test	0%	27.5 days	Fri 9/26/25	Fri 11/7/25	Fri 9/26/25	Fri 11/7/25															☒
284	1680	REF	REF	PDS 16.0 Test Readiness Review (TRR)	0%	14 days	Fri 9/26/25	Thu 10/16/25	Fri 9/26/25	Thu 10/16/25															☒
285	1681	107707	C.3.04.2.01.03	PDS 16.0: Generate & Submit Test Plan for TRR	0%	9.5 days	Fri 9/26/25	Fri 10/10/25	Fri 9/26/25	Fri 10/10/25															■

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025																
											S	O	N	D	J	F	M	A	M	J	J	A	S	O	N		
353	1737	REF	REF	<i>PDS FY25 EAC-PBM: Kickoff Mid-Year EAC Replan - Guidelines Distributed</i>	0%	1 day	Tue 3/18/25	Tue 3/18/25	Tue 3/18/25	Tue 3/18/25																	
354	1738	107707	C.3.01.2.01.01	PDS FY25 EAC: AEMs/Mgrs/CAMs Perform Detailed Review of VARs (ME FEB Actuals) in Preparation for Mid-Year EAC	0%	10 days	Wed 3/19/25	Wed 4/2/25	Wed 3/19/25	Wed 4/2/25																	
355	1739	107707	C.3.01.2.01.01	PDS FY25 EAC: AEMs/Mgrs/CAMs Generate Mid-Year EAC (based on ME MAR Actuals) with PRAs & Verify Alignment w/the Schedule	0%	12 days	Thu 4/3/25	Tue 4/22/25	Thu 4/3/25	Tue 4/22/25																	
356	1740	REF	REF	<i>PDS FY25 EAC: PBM Obtains PM Approval/Disapproval of Mid-Year EACs</i>	0%	2 days	Wed 4/23/25	Thu 4/24/25	Wed 4/23/25	Thu 4/24/25																	
357	1741	REF	REF	<i>PDS FY25 EAC-PRA: Incorporate Mid-Year EAC Changes</i>	0%	2 days	Thu 4/24/25	Fri 4/25/25	Thu 4/24/25	Fri 4/25/25																	
358	1742	REF	REF	PDS FY26 WA Cycle	0%	48 days	Tue 7/15/25	Fri 9/26/25	Tue 7/15/25	Fri 9/26/25																	
359	1743	REF	REF	<i>PDS FY26 WA-PBM: Kickoff FY26 WA Cycle - Distribute WA Guidelines</i>	0%	1 day	Tue 7/15/25	Tue 7/15/25	Tue 7/15/25	Tue 7/15/25																	
360	1744	REF	REF	<i>PDS FY26 WA-PSA: FY26 Schedule Templates Distributed to AEMs</i>	0%	1 day	Wed 7/16/25	Wed 7/16/25	Wed 7/16/25	Wed 7/16/25																	
361	1745	107707	C.3.01.2.01.01	PDS FY26 WA: AEMs/CAMs Generate & Submit High Fidelity FY26 Schedules Utilizing Templates to PSAs	0%	11 days	Thu 7/17/25	Fri 8/1/25	Thu 7/17/25	Fri 8/1/25																	
362	1746	REF	REF	<i>PDS FY26 WA-PSA: Incorporate AEM/Mgr/CAM Schedule Inputs & Resolve any Disconnects</i>	0%	9 days	Mon 8/4/25	Fri 8/15/25	Mon 8/4/25	Fri 8/15/25																	
363	1747	REF	REF	<i>PDS FY26 WA-PRA: Notify AEMs/Mgrs/CAMs that WA Folders are Available for Review & Updates</i>	0%	1 day	Fri 7/18/25	Fri 7/18/25	Fri 7/18/25	Fri 7/18/25																	

