

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025											
											S	O	N	D	J	F	M	A	M	J	J	A
1	1	REF	REF	MGSS Planetary Data System (PDS)	40%	414 days	Thu 2/1/24	Fri 12/5/25	Wed 2/14/24	Fri 12/5/25	[Gantt bar from 2/1/24 to 12/5/25]											
2	999	REF	REF	PDS Key Interface Milestones	5%	263 days	Tue 10/1/24	Fri 12/5/25	Tue 10/1/24	Fri 12/5/25	[Gantt bar from 10/1/24 to 12/5/25]											
3	1000	REF	REF	PDS Data Releases	5%	239 days	Tue 10/1/24	Mon 10/27/25	Tue 10/1/24	Mon 10/27/25	[Gantt bar from 10/1/24 to 10/27/25]											
4	1139	REF	REF	PDS FY25 Data Releases	5%	239 days	Tue 10/1/24	Mon 10/27/25	Tue 10/1/24	Mon 10/27/25	[Gantt bar from 10/1/24 to 10/27/25]											
5	1140	REF	REF	PDS FY25 - Q1 Data Releases	100%	46 days	Tue 10/1/24	Fri 12/13/24	Tue 10/1/24	Mon 12/16/24	[Gantt bar from 10/1/24 to 12/16/24]											
6	1141	REF	REF	MEX 11	100%	1 day	Wed 10/9/24	Wed 10/9/24	Tue 10/1/24	Tue 10/1/24	[Vertical tick at 10/9/24]											
7	1142	REF	REF	ODY 89	100%	1 day	Tue 10/1/24	Tue 10/1/24	Tue 10/1/24	Tue 10/1/24	[Vertical tick at 10/1/24]											
8	1143	REF	REF	TGO 12	100%	1 day	Tue 10/15/24	Tue 10/15/24	Tue 10/15/24	Tue 10/15/24	[Vertical tick at 10/15/24]											
9	1144	REF	REF	MVN 39	100%	1 day	Fri 11/15/24	Fri 11/15/24	Mon 11/11/24	Mon 11/11/24	[Vertical tick at 11/15/24]											
10	1145	REF	REF	ODY 89	100%	1 day	Sat 11/30/24	Sat 11/30/24	Wed 11/20/24	Wed 11/20/24	[Vertical tick at 11/30/24]											
11	1146	REF	REF	MRO 71	100%	1 day	Mon 12/2/24	Mon 12/2/24	Mon 12/2/24	Mon 12/2/24	[Vertical tick at 12/2/24]											
12	1147	REF	REF	Perseverance 11	100%	1 day	Tue 12/3/24	Tue 12/3/24	Tue 12/3/24	Tue 12/3/24	[Vertical tick at 12/3/24]											
13	1148	REF	REF	MSL 37	100%	1 day	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24	[Vertical tick at 12/6/24]											
14	1149	REF	REF	LRO 60	100%	1 day	Fri 12/13/24	Fri 12/13/24	Mon 12/16/24	Mon 12/16/24	[Vertical tick at 12/13/24]											
15	1150	REF	REF	PDS FY25 - Q2 Data Releases	0%	62 days	Mon 12/30/24	Tue 4/8/25	Mon 12/30/24	Tue 4/8/25	[Gantt bar from 12/30/24 to 4/8/25]											
16	1151	REF	REF	JNO 28	0%	1 day	Mon 12/30/24	Mon 12/30/24	Mon 12/30/24	Mon 12/30/24	[Vertical tick at 12/30/24]											
17	1152	REF	REF	PDS FY25 - Q2 Data Releases	0%	62 days	Mon 12/30/24	Tue 4/8/25	Mon 12/30/24	Tue 4/8/25	[Gantt bar from 12/30/24 to 4/8/25]											
18	1153	REF	REF	PDS FY25 - Q3 Data Releases	0%	63 days	Wed 4/9/25	Mon 7/21/25	Wed 4/9/25	Mon 7/21/25	[Gantt bar from 4/9/25 to 7/21/25]											
19	1154	REF	REF	PDS FY25 - Q4 Data Releases	0%	62 days	Tue 7/22/25	Mon 10/27/25	Tue 7/22/25	Mon 10/27/25	[Gantt bar from 7/22/25 to 10/27/25]											
20	1001	REF	REF	PDS -EN TRRs/DDR Milestones	0%	51.5 days	Thu 10/17/24	Fri 12/5/25	Thu 10/17/24	Fri 12/5/25	[Gantt bar from 10/17/24 to 12/5/25]											
21	1155	REF	REF	PDS 15.0 TRR	100%	0 days	Thu 10/17/24	Thu 10/17/24	Thu 10/17/24	Thu 10/17/24	[Vertical tick at 10/17/24]											
22	1156	REF	REF	PDS 15.0 DDR	100%	0 days	Mon 11/18/24	Mon 11/18/24	Thu 11/21/24	Thu 11/21/24	[Vertical tick at 11/18/24]											
23	1157	REF	REF	PDS 15.0 Release to Public	100%	0 days	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24	[Vertical tick at 12/6/24]											
24	1158	REF	REF	PDS 15.1 TRR	0%	0 days	Thu 4/10/25	Thu 4/10/25	Thu 4/10/25	Thu 4/10/25	[Vertical tick at 4/10/25]											
25	1159	REF	REF	PDS 15.1 DDR	0%	0 days	Mon 6/2/25	Mon 6/2/25	Mon 6/2/25	Mon 6/2/25	[Vertical tick at 6/2/25]											
26	1160	REF	REF	PDS 15.1 Release to Public	0%	0 days	Fri 6/6/25	Fri 6/6/25	Fri 6/6/25	Fri 6/6/25	[Vertical tick at 6/6/25]											
27	1002	REF	REF	PDS 16.0 TRR	0%	0 days	Thu 10/16/25	Thu 10/16/25	Thu 10/16/25	Thu 10/16/25	[Vertical tick at 10/16/25]											
28	1003	REF	REF	PDS 16.0 DDR	0%	0 days	Thu 11/20/25	Thu 11/20/25	Thu 11/20/25	Thu 11/20/25	[Vertical tick at 11/20/25]											

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025											
											S	O	N	D	J	F	M	A	M	J	J	A
51	1359	REF	REF	PDS 15.0 Production Development & Buil	100%	161 days	Tue 3/5/24	Thu 11/14/24	Fri 3/8/24	Mon 11/4/24	█											
52	1360	REF	REF	PDS 15.0: Data Upload Manager	100%	97 days	Thu 3/21/24	Thu 8/22/24	Tue 4/9/24	Thu 5/30/24	█											
55	1363	REF	REF	PDS 15.0: Cloud Infusion	100%	146 days	Thu 3/28/24	Thu 11/14/24	Thu 3/28/24	Thu 10/3/24	█											
56	1364	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #23 Adapt S3 Browser to work for PDC and ODR	100%	105 days	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 4/18/24	█											
57	1365	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #91 Implement Warm Backup Storage	100%	91 days	Thu 4/18/24	Thu 9/12/24	Thu 4/18/24	Thu 5/30/24	█											
58	1366	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #80 Develop PDC Tenant Roles and Shared	100%	65 days	Thu 5/30/24	Thu 9/12/24	Thu 5/30/24	Thu 7/11/24	█											
59	1367	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #15 Develop MCP OU Structure and Cost	100%	26 days	Thu 5/30/24	Thu 7/11/24	Thu 5/30/24	Thu 7/11/24	█											
60	1370	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #73 ATLAS MVP: Support Development of Initial Migration Plan and Architecture for	100%	11 days	Fri 8/16/24	Tue 9/3/24	Thu 7/11/24	Thu 9/12/24	█											
61	1371	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #103 B15.0 Bi-annual Cloud Resource	100%	15 days	Thu 9/12/24	Thu 10/3/24	Mon 8/12/24	Thu 10/3/24	█											
62	1372	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #104 B15.0 Bi-Annual Cost Model Review	100%	13 days	Mon 10/28/24	Thu 11/14/24	Mon 8/12/24	Thu 10/3/24	█											
63	1373	REF	REF	PDS 15.0: Registry + API Services	100%	91 days	Thu 4/18/24	Thu 9/12/24	Fri 3/8/24	Thu 9/12/24	█											
64	1374	107707	C.3.03.2.01.03	PDS 15.0: registry #185 - Implement Registry Multi-tenancy without	100%	91 days	Thu 4/18/24	Thu 9/12/24	Fri 9/1/23	Thu 1/25/24	█											
65	1375	107707	C.3.03.2.01.03	PDS 15.0: registry #428 - Verify and implement latest and all	100%	65 days	Thu 4/18/24	Thu 8/1/24	Thu 4/18/24	Thu 5/30/24	█											
66	1377	107707	C.3.03.2.01.03	PDS 15.0: registry #131 - Enhance support for searching lid/lidvid	100%	9 days	Thu 6/20/24	Wed 7/3/24	Thu 5/9/24	Thu 6/20/24	█											
67	1380	107707	C.3.03.2.01.03	PDS 15.0: registry #135 - As a user, I want the default archive_status for	100%	14 days	Thu 6/20/24	Thu 7/11/24	Thu 5/9/24	Thu 6/20/24	█											
68	1381	REF	REF	PDS 15.0: Validate	100%	27 days	Thu 4/18/24	Thu 5/30/24	Thu 4/18/24	Thu 7/11/24	█											
71	1384	REF	REF	PDS 15.0: Nucleus	100%	105 days	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 10/3/24	█											

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025											
											S	O	N	D	J	F	M	A	M	J	J	A
72	1385	107707	C.3.03.2.01.03	PDS 15.0: nucleus #93 - CSS MVP: Deploy Baseline Nucleus for Catalina Sky Survey in Test and Production	100%	105 days	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 5/9/24												
73	1388	REF	REF	PDS 15.0: Dev Ops	100%	138 days	Thu 3/28/24	Mon 11/4/24	Thu 3/28/24	Thu 6/20/24	█											
74	1389	107707	C.3.03.2.01.03	PDS 15.0: devops #69 - Phase 2: Develop CI/CD for NPM/React	100%	138 days	Thu 3/28/24	Mon 11/4/24	Thu 3/28/24	Thu 6/20/24	█											
75	1392	REF	REF	PDS 15.0: Web Modernization	100%	04.5 days	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 8/1/24	█											
76	1393	107707	C.3.03.2.01.03	PDS 15.0: web-modernization #59 - Phase 1: Investigations Directory	100%	84 days	Thu 3/28/24	Thu 8/8/24	Thu 3/28/24	Thu 5/30/24												
77	1394	107707	C.3.03.2.01.03	PDS 15.0: web-modernization #60 - Phase 1: Investigation Landing Page	100%	84 days	Thu 3/28/24	Thu 8/8/24	Thu 3/28/24	Thu 5/30/24												
78	1395	107707	C.3.03.2.01.03	PDS 15.0: web-modernization #57 - Phase 1: Bundle/Collection Landing	100%	26.5 days	Thu 8/1/24	Thu 9/12/24	Fri 5/31/24	Thu 8/1/24												
79	1396	REF	REF	PDS 15.0: Web Analytics	100%	31 days	Tue 3/5/24	Mon 4/22/24	Thu 3/28/24	Thu 5/30/24	█											
82	1401	107707	C.3.03.2.01.03	PDS 15.0: software-issues-repo #100 - E	100%	0 days	Thu 9/12/24	Thu 9/12/24	Thu 9/12/24	Thu 9/12/24	◆ 9/12											
83	1637	REF	REF	PDS 15.0: Security Code Scans	100%	32.5 days	Fri 9/13/24	Mon 11/4/24	Fri 9/13/24	Mon 11/4/24	█											
84	1634	107707	C.3.03.2.01.03	PDS 15.0: Run Code Scan	100%	2.5 days	Fri 9/13/24	Tue 9/17/24	Fri 9/13/24	Tue 9/17/24	█											
85	1635	107707	C.3.03.2.01.03	PDS 15.0: Analyze & Disposition Secu	100%	30 days	Tue 9/17/24	Mon 11/4/24	Tue 9/17/24	Mon 11/4/24	█											
86	1636	107707	C.3.03.2.01.03	PDS 15.0: Inform SEO Security that Dispositions are available	100%	0 days	Mon 11/4/24	Mon 11/4/24	Mon 11/4/24	Mon 11/4/24	◆ 11/4											
88	1402	REF	REF	PDS 15.0: Software-issues-repo #99 - P	100%	9 days	Fri 9/13/24	Thu 9/26/24	Mon 9/9/24	Wed 10/2/24	█											
89	1403	107707	C.3.03.2.01.03	PDS 15.0: Draft Release Description L	100%	4 days	Fri 9/13/24	Wed 9/18/24	Mon 9/9/24	Wed 9/18/24	█											
90	1404	107707	C.3.03.2.01.03	PDS 15.0: Final Testing, Build and Del	100%	5 days	Thu 9/19/24	Thu 9/26/24	Wed 9/25/24	Wed 10/2/24	█											
91	1405	REF	REF	PDS 15.0 Integration & Test	100%	46.5 days	Thu 9/19/24	Wed 12/4/24	Thu 9/26/24	Thu 11/14/24	█											
92	1406	REF	REF	PDS 15.0 Test Readiness Review (TRR) - system-i-n-t #55	100%	18.5 days	Thu 9/19/24	Thu 10/17/24	Thu 9/26/24	Thu 10/17/24	█											
93	1407	107707	C.3.04.2.01.03	PDS 15.0: Generate & Submit Test Plan	100%	5 days	Thu 9/19/24	Thu 9/26/24	Thu 9/26/24	Wed 10/2/24	█											
94	1408	107707	C.3.04.2.01.03	PDS 15.0: Generate & Submit TRR Prese	100%	5 days	Thu 9/19/24	Thu 9/26/24	Thu 9/26/24	Wed 10/2/24	█											
95	1409	107707	C.3.04.2.01.03	PDS 15.0: Internal TRR	100%	0.5 days	Fri 9/27/24	Fri 9/27/24	Thu 10/3/24	Thu 10/3/24	█											

MGSS Planetary Data System (PDS) - Eng Node

PDS Manager: Jordan Padams
Status Date: Sun 12/29/24

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025 S O N D J F M A M J J A S O N											
145	1463	REF	REF	PDS 15.1 Production Development & Buil	36%	115 days	Thu 10/3/24	Fri 4/11/25	Fri 9/13/24	Thu 4/10/25	[Gantt bar from Oct 3 to Apr 10, 2025]											
146	1773	107707	REF	PDS 15.1 Data Upload Manager	0%	13 days	Thu 2/6/25	Thu 2/27/25	Thu 2/6/25	Thu 2/27/25	[Gantt bar from Feb 6 to Feb 27, 2025]											
147	1808	107707	C.3.03.2.01.03	PDS 15.1: data-upload-manager #151 - Improve DUM Deployment Automation and Avoid Replication of	0%	13 days	Thu 2/6/25	Thu 2/27/25	Thu 2/6/25	Thu 2/27/25	[Gantt bar from Feb 6 to Feb 27, 2025]											
148	1468	107707	REF	PDS 15.1: Nucleus	33%	88 days	Thu 10/24/24	Thu 3/20/25	Thu 10/24/24	Thu 3/20/25	[Gantt bar from Oct 24 to Mar 20, 2025]											
149	1809	107707	C.3.03.2.01.03	PDS 15.1: nucleus #123 - Web based Cognito authentication for Nucleus	76%	49 days	Thu 10/24/24	Thu 1/16/25	Thu 10/24/24	Thu 1/16/25	[Gantt bar from Oct 24 to Jan 16, 2025]											
150	1810	107707	C.3.03.2.01.03	PDS 15.1: nucleus #130 - Update Product-Level DAG with Upgraded	100%	15 days	Thu 10/24/24	Thu 11/14/24	Thu 10/24/24	Thu 11/14/24	[Gantt bar from Oct 24 to Nov 14, 2024]											
151	1811	107707	C.3.03.2.01.03	PDS 15.1: nucleus #124 - Implement Bundle Management Workflow	66%	35 days	Thu 11/14/24	Thu 1/16/25	Thu 11/14/24	Mon 12/23/24	[Gantt bar from Nov 14 to Dec 23, 2024]											
152	1812	107707	C.3.03.2.01.03	PDS 15.1: nucleus #127 - CSS MVP: Deploy to Prod and Kickoff	0%	25 days	Mon 12/30/24	Thu 2/6/25	Mon 12/30/24	Thu 2/6/25	[Gantt bar from Dec 30 to Feb 6, 2025]											
153	1813	107707	C.3.03.2.01.03	PDS 15.1: nucleus #128 - CSS MVP: Onboard SBN to Monitor CSS	0%	25 days	Mon 12/30/24	Thu 2/6/25	Mon 12/30/24	Thu 2/6/25	[Gantt bar from Dec 30 to Feb 6, 2025]											
154	1814	107707	C.3.03.2.01.03	PDS 15.1: nucleus #92 - Pilot project with IMG processing using Nucleus	0%	40 days	Thu 1/16/25	Thu 3/20/25	Thu 1/16/25	Thu 3/20/25	[Gantt bar from Jan 16 to Mar 20, 2025]											
155	1815	107707	C.3.03.2.01.03	PDS 15.1: nucleus #131 - Update Architecture and Implement	0%	26 days	Thu 1/16/25	Thu 2/27/25	Thu 1/16/25	Thu 2/27/25	[Gantt bar from Jan 16 to Feb 27, 2025]											
156	1816	107707	C.3.03.2.01.03	PDS 15.1: nucleus #129 - Design and Implement Trigger for Public Release	0%	14 days	Fri 2/28/25	Thu 3/20/25	Fri 2/28/25	Thu 3/20/25	[Gantt bar from Feb 28 to Mar 20, 2025]											
157	1471	107707	REF	PDS 15.1: Web Analytics Development	4%	26 days	Mon 12/23/24	Thu 2/6/25	Mon 12/23/24	Thu 2/6/25	[Gantt bar from Dec 23 to Feb 6, 2025]											
158	1844	107707	C.3.03.2.01.03	PDS 15.1: web-analytics #44 - Prototype using LogStash and	4%	26 days	Mon 12/23/24	Thu 2/6/25	Mon 12/23/24	Thu 2/6/25	[Gantt bar from Dec 23 to Feb 6, 2025]											
159	1789	REF	REF	PDS 15.1: Cloud Operations	37%	88 days	Thu 10/24/24	Thu 3/20/25	Thu 12/5/24	Thu 1/16/25	[Gantt bar from Oct 24 to Mar 20, 2025]											
160	1840	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #74- [SBN CATCH Migration] Support Development of Initial Migration	100%	37 days	Thu 10/24/24	Mon 12/23/24	Thu 12/5/24	Thu 1/16/25	[Gantt bar from Oct 24 to Jan 16, 2025]											
161	1839	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #112 - Refine Data Backup, Disaster	100%	23 days	Thu 11/14/24	Mon 12/23/24	Thu 12/5/24	Thu 1/16/25	[Gantt bar from Nov 14 to Jan 16, 2025]											

MGSS Planetary Data System (PDS) - Eng Node

PDS Manager: Jordan Padams
Status Date: Sun 12/29/24

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025											
											S	O	N	D	J	F	M	A	M	J	J	A
162	1838	107707	C.3.03.2.01.03	PDS 15.1: operations #562 - Upgrade all EC2 Operating Systems	26%	35 days	Thu 11/14/24	Thu 1/16/25	Thu 12/5/24	Thu 1/16/25												
163	1837	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #119 - Document Test Venue Strategies	66%	35 days	Thu 11/14/24	Thu 1/16/25	Thu 12/5/24	Thu 1/16/25												
164	1836	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #124 - Review SMD Cost Model and	26%	35 days	Thu 11/14/24	Thu 1/16/25	Thu 12/5/24	Thu 1/16/25												
165	1845	107707	C.3.03.2.01.03	PDS 15.1: s3-browser-cloudfront #29 - Deploy S3 Browser to Test and	100%	12 days	Thu 12/5/24	Mon 12/23/24	Thu 12/5/24	Mon 12/23/24												
166	1834	107707	C.3.03.2.01.03	PDS 15.1: registry #348 - Update Registry AOSS Auth Layer To Enable	5%	24 days	Mon 12/23/24	Tue 2/4/25	Thu 12/5/24	Thu 1/16/25												
167	1835	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #100 - Phase 2 Migration of Existing	0%	33 days	Mon 1/6/25	Thu 2/27/25	Thu 12/5/24	Thu 1/16/25												
168	1846	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #126 - ATLAS MVP: Big Data Migration	0%	12 days	Mon 12/30/24	Thu 1/16/25	NA	NA												
169	1790	107707	C.3.03.2.01.03	PDS 15.1: registry #322 - Complete Onboarding and Setup for New JAXA	0%	26 days	Thu 1/16/25	Thu 2/27/25	Thu 12/5/24	Thu 1/16/25												
170	1842	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #127 - [SBN CATCH Migration] Support	0%	26 days	Thu 1/16/25	Thu 2/27/25	Thu 12/5/24	Thu 1/16/25												
171	1841	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #129 - B15.1 Bi-annual Cloud Resource	0%	15 days	Thu 2/27/25	Thu 3/20/25	Thu 12/5/24	Thu 1/16/25												
172	1775	REF	REF	PDS 15.1 Registry and API	26%	102 days	Thu 10/24/24	Fri 4/11/25	Thu 10/24/24	Thu 2/27/25												
173	1776	107707	C.3.03.2.01.03	PDS 15.1: registry #230 - Enable Support for Changing Field Types	13%	50 days	Thu 10/24/24	Fri 1/17/25	Thu 10/24/24	Thu 11/14/24												
174	1777	107707	C.3.03.2.01.03	PDS 15.1: peppi #52 - Refactoring and Documentation to support 2-3	27%	74 days	Thu 10/24/24	Thu 2/27/25	Thu 10/24/24	Thu 2/27/25												
175	1778	107707	C.3.03.2.01.03	PDS 15.1: peppi #53 - Prep for AGU T	100%	26 days	Thu 10/24/24	Thu 12/5/24	Thu 10/24/24	Thu 12/5/24												
176	1779	107707	C.3.03.2.01.03	PDS 15.1: harvest #209 - Harvest Performance Improvements to	8%	49 days	Thu 10/24/24	Thu 1/16/25	Thu 10/24/24	Thu 12/5/24												
177	1786	107707	C.3.03.2.01.03	PDS 15.1: registry-api #559 - B15.1 Must-have / Should-have	38%	60 days	Thu 11/14/24	Thu 2/27/25	Thu 2/6/25	Thu 2/27/25												
178	1818	107707	C.3.03.2.01.03	PDS 15.1: registry #338 - Re-index All	0%	12 days	Mon 12/30/24	Thu 1/16/25	Mon 11/25/24	Mon 12/23/24												

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025											
											S	O	N	D	J	F	M	A	M	J	J	A
179	1819	107707	C.3.03.2.01.03	PDS 15.1: registry #345 - B15.1 Registry Maintenance: High Priority	38%	60 days	Thu 11/14/24	Thu 2/27/25	Thu 11/14/24	Thu 2/27/25												
180	1780	107707	C.3.03.2.01.03	PDS 15.1: registry-api #549 - Implement additional formats from	50%	24 days	Thu 12/5/24	Thu 1/16/25	Thu 11/14/24	Thu 12/5/24												
181	1820	107707	C.3.03.2.01.03	PDS 15.1: registry #346 - Formalize a	50%	24 days	Thu 12/5/24	Thu 1/16/25	Thu 12/5/24	Mon 12/23/24												
182	1781	107707	C.3.03.2.01.03	PDS 15.1: registry-api #285 - Impleme	0%	37 days	Mon 12/30/24	Thu 2/27/25	Thu 11/14/24	Mon 12/16/24												
183	1783	107707	C.3.03.2.01.03	PDS 15.1: registry #333 - Add S3 URIs	0%	37 days	Mon 12/30/24	Thu 2/27/25	Thu 12/5/24	Thu 2/6/25												
184	1782	107707	C.3.03.2.01.03	PDS 15.1: registry #266 - Implement design for alternate data file paths	0%	40 days	Mon 2/10/25	Fri 4/11/25	Thu 12/5/24	Thu 2/6/25												
187	1797	REF	REF	PDS 15.1 Validate	56%	75 days	Thu 10/3/24	Thu 2/6/25	Mon 10/7/24	Thu 2/6/25												
188	1798	107707	C.3.03.2.01.03	PDS 15.1: validate #1011 - B15.1 High Priority Bug Fixes and Missing	67%	75 days	Thu 10/3/24	Thu 2/6/25	Mon 10/7/24	Thu 2/6/25												
189	1467	107707	C.3.03.2.01.03	PDS 15.1: validate #1053 - Update validate-refs per new Registry	41%	49 days	Thu 10/24/24	Thu 1/16/25	Fri 9/13/24	Thu 3/20/25												
190	1799	REF	REF	PDS 15.1 Operations	39%	49 days	Thu 12/5/24	Thu 2/27/25	Fri 9/13/24	Thu 3/20/25												
191	1822	107707	C.3.03.2.01.03	PDS 15.1: portal-tasks #108 - Create 2025 Data Release Calendar	90%	18 days	Thu 12/5/24	Tue 1/7/25	Fri 9/13/24	Thu 3/20/25												
192	1847	107707	C.3.03.2.01.03	PDS 15.1: registry-legacy-solr #135 - As a user, I want to sync ESA PSA	8%	13 days	Mon 12/23/24	Thu 1/16/25	Mon 12/23/24	Thu 1/16/25												
193	1469	107707	C.3.03.2.01.03	PDS 15.1: operations #424 - Add Data Registration Validation and Deep Archive Execution to Nominal	0%	13 days	Thu 2/6/25	Thu 2/27/25	Fri 9/13/24	Thu 3/20/25												
194	1801	REF	REF	PDS 15.1 Web Modernization	44%	113 days	Mon 10/7/24	Thu 4/10/25	Mon 10/7/24	Thu 4/10/25												
195	1802	107707	C.3.03.2.01.03	PDS 15.1: web-modernization #248 - Refine Designs Based Upon	57%	86 days	Mon 10/7/24	Thu 2/27/25	Mon 10/7/24	Mon 12/23/24												
196	1824	107707	C.3.03.2.01.03	PDS 15.1: web-modernization #246 - Refine Designs and Implement	100%	49 days	Mon 10/7/24	Mon 12/23/24	Mon 10/7/24	Mon 12/23/24												
197	1803	107707	C.3.03.2.01.03	PDS 15.1: portal-wp #106 - Test, Deploy, and Setup CD for Drupal Site	8%	49 days	Thu 10/24/24	Thu 1/16/25	Thu 10/24/24	Thu 12/5/24												
198	1804	107707	C.3.03.2.01.03	PDS 15.1: portal-wp #110 - Test and Plan Implementation Strategy for	54%	62 days	Thu 10/24/24	Thu 2/6/25	Thu 10/24/24	Mon 12/23/24												

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025 S O N D J F M A M J J A S O N											
199	1805	107707	C.3.03.2.01.03	PDS 15.1: EdWG #38 - Context Updates Phase 1: Investigations	100%	37 days	Thu 10/24/24	Mon 12/23/24	Thu 10/24/24	Mon 12/23/24												
200	1806	107707	C.3.03.2.01.03	PDS 15.1: registry-legacy-solr #162 - Load IPDA Partner Agency Bundles,	38%	60 days	Thu 11/14/24	Thu 2/27/25	Thu 11/14/24	Thu 12/5/24												
201	1807	107707	C.3.03.2.01.03	PDS 15.1: EdWG #41 - Context Updates Phase 1: Instrument Hosts	32%	37 days	Thu 12/5/24	Thu 2/6/25	Thu 12/5/24	Thu 2/6/25												
202	1470	107707	C.3.03.2.01.03	PDS 15.1: EdWG #44 - Context Updates Phase 1: Instruments	0%	53 days	Thu 1/16/25	Thu 4/10/25	Thu 1/16/25	Thu 4/10/25												
203	1825	107707	C.3.03.2.01.03	PDS 15.1: portal-wp #132 - Migrate Existing Templates over to Drupal	19%	63 days	Thu 12/5/24	Thu 3/20/25	Thu 12/5/24	Thu 2/6/25												
204	1472	107707	C.3.03.2.01.03	PDS 15.1: software-issues-repo #110 - C	0%	0 days	Thu 3/20/25	Thu 3/20/25	Thu 3/20/25	Thu 3/20/25	◆ 3/20											
205	1638	REF	REF	PDS 15.1: Security Code Scans	0%	13 days	Mon 3/24/25	Thu 4/10/25	Mon 3/24/25	Thu 4/10/25	☐											
206	1639	107707	C.3.03.2.01.03	PDS 15.1: Run Code Scan	0%	1 day	Mon 3/24/25	Mon 3/24/25	Mon 3/24/25	Mon 3/24/25												
207	1640	107707	C.3.03.2.01.03	PDS 15.1: software-issues-repo #115 - Analyze & Disposition Security Findings	0%	12 days	Tue 3/25/25	Thu 4/10/25	Tue 3/25/25	Thu 4/10/25	■											
208	1641	107707	C.3.03.2.01.03	PDS 15.1: Inform SEO Security that Disp	0%	0 days	Thu 4/10/25	Thu 4/10/25	Thu 4/10/25	Thu 4/10/25	◆ 4/10											
210	1473	REF	REF	PDS 15.1 Prep for I&T	0%	13.5 days	Mon 3/24/25	Fri 4/11/25	Mon 3/24/25	Fri 4/11/25	☐											
211	1474	107707	C.3.03.2.01.03	PDS 15.1: software-issues-repo #111 - Review Release Description Document	0%	13.5 days	Mon 3/24/25	Fri 4/11/25	Mon 3/24/25	Fri 4/11/25	■											
212	1475	107707	C.3.03.2.01.03	PDS 15.1: software-issues-repo #111 - Final Testing, Build and Deliver to I&T	0%	13.5 days	Mon 3/24/25	Fri 4/11/25	Mon 3/24/25	Fri 4/11/25	■											
213	1476	REF	REF	PDS 15.1 Integration & Test	0%	40.5 days	Mon 3/24/25	Fri 5/23/25	Mon 3/24/25	Fri 5/23/25	☐											
214	1477	REF	REF	PDS 15.1 Test Readiness Review (TRR)	0%	13 days	Mon 3/24/25	Thu 4/10/25	Mon 3/24/25	Thu 4/10/25	☐											
215	1478	107707	C.3.04.2.01.03	PDS 15.1: Generate & Submit Test Plan	0%	9.5 days	Mon 3/24/25	Mon 4/7/25	Mon 3/24/25	Mon 4/7/25	■											
216	1479	107707	C.3.04.2.01.03	PDS 15.1: Generate & Submit TRR Prese	0%	9.5 days	Mon 3/24/25	Mon 4/7/25	Mon 3/24/25	Mon 4/7/25	■											
217	1480	REF	REF	PDS 15.1: Margin to TRR	0%	0 days	Mon 4/7/25	Mon 4/7/25	Mon 4/7/25	Mon 4/7/25	◆ 4/7											
218	1481	107707	C.3.04.2.01.03	PDS 15.1: TRR Documentation Freeze	0%	0 days	Mon 4/7/25	Mon 4/7/25	Mon 4/7/25	Mon 4/7/25	◆ 4/7											
219	1482	107707	C.3.04.2.01.03	PDS 15.1: Perform SQA TRR Documentation Review	0%	3 days	Mon 4/7/25	Thu 4/10/25	Mon 4/7/25	Thu 4/10/25												
220	1483	107707	C.3.04.2.01.03	PDS 15.1 TRR	0%	0.5 days	Thu 4/10/25	Thu 4/10/25	Thu 4/10/25	Thu 4/10/25	↓											

MGSS Planetary Data System (PDS) - Eng Node

PDS Manager: Jordan Padams
Status Date: Sun 12/29/24

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025													
											S	O	N	D	J	F	M	A	M	J	J	A	S	O
243	1511	107707	C.3.04.2.01.03	PDS 15.1: Release RDD	0%	4 days	Tue 6/3/25	Fri 6/6/25	Tue 6/3/25	Fri 6/6/25														
244	1512	107707	C.3.04.2.01.03	PDS 15.1: Discipline LDD Release	0%	4 days	Tue 6/3/25	Fri 6/6/25	Tue 6/3/25	Fri 6/6/25														
245	1513	REF	REF	PDS 15.1 EN Deployment & Release	0%	8 days	Tue 5/27/25	Fri 6/6/25	Tue 5/27/25	Fri 6/6/25														
246	1514	107707	C.3.04.2.01.03	PDS 15.1: Deployment of Test Environment	0%	4 days	Tue 5/27/25	Mon 6/2/25	Tue 5/27/25	Mon 6/2/25														
247	1515	107707	C.3.04.2.01.03	PDS 15.1: Deployment of Operational Environment	0%	2 days	Tue 6/3/25	Wed 6/4/25	Tue 6/3/25	Wed 6/4/25														
248	1516	107707	C.3.04.2.01.03	PDS 15.1: Webpage Updated	0%	1 day	Thu 6/5/25	Thu 6/5/25	Thu 6/5/25	Thu 6/5/25														
249	1517	107707	C.3.04.2.01.03	PDS 15.1: Released to the Public	0%	0 days	Fri 6/6/25	Fri 6/6/25	Fri 6/6/25	Fri 6/6/25														
250	1646	REF	REF	PDS 16.0	0%	160 days	Mon 3/24/25	Fri 12/5/25	Mon 3/24/25	Fri 12/5/25														
251	1647	REF	REF	PDS 16.0 Planning	0%	27 days	Mon 3/24/25	Thu 5/1/25	Mon 3/24/25	Thu 5/1/25														
252	1648	107707	C.3.01.2.01.01	PDS 16.0: Generate & Submit Release Plan	0%	13 days	Mon 3/24/25	Thu 4/10/25	Mon 3/24/25	Thu 4/10/25														
253	1649	107707	C.3.01.2.01.01	PDS 16.0: SWG Review and Approval of RF	0%	14 days	Fri 4/11/25	Thu 5/1/25	Fri 4/11/25	Thu 5/1/25														
254	1650	REF	REF	PDS 16.0 System Engineering	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25														
255	1651	107707	C.3.02.2.01.03	PDS 16.0: System Engineering RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25														
256	1652	REF	REF	PDS 16.0 PDS Standards Management	0%	130 days	Mon 3/24/25	Thu 10/16/25	Mon 3/24/25	Thu 10/16/25														
257	1653	REF	REF	PDS 16.0 PDS4 Information Model V1.25.	0%	130 days	Mon 3/24/25	Thu 10/16/25	Mon 3/24/25	Thu 10/16/25														
258	1654	REF	REF	PDS 16.0 Information Model SCRs	0%	103 days	Mon 3/24/25	Thu 9/4/25	Mon 3/24/25	Thu 9/4/25														
259	1655	107707	C.3.02.2.01.03	PDS 16.0: Process Information Model	0%	103 days	Mon 3/24/25	Thu 9/4/25	Mon 3/24/25	Thu 9/4/25														
260	1656	107707	C.3.02.2.01.03	PDS 16.0: All SCRS to be implemented	0%	0 days	Thu 9/4/25	Thu 9/4/25	Thu 9/4/25	Thu 9/4/25														
261	1657	REF	REF	PDS 16.0 Information Model Release	0%	130 days	Mon 3/24/25	Thu 10/16/25	Mon 3/24/25	Thu 10/16/25														
262	1658	107707	C.3.02.2.01.03	PDS 16.0: LDDTool/IMTool Code Refactor	0%	130 days	Mon 3/24/25	Thu 10/16/25	Mon 3/24/25	Thu 10/16/25														
263	1659	107707	C.3.02.2.01.03	PDS 16.0: Information Model SCR Implementation	0%	127 days	Thu 3/27/25	Thu 10/16/25	Thu 3/27/25	Thu 10/16/25														
264	1660	107707	C.3.02.2.01.03	PDS 16.0: Delivery IM to I&T	0%	0 days	Thu 10/16/25	Thu 10/16/25	Thu 10/16/25	Thu 10/16/25														
265	1717	107707	C.3.02.2.01.03	PDS 16.0 Standards Document Updates (Doc Authoring Team)	0%	27 days	Mon 9/8/25	Thu 10/16/25	Mon 9/8/25	Thu 10/16/25														
266	1772	107707	C.3.02.2.01.03	PDS 16.0: EN Data Node Pilot Program	0%	117 days	Mon 3/24/25	Fri 9/26/25	Mon 3/24/25	Fri 9/26/25														
267	1661	REF	REF	PDS 16.0 Development & Build	0%	30.5 days	Mon 3/24/25	Mon 10/20/25	Mon 3/24/25	Mon 10/20/25														
268	1662	REF	REF	PDS 16.0 Production Development & Build	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25														

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025															
											S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	
296	1689	REF	REF	PDS 16.0 dLDD Integration & Test	0%	13 days	Mon 10/20/25	Thu 11/6/25	Mon 10/20/25	Thu 11/6/25																
297	1690	107707	C.3.02.2.01.03	PDS 16.0: Generate and Deliver Disciplinary	0%	9 days	Mon 10/20/25	Thu 10/30/25	Mon 10/20/25	Thu 10/30/25																
298	1691	107707	C.3.04.2.01.03	PDS 16.0: Discipline LDD Review (dLDD)	0%	4 days	Mon 11/3/25	Thu 11/6/25	Mon 11/3/25	Thu 11/6/25																
299	1692	107707	C.3.02.2.01.03	PDS 16.0: Discipline LDD Freeze	0%	0 days	Thu 11/6/25	Thu 11/6/25	Thu 11/6/25	Thu 11/6/25																
300	1693	REF	REF	PDS 16.0 System Integration & Test	0%	13.5 days	Mon 10/20/25	Fri 11/7/25	Mon 10/20/25	Fri 11/7/25																
301	1694	107707	C.3.04.2.01.03	PDS 16.0: Perform System Testing	0%	13 days	Mon 10/20/25	Thu 11/6/25	Mon 10/20/25	Thu 11/6/25																
302	1695	107707	C.3.04.2.01.03	PDS 16.0: Generate Test Report	0%	13 days	Mon 10/20/25	Fri 11/7/25	Mon 10/20/25	Fri 11/7/25																
303	1696	107707	C.3.04.2.01.03	PDS 16.0: Update EN Node webpage with	0%	0.5 days	Fri 11/7/25	Fri 11/7/25	Fri 11/7/25	Fri 11/7/25																
304	1697	REF	REF	PDS 16.0 Standards Document Review	0%	13 days	Mon 10/20/25	Thu 11/6/25	Mon 10/20/25	Thu 11/6/25																
305	1698	107707	C.3.04.2.01.03	PDS 16.0: Review Standards Reference	0%	9 days	Mon 10/20/25	Thu 10/30/25	Mon 10/20/25	Thu 10/30/25																
306	1699	107707	C.3.04.2.01.03	PDS 16.0: Complete Doc Updates Per	0%	4 days	Mon 11/3/25	Thu 11/6/25	Mon 11/3/25	Thu 11/6/25																
307	1700	REF	REF	PDS 16.0 Release	0%	21.5 days	Thu 10/30/25	Fri 12/5/25	Thu 10/30/25	Fri 12/5/25																
308	1701	REF	REF	PDS 16.0 Delivery & Deployment Review	0%	20 days	Thu 10/30/25	Thu 12/4/25	Thu 10/30/25	Thu 12/4/25																
309	1702	107707	C.3.04.2.01.03	PDS 16.0: Finalize Release Description D	0%	5 days	Thu 10/30/25	Fri 11/7/25	Thu 10/30/25	Fri 11/7/25																
310	1703	107707	C.3.04.2.01.03	PDS 16.0: Generate & Submit DDR Pres	0%	5 days	Thu 10/30/25	Fri 11/7/25	Thu 10/30/25	Fri 11/7/25																
311	1704	REF	REF	PDS 16.0: Margin to DDR	0%	4.5 days	Fri 11/7/25	Thu 11/13/25	Fri 11/7/25	Thu 11/13/25																
312	1705	107707	C.3.04.2.01.03	PDS 16.0: DDR Documentation Freeze	0%	0 days	Thu 11/13/25	Thu 11/13/25	Thu 11/13/25	Thu 11/13/25																
313	1706	107707	C.3.04.2.01.03	PDS 16.0: Perform SQA DDR Documentation Review	0%	3 days	Mon 11/17/25	Wed 11/19/25	Mon 11/17/25	Wed 11/19/25																
314	1707	107707	C.3.04.2.01.03	PDS 16.0 DDR	0%	0.5 days	Thu 11/20/25	Thu 11/20/25	Thu 11/20/25	Thu 11/20/25																
315	1708	107707	C.3.04.2.01.03	PDS 16.0: Release Test Report	0%	7 days	Thu 11/20/25	Thu 12/4/25	Thu 11/20/25	Thu 12/4/25																
316	1709	107707	C.3.04.2.01.03	PDS 16.0: Release RDD	0%	7 days	Thu 11/20/25	Thu 12/4/25	Thu 11/20/25	Thu 12/4/25																
317	1710	107707	C.3.04.2.01.03	PDS 16.0: Discipline LDD Release	0%	7 days	Thu 11/20/25	Thu 12/4/25	Thu 11/20/25	Thu 12/4/25																
318	1711	REF	REF	PDS 16.0 EN Deployment & Release	0%	12 days	Mon 11/17/25	Fri 12/5/25	Mon 11/17/25	Fri 12/5/25																
319	1712	107707	C.3.04.2.01.03	PDS 16.0: Deployment of Test Environm	0%	5 days	Mon 11/17/25	Fri 11/21/25	Mon 11/17/25	Fri 11/21/25																
320	1713	107707	C.3.04.2.01.03	PDS 16.0: Deployment of Operational E	0%	5 days	Mon 11/24/25	Wed 12/3/25	Mon 11/24/25	Wed 12/3/25																
321	1714	107707	C.3.04.2.01.03	PDS 16.0: Webpage Updated	0%	2 days	Thu 12/4/25	Fri 12/5/25	Thu 12/4/25	Fri 12/5/25																
322	1715	107707	C.3.04.2.01.03	PDS 16.0: Released to the Public	0%	0 days	Fri 12/5/25	Fri 12/5/25	Fri 12/5/25	Fri 12/5/25																

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025 S O N D J F M A M J J A S O N											
323	1758	REF	REF	PDS-EN Core Work & Support	17%	221 days	Mon 9/30/24	Fri 9/26/25	Mon 9/30/24	Fri 9/26/25	[Gantt bar from Sep 30 to Sep 26]											
324	1760	REF	REF	PDS-EN IDS MDPS/PDS Deployment Schedule	95%	89 days	Mon 9/30/24	Wed 2/26/25	Mon 9/30/24	Tue 2/25/25	[Gantt bar from Sep 30 to Feb 25]											
325	1763	107707	C.3.03.2.01.03	PDS-IDS: Prepare & Deliver PDS MCP account for MDPS team to use for	100%	18 days	Mon 9/30/24	Fri 10/25/24	Mon 9/30/24	Tue 10/29/24	[Gantt bar from Sep 30 to Oct 29]											
327	1764	REF	REF	<i>PDS-IDS: Receive MDPS deployment of services into PDS MCP venue</i>	100%	0 days	Mon 12/23/24	Mon 12/23/24	Mon 12/23/24	Mon 12/23/24	◆ 12/23											
329	1765	REF	REF	<i>PDS-IDS: Receive User on-boarding and environment customization from MDPS</i>	0%	0 days	Tue 2/25/25	Tue 2/25/25	Tue 2/25/25	Tue 2/25/25	◆ 2/25											
330	1766	107707	C.3.03.2.01.03	PDS-IDS: PDS team demo of MDPS system	0%	1 day	Wed 2/26/25	Wed 2/26/25	Tue 2/25/25	Tue 2/25/25												
332	1761	REF	REF	PDS-EN A&A	0%	100 days	Mon 3/24/25	Fri 8/29/25	Mon 3/24/25	Fri 8/29/25	[Gantt bar from Mar 24 to Aug 29]											
333	1767	107707	C.3.04.2.01.03	PDS A&A: Prep	0%	44 days	Mon 3/24/25	Thu 5/29/25	Mon 3/24/25	Thu 5/29/25	[Gantt bar from Mar 24 to May 29]											
334	1768	107707	C.3.04.2.01.03	PDS A&A: Audit	0%	37 days	Mon 6/2/25	Thu 7/31/25	Mon 6/2/25	Thu 7/31/25	[Gantt bar from Jun 2 to Jul 31]											
335	1769	107707	C.3.04.2.01.03	PDS A&A: Final Briefing	0%	19 days	Fri 8/1/25	Fri 8/29/25	Fri 8/1/25	Fri 8/29/25	[Gantt bar from Aug 1 to Aug 29]											
336	1759	REF	REF	PDS-EN Operations support	24%	221 days	Mon 9/30/24	Fri 9/26/25	Mon 9/30/24	Fri 9/26/25	[Gantt bar from Sep 30 to Sep 26]											
337	1762	107707	C.3.04.2.01.03	PDS - Operations Support*	24%	221 days	Mon 9/30/24	Fri 9/26/25	Mon 9/30/24	Fri 9/26/25	[Gantt bar from Sep 30 to Sep 26]											
338	61	REF	REF	PDS-EN Management & Support	15%	221 days	Mon 9/30/24	Fri 9/26/25	Mon 9/30/24	Fri 9/26/25	[Gantt bar from Sep 30 to Sep 26]											
339	1718	REF	REF	PDS Management	15%	221 days	Mon 9/30/24	Fri 9/26/25	Mon 9/30/24	Fri 9/26/25	[Gantt bar from Sep 30 to Sep 26]											
340	1719	REF	REF	PDS PPBE-27	0%	48 days	Mon 1/13/25	Fri 3/28/25	Mon 1/13/25	Fri 3/28/25	[Gantt bar from Jan 13 to Mar 28]											
341	1720	REF	REF	<i>PDS PPBE-27-PBM: Kickoff PPBE-27 - Guidelines Distributed</i>	0%	1 day	Tue 2/4/25	Tue 2/4/25	Tue 2/4/25	Tue 2/4/25												
342	1721	REF	REF	PDS PPBE-27 1st Pass	0%	20 days	Mon 1/13/25	Wed 2/12/25	Mon 1/13/25	Wed 2/12/25	[Gantt bar from Jan 13 to Feb 12]											
343	1722	REF	REF	<i>PDS PPBE-27: PBM, PRAs & Program Office Review All Budgets and</i>	0%	20 days	Mon 1/13/25	Wed 2/12/25	Mon 1/13/25	Wed 2/12/25	[Gantt bar from Jan 13 to Feb 12]											
344	1843	REF	REF	PDS PPBE-27: Understand recompetete	0%	20 days	Mon 1/13/25	Wed 2/12/25	Mon 1/13/25	Wed 2/12/25	[Gantt bar from Jan 13 to Feb 12]											
345	1723	REF	REF	PDS PPBE-27 2nd Pass	0%	20 days	Tue 2/4/25	Thu 3/6/25	Tue 2/4/25	Thu 3/6/25	[Gantt bar from Feb 4 to Mar 6]											
346	1724	REF	REF	<i>PDS PPBE-27: 2nd Pass PRA: Prepare & Distribute 1st Pass Draft IBTs to AEMs/CAMs</i>	0%	6 days	Tue 2/4/25	Wed 2/12/25	Tue 2/4/25	Wed 2/12/25	[Gantt bar from Feb 4 to Feb 12]											

MGSS Planetary Data System (PDS) - Eng Node

PDS Manager: Jordan Padams

Status Date: Sun 12/29/24

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025															
											S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	
347	1725	107707	C.3.01.2.01.01	PDS PPBE-27: 2nd Pass - AEMs work with PRAs to revise IBTs w/BOEs for changes	0%	12 days	Thu 2/13/25	Tue 3/4/25	Thu 2/13/25	Tue 3/4/25																
348	1726	REF	REF	<i>PDS PPBE-27: 2nd Pass - Changes Approved/Disapproved by PM</i>	0%	2 days	Wed 3/5/25	Thu 3/6/25	Wed 3/5/25	Thu 3/6/25																
349	1727	REF	REF	PDS PPBE-27 3rd Pass	0%	9 days	Mon 3/10/25	Thu 3/20/25	Mon 3/10/25	Thu 3/20/25																
350	1728	REF	REF	<i>PDS PPBE-27: 3rd Pass - PRAs Finalize & Distribute 2nd Pass Final IBTs to AEMs/CAMs with Notes on any additional required revisions</i>	0%	1 day	Mon 3/10/25	Mon 3/10/25	Mon 3/10/25	Mon 3/10/25																
351	1729	107707	C.3.01.2.01.01	PDS PPBE-27: 3rd Pass - AEMs work with PRAs to revise IBTs as required	0%	7 days	Tue 3/11/25	Wed 3/19/25	Tue 3/11/25	Wed 3/19/25																
352	1730	REF	REF	<i>PDS PPBE-27: 3rd Pass - Changes Approved/Disapproved by PM</i>	0%	1 day	Thu 3/20/25	Thu 3/20/25	Thu 3/20/25	Thu 3/20/25																
353	1731	REF	REF	PDS PPBE-27 4th Pass	0%	14 days	Mon 3/10/25	Fri 3/28/25	Mon 3/10/25	Fri 3/28/25																
354	1732	107707	C.3.01.2.01.01	PDS PPBE-27: 4th Pass - AEMs Finalize Selected New Implementation IBTs w/PRAs	0%	13 days	Mon 3/10/25	Thu 3/27/25	Mon 3/10/25	Thu 3/27/25																
355	1733	107707	C.3.01.2.01.01	PDS PPBE-27: 4th Pass - AEMs Finalize Selected New Implementation Summary Schedules w/PSAs	0%	13 days	Mon 3/10/25	Thu 3/27/25	Mon 3/10/25	Thu 3/27/25																
356	1734	107707	C.3.01.2.01.01	PDS PPBE-27: 4th Pass - AEMs Finalize any Other Required Changes from 3rd Pass w/PRAs	0%	4 days	Mon 3/24/25	Thu 3/27/25	Mon 3/24/25	Thu 3/27/25																
357	1735	REF	REF	<i>PDS PPBE-27-PBM: 4th Pass - Changes Approved/Disapproved by PM</i>	0%	1 day	Fri 3/28/25	Fri 3/28/25	Fri 3/28/25	Fri 3/28/25																

