

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025											
											S	O	N	D	J	F	M	A	M	J	J	A
1	1	REF	REF	MGSS Planetary Data System (PDS)	50%	414 days	Thu 2/1/24	Fri 12/5/25	Wed 2/14/24	Fri 12/5/25												
2	999	REF	REF	PDS Key Interface Milestones	32%	263 days	Tue 10/1/24	Fri 12/5/25	Tue 10/1/24	Fri 12/5/25												
3	1000	REF	REF	PDS Data Releases	32%	215 days	Tue 10/1/24	Sat 9/20/25	Tue 10/1/24	Sat 9/20/25												
4	1139	REF	REF	PDS FY25 Data Releases	32%	215 days	Tue 10/1/24	Sat 9/20/25	Tue 10/1/24	Sat 9/20/25												
5	1140	REF	REF	PDS FY25 - Q1 Data Releases	100%	46 days	Tue 10/1/24	Fri 12/13/24	Tue 10/1/24	Mon 12/16/24												
6	1141	REF	REF	MEX 11	100%	1 day	Wed 10/9/24	Wed 10/9/24	Tue 10/1/24	Tue 10/1/24												
7	1142	REF	REF	ODY 89	100%	1 day	Tue 10/1/24	Tue 10/1/24	Tue 10/1/24	Tue 10/1/24												
8	1143	REF	REF	TGO 12	100%	1 day	Tue 10/15/24	Tue 10/15/24	Tue 10/15/24	Tue 10/15/24												
9	1144	REF	REF	MVN 39	100%	1 day	Fri 11/15/24	Fri 11/15/24	Mon 11/11/24	Mon 11/11/24												
10	1145	REF	REF	ODY 89	100%	1 day	Sat 11/30/24	Sat 11/30/24	Wed 11/20/24	Wed 11/20/24												
11	1146	REF	REF	MRO 71	100%	1 day	Mon 12/2/24	Mon 12/2/24	Mon 12/2/24	Mon 12/2/24												
12	1147	REF	REF	Perseverance 11	100%	1 day	Tue 12/3/24	Tue 12/3/24	Tue 12/3/24	Tue 12/3/24												
13	1148	REF	REF	MSL 37	100%	1 day	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24												
14	1149	REF	REF	LRO 60	100%	1 day	Fri 12/13/24	Fri 12/13/24	Mon 12/16/24	Mon 12/16/24												
15	1150	REF	REF	PDS FY25 - Q2 Data Releases	30%	51 days	Mon 12/30/24	Thu 3/20/25	Mon 12/30/24	Thu 3/20/25												
16	1151	REF	REF	JNO 28	100%	1 day	Mon 12/30/24	Mon 12/30/24	Mon 12/30/24	Mon 12/30/24												
17	1855	REF	REF	ODY 90	100%	1 day	Thu 1/2/25	Thu 1/2/25	Thu 1/2/25	Thu 1/2/25												
18	1856	REF	REF	ODY RS 232	100%	1 day	Mon 1/20/25	Mon 1/20/25	Mon 1/20/25	Mon 1/20/25												
19	1858	REF	REF	MEX 12	0%	1 day	Wed 1/29/25	Wed 1/29/25	Sat 2/1/25	Sat 2/1/25												
20	1859	REF	REF	TGO 13	0%	1 day	Sat 2/15/25	Sat 2/15/25	Sat 2/15/25	Sat 2/15/25												
21	1860	REF	REF	MVN 40	0%	1 day	Sat 2/15/25	Sat 2/15/25	Sat 2/15/25	Sat 2/15/25												
22	1857	REF	REF	MRO 72	0%	1 day	Fri 2/28/25	Fri 2/28/25	Fri 2/28/25	Fri 2/28/25												
23	1152	REF	REF	LRO 61	0%	1 day	Fri 3/14/25	Fri 3/14/25	Fri 3/14/25	Fri 3/14/25												
24	1862	REF	REF	MSL 38	0%	1 day	Mon 3/17/25	Mon 3/17/25	Mon 3/17/25	Mon 3/17/25												
25	1863	REF	REF	ODY RS 233	0%	1 day	Thu 3/20/25	Thu 3/20/25	Thu 3/20/25	Thu 3/20/25												
26	1153	REF	REF	PDS FY25 - Q3 Data Releases	0%	47 days	Tue 4/1/25	Sun 6/15/25	Tue 4/1/25	Sun 6/15/25												
27	1865	REF	REF	ODY 91	0%	1 day	Tue 4/1/25	Tue 4/1/25	Tue 4/1/25	Tue 4/1/25												
28	1866	REF	REF	Perseverance 12	0%	1 day	Thu 4/3/25	Thu 4/3/25	Thu 4/3/25	Thu 4/3/25												

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025											
											S	O	N	D	J	F	M	A	M	J	J	A
57	1340	REF	REF	PDS 15.0	100%	193 days	Thu 2/1/24	Fri 12/6/24	Wed 2/14/24	Fri 12/6/24	█											
58	1341	REF	REF	PDS 15.0 Planning	100%	31 days	Thu 2/1/24	Wed 3/20/24	Wed 2/14/24	Wed 4/10/24	█											
62	1345	REF	REF	PDS 15.0 System Engineering	100%	146 days	Thu 3/28/24	Thu 11/14/24	Fri 3/8/24	Wed 10/2/24	█											
63	1346	107707	C.3.02.2.01.03	PDS 15.0: software-issues-repo #86 - Complete Tasks and Artifacts Supporting NASA A&A Process	100%	26 days	Thu 3/28/24	Tue 5/7/24	Fri 3/8/24	Thu 9/12/24	█											
64	1347	107707	C.3.02.2.01.03	PDS 15.0: software-issues-repo #76 - Distribute ISAs for Signature Cycle	100%	66 days	Thu 3/28/24	Thu 7/11/24	Thu 3/28/24	Tue 5/7/24	█											
65	1348	107707	C.3.02.2.01.03	PDS 15.0: software-issues-repo #97 - B15.0 Bi-Annual Triage CodeQL Static Code Analysis Scan Results	100%	24 days	Thu 10/10/24	Thu 11/14/24	Thu 9/12/24	Wed 10/2/24	█											
66	1349	REF	REF	PDS 15.0 PDS Standards Management	100%	124 days	Wed 3/20/24	Thu 10/3/24	Wed 3/20/24	Wed 10/2/24	█											
67	1350	REF	REF	PDS 15.0 PDS4 Information Model V1.23.0.0	100%	119 days	Thu 3/28/24	Thu 10/3/24	Thu 3/28/24	Wed 10/2/24	█											
68	1351	107707	C.3.02.2.01.03	PDS 15.0: pds4-information-model #731 - B15.0 Information Model SCR Implementation*	100%	105 days	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 9/12/24	█											
69	1352	107707	C.3.02.2.01.03	PDS 15.0: pds4-information-model #732 - B15.0 Planetary Systems Target Ontology: Rings, Satellites Small Bodies Phase 1*	100%	105 days	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 9/12/24	█											
70	1353	107707	C.3.02.2.01.03	PDS 15.0: pds4-information-model #701 - Initial Implementation of Cucumber Framework for PDS4 IM Repo	100%	79 days	Thu 3/28/24	Thu 8/1/24	Thu 3/28/24	Thu 5/30/24	█											
71	1354	107707	C.3.02.2.01.03	PDS 15.0: pds4-information-model #6 - Phase 1: Context Product Scrub	100%	90.5 days	Thu 4/18/24	Thu 9/12/24	Thu 4/18/24	Thu 9/12/24	█											
72	1355	107707	C.3.02.2.01.03	PDS 15.0: pds4-information-model #728 - B15.0 SCR Freeze	100%	0 days	Thu 8/22/24	Thu 8/22/24	Thu 8/22/24	Thu 8/22/24	8/22											

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025															
											S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
73	1356	107707	C.3.02.2.01.03	PDS 15.0: pds4-information-model #730 - B15.0 Information Model Delivery to I&T	100%	12.5 days	Thu 8/22/24	Thu 9/12/24	Fri 8/23/24	Thu 9/12/24																
74	1357	107707	C.3.02.2.01.03	PDS 15.0: pds4-information-model #729 - B15.0 Standards Documents Updates	100%	27 days	Thu 8/22/24	Thu 10/3/24	Fri 8/23/24	Wed 10/2/24																
75	1771	107707	C.3.02.2.01.03	PDS 15.0: EN Data Node Pilot Program	100%	120 days	Wed 3/20/24	Fri 9/27/24	Wed 3/20/24	Fri 9/27/24																
76	1358	REF	REF	PDS 15.0 Development & Build	100%	161 days	Tue 3/5/24	Thu 11/14/24	Fri 3/8/24	Mon 11/4/24																
77	1359	REF	REF	PDS 15.0 Production Development & Build	100%	161 days	Tue 3/5/24	Thu 11/14/24	Fri 3/8/24	Mon 11/4/24																
78	1360	REF	REF	PDS 15.0: Data Upload Manager	100%	97 days	Thu 3/21/24	Thu 8/22/24	Tue 4/9/24	Thu 5/30/24																
81	1363	REF	REF	PDS 15.0: Cloud Infusion	100%	146 days	Thu 3/28/24	Thu 11/14/24	Thu 3/28/24	Thu 10/3/24																
82	1364	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #23 Adapt S3 Browser to work for PDC and ODR buckets	100%	105 days	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 4/18/24																
83	1365	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #91 Implement Warm Backup Storage Solution (Data Backup Plan)	100%	91 days	Thu 4/18/24	Thu 9/12/24	Thu 4/18/24	Thu 5/30/24																
84	1366	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #80 Develop PDC Tenant Roles and Shared Responsibility Model	100%	65 days	Thu 5/30/24	Thu 9/12/24	Thu 5/30/24	Thu 7/11/24																
85	1367	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #15 Develop MCP OU Structure and Cost Monitoring Policies	100%	26 days	Thu 5/30/24	Thu 7/11/24	Thu 5/30/24	Thu 7/11/24																
86	1370	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #73 ATLAS MVP: Support Development of Initial Migration Plan and Architecture for ATLAS Survey Data	100%	11 days	Fri 8/16/24	Tue 9/3/24	Thu 7/11/24	Thu 9/12/24																
87	1371	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #103 B15.0 Bi-annual Cloud Resource Housekeeping	100%	15 days	Thu 9/12/24	Thu 10/3/24	Mon 8/12/24	Thu 10/3/24																

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025											
											S	O	N	D	J	F	M	A	M	J	J	A
88	1372	107707	C.3.03.2.01.03	PDS 15.0: cloud-tasks #104 B15.0 Bi-Annual Cost Model Review	100%	13 days	Mon 10/28/24	Thu 11/14/24	Mon 8/12/24	Thu 10/3/24	■											
89	1373	REF	REF	PDS 15.0: Registry + API Services	100%	91 days	Thu 4/18/24	Thu 9/12/24	Fri 3/8/24	Thu 9/12/24	■											
94	1381	REF	REF	PDS 15.0: Validate	100%	27 days	Thu 4/18/24	Thu 5/30/24	Thu 4/18/24	Thu 7/11/24	■											
97	1384	REF	REF	PDS 15.0: Nucleus	100%	105 days	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 10/3/24	■											
99	1388	REF	REF	PDS 15.0: Dev Ops	100%	138 days	Thu 3/28/24	Mon 11/4/24	Thu 3/28/24	Thu 6/20/24	■											
100	1389	107707	C.3.03.2.01.03	PDS 15.0: devops #69 - Phase 2: Develop CI/CD for NPM/React projects	100%	138 days	Thu 3/28/24	Mon 11/4/24	Thu 3/28/24	Thu 6/20/24	■											
101	1392	REF	REF	PDS 15.0: Web Modernization	100%	04.5 days	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 8/1/24	■											
105	1396	REF	REF	PDS 15.0: Web Analytics	100%	31 days	Tue 3/5/24	Mon 4/22/24	Thu 3/28/24	Thu 5/30/24	■											
108	1401	107707	C.3.03.2.01.03	PDS 15.0: software-issues-repo #100 - B15.0 Code Freeze	100%	0 days	Thu 9/12/24	Thu 9/12/24	Thu 9/12/24	Thu 9/12/24	◆ 9/12											
109	1637	REF	REF	PDS 15.0: Security Code Scans	100%	32.5 days	Fri 9/13/24	Mon 11/4/24	Fri 9/13/24	Mon 11/4/24	■											
110	1634	107707	C.3.03.2.01.03	PDS 15.0: Run Code Scan	100%	2.5 days	Fri 9/13/24	Tue 9/17/24	Fri 9/13/24	Tue 9/17/24	■											
111	1635	107707	C.3.03.2.01.03	PDS 15.0: Analyze & Disposition Security Findings	100%	30 days	Tue 9/17/24	Mon 11/4/24	Tue 9/17/24	Mon 11/4/24	■											
112	1636	107707	C.3.03.2.01.03	PDS 15.0: Inform SEO Security that Dispositions are available	100%	0 days	Mon 11/4/24	Mon 11/4/24	Mon 11/4/24	Mon 11/4/24	◆ 11/4											
114	1402	REF	REF	PDS 15.0: Software-issues-repo #99 - Prep for I&T	100%	9 days	Fri 9/13/24	Thu 9/26/24	Mon 9/9/24	Wed 10/2/24	■											
117	1405	REF	REF	PDS 15.0 Integration & Test	100%	46.5 days	Thu 9/19/24	Wed 12/4/24	Thu 9/26/24	Thu 11/14/24	■											
118	1406	REF	REF	PDS 15.0 Test Readiness Review (TRR) - system-i-n-t #55	100%	18.5 days	Thu 9/19/24	Thu 10/17/24	Thu 9/26/24	Thu 10/17/24	■											
119	1407	107707	C.3.04.2.01.03	PDS 15.0: Generate & Submit Test Plan for TRR	100%	5 days	Thu 9/19/24	Thu 9/26/24	Thu 9/26/24	Wed 10/2/24	■											
120	1408	107707	C.3.04.2.01.03	PDS 15.0: Generate & Submit TRR Presentation	100%	5 days	Thu 9/19/24	Thu 9/26/24	Thu 9/26/24	Wed 10/2/24	■											
121	1409	107707	C.3.04.2.01.03	PDS 15.0: Internal TRR	100%	0.5 days	Fri 9/27/24	Fri 9/27/24	Thu 10/3/24	Thu 10/3/24	■											

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025													
											S	O	N	D	J	F	M	A	M	J	J	A	S	O
122	1410	REF	REF	PDS 15.0: Margin to MGSS TRR	100%	5 days	Mon 10/7/24	Fri 10/11/24	Mon 10/7/24	Fri 10/11/24														
123	1411	107707	C.3.04.2.01.03	PDS 15.0: TRR Documentation Freeze	100%	0 days	Fri 10/11/24	Fri 10/11/24	Mon 10/14/24	Mon 10/14/24	◆	10/11												
124	1412	107707	C.3.04.2.01.03	PDS 15.0: Perform SQA TRR Documentation Review	100%	3 days	Mon 10/14/24	Wed 10/16/24	Mon 10/14/24	Thu 10/17/24														
125	1413	107707	C.3.04.2.01.03	PDS 15.0 TRR	100%	0.5 days	Thu 10/17/24	Thu 10/17/24	Thu 10/17/24	Thu 10/17/24	↓													
126	1414	REF	REF	PDS 15.0 Information Model Integration & Test	100%	10 days	Fri 9/27/24	Fri 10/11/24	Thu 10/3/24	Thu 10/17/24	☐													
127	1415	107707	C.3.04.2.01.03	PDS 15.0: Perform IM Testing	100%	10 days	Fri 9/27/24	Fri 10/11/24	Thu 10/3/24	Thu 10/17/24	■													
128	1416	REF	REF	PDS 15.0 dLDD Integration & Test - system-i-n-t #57	100%	16.5 days	Wed 11/6/24	Wed 12/4/24	Thu 10/17/24	Fri 11/8/24	☐													
129	1417	107707	C.3.02.2.01.03	PDS 15.0: Generate and Deliver Discipline LDDs for I&T	100%	14 days	Wed 11/6/24	Tue 11/26/24	Thu 10/17/24	Thu 10/24/24	■													
130	1418	107707	C.3.04.2.01.03	PDS 15.0: Discipline LDD Review (dLDD Stewards Teams)	100%	2 days	Mon 12/2/24	Tue 12/3/24	Fri 10/25/24	Thu 11/7/24														
131	1419	107707	C.3.02.2.01.03	PDS 15.0: Discipline LDD Freeze	100%	0.5 days	Wed 12/4/24	Wed 12/4/24	Fri 11/8/24	Fri 11/8/24														
132	1420	REF	REF	PDS 15.0 System Integration & Test - system-i-n-t #54	100%	20.5 days	Thu 10/17/24	Tue 11/19/24	Thu 10/17/24	Thu 11/14/24	☐													
133	1421	107707	C.3.04.2.01.03	PDS 15.0: Perform System Testing	100%	14 days	Thu 10/17/24	Thu 11/7/24	Thu 10/17/24	Thu 11/7/24	■													
134	1422	107707	C.3.04.2.01.03	PDS 15.0: Generate Test Report	100%	6 days	Fri 11/8/24	Mon 11/18/24	Thu 11/7/24	Thu 11/14/24	■													
135	1423	107707	C.3.04.2.01.03	PDS 15.0: Update EN Node webpage with Test Report	100%	0.5 days	Tue 11/19/24	Tue 11/19/24	Thu 11/14/24	Thu 11/14/24														
136	1424	REF	REF	PDS 15.0 Standards Document Review (Doc Review Team) - system-i-n-t #56	100%	32 days	Fri 9/27/24	Thu 11/14/24	Thu 10/3/24	Wed 11/13/24	☐													
137	1425	107707	C.3.04.2.01.03	PDS 15.0: Review Standards Reference Document Updates	100%	23 days	Fri 9/27/24	Thu 10/31/24	Thu 10/3/24	Wed 10/30/24	■													
138	1426	107707	C.3.04.2.01.03	PDS 15.0: Review Data Providers Handbook Updates	100%	23 days	Fri 9/27/24	Thu 10/31/24	Thu 10/3/24	Wed 10/30/24	■													
139	1427	107707	C.3.04.2.01.03	PDS 15.0: Complete Doc Updates Per Review Comments	100%	9 days	Mon 11/4/24	Thu 11/14/24	Thu 10/31/24	Wed 11/13/24	■													
140	1428	REF	REF	PDS 15.0 Release	100%	17 days	Fri 11/8/24	Fri 12/6/24	Thu 11/7/24	Fri 12/6/24	☐													

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025											
											S	O	N	D	J	F	M	A	M	J	J	A
141	1429	REF	REF	PDS 15.0 Delivery & Deployment Review (DDR) - system-i-n-t #52	100%	11.5 days	Fri 11/8/24	Tue 11/26/24	Thu 11/7/24	Tue 12/3/24	M											
142	1430	107707	C.3.04.2.01.03	PDS 15.0: Generate Release Description Document (RDD)	100%	2.5 days	Fri 11/8/24	Tue 11/12/24	Thu 11/7/24	Thu 11/14/24	I											
143	1431	107707	C.3.04.2.01.03	PDS 15.0: Generate & Submit DDR Presentation	100%	2.5 days	Fri 11/8/24	Tue 11/12/24	Thu 11/7/24	Thu 11/14/24	I											
144	1432	REF	REF	PDS 15.0: Margin to DDR	100%	0 days	Tue 11/12/24	Tue 11/12/24	Thu 11/14/24	Thu 11/14/24	◆ 11/12											
145	1433	107707	C.3.04.2.01.03	PDS 15.0: DDR Documentation Freeze	100%	0 days	Tue 11/12/24	Tue 11/12/24	Thu 11/14/24	Thu 11/14/24	◆ 11/12											
146	1434	107707	C.3.04.2.01.03	PDS 15.0: Perform SQA DDR Documentation Review	100%	3 days	Tue 11/12/24	Mon 11/18/24	Mon 11/18/24	Wed 11/20/24	I											
147	1435	107707	C.3.04.2.01.03	PDS 15.0 DDR	100%	0.5 days	Mon 11/18/24	Mon 11/18/24	Thu 11/21/24	Thu 11/21/24	↓											
148	1436	107707	C.3.04.2.01.03	PDS 15.0: Release Test Report	100%	5 days	Tue 11/19/24	Tue 11/26/24	Fri 11/22/24	Tue 12/3/24	I											
149	1437	107707	C.3.04.2.01.03	PDS 15.0: Release RDD	100%	5 days	Tue 11/19/24	Mon 11/25/24	Fri 11/22/24	Tue 12/3/24	I											
150	1438	107707	C.3.04.2.01.03	PDS 15.0: Discipline LDD Release	100%	5 days	Tue 11/19/24	Mon 11/25/24	Fri 11/22/24	Tue 12/3/24	I											
151	1439	REF	REF	PDS 15.0 EN Deployment & Release - system-i-n-t #53	100%	11 days	Tue 11/19/24	Fri 12/6/24	Mon 11/18/24	Fri 12/6/24	M											
152	1440	107707	C.3.04.2.01.03	PDS 15.0: Deployment of Test Environment	100%	6 days	Tue 11/19/24	Tue 11/26/24	Mon 11/18/24	Tue 11/26/24	I											
153	1441	107707	C.3.04.2.01.03	PDS 15.0: Deployment of Operational Environment	100%	2 days	Mon 12/2/24	Tue 12/3/24	Mon 12/2/24	Tue 12/3/24	I											
154	1442	107707	C.3.04.2.01.03	PDS 15.0: Webpage Updated	100%	2 days	Wed 12/4/24	Thu 12/5/24	Wed 12/4/24	Thu 12/5/24	I											
155	1443	107707	C.3.04.2.01.03	PDS 15.0: Released to the Public	100%	1 day	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24	Fri 12/6/24	↓											
156	1444	REF	REF	PDS 15.1	56%	163 days	Fri 9/13/24	Fri 6/6/25	Fri 9/13/24	Fri 6/6/25	-----											
157	1445	REF	REF	PDS 15.1 Planning	100%	41 days	Fri 9/13/24	Thu 11/14/24	Fri 9/13/24	Thu 10/24/24	-----											
158	1446	107707	C.3.01.2.01.01	PDS 15.1: Generate & Submit Release Plan (RP) to SWG	100%	14 days	Fri 9/13/24	Thu 10/3/24	Fri 9/13/24	Thu 10/3/24	I											
159	1447	107707	C.3.01.2.01.01	PDS 15.1: SWG Review and Approval of RP	100%	27 days	Mon 10/7/24	Thu 11/14/24	Mon 10/7/24	Thu 10/24/24	I											
160	1448	REF	REF	PDS 15.1 System Engineering	43%	37 days	Mon 12/30/24	Thu 2/27/25	Fri 9/13/24	Thu 3/20/25	-----											

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	
161	1449	107707	C.3.02.2.01.03	PDS 15.1: software-issues-repo #116 - 2025 Annual Contingency Plan Review and Test	43%	37 days	Mon 12/30/24	Thu 2/27/25	Fri 9/13/24	Thu 3/20/25	
162	1450	REF	REF	PDS 15.1 PDS Standards Management	24%	114 days	Mon 11/18/24	Fri 5/23/25	Fri 9/13/24	Thu 4/10/25	
163	1451	REF	REF	PDS 15.1 PDS4 Information Model	34%	85.5 days	Mon 11/18/24	Thu 4/10/25	Fri 9/13/24	Thu 4/10/25	
164	1453	107707	C.3.02.2.01.03	PDS 15.1: pds4-information-model #833 - B15.1 Information Model SCR Implementation and LDDTool Updates	65%	58.5 days	Mon 11/18/24	Thu 2/27/25	Fri 9/13/24	Thu 2/27/25	
165	1454	107707	C.3.02.2.01.03	PDS 15.1: pds4-information-model #862 - B15.1 SCR Freeze	0%	0 days	Thu 2/27/25	Thu 2/27/25	Thu 2/27/25	Thu 2/27/25	
166	1455	107707	C.3.02.2.01.03	PDS 15.1: pds4-information-model #863 - B15.1 Information Model Delivery to I&T	0%	27 days	Thu 2/27/25	Thu 4/10/25	Fri 9/13/24	Thu 4/10/25	
167	1716	107707	C.3.02.2.01.03	PDS 15.1: pds4-information-model #864 - B15.1 Standards Documents Updates	0%	27 days	Thu 2/27/25	Thu 4/10/25	Fri 2/28/25	Thu 4/10/25	
169	1770	107707	C.3.02.2.01.03	PDS 15.1: EN Data Node Pilot Program	0%	45 days	Mon 3/17/25	Fri 5/23/25	Fri 9/13/24	Thu 4/10/25	
170	1462	REF	REF	PDS 15.1 Development & Build	63%	14.5 days	Thu 10/3/24	Fri 4/11/25	Fri 9/13/24	Fri 4/11/25	
171	1463	REF	REF	PDS 15.1 Production Development & Build	65%	101 days	Thu 10/3/24	Thu 3/20/25	Fri 9/13/24	Thu 3/20/25	
172	1773	107707	REF	PDS 15.1 Data Upload Manager	0%	13 days	Thu 2/6/25	Thu 2/27/25	Thu 2/6/25	Thu 2/27/25	
173	1808	107707	C.3.03.2.01.03	PDS 15.1: data-upload-manager #151 - Improve DUM Deployment Automation and Avoid Replication of Files in the Cloud using the Registry	0%	13 days	Thu 2/6/25	Thu 2/27/25	Thu 2/6/25	Thu 2/27/25	
174	1468	107707	REF	PDS 15.1: Nucleus	50%	87.5 days	Thu 10/24/24	Thu 3/20/25	Thu 10/24/24	Thu 3/20/25	
175	1809	107707	C.3.03.2.01.03	PDS 15.1: nucleus #123 - Web based Cognito authentication for Nucleus Airflow UI	86%	61.5 days	Thu 10/24/24	Thu 2/6/25	Thu 10/24/24	Thu 1/16/25	



ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	
176	1810	107707	C.3.03.2.01.03	PDS 15.1: nucleus #130 - Update Product-Level DAG with Upgraded Harvest	100%	15 days	Thu 10/24/24	Thu 11/14/24	Thu 10/24/24	Thu 11/14/24	
177	1811	107707	C.3.03.2.01.03	PDS 15.1: nucleus #124 - Implement Bundle Management Workflow	66%	73.5 days	Thu 11/14/24	Thu 3/20/25	Thu 11/14/24	Mon 12/23/24	
178	1812	107707	C.3.03.2.01.03	PDS 15.1: nucleus #127 - CSS MVP: Deploy to Prod and Kickoff Processing	0%	12 days	Thu 2/6/25	Thu 2/27/25	Mon 12/30/24	Thu 2/6/25	
179	1813	107707	C.3.03.2.01.03	PDS 15.1: nucleus #128 - CSS MVP: Onboard SBN to Monitor CSS Processing	0%	12 days	Thu 2/6/25	Thu 2/27/25	Mon 12/30/24	Thu 2/6/25	
180	1814	107707	C.3.03.2.01.03	PDS 15.1: nucleus #92 - Pilot project with IMG processing using Nucleus	0%	14.5 days	Thu 2/27/25	Thu 3/20/25	Thu 1/16/25	Thu 3/20/25	
181	1815	107707	C.3.03.2.01.03	PDS 15.1: nucleus #131 - Update Architecture and Implement Separate EFS Per Node Baseline DAG	0%	14.5 days	Thu 2/27/25	Thu 3/20/25	Thu 1/16/25	Thu 2/27/25	
182	1816	107707	C.3.03.2.01.03	PDS 15.1: nucleus #129 - Design and Implement Trigger for Public Release of Data	0%	14.5 days	Thu 2/27/25	Thu 3/20/25	Fri 2/28/25	Thu 3/20/25	
183	1882	107707	C.3.03.2.01.03	PDS 15.1: nucleus #138 - LROC MVP: Onboard IMG to Monitor CSS Processing	0%	14.5 days	Thu 2/27/25	Thu 3/20/25	Thu 2/27/25	Thu 3/20/25	
184	1471	107707	REF	PDS 15.1: Web Analytics Development	45%	38 days	Mon 12/23/24	Thu 2/27/25	Mon 12/23/24	Thu 2/6/25	
185	1844	107707	C.3.03.2.01.03	PDS 15.1: web-analytics #44 - Prototype using LogStash and OpenSearch for Web Analytics	45%	38 days	Mon 12/23/24	Thu 2/27/25	Mon 12/23/24	Thu 2/6/25	
186	1789	REF	REF	PDS 15.1: Cloud Operations	70%	87.5 days	Thu 10/24/24	Thu 3/20/25	Thu 12/5/24	Thu 1/16/25	

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025											
											S	O	N	D	J	F	M	A	M	J	J	A
187	1840	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #74- [SBN CATCH Migration] Support Development of Initial Migration Plan and Architecture	100%	37 days	Thu 10/24/24	Mon 12/23/24	Thu 12/5/24	Thu 1/16/25												
188	1839	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #112 - Refine Data Backup, Disaster Recovery and Configuration Management Plans	100%	23 days	Thu 11/14/24	Mon 12/23/24	Thu 12/5/24	Thu 1/16/25												
189	1838	107707	C.3.03.2.01.03	PDS 15.1: operations #562 - Upgrade all EC2 Operating Systems	83%	47 days	Thu 11/14/24	Wed 2/5/25	Thu 12/5/24	Thu 1/16/25												
190	1837	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #119 - Document Test Venue Strategies and Level of Service	83%	47 days	Thu 11/14/24	Wed 2/5/25	Thu 12/5/24	Thu 1/16/25												
191	1836	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #124 - Review SMD Cost Model and Develop Additional Requirements	65%	60 days	Thu 11/14/24	Thu 2/27/25	Thu 12/5/24	Thu 1/16/25												
192	1845	107707	C.3.03.2.01.03	PDS 15.1: s3-browser-cloudfront #29 - Deploy S3 Browser to Test and Prod	100%	12 days	Thu 12/5/24	Mon 12/23/24	Thu 12/5/24	Mon 12/23/24												
193	1834	107707	C.3.03.2.01.03	PDS 15.1: registry #348 - Update Registry AOSS Auth Layer To Enable Read-only Access to All Registries	65%	26 days	Mon 12/23/24	Thu 2/6/25	Thu 12/5/24	Thu 1/16/25												
194	1835	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #100 - Phase 2 Migration of Existing Production JPL AWS Infra to MCP	36%	33 days	Mon 1/6/25	Thu 2/27/25	Thu 12/5/24	Thu 1/16/25												
195	1846	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #126 - ATLAS MVP: Big Data Migration Trade Study	100%	16 days	Mon 12/30/24	Thu 1/23/25	Mon 12/30/24	Thu 1/16/25												
196	1790	107707	C.3.03.2.01.03	DEFERRED - PDS 15.1: registry #322 - Complete Onboarding and Setup for New JAXA Registry	0%	1 day	Mon 1/27/25	Mon 1/27/25	Thu 12/5/24	Thu 1/16/25												

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	
197	1842	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #127 - [SBN CATCH Migration] Support Development of Terraform Scripts	19%	26 days	Thu 1/16/25	Thu 2/27/25	Thu 12/5/24	Thu 1/16/25	
198	1841	107707	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #129 - B15.1 Bi-annual Cloud Resource Housekeeping	0%	14.5 days	Thu 2/27/25	Thu 3/20/25	Thu 12/5/24	Thu 1/16/25	
199	1775	REF	REF	PDS 15.1 Registry and API	67%	88 days	Thu 10/24/24	Thu 3/20/25	Thu 10/24/24	Thu 2/27/25	
200	1776	107707	C.3.03.2.01.03	PDS 15.1: registry #230 - Enable Support for Changing Field Types	85%	62 days	Thu 10/24/24	Thu 2/6/25	Thu 10/24/24	Thu 11/14/24	
201	1777	107707	C.3.03.2.01.03	PDS 15.1: peppi #52 - Refactoring and Documentation to support 2-3 User Support Demos	72%	74 days	Thu 10/24/24	Thu 2/27/25	Thu 10/24/24	Thu 2/27/25	
202	1778	107707	C.3.03.2.01.03	PDS 15.1: peppi #53 - Prep for AGU Training Workshop	100%	26 days	Thu 10/24/24	Thu 12/5/24	Thu 10/24/24	Thu 12/5/24	
203	1779	107707	C.3.03.2.01.03	PDS 15.1: harvest #209 - Harvest Performance Improvements to Support Big Data Use Cases	85%	62 days	Thu 10/24/24	Thu 2/6/25	Thu 10/24/24	Thu 12/5/24	
204	1786	107707	C.3.03.2.01.03	PDS 15.1: registry-api #559 - B15.1 Must-have / Should-have Enhancements and Bug Fixes	65%	60 days	Thu 11/14/24	Thu 2/27/25	Thu 2/6/25	Thu 2/27/25	
205	1818	107707	C.3.03.2.01.03	PDS 15.1: registry #338 - Re-index All Registries For All Fields to be Searchable	80%	20 days	Mon 12/30/24	Thu 1/30/25	Mon 11/25/24	Mon 12/23/24	
206	1819	107707	C.3.03.2.01.03	PDS 15.1: registry #345 - B15.1 Registry Maintenance: High Priority Enhancements / Bug Fixes / Tasks	65%	60 days	Thu 11/14/24	Thu 2/27/25	Thu 11/14/24	Thu 2/27/25	
207	1780	107707	C.3.03.2.01.03	PDS 15.1: registry-api #549 - Implement additional formats from previous version of API (pds4+xml, pds4+json)	57%	49 days	Thu 12/5/24	Thu 2/27/25	Thu 11/14/24	Thu 12/5/24	

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025 S O N D J F M A M J J A S O N D											
208	1820	107707	C.3.03.2.01.03	PDS 15.1: registry #346 - Formalize and Scrub all Registry Documentation	100%	25 days	Thu 12/5/24	Fri 1/17/25	Thu 12/5/24	Mon 12/23/24												
209	1781	107707	C.3.03.2.01.03	PDS 15.1: registry-api #285 - Implement Faceting	0%	14.5 days	Thu 2/27/25	Thu 3/20/25	Thu 11/14/24	Mon 12/16/24												
210	1783	107707	C.3.03.2.01.03	PDS 15.1: registry #333 - Add S3 URIs to Registry Metadata	0%	14.5 days	Thu 2/27/25	Thu 3/20/25	Thu 12/5/24	Thu 2/6/25												
211	1782	107707	C.3.03.2.01.03	PDS 15.1: registry #266 - Implement design for alternate data file paths	0%	29 days	Fri 2/7/25	Thu 3/20/25	Thu 12/5/24	Thu 2/6/25												
214	1797	REF	REF	PDS 15.1 Validate	69%	00.5 days	Thu 10/3/24	Thu 3/20/25	Mon 10/7/24	Thu 2/6/25												
215	1798	107707	C.3.03.2.01.03	PDS 15.1: validate #1011 - B15.1 High Priority Bug Fixes and Missing Standards Implementations	67%	100.5 days	Thu 10/3/24	Thu 3/20/25	Mon 10/7/24	Thu 2/6/25												
216	1467	107707	C.3.03.2.01.03	PDS 15.1: validate #1053 - Update validate-refs per new Registry Architecture	72%	74 days	Thu 10/24/24	Thu 2/27/25	Fri 9/13/24	Thu 3/20/25												
217	1799	REF	REF	PDS 15.1 Operations	51%	49 days	Thu 12/5/24	Thu 2/27/25	Fri 9/13/24	Thu 3/20/25												
218	1822	107707	C.3.03.2.01.03	PDS 15.1: portal-tasks #108 - Create 2025 Data Release Calendar	100%	18 days	Thu 12/5/24	Tue 1/7/25	Fri 9/13/24	Thu 3/20/25												
219	1847	107707	C.3.03.2.01.03	PDS 15.1: registry-legacy-solr #135 - As a user, I want to sync ESA PSA products from the Search API	45%	38 days	Mon 12/23/24	Thu 2/27/25	Mon 12/23/24	Thu 1/16/25												
220	1469	107707	C.3.03.2.01.03	DEFERRED - PDS 15.1: operations #424 - Add Data Registration Validation and Deep Archive Execution to Nominal Data Release Process	0%	13 days	Thu 2/6/25	Thu 2/27/25	Fri 9/13/24	Thu 3/20/25												
221	1801	REF	REF	PDS 15.1 Web Modernization	70%	101 days	Thu 10/3/24	Thu 3/20/25	Mon 10/7/24	Thu 3/20/25												
222	1802	107707	C.3.03.2.01.03	PDS 15.1: web-modernization #248 - Refine Designs Based Upon Must-Have User Feedback on Beta	76%	87 days	Thu 10/3/24	Thu 2/27/25	Mon 10/7/24	Mon 12/23/24												

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025											
											S	O	N	D	J	F	M	A	M	J	J	A
223	1824	107707	C.3.03.2.01.03	PDS 15.1: web-modernization #246 - Refine Designs and Implement Improved Faceting	100%	46 days	Mon 10/7/24	Wed 12/18/24	Mon 10/7/24	Mon 12/23/24												
224	1803	107707	C.3.03.2.01.03	PDS 15.1: portal-wp #106 - Test, Deploy, and Setup CD for Drupal Site in Dev	72%	74 days	Thu 10/24/24	Thu 2/27/25	Thu 10/24/24	Thu 12/5/24												
225	1804	107707	C.3.03.2.01.03	PDS 15.1: portal-wp #110 - Test and Plan Implementation Strategy for Integrating with WST Drupal Site	72%	74 days	Thu 10/24/24	Thu 2/27/25	Thu 10/24/24	Mon 12/23/24												
226	1805	107707	C.3.03.2.01.03	PDS 15.1: EdWG #38 - Context Updates Phase 1: Investigations	100%	37 days	Thu 10/24/24	Mon 12/23/24	Thu 10/24/24	Mon 12/23/24												
227	1806	107707	C.3.03.2.01.03	PDS 15.1: registry-legacy-solr #162 - Load IPDA Partner Agency Bundles, Collections, and Context Products	65%	60 days	Thu 11/14/24	Thu 2/27/25	Thu 11/14/24	Thu 12/5/24												
228	1807	107707	C.3.03.2.01.03	PDS 15.1: EdWG #41 - Context Updates Phase 1: Instrument Hosts	76%	37 days	Thu 12/5/24	Thu 2/6/25	Thu 12/5/24	Thu 2/6/25												
229	1470	107707	C.3.03.2.01.03	PDS 15.1: EdWG #44 - Context Updates Phase 1: Instruments	13%	40 days	Thu 1/16/25	Thu 3/20/25	Thu 1/16/25	Thu 3/20/25												
230	1825	107707	C.3.03.2.01.03	PDS 15.1: portal-wp #132 - Migrate Existing Templates over to Drupal	0%	15 days	Thu 2/27/25	Thu 3/20/25	Thu 12/5/24	Thu 2/6/25												
231	1472	107707	C.3.03.2.01.03	PDS 15.1: software-issues-repo #110 - Code Freeze	0%	0 days	Thu 3/20/25	Thu 3/20/25	Thu 3/20/25	Thu 3/20/25	◆ 3/20											
232	1638	REF	REF	PDS 15.1: Security Code Scans	0%	3.25 days	Mon 3/24/25	Fri 4/11/25	Mon 3/24/25	Thu 4/10/25	▮											
233	1639	107707	C.3.03.2.01.03	PDS 15.1: Run Code Scan	0%	0.25 days	Mon 3/24/25	Mon 3/24/25	Mon 3/24/25	Mon 3/24/25												
234	1640	107707	C.3.03.2.01.03	PDS 15.1: software-issues-repo #115 - Bi-Annual Triage Static Code Analysis Scan Results (Analyze & Disposition Security Findings)	0%	13 days	Mon 3/24/25	Fri 4/11/25	Tue 3/25/25	Thu 4/10/25												
235	1641	107707	C.3.03.2.01.03	PDS 15.1: Inform SEO Security that Dispositions are available	0%	0 days	Fri 4/11/25	Fri 4/11/25	Thu 4/10/25	Thu 4/10/25	◆ 4/11											
237	1473	REF	REF	PDS 15.1 Prep for I&T	0%	13.5 days	Mon 3/24/25	Fri 4/11/25	Mon 3/24/25	Fri 4/11/25	▮											

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025												
											S	O	N	D	J	F	M	A	M	J	J	A	S
238	1474	107707	C.3.03.2.01.03	PDS 15.1: software-issues-repo #111 - Review Release Description Document (RDD)	0%	13.5 days	Mon 3/24/25	Fri 4/11/25	Mon 3/24/25	Fri 4/11/25													■
239	1475	107707	C.3.03.2.01.03	PDS 15.1: software-issues-repo #111 - Final Testing, Build and Deliver to I&T	0%	13.5 days	Mon 3/24/25	Fri 4/11/25	Mon 3/24/25	Fri 4/11/25													■
240	1476	REF	REF	PDS 15.1 Integration & Test	0%	40.5 days	Mon 3/24/25	Fri 5/23/25	Mon 3/24/25	Fri 5/23/25													┌
241	1477	REF	REF	PDS 15.1 Test Readiness Review (TRR)	0%	13 days	Mon 3/24/25	Thu 4/10/25	Mon 3/24/25	Thu 4/10/25													┌
242	1478	107707	C.3.04.2.01.03	PDS 15.1: NASA-PDS/system-i-n-t #60: Generate & Submit Test Plan for TRR	0%	8.5 days	Tue 3/25/25	Mon 4/7/25	Mon 3/24/25	Mon 4/7/25													■
243	1479	107707	C.3.04.2.01.03	PDS 15.1: Generate & Submit TRR Presentation	0%	9.5 days	Mon 3/24/25	Mon 4/7/25	Mon 3/24/25	Mon 4/7/25													■
244	1480	REF	REF	PDS 15.1: Margin to TRR	0%	0 days	Mon 4/7/25	Mon 4/7/25	Mon 4/7/25	Mon 4/7/25													◆ 4/7
245	1481	107707	C.3.04.2.01.03	PDS 15.1: TRR Documentation Freeze	0%	0 days	Mon 4/7/25	Mon 4/7/25	Mon 4/7/25	Mon 4/7/25													◆ 4/7
246	1482	107707	C.3.04.2.01.03	PDS 15.1: Perform SQA TRR Documentation Review	0%	3 days	Mon 4/7/25	Thu 4/10/25	Mon 4/7/25	Thu 4/10/25													
247	1483	107707	C.3.04.2.01.03	PDS 15.1 TRR	0%	0.5 days	Thu 4/10/25	Thu 4/10/25	Thu 4/10/25	Thu 4/10/25													↓
248	1484	REF	REF	PDS 15.1 Information Model Integration & Test	0%	14 days	Fri 4/11/25	Thu 5/1/25	Fri 4/11/25	Thu 5/1/25													┌
249	1485	107707	C.3.04.2.01.03	PDS 15.1: Perform IM Testing	0%	14 days	Fri 4/11/25	Thu 5/1/25	Fri 4/11/25	Thu 5/1/25													■
250	1486	REF	REF	PDS 15.1 dLDD Integration & Test	0%	27 days	Mon 3/24/25	Thu 5/1/25	Fri 4/11/25	Thu 5/22/25													┌
251	1487	107707	C.3.02.2.01.03	PDS 15.1: Generate and Deliver Discipline LDDs for I&T	0%	14 days	Mon 3/24/25	Fri 4/11/25	Fri 4/11/25	Thu 5/1/25													■
252	1488	107707	C.3.04.2.01.03	PDS 15.1: Discipline LDD Review (dLDD Stewards Teams)	0%	13 days	Mon 4/14/25	Thu 5/1/25	Mon 5/5/25	Thu 5/22/25													■
253	1489	107707	C.3.02.2.01.03	PDS 15.1: Discipline LDD Freeze	0%	0 days	Thu 5/1/25	Thu 5/1/25	Thu 5/22/25	Thu 5/22/25													◆ 5/1
254	1494	REF	REF	PDS 15.1 System Integration & Test	0%	27.5 days	Fri 4/11/25	Fri 5/23/25	Fri 4/11/25	Fri 5/23/25													┌
255	1495	107707	C.3.04.2.01.03	PDS 15.1: Perform System Testing	0%	27 days	Fri 4/11/25	Thu 5/22/25	Fri 4/11/25	Thu 5/22/25													■
256	1496	107707	C.3.04.2.01.03	PDS 15.1: Generate Test Report	0%	27 days	Fri 4/11/25	Thu 5/22/25	Fri 4/11/25	Thu 5/22/25													■
257	1497	107707	C.3.04.2.01.03	PDS 15.1: Update EN Node webpage with Test Report	0%	0.5 days	Thu 5/22/25	Thu 5/22/25	Fri 5/23/25	Fri 5/23/25													

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025												
											S	O	N	D	J	F	M	A	M	J	J	A	S
279	1648	107707	C.3.01.2.01.01	PDS 16.0: Generate & Submit Release Plan (RP) to SWG	0%	13 days	Mon 3/24/25	Thu 4/10/25	Mon 3/24/25	Thu 4/10/25													
280	1649	107707	C.3.01.2.01.01	PDS 16.0: SWG Review and Approval of RP	0%	14 days	Fri 4/11/25	Thu 5/1/25	Fri 4/11/25	Thu 5/1/25													
281	1650	REF	REF	PDS 16.0 System Engineering	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25													
282	1651	107707	C.3.02.2.01.03	PDS 16.0: System Engineering RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25													
283	1652	REF	REF	PDS 16.0 PDS Standards Management	0%	130 days	Mon 3/24/25	Thu 10/16/25	Mon 3/24/25	Thu 10/16/25													
284	1653	REF	REF	PDS 16.0 PDS4 Information Model V1.25.0.0	0%	130 days	Mon 3/24/25	Thu 10/16/25	Mon 3/24/25	Thu 10/16/25													
285	1654	REF	REF	PDS 16.0 Information Model SCRs	0%	103 days	Mon 3/24/25	Thu 9/4/25	Mon 3/24/25	Thu 9/4/25													
286	1655	107707	C.3.02.2.01.03	PDS 16.0: Process Information Model SCRs	0%	103 days	Mon 3/24/25	Thu 9/4/25	Mon 3/24/25	Thu 9/4/25													
287	1656	107707	C.3.02.2.01.03	PDS 16.0: All SCRS to be implemented have been identified	0%	0 days	Thu 9/4/25	Thu 9/4/25	Thu 9/4/25	Thu 9/4/25													
288	1657	REF	REF	PDS 16.0 Information Model Release	0%	130 days	Mon 3/24/25	Thu 10/16/25	Mon 3/24/25	Thu 10/16/25													
289	1658	107707	C.3.02.2.01.03	PDS 16.0: LDDTool/IMTool Code Refactoring	0%	130 days	Mon 3/24/25	Thu 10/16/25	Mon 3/24/25	Thu 10/16/25													
290	1659	107707	C.3.02.2.01.03	PDS 16.0: Information Model SCR Implementation*	0%	127 days	Thu 3/27/25	Thu 10/16/25	Thu 3/27/25	Thu 10/16/25													
291	1660	107707	C.3.02.2.01.03	PDS 16.0: Delivery IM to I&T	0%	0 days	Thu 10/16/25	Thu 10/16/25	Thu 10/16/25	Thu 10/16/25													
292	1717	107707	C.3.02.2.01.03	PDS 16.0 Standards Document Updates (Doc Authoring Team)	0%	27 days	Mon 9/8/25	Thu 10/16/25	Mon 9/8/25	Thu 10/16/25													
293	1772	107707	C.3.02.2.01.03	PDS 16.0: EN Data Node Pilot Program	0%	117 days	Mon 3/24/25	Fri 9/26/25	Mon 3/24/25	Fri 9/26/25													
294	1661	REF	REF	PDS 16.0 Development & Build	0%	30.5 days	Mon 3/24/25	Mon 10/20/25	Mon 3/24/25	Mon 10/20/25													
295	1662	REF	REF	PDS 16.0 Production Development & Build	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25													
296	1663	107707	C.3.03.2.01.03	PDS 16.0: Data Upload Manager Development RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25													
297	1664	107707	C.3.03.2.01.03	PDS 16.0: Cloud Infusion Development RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25													

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025 S O N D J F M A M J J A S O N D											
298	1665	107707	C.3.03.2.01.03	PDS 16.0: Registry + API Services Development RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25	■											
299	1666	107707	C.3.03.2.01.03	PDS 16.0: Validate Development RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25	■											
300	1667	107707	C.3.03.2.01.03	PDS 16.0: Nucleus Development RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25	■											
301	1668	107707	C.3.03.2.01.03	PDS 16.0: Dev Ops Development RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25	■											
302	1669	107707	C.3.03.2.01.03	PDS 16.0: DOI Service Development RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25	■											
303	1670	107707	C.3.03.2.01.03	PDS 16.0: Web Modernization Development RLI Placeholder	0%	116 days	Mon 3/24/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25	■											
304	1671	107707	C.3.03.2.01.03	PDS 16.0: Code Freeze	0%	0 days	Thu 9/25/25	Thu 9/25/25	Thu 9/25/25	Thu 9/25/25	◆ 9/25											
305	1672	REF	REF	PDS 16.0: Security Code Scans	0%	14 days	Fri 9/26/25	Thu 10/16/25	Fri 9/26/25	Thu 10/16/25	▮											
306	1673	107707	C.3.03.2.01.03	PDS 16.0: Run Code Scan	0%	1 day	Fri 9/26/25	Fri 9/26/25	Fri 9/26/25	Fri 9/26/25	■											
307	1674	107707	C.3.03.2.01.03	PDS 16.0: Analyze & Disposition Security Findings	0%	13 days	Mon 9/29/25	Thu 10/16/25	Mon 9/29/25	Thu 10/16/25	■											
308	1675	107707	C.3.03.2.01.03	PDS 16.0: Inform SEO Security that Dispositions are available	0%	0 days	Thu 10/16/25	Thu 10/16/25	Thu 10/16/25	Thu 10/16/25	◆ 10/16											
310	1676	REF	REF	PDS 16.0 Prep for I&T	0%	14.5 days	Fri 9/26/25	Mon 10/20/25	Fri 9/26/25	Mon 10/20/25	▮											
311	1677	107707	C.3.03.2.01.03	PDS 16.0: Review Release Description Document (RDD)	0%	14.5 days	Fri 9/26/25	Mon 10/20/25	Fri 9/26/25	Mon 10/20/25	■											
312	1678	107707	C.3.03.2.01.03	PDS 16.0: Final Testing, Build and Deliver to I&T	0%	14.5 days	Fri 9/26/25	Mon 10/20/25	Fri 9/26/25	Mon 10/20/25	■											
313	1679	REF	REF	PDS 16.0 Integration & Test	0%	27.5 days	Fri 9/26/25	Fri 11/7/25	Fri 9/26/25	Fri 11/7/25	▮											
314	1680	REF	REF	PDS 16.0 Test Readiness Review (TRR)	0%	14 days	Fri 9/26/25	Thu 10/16/25	Fri 9/26/25	Thu 10/16/25	▮											
315	1681	107707	C.3.04.2.01.03	PDS 16.0: Generate & Submit Test Plan for TRR	0%	9.5 days	Fri 9/26/25	Fri 10/10/25	Fri 9/26/25	Fri 10/10/25	■											
316	1682	107707	C.3.04.2.01.03	PDS 16.0: Generate & Submit TRR Presentation	0%	9.5 days	Fri 9/26/25	Fri 10/10/25	Fri 9/26/25	Fri 10/10/25	■											

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025 S O N D J F M A M J J A S O N D														
317	1683	REF	REF	PDS 16.0: Margin to TRR	0%	1 day	Fri 10/10/25	Mon 10/13/25	Fri 10/10/25	Mon 10/13/25															
318	1684	107707	C.3.04.2.01.03	PDS 16.0: TRR Documentation Freeze	0%	0 days	Mon 10/13/25	Mon 10/13/25	Mon 10/13/25	Mon 10/13/25															◆ 10/
319	1685	107707	C.3.04.2.01.03	PDS 16.0: Perform SQA TRR Documentation Review	0%	3 days	Mon 10/13/25	Thu 10/16/25	Mon 10/13/25	Thu 10/16/25															
320	1686	107707	C.3.04.2.01.03	PDS 16.0 TRR	0%	0.5 days	Thu 10/16/25	Thu 10/16/25	Thu 10/16/25	Thu 10/16/25															▼
321	1687	REF	REF	PDS 16.0 Information Model Integration & Test	0%	13 days	Mon 10/20/25	Thu 11/6/25	Mon 10/20/25	Thu 11/6/25															▢
322	1688	107707	C.3.04.2.01.03	PDS 16.0: Perform IM Testing	0%	13 days	Mon 10/20/25	Thu 11/6/25	Mon 10/20/25	Thu 11/6/25															▢
323	1689	REF	REF	PDS 16.0 dLDD Integration & Test	0%	13 days	Mon 10/20/25	Thu 11/6/25	Mon 10/20/25	Thu 11/6/25															▢
324	1690	107707	C.3.02.2.01.03	PDS 16.0: Generate and Deliver Discipline LDDs for I&T	0%	9 days	Mon 10/20/25	Thu 10/30/25	Mon 10/20/25	Thu 10/30/25															▢
325	1691	107707	C.3.04.2.01.03	PDS 16.0: Discipline LDD Review (dLDD Stewards Teams)	0%	4 days	Mon 11/3/25	Thu 11/6/25	Mon 11/3/25	Thu 11/6/25															
326	1692	107707	C.3.02.2.01.03	PDS 16.0: Discipline LDD Freeze	0%	0 days	Thu 11/6/25	Thu 11/6/25	Thu 11/6/25	Thu 11/6/25															◆ 11/
327	1693	REF	REF	PDS 16.0 System Integration & Test	0%	13.5 days	Mon 10/20/25	Fri 11/7/25	Mon 10/20/25	Fri 11/7/25															▢
328	1694	107707	C.3.04.2.01.03	PDS 16.0: Perform System Testing	0%	13 days	Mon 10/20/25	Thu 11/6/25	Mon 10/20/25	Thu 11/6/25															▢
329	1695	107707	C.3.04.2.01.03	PDS 16.0: Generate Test Report	0%	13 days	Mon 10/20/25	Fri 11/7/25	Mon 10/20/25	Fri 11/7/25															▢
330	1696	107707	C.3.04.2.01.03	PDS 16.0: Update EN Node webpage with Test Report	0%	0.5 days	Fri 11/7/25	Fri 11/7/25	Fri 11/7/25	Fri 11/7/25															
331	1697	REF	REF	PDS 16.0 Standards Document Review (Doc Review Team)	0%	13 days	Mon 10/20/25	Thu 11/6/25	Mon 10/20/25	Thu 11/6/25															▢
332	1698	107707	C.3.04.2.01.03	PDS 16.0: Review Standards Reference Document Updates	0%	9 days	Mon 10/20/25	Thu 10/30/25	Mon 10/20/25	Thu 10/30/25															▢
333	1699	107707	C.3.04.2.01.03	PDS 16.0: Complete Doc Updates Per Review Comments	0%	4 days	Mon 11/3/25	Thu 11/6/25	Mon 11/3/25	Thu 11/6/25															
334	1700	REF	REF	PDS 16.0 Release	0%	21.5 days	Thu 10/30/25	Fri 12/5/25	Thu 10/30/25	Fri 12/5/25															▢
335	1701	REF	REF	PDS 16.0 Delivery & Deployment Review (DDR)	0%	20 days	Thu 10/30/25	Thu 12/4/25	Thu 10/30/25	Thu 12/4/25															▢
336	1702	107707	C.3.04.2.01.03	PDS 16.0: Finalize Release Description Document (RDD)	0%	5 days	Thu 10/30/25	Fri 11/7/25	Thu 10/30/25	Fri 11/7/25															▢

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025														
											S	O	N	D	J	F	M	A	M	J	J	A	S	O	N
337	1703	107707	C.3.04.2.01.03	PDS 16.0: Generate & Submit DDR Presentation	0%	5 days	Thu 10/30/25	Fri 11/7/25	Thu 10/30/25	Fri 11/7/25															
338	1704	REF	REF	PDS 16.0: Margin to DDR	0%	4.5 days	Fri 11/7/25	Thu 11/13/25	Fri 11/7/25	Thu 11/13/25															
339	1705	107707	C.3.04.2.01.03	PDS 16.0: DDR Documentation Freeze	0%	0 days	Thu 11/13/25	Thu 11/13/25	Thu 11/13/25	Thu 11/13/25															
340	1706	107707	C.3.04.2.01.03	PDS 16.0: Perform SQA DDR Documentation Review	0%	3 days	Mon 11/17/25	Wed 11/19/25	Mon 11/17/25	Wed 11/19/25															
341	1707	107707	C.3.04.2.01.03	PDS 16.0: DDR	0%	0.5 days	Thu 11/20/25	Thu 11/20/25	Thu 11/20/25	Thu 11/20/25															
342	1708	107707	C.3.04.2.01.03	PDS 16.0: Release Test Report	0%	7 days	Thu 11/20/25	Thu 12/4/25	Thu 11/20/25	Thu 12/4/25															
343	1709	107707	C.3.04.2.01.03	PDS 16.0: Release RDD	0%	7 days	Thu 11/20/25	Thu 12/4/25	Thu 11/20/25	Thu 12/4/25															
344	1710	107707	C.3.04.2.01.03	PDS 16.0: Discipline LDD Release	0%	7 days	Thu 11/20/25	Thu 12/4/25	Thu 11/20/25	Thu 12/4/25															
345	1711	REF	REF	PDS 16.0 EN Deployment & Release	0%	12 days	Mon 11/17/25	Fri 12/5/25	Mon 11/17/25	Fri 12/5/25															
346	1712	107707	C.3.04.2.01.03	PDS 16.0: Deployment of Test Environment	0%	5 days	Mon 11/17/25	Fri 11/21/25	Mon 11/17/25	Fri 11/21/25															
347	1713	107707	C.3.04.2.01.03	PDS 16.0: Deployment of Operational Environment	0%	5 days	Mon 11/24/25	Wed 12/3/25	Mon 11/24/25	Wed 12/3/25															
348	1714	107707	C.3.04.2.01.03	PDS 16.0: Webpage Updated	0%	2 days	Thu 12/4/25	Fri 12/5/25	Thu 12/4/25	Fri 12/5/25															
349	1715	107707	C.3.04.2.01.03	PDS 16.0: Released to the Public	0%	0 days	Fri 12/5/25	Fri 12/5/25	Fri 12/5/25	Fri 12/5/25															
350	1758	REF	REF	PDS-EN Core Work & Support	23%	221 days	Mon 9/30/24	Fri 9/26/25	Mon 9/30/24	Fri 9/26/25															
351	1760	REF	REF	PDS-EN IDS MDPS/PDS Deployment Schedule	95%	89 days	Mon 9/30/24	Wed 2/26/25	Mon 9/30/24	Tue 2/25/25															
352	1763	107707	C.3.03.2.01.03	PDS-IDS: Prepare & Deliver PDS MCP account for MDPS team to use for deployments	100%	18 days	Mon 9/30/24	Fri 10/25/24	Mon 9/30/24	Tue 10/29/24															
354	1764	REF	REF	PDS-IDS: Receive MDPS deployment of services into PDS MCP venue	100%	0 days	Mon 12/23/24	Mon 12/23/24	Mon 12/23/24	Mon 12/23/24															
356	1765	REF	REF	PDS-IDS: Receive User on-boarding and environment customization from MDPS team	0%	0 days	Tue 2/25/25	Tue 2/25/25	Tue 2/25/25	Tue 2/25/25															
357	1766	107707	C.3.03.2.01.03	PDS-IDS: PDS team demo of MDPS system	0%	1 day	Wed 2/26/25	Wed 2/26/25	Tue 2/25/25	Tue 2/25/25															
359	1761	REF	REF	PDS-EN A&A	0%	100 days	Mon 3/24/25	Fri 8/29/25	Mon 3/24/25	Fri 8/29/25															
360	1767	107707	C.3.04.2.01.03	PDS A&A: Prep	0%	44 days	Mon 3/24/25	Thu 5/29/25	Mon 3/24/25	Thu 5/29/25															
361	1768	107707	C.3.04.2.01.03	PDS A&A: Audit	0%	37 days	Mon 6/2/25	Thu 7/31/25	Mon 6/2/25	Thu 7/31/25															

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025 S O N D J F M A M J J A S O N D											
362	1769	107707	C.3.04.2.01.03	PDS A&A: Final Briefing	0%	19 days	Fri 8/1/25	Fri 8/29/25	Fri 8/1/25	Fri 8/29/25	█											
363	1759	REF	REF	PDS-EN Operations support	31%	221 days	Mon 9/30/24	Fri 9/26/25	Mon 9/30/24	Fri 9/26/25	▬											
364	1762	107707	C.3.04.2.01.03	PDS - Operations Support*	31%	221 days	Mon 9/30/24	Fri 9/26/25	Mon 9/30/24	Fri 9/26/25	▬											
365	61	REF	REF	PDS-EN Management & Support	22%	221 days	Mon 9/30/24	Fri 9/26/25	Mon 9/30/24	Fri 9/26/25	▬											
366	1718	REF	REF	PDS Management	22%	221 days	Mon 9/30/24	Fri 9/26/25	Mon 9/30/24	Fri 9/26/25	▬											
367	1719	REF	REF	PDS PPBE-27	13%	52 days	Mon 1/13/25	Thu 4/3/25	Mon 1/13/25	Fri 3/28/25	▬											
368	1720	REF	REF	<i>PDS PPBE-27-PBM: Kickoff PPBE-27 - Guidelines Distributed</i>	0%	0 days	Thu 2/20/25	Thu 2/20/25	Tue 2/4/25	Tue 2/4/25	◆ 2/20											
369	1721	REF	REF	PDS PPBE-27 1st Pass	38%	25 days	Mon 1/13/25	Thu 2/20/25	Mon 1/13/25	Wed 2/12/25	▬											
370	1722	REF	REF	<i>PDS PPBE-27: PBM, PRAs & Program Office Review All Budgets and Prepare for AEM Edits</i>	40%	25 days	Mon 1/13/25	Thu 2/20/25	Mon 1/13/25	Wed 2/12/25	▬											
371	1843	REF	REF	PDS PPBE-27: Understand recompute strategy	0%	1 day	Mon 1/27/25	Mon 1/27/25	Mon 1/13/25	Wed 2/12/25												
372	1723	REF	REF	PDS PPBE-27 2nd Pass	0%	21 days	Wed 2/12/25	Mon 3/17/25	Tue 2/4/25	Thu 3/6/25	▬											
373	1724	REF	REF	<i>PDS PPBE-27: 2nd Pass PRA: Prepare & Distribute 1st Pass Draft IBTs to AEMs/CAMs</i>	0%	6 days	Wed 2/12/25	Thu 2/20/25	Tue 2/4/25	Wed 2/12/25	▬											
374	1725	107707	C.3.01.2.01.01	PDS PPBE-27: 2nd Pass - AEMs work with PRAs to revise IBTs w/BOEs for changes	0%	13 days	Mon 2/24/25	Thu 3/13/25	Thu 2/13/25	Tue 3/4/25	▬											
375	1726	REF	REF	<i>PDS PPBE-27: 2nd Pass - Changes Approved/Disapproved by PM</i>	0%	2 days	Fri 3/14/25	Mon 3/17/25	Wed 3/5/25	Thu 3/6/25												
376	1727	REF	REF	PDS PPBE-27 3rd Pass	0%	7 days	Tue 3/18/25	Thu 3/27/25	Mon 3/10/25	Thu 3/20/25	▬											
377	1728	REF	REF	<i>PDS PPBE-27: 3rd Pass - PRAs Finalize & Distribute 2nd Pass Final IBTs to AEMs/CAMs with Notes on any additional required revisions</i>	0%	1 day	Tue 3/18/25	Tue 3/18/25	Mon 3/10/25	Mon 3/10/25												
378	1729	107707	C.3.01.2.01.01	PDS PPBE-27: 3rd Pass - AEMs work with PRAs to revise IBTs as required	0%	5 days	Wed 3/19/25	Wed 3/26/25	Tue 3/11/25	Wed 3/19/25	▬											

ID	Unique ID	#Project #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025														
											S	O	N	D	J	F	M	A	M	J	J	A	S	O	N
379	1730	REF	REF	<i>PDS PPBE-27: 3rd Pass - Changes Approved/Disapproved by PM</i>	0%	1 day	Thu 3/27/25	Thu 3/27/25	Thu 3/20/25	Thu 3/20/25															
380	1731	REF	REF	PDS PPBE-27 4th Pass	0%	12 days	Tue 3/18/25	Thu 4/3/25	Mon 3/10/25	Fri 3/28/25															
381	1732	107707	C.3.01.2.01.01	PDS PPBE-27: 4th Pass - AEMs Finalize Selected New Implementation IBTs w/PRAs	0%	9 days	Tue 3/18/25	Mon 3/31/25	Mon 3/10/25	Thu 3/27/25															
382	1733	107707	C.3.01.2.01.01	PDS PPBE-27: 4th Pass - AEMs Finalize Selected New Implementation Summary Schedules w/PSAs	0%	9 days	Tue 3/18/25	Mon 3/31/25	Mon 3/10/25	Thu 3/27/25															
383	1734	107707	C.3.01.2.01.01	PDS PPBE-27: 4th Pass - AEMs Finalize any Other Required Changes from 3rd Pass w/PRAs	0%	4 days	Fri 3/28/25	Wed 4/2/25	Mon 3/24/25	Thu 3/27/25															
384	1735	REF	REF	<i>PDS PPBE-27-PBM: 4th Pass - Changes Approved/Disapproved by PM</i>	0%	1 day	Thu 4/3/25	Thu 4/3/25	Fri 3/28/25	Fri 3/28/25															
385	1736	REF	REF	PDS Mid-Year EAC Replan	0%	26 days	Tue 3/18/25	Fri 4/25/25	Tue 3/18/25	Fri 4/25/25															
386	1737	REF	REF	<i>PDS FY25 EAC-PBM: Kickoff Mid-Year EAC Replan - Guidelines Distributed</i>	0%	1 day	Tue 3/18/25	Tue 3/18/25	Tue 3/18/25	Tue 3/18/25															
387	1738	107707	C.3.01.2.01.01	PDS FY25 EAC: AEMs/Mgrs/CAMs Perform Detailed Review of VARs (ME FEB Actuals) in Preparation for Mid-Year EAC	0%	10 days	Wed 3/19/25	Wed 4/2/25	Wed 3/19/25	Wed 4/2/25															
388	1739	107707	C.3.01.2.01.01	PDS FY25 EAC: AEMs/Mgrs/CAMs Generate Mid-Year EAC (based on ME MAR Actuals) with PRAs & Verify Alignment w/the Schedule	0%	12 days	Thu 4/3/25	Tue 4/22/25	Thu 4/3/25	Tue 4/22/25															
389	1740	REF	REF	<i>PDS FY25 EAC: PBM Obtains PM Approval/Disapproval of Mid-Year EACs</i>	0%	2 days	Wed 4/23/25	Thu 4/24/25	Wed 4/23/25	Thu 4/24/25															

