

Wed 4/16/25 Page 2 of 14

Wed 4/16/25 Page 3 of 14

MGSS Planetary Data Systems (PDS)											AEM: Jordan Padams Status Date: Sun 3/30/25											
ID	Uniqu ID	#Projec #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025											
							S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
118	1406	REF	REF	PDS 15.0 Test Readiness Review (TRR) - system-i-n-t #55	100%	18.5 days	Thu 9/19/24	Thu 10/17/24	Thu 9/26/24	Thu 10/17/24												
119	1407	10770	C.3.04.2.01.03	PDS 15.0: Generate & Submit Test Plan for TRR	100%	5 days	Thu 9/19/24	Thu 9/26/24	Thu 9/26/24	Wed 10/2/24												
120	1408	10770	C.3.04.2.01.03	PDS 15.0: Generate & Submit TRR Presentation	100%	5 days	Thu 9/19/24	Thu 9/26/24	Thu 9/26/24	Wed 10/2/24												
121	1409	10770	C.3.04.2.01.03	PDS 15.0: Internal TRR	100%	0.5 days	Fri 9/27/24	Fri 9/27/24	Thu 10/3/24	Thu 10/3/24												
122	1410	REF	REF	PDS 15.0: Margin to MGSS TRR	100%	5 days	Mon 10/7/24	Fri 10/11/24	Mon 10/7/24	Fri 10/11/24												
123	1411	10770	C.3.04.2.01.03	PDS 15.0: TRR Documentation Fre	100%	0 days	Fri 10/11/24	Fri 10/11/24	Mon 10/14/24	Mon 10/14/24												
124	1412	10770	C.3.04.2.01.03	PDS 15.0: Perform SQA TRR Documentation Review	100%	3 days	Mon 10/14/24	Wed 10/16/24	Mon 10/14/24	Thu 10/17/24												
125	1413	10770	C.3.04.2.01.03	PDS 15.0 TRR	100%	0.5 days	Thu 10/17/24	Thu 10/17/24	Thu 10/17/24	Thu 10/17/24												
126	1414	REF	REF	PDS 15.0 Information Model Integration & Test	100%	10 days	Fri 9/27/24	Fri 10/11/24	Thu 10/3/24	Thu 10/17/24												
127	1415	10770	C.3.04.2.01.03	PDS 15.0: Perform IM Testing	100%	10 days	Fri 9/27/24	Fri 10/11/24	Thu 10/3/24	Thu 10/17/24												
128	1416	REF	REF	PDS 15.0 dLDD Integration & Test - system-i-n-t #57	100%	16.5 days	Wed 11/6/24	Wed 12/4/24	Thu 10/17/24	Fri 11/8/24												
129	1417	10770	C.3.02.2.01.03	PDS 15.0: Generate and Deliver Discipline LDDs for I&T	100%	14 days	Wed 11/6/24	Tue 11/26/24	Thu 10/17/24	Thu 10/24/24												
130	1418	10770	C.3.04.2.01.03	PDS 15.0: Discipline LDD Review (dLDD Stewards Teams)	100%	2 days	Mon 12/2/24	Tue 12/3/24	Fri 10/25/24	Thu 11/7/24												
131	1419	10770	C.3.02.2.01.03	PDS 15.0: Discipline LDD Freeze	100%	0.5 days	Wed 12/4/24	Wed 12/4/24	Fri 11/8/24	Fri 11/8/24												
132	1420	REF	REF	PDS 15.0 System Integration & Test - system-i-n-t #54	100%	20.5 days	Thu 10/17/24	Tue 11/19/24	Thu 10/17/24	Thu 11/14/24												
133	1421	10770	C.3.04.2.01.03	PDS 15.0: Perform System Testing	100%	14 days	Thu 10/17/24	Thu 11/7/24	Thu 10/17/24	Thu 11/7/24												
134	1422	10770	C.3.04.2.01.03	PDS 15.0: Generate Test Report	100%	6 days	Fri 11/8/24	Mon 11/18/24	Thu 11/7/24	Thu 11/14/24												
135	1423	10770	C.3.04.2.01.03	PDS 15.0: Update EN Node webpage with Test Report	100%	0.5 days	Tue 11/19/24	Tue 11/19/24	Thu 11/14/24	Thu 11/14/24												
136	1424	REF	REF	PDS 15.0 Standards Document Review (Doc Review Team) -	100%	32 days	Fri 9/27/24	Thu 11/14/24	Thu 10/3/24	Wed 11/13/24												
137	1425	10770	C.3.04.2.01.03	PDS 15.0: Review Standards Reference Document Updates	100%	23 days	Fri 9/27/24	Thu 10/31/24	Thu 10/3/24	Wed 10/30/24												
138	1426	10770	C.3.04.2.01.03	PDS 15.0: Review Data Providers Handbook Updates	100%	23 days	Fri 9/27/24	Thu 10/31/24	Thu 10/3/24	Wed 10/30/24												
139	1427	10770	C.3.04.2.01.03	PDS 15.0: Complete Doc Updates Per Review Comments	100%	9 days	Mon 11/4/24	Thu 11/14/24	Thu 10/31/24	Wed 11/13/24												
140	1428	REF	REF	PDS 15.0 Release	100%	17 days	Fri 11/8/24	Fri 12/6/24	Thu 11/7/24	Fri 12/6/24												
141	1429	REF	REF	PDS 15.0 Delivery & Deployment Review (DDR) - system-i-n-t #52	100%	11.5 days	Fri 11/8/24	Tue 11/26/24	Thu 11/7/24	Tue 12/3/24												
142	1430	10770	C.3.04.2.01.03	PDS 15.0: Generate Release Description Document (RDD)	100%	2.5 days	Fri 11/8/24	Tue 11/12/24	Thu 11/7/24	Thu 11/14/24												
143	1431	10770	C.3.04.2.01.03	PDS 15.0: Generate & Submit DDR Presentation	100%	2.5 days	Fri 11/8/24	Tue 11/12/24	Thu 11/7/24	Thu 11/14/24												
144	1432	REF	REF	PDS 15.0: Margin to DDR	100%	0 days	Tue 11/12/24	Tue 11/12/24	Thu 11/14/24	Thu 11/14/24												
145	1433	10770	C.3.04.2.01.03	PDS 15.0: DDR Documentation Fre	100%	0 days	Tue 11/12/24	Tue 11/12/24	Thu 11/14/24	Thu 11/14/24												
Wed 4/16/25																						
Page 4 of 14																						

Wed 4/16/25 Page 5 of 14

Wed 4/16/25 Page 7 of 14

Wed 4/16/25 Page 8 of 14

Wed 4/16/25 Page 9 of 14

Wed 4/16/25 Page 10 of 14

Wed 4/16/25 Page 11 of 14

Wed 4/16/25 Page 12 of 14

