

MGSS Planetary Data Systems (PDS)																						AEM: Jordan Padams Status Date: Sun 4/27/25					
ID	Uniqu ID	#Projec #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish																	
70	1353	10770	C.3.02.2.01.03	PDS 15.0: pds4-information-model #701 - Initial Implementation of Cucumber Framework for PDS4 IM Repo	100%	79 days	Thu 3/28/24	Thu 8/1/24	Thu 3/28/24	Thu 5/30/24	S	O	N	D	2025	J	F	M	A	M	J	J	A	S	O	N	D
71	1354	10770	C.3.02.2.01.03	PDS 15.0: pds4-information-model #6 - Phase 1: Context Product Scrub	100%	90.5 days	Thu 4/18/24	Thu 9/12/24	Thu 4/18/24	Thu 9/12/24																	
72	1355	10770	C.3.02.2.01.03	PDS 15.0: pds4-information-model #728 - B15.0 SCR Freeze	100%	0 days	Thu 8/22/24	Thu 8/22/24	Thu 8/22/24	Thu 8/22/24																	
73	1356	10770	C.3.02.2.01.03	PDS 15.0: pds4-information-model #730 - B15.0 Information Model Delivery to I&T	100%	12.5 days	Thu 8/22/24	Thu 9/12/24	Fri 8/23/24	Thu 9/12/24																	
74	1357	10770	C.3.02.2.01.03	PDS 15.0: pds4-information-model #729 - B15.0 Standards Documents Updates	100%	27 days	Thu 8/22/24	Thu 10/3/24	Fri 8/23/24	Wed 10/2/24																	
75	1771	10770	C.3.02.2.01.03	PDS 15.0: EN Data Node Pilot Program	100%	120 days	Wed 3/20/24	Fri 9/27/24	Wed 3/20/24	Fri 9/27/24																	
76	1358	REF	REF	PDS 15.0 Development & Build	100%	161 days	Tue 3/5/24	Thu 11/14/24	Fri 3/8/24	Mon 11/4/24																	
77	1359	REF	REF	PDS 15.0 Production Development & Build	100%	161 days	Tue 3/5/24	Thu 11/14/24	Fri 3/8/24	Mon 11/4/24																	
78	1360	REF	REF	PDS 15.0: Data Upload Manager	100%	97 days	Thu 3/21/24	Thu 8/22/24	Tue 4/9/24	Thu 5/30/24																	
81	1363	REF	REF	PDS 15.0: Cloud Infusion	100%	146 days	Thu 3/28/24	Thu 11/14/24	Thu 3/28/24	Thu 10/3/24																	
82	1364	10770	C.3.03.2.01.03	PDS 15.0: cloud-tasks #23 Adapt S3 Browser to work for PDC and ODR buckets	100%	105 days	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 4/18/24																	
83	1365	10770	C.3.03.2.01.03	PDS 15.0: cloud-tasks #91 Implement Warm Backup Storage Solution (Data Backup Plan)	100%	91 days	Thu 4/18/24	Thu 9/12/24	Thu 4/18/24	Thu 5/30/24																	
84	1366	10770	C.3.03.2.01.03	PDS 15.0: cloud-tasks #80 Develop PDC Tenant Roles and Shared Responsibility Model	100%	65 days	Thu 5/30/24	Thu 9/12/24	Thu 5/30/24	Thu 7/11/24																	
85	1367	10770	C.3.03.2.01.03	PDS 15.0: cloud-tasks #15 Develop MCP OU Structure and Cost Monitoring Policies	100%	26 days	Thu 5/30/24	Thu 7/11/24	Thu 5/30/24	Thu 7/11/24																	
Tue 5/13/25													Page 3 of 21														

MGSS Planetary Data Systems (PDS)																								AEM: Jordan Padams			
Status Date: Sun 4/27/25																											
ID	Uniqu ID	#Projec #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish																	
86	1370	10770	C.3.03.2.01.03	PDS 15.0: cloud-tasks #73 ATLAS MVP: Support Development of Initial Migration Plan and Architecture for ATLAS Survey Data	100%	11 days	Fri 8/16/24	Tue 9/3/24	Thu 7/11/24	Thu 9/12/24	S	O	N	D	2025	J	F	M	A	M	J	J	A	S	O	N	D
87	1371	10770	C.3.03.2.01.03	PDS 15.0: cloud-tasks #103 B15.0 Bi-annual Cloud Resource Housekeeping	100%	15 days	Thu 9/12/24	Thu 10/3/24	Mon 8/12/24	Thu 10/3/24																	
88	1372	10770	C.3.03.2.01.03	PDS 15.0: cloud-tasks #104 B15.0 Bi-Annual Cost Model Review	100%	13 days	Mon 10/28/24	Thu 11/14/24	Mon 8/12/24	Thu 10/3/24																	
89	1373	REF	REF	PDS 15.0: Registry + API Services	100%	91 days	Thu 4/18/24	Thu 9/12/24	Fri 3/8/24	Thu 9/12/24																	
94	1381	REF	REF	PDS 15.0: Validate	100%	27 days	Thu 4/18/24	Thu 5/30/24	Thu 4/18/24	Thu 7/11/24																	
97	1384	REF	REF	PDS 15.0: Nucleus	100%	105 days	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 10/3/24																	
99	1388	REF	REF	PDS 15.0: Dev Ops	100%	138 days	Thu 3/28/24	Mon 11/4/24	Thu 3/28/24	Thu 6/20/24																	
100	1389	10770	C.3.03.2.01.03	PDS 15.0: devops #69 - Phase 2: Develop CI/CD for NPM/React projects	100%	138 days	Thu 3/28/24	Mon 11/4/24	Thu 3/28/24	Thu 6/20/24																	
101	1392	REF	REF	PDS 15.0: Web Modernization	100%	04.5 days	Thu 3/28/24	Thu 9/12/24	Thu 3/28/24	Thu 8/1/24																	
105	1396	REF	REF	PDS 15.0: Web Analytics	100%	31 days	Tue 3/5/24	Mon 4/22/24	Thu 3/28/24	Thu 5/30/24																	
108	1401	10770	C.3.03.2.01.03	PDS 15.0: software-issues-repo #100 - B15.0 Code Freeze	100%	0 days	Thu 9/12/24	Thu 9/12/24	Thu 9/12/24	Thu 9/12/24	9/12																
109	1637	REF	REF	PDS 15.0: Security Code Scans	100%	32.5 days	Fri 9/13/24	Mon 11/4/24	Fri 9/13/24	Mon 11/4/24																	
110	1634	10770	C.3.03.2.01.03	PDS 15.0: Run Code Scan	100%	2.5 days	Fri 9/13/24	Tue 9/17/24	Fri 9/13/24	Tue 9/17/24																	
111	1635	10770	C.3.03.2.01.03	PDS 15.0: Analyze & Disposition Security Findings	100%	30 days	Tue 9/17/24	Mon 11/4/24	Tue 9/17/24	Mon 11/4/24																	
112	1636	10770	C.3.03.2.01.03	PDS 15.0: Inform SEO Security that Dispositions are available	100%	0 days	Mon 11/4/24	Mon 11/4/24	Mon 11/4/24	Mon 11/4/24	11/4																
114	1402	REF	REF	PDS 15.0: Software-issues-repo #99 - Prep for I&T	100%	9 days	Fri 9/13/24	Thu 9/26/24	Mon 9/9/24	Wed 10/2/24																	
115	1403	10770	C.3.03.2.01.03	PDS 15.0: Draft Release Description Document (RDD)	100%	4 days	Fri 9/13/24	Wed 9/18/24	Mon 9/9/24	Wed 9/18/24																	
116	1404	10770	C.3.03.2.01.03	PDS 15.0: Final Testing, Build and Deliver to I&T	100%	5 days	Thu 9/19/24	Thu 9/26/24	Wed 9/25/24	Wed 10/2/24																	
117	1405	REF	REF	PDS 15.0 Integration & Test	100%	46.5 days	Thu 9/19/24	Wed 12/4/24	Thu 9/26/24	Thu 11/14/24																	
118	1406	REF	REF	PDS 15.0 Test Readiness Review (TRR) - system-i-n-t #55	100%	18.5 days	Thu 9/19/24	Thu 10/17/24	Thu 9/26/24	Thu 10/17/24																	
119	1407	10770	C.3.04.2.01.03	PDS 15.0: Generate & Submit Test Plan for TRR	100%	5 days	Thu 9/19/24	Thu 9/26/24	Thu 9/26/24	Wed 10/2/24																	
Tue 5/13/25																											
Page 4 of 21																											

MGSS Planetary Data Systems (PDS)												AEM: Jordan Padams Status Date: Sun 4/27/25																											
ID	Uniqu ID	#Projec #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	S O N D 2025 J F M A M J J A S O N D																												
120	1408	10770	C.3.04.2.01.03	PDS 15.0: Generate & Submit TRR Presentation	100%	5 days	Thu 9/19/24	Thu 9/26/24	Thu 9/26/24	Wed 10/2/24																													
121	1409	10770	C.3.04.2.01.03	PDS 15.0: Internal TRR	100%	0.5 days	Fri 9/27/24	Fri 9/27/24	Thu 10/3/24	Thu 10/3/24																													
122	1410	REF	REF	PDS 15.0: Margin to MGSS TRR	100%	5 days	Mon 10/7/24	Fri 10/11/24	Mon 10/7/24	Fri 10/11/24																													
123	1411	10770	C.3.04.2.01.03	PDS 15.0: TRR Documentation Freeze	100%	0 days	Fri 10/11/24	Fri 10/11/24	Mon 10/14/24	Mon 10/14/24	10/14↙10/11																												
124	1412	10770	C.3.04.2.01.03	PDS 15.0: Perform SQA TRR Documentation Review	100%	3 days	Mon 10/14/24	Wed 10/16/24	Mon 10/14/24	Thu 10/17/24																													
125	1413	10770	C.3.04.2.01.03	PDS 15.0 TRR	100%	0.5 days	Thu 10/17/24	Thu 10/17/24	Thu 10/17/24	Thu 10/17/24	↓10/17																												
126	1414	REF	REF	PDS 15.0 Information Model Integration & Test	100%	10 days	Fri 9/27/24	Fri 10/11/24	Thu 10/3/24	Thu 10/17/24																													
127	1415	10770	C.3.04.2.01.03	PDS 15.0: Perform IM Testing	100%	10 days	Fri 9/27/24	Fri 10/11/24	Thu 10/3/24	Thu 10/17/24																													
128	1416	REF	REF	PDS 15.0 dLDD Integration & Test - system-i-n-t #57	100%	16.5 days	Wed 11/6/24	Wed 12/4/24	Thu 10/17/24	Fri 11/8/24																													
129	1417	10770	C.3.02.2.01.03	PDS 15.0: Generate and Deliver Discipline LDDs for I&T	100%	14 days	Wed 11/6/24	Tue 11/26/24	Thu 10/17/24	Thu 10/24/24																													
130	1418	10770	C.3.04.2.01.03	PDS 15.0: Discipline LDD Review (dLDD Stewards Teams)	100%	2 days	Mon 12/2/24	Tue 12/3/24	Fri 10/25/24	Thu 11/7/24																													
131	1419	10770	C.3.02.2.01.03	PDS 15.0: Discipline LDD Freeze	100%	0.5 days	Wed 12/4/24	Wed 12/4/24	Fri 11/8/24	Fri 11/8/24																													
132	1420	REF	REF	PDS 15.0 System Integration & Test - system-i-n-t #54	100%	20.5 days	Thu 10/17/24	Tue 11/19/24	Thu 10/17/24	Thu 11/14/24																													
133	1421	10770	C.3.04.2.01.03	PDS 15.0: Perform System Testing	100%	14 days	Thu 10/17/24	Thu 11/7/24	Thu 10/17/24	Thu 11/7/24																													
134	1422	10770	C.3.04.2.01.03	PDS 15.0: Generate Test Report	100%	6 days	Fri 11/8/24	Mon 11/18/24	Thu 11/7/24	Thu 11/14/24																													
135	1423	10770	C.3.04.2.01.03	PDS 15.0: Update EN Node webpage with Test Report	100%	0.5 days	Tue 11/19/24	Tue 11/19/24	Thu 11/14/24	Thu 11/14/24																													
136	1424	REF	REF	PDS 15.0 Standards Document Review (Doc Review Team) - system-i-n-t #56	100%	32 days	Fri 9/27/24	Thu 11/14/24	Thu 10/3/24	Wed 11/13/24																													
137	1425	10770	C.3.04.2.01.03	PDS 15.0: Review Standards Reference Document Updates	100%	23 days	Fri 9/27/24	Thu 10/31/24	Thu 10/3/24	Wed 10/30/24																													
138	1426	10770	C.3.04.2.01.03	PDS 15.0: Review Data Providers Handbook Updates	100%	23 days	Fri 9/27/24	Thu 10/31/24	Thu 10/3/24	Wed 10/30/24																													
139	1427	10770	C.3.04.2.01.03	PDS 15.0: Complete Doc Updates Per Review Comments	100%	9 days	Mon 11/4/24	Thu 11/14/24	Thu 10/31/24	Wed 11/13/24																													
140	1428	REF	REF	PDS 15.0 Release	100%	17 days	Fri 11/8/24	Fri 12/6/24	Thu 11/7/24	Fri 12/6/24																													
141	1429	REF	REF	PDS 15.0 Delivery & Deployment Review (DDR) - system-i-n-t #52	100%	11.5 days	Fri 11/8/24	Tue 11/26/24	Thu 11/7/24	Tue 12/3/24																													
142	1430	10770	C.3.04.2.01.03	PDS 15.0: Generate Release Description Document (RDD)	100%	2.5 days	Fri 11/8/24	Tue 11/12/24	Thu 11/7/24	Thu 11/14/24																													
143	1431	10770	C.3.04.2.01.03	PDS 15.0: Generate & Submit DDR Presentation	100%	2.5 days	Fri 11/8/24	Tue 11/12/24	Thu 11/7/24	Thu 11/14/24																													
Tue 5/13/25																																						Page 5 of 21	

Tue 5/13/25 Page 7 of 21

MGSS Planetary Data Systems (PDS)												AEM: Jordan Padams Status Date: Sun 4/27/25																				
ID	Uniqu ID	#Projec #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish																						
188	1839	10770	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #112 - Refine Data Backup, Disaster Recovery and Configuration Management Plans	100%	23 days	Thu 11/14/24	Mon 12/23/24	Thu 12/5/24	Thu 1/16/25	S	O	N	D	2025	J	F	M	A	M	J	J	A	S	O	N	D					
189	1838	10770	C.3.03.2.01.03	PDS 15.1: operations #562 - Upgrade all EC2 Operating Systems	100%	47 days	Thu 11/14/24	Wed 2/5/25	Thu 12/5/24	Thu 1/16/25																						
190	1837	10770	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #119 - Document Test Venue Strategies and Level of Service	100%	47 days	Thu 11/14/24	Wed 2/5/25	Thu 12/5/24	Thu 1/16/25																						
191	1836	10770	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #124 - Review SMD Cost Model and Develop Additional Requirements	100%	60 days	Thu 11/14/24	Thu 2/27/25	Thu 12/5/24	Thu 1/16/25																						
192	1845	10770	C.3.03.2.01.03	PDS 15.1: s3-browser-cloudfront #29 - Deploy S3 Browser to Test and Prod	100%	12 days	Thu 12/5/24	Mon 12/23/24	Thu 12/5/24	Mon 12/23/24																						
193	1834	10770	C.3.03.2.01.03	PDS 15.1: registry #348 - Update Registry AOSS Auth Layer To Enable Read-only Access to All Registries	100%	26 days	Mon 12/23/24	Thu 2/6/25	Thu 12/5/24	Thu 1/16/25																						
195	1846	10770	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #126 - ATLAS MVP: Big Data Migration Trade Study	100%	16 days	Mon 12/30/24	Thu 1/23/25	Mon 12/30/24	Thu 1/16/25																						
198	1841	10770	C.3.03.2.01.03	PDS 15.1: planetary-data-cloud #129 - B15.1 Bi-annual Cloud Resource Housekeeping	100%	24 days	Thu 2/27/25	Thu 4/3/25	Thu 12/5/24	Thu 1/16/25																						
199	1775	REF	REF	PDS 15.1 Registry and API	99%	115 days	Thu 10/24/24	Thu 5/1/25	Thu 10/24/24	Thu 2/27/25																						
200	1776	10770	C.3.03.2.01.03	PDS 15.1: registry #230 - Enable Support for Changing Field Types	100%	62 days	Thu 10/24/24	Thu 2/6/25	Thu 10/24/24	Thu 11/14/24																						
201	1777	10770	C.3.03.2.01.03	PDS 15.1: peppi #52 - Refactoring and Documentation to support 2-3 User Support Demos	100%	89 days	Thu 10/24/24	Mon 3/24/25	Thu 10/24/24	Thu 2/27/25																						
202	1778	10770	C.3.03.2.01.03	PDS 15.1: peppi #53 - Prep for AGU Training Workshop	100%	26 days	Thu 10/24/24	Thu 12/5/24	Thu 10/24/24	Thu 12/5/24																						
Tue 5/13/25																Page 8 of 21																

Tue 5/13/25 Page 11 of 21

Tue 5/13/25 Page 12 of 21

ID	Unique ID	#Projec #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025															
											S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
293	1662	REF	REF	PDS 16 Production Development & Build	16%	106 days	Tue 4/8/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25																
294	1922	REF	REF	PDS 16 Deep Archive	90%	15 days	Thu 4/10/25	Thu 5/1/25	Mon 3/24/25	Thu 9/25/25																
295	1923	10770	C.3.03.2.01.03	PDS 16: deep-archive #204 - Add Support for Labels with LBLX file suffix	90%	15 days	Thu 4/10/25	Thu 5/1/25	Mon 3/24/25	Thu 9/25/25																
296	1924	REF	REF	PDS 16 DevOps	37%	27 days	Fri 4/11/25	Thu 5/22/25	Mon 3/24/25	Thu 9/25/25																
297	1925	10770	C.3.03.2.01.03	PDS 16: devops #81 - Enable Continuous Deployment for Portal	37%	27 days	Fri 4/11/25	Thu 5/22/25	Mon 3/24/25	Thu 9/25/25																
298	1665	REF	REF	PDS 16 Registry Tools	5%	104 days	Thu 4/10/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25																
299	1907	10770	C.3.03.2.01.03	PDS 16: registry #381 - B16 Registry Maintenance: High Priority Enhancements / Bug Fixes / Tasks	11%	104 days	Thu 4/10/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25																
300	1912	10770	C.3.03.2.01.03	PDS 16: registry #166 - Optimize Sweepers Performance	0%	28 days	Wed 5/7/25	Fri 6/20/25	Mon 3/24/25	Thu 9/25/25																
301	1911	10770	C.3.03.2.01.03	PDS 16: registry #371 - [IMG] Adapt Harvest and Load LRO Data from S3	0%	26 days	Mon 5/5/25	Thu 6/12/25	Mon 3/24/25	Thu 9/25/25																
302	1910	10770	C.3.03.2.01.03	PDS 16: registry #370 - Resurrect Legacy Registry Dashboards	0%	13 days	Fri 5/23/25	Thu 6/12/25	Mon 3/24/25	Thu 9/25/25																
303	1909	10770	C.3.03.2.01.03	PDS 16: registry #266 - Implement design for alternate data file paths / file path updates	0%	24 days	Mon 6/16/25	Thu 7/24/25	Mon 3/24/25	Thu 9/25/25																
304	1908	10770	C.3.03.2.01.03	PDS 16: registry #333 - Add S3 URIs to Registry Metadata	0%	12 days	Mon 6/16/25	Mon 7/7/25	Mon 3/24/25	Thu 9/25/25																
305	1926	REF	REF	PDS 16 Search API	7%	106 days	Tue 4/8/25	Thu 9/25/25	Mon 3/24/25	Thu 9/25/25																
306	1906	10770	C.3.03.2.01.03	PDS 16: registry-api #623 - Implement Registry API Performance Improvements	100%	10 days	Tue 4/8/25	Tue 4/22/25	Mon 3/24/25	Thu 9/25/25																
307	1917	10770	C.3.03.2.01.03	PDS 16: registry-api #632 - Add Support for Searching Full Xpath / Specific Attribute	0%	24 days	Fri 5/23/25	Wed 7/2/25	Mon 3/24/25	Thu 9/25/25																
308	1916	10770	C.3.03.2.01.03	PDS 16: registry-api #636 - Enable Faceting by Scalar Values (Range/Histogram)	0%	13 days	Fri 5/23/25	Thu 6/12/25	Mon 3/24/25	Thu 9/25/25																
309	1915	10770	C.3.03.2.01.03	PDS 16: registry-api #622 - Add Search Functionality for Documents where a Field Exists	0%	13 days	Mon 7/7/25	Thu 7/24/25	Mon 3/24/25	Thu 9/25/25																

ID	Unique ID	#Projec #	#WBS	Task Name	% Comp	Duration	Start	Finish	Baseline Start	Baseline Finish	2025																							
											S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D								
336	1904	10770	C.3.03.2.01.03	PDS 16: planetary-data-cloud #166 - Update Data Backup Plan to Include OpenSearch and Cognito	0%	14 days	Thu 7/24/25	Thu 8/14/25	Mon 3/24/25	Thu 9/25/25																								
337	1667	REF	REF	PDS 16 Nucleus	45%	80 days	Tue 4/8/25	Thu 8/14/25	Mon 3/24/25	Thu 9/25/25																								
338	1927	10770	C.3.03.2.01.03	PDS 16: nucleus #142 - Support Data Backlog Use Case	95%	17 days	Tue 4/8/25	Thu 5/1/25	Mon 3/24/25	Thu 9/25/25																								
339	1928	10770	C.3.03.2.01.03	PDS 16: nucleus #131 - Update Architecture and Implement Separate EFS Per Node Baseline DAG	95%	17 days	Tue 4/8/25	Thu 5/1/25	Mon 3/24/25	Thu 9/25/25																								
340	1929	10770	C.3.03.2.01.03	PDS 16: nucleus #147 - Design and Prototype New Tracking Service	0%	37 days	Mon 6/16/25	Thu 8/14/25	Mon 3/24/25	Thu 9/25/25																								
341	1663	REF	REF	PDS 16 Data Upload Manager	0%	13 days	Mon 5/5/25	Thu 5/22/25	Mon 3/24/25	Thu 9/25/25																								
342	1920	10770	C.3.03.2.01.03	PDS 16: data-upload-manager #207 - Improvements to Support LRO Uploads	0%	13 days	Mon 5/5/25	Thu 5/22/25	Mon 3/24/25	Thu 9/25/25																								
343	1668	REF	REF	PDS 16 Cloud Operations	19%	67 days	Tue 4/8/25	Thu 7/24/25	Mon 3/24/25	Thu 9/25/25																								
344	1891	10770	C.3.03.2.01.03	PDS 16: Planetary-data-cloud #159 - [IMG] LROC MVP: Setup IMG Prod Env, Replicate Data, Deploy Nucleus, and Kickoff Processing	43%	30 days	Tue 4/8/25	Thu 5/22/25	Mon 3/24/25	Thu 9/25/25																								
345	1943	10770	C.3.03.2.01.03	PDS 16: Planetary-data-cloud #127 - [SBN] Deploy Nucleus to Prod and Kickoff Processing	43%	30 days	Tue 4/8/25	Thu 5/22/25	Mon 3/24/25	Thu 9/25/25																								
346	1947	10770	C.3.03.2.01.03	PDS 16: Planetary-data-cloud #100 - Phase 2 Migration of Existing Production JPL AWS Infra to MCP	43%	30 days	Tue 4/8/25	Thu 5/22/25	Mon 3/24/25	Thu 9/25/25																								
347	1946	10770	C.3.03.2.01.03	PDS 16: Planetary-data-cloud #128 - [SBN] Onboard SBN Team to Monitor Nucleus CSS Processing	0%	50 days	Mon 5/5/25	Thu 7/24/25	Mon 3/24/25	Thu 9/25/25																								
348	1945	10770	C.3.03.2.01.03	PDS 16: Planetary-data-cloud #156 - [IMG] Migrate LRO Processing to PDC	0%	26 days	Thu 5/22/25	Mon 7/7/25	Mon 3/24/25	Thu 9/25/25																								

