

ID	Unique ID	#WBS	Task Name	% Complete	Duration	Start	Finish	Baseline Start	Baseline Finish	2020												2021												2022					
										S	O	N	D	J	F	M	A	M	J	J	A	S	S	O	N	D	J	F	M	A	M	J	J	A	S	S	O	N	D
1	1255	REF	<b>Planetary Data Systems (PDS)</b>	87%	1051d	Mon 9/25/17	Mon 12/6/21	Mon 9/25/17	Mon 9/13/21	[Gantt bar from 9/25/17 to 9/13/21]																													
2	1256	REF	<b>Archive</b>	100%	502d	Mon 9/25/17	Fri 9/27/19	Mon 9/25/17	Fri 9/27/19	[Gantt bar from 9/25/17 to 9/27/19]																													
434	1257	REF	<b>Key Interface Milestones</b>	0%	537d	Tue 10/1/19	Thu 11/18/21	Wed 4/1/20	Tue 9/15/20	[Gantt bar from 10/1/19 to 9/15/20]																													
435	1258	REF	<b>Mission/Project Milestones</b>	0%	537d	Tue 10/1/19	Thu 11/18/21	Wed 4/1/20	Tue 9/15/20	[Gantt bar from 10/1/19 to 9/15/20]																													
436	1433	REF	<b>Data Releases</b>	0%	498d	Tue 10/1/19	Fri 9/24/21	Wed 4/1/20	Tue 9/15/20	[Gantt bar from 10/1/19 to 9/15/20]																													
437	1787	REF	<b>FY20</b>	100%	240d	Tue 10/1/19	Tue 9/15/20	Tue 10/1/19	Tue 9/15/20	[Gantt bar from 10/1/19 to 9/15/20]																													
438	1518	REF	<b>FY20 - Q1 Data Releases</b>	100%	56d	Tue 10/1/19	Fri 12/20/19	Tue 10/1/19	Tue 12/24/19	[Gantt bar from 10/1/19 to 12/24/19]																													
439	1459	REF	ODY 69	100%	0d	Tue 10/1/19	Tue 10/1/19	Tue 10/1/19	Tue 10/1/19	◆ 10/1																													
440	1460	REF	MVN 19	100%	0d	Fri 11/15/19	Fri 11/15/19	Fri 11/15/19	Fri 11/15/19	◆ 11/15																													
441	1461	REF	OREx	100%	0d	Mon 11/25/19	Mon 11/25/19	Sat 11/30/19	Sat 11/30/19	◆ 11/25																													
442	1462	REF	MRO 51	100%	0d	Fri 11/29/19	Fri 11/29/19	Sun 12/1/19	Sun 12/1/19	◆ 11/29																													
443	1463	REF	MSL 22	100%	0d	Thu 12/5/19	Thu 12/5/19	Thu 12/5/19	Thu 12/5/19	◆ 12/5																													
444	1464	REF	LRO 40	100%	0d	Fri 12/13/19	Fri 12/13/19	Sun 12/15/19	Sun 12/15/19	◆ 12/13																													
445	1465	REF	JNO 10	100%	0d	Fri 12/20/19	Fri 12/20/19	Tue 12/24/19	Tue 12/24/19	◆ 12/20																													
446	1519	REF	<b>FY20 - Q2 Data Releases</b>	100%	51d	Tue 12/31/19	Mon 3/16/20	Wed 1/1/20	Mon 3/16/20	[Gantt bar from 12/31/19 to 3/16/20]																													
447	1466	REF	ODY 70	100%	0d	Tue 12/31/19	Tue 12/31/19	Wed 1/1/20	Wed 1/1/20	◆ 12/31																													
448	1467	REF	InSight 3	100%	0d	Thu 1/2/20	Thu 1/2/20	Wed 1/1/20	Wed 1/1/20	◆ 1/2																													
449	1468	REF	MVN 20	100%	0d	Fri 2/14/20	Fri 2/14/20	Sat 2/15/20	Sat 2/15/20	◆ 2/14																													
450	1469	REF	OREx 4	100%	0d	Tue 2/25/20	Tue 2/25/20	Sat 2/29/20	Sat 2/29/20	◆ 2/25																													
451	1470	REF	MRO 52	100%	0d	Fri 2/28/20	Fri 2/28/20	Sun 3/1/20	Sun 3/1/20	◆ 2/28																													
452	1471	REF	LRO 41	100%	0d	Fri 3/13/20	Fri 3/13/20	Sun 3/15/20	Sun 3/15/20	◆ 3/13																													
453	1472	REF	MSL 23	100%	0d	Mon 3/16/20	Mon 3/16/20	Mon 3/16/20	Mon 3/16/20	◆ 3/16																													
454	1520	REF	<b>FY20 - Q3 Data Releases</b>	100%	52d	Wed 4/1/20	Mon 6/15/20	Wed 4/1/20	Mon 6/15/20	[Gantt bar from 4/1/20 to 6/15/20]																													
455	1473	REF	ODY 71	100%	0d	Wed 4/1/20	Wed 4/1/20	Wed 4/1/20	Wed 4/1/20	◆ 4/1																													
456	1474	REF	InSight 4	100%	0d	Fri 4/3/20	Fri 4/3/20	Wed 4/1/20	Wed 4/1/20	◆ 4/3																													
457	1475	REF	JNO 11	100%	0d	Wed 4/8/20	Wed 4/8/20	Wed 4/8/20	Wed 4/8/20	◆ 4/8																													
458	1476	REF	MVN 21	100%	0d	Fri 5/15/20	Fri 5/15/20	Fri 5/15/20	Fri 5/15/20	◆ 5/15																													
459	1477	REF	OREx 5	100%	0d	Wed 5/27/20	Wed 5/27/20	Sun 5/31/20	Sun 5/31/20	◆ 5/27																													
460	1478	REF	MRO 53	100%	0d	Mon 6/1/20	Mon 6/1/20	Mon 6/1/20	Mon 6/1/20	◆ 6/1																													
461	1479	REF	LRO 42	100%	0d	Mon 6/15/20	Mon 6/15/20	Mon 6/15/20	Mon 6/15/20	◆ 6/15																													
462	1521	REF	<b>FY20 - Q4 Data Release</b>	100%	52d	Wed 7/1/20	Tue 9/15/20	Wed 7/1/20	Tue 9/15/20	[Gantt bar from 7/1/20 to 9/15/20]																													
463	1480	REF	ODY 72	100%	0d	Wed 7/1/20	Wed 7/1/20	Wed 7/1/20	Wed 7/1/20	◆ 7/1																													
464	1481	REF	InSight 5	100%	0d	Wed 7/1/20	Wed 7/1/20	Wed 7/1/20	Wed 7/1/20	◆ 7/1																													
465	1482	REF	JNO 12	100%	0d	Wed 7/22/20	Wed 7/22/20	Wed 7/22/20	Wed 7/22/20	◆ 7/22																													
466	1483	REF	MSL 24	100%	0d	Fri 7/31/20	Fri 7/31/20	Fri 7/31/20	Fri 7/31/20	◆ 7/31																													
467	1484	REF	MVN 22	100%	0d	Fri 8/14/20	Fri 8/14/20	Sat 8/15/20	Sat 8/15/20	◆ 8/14																													
468	1485	REF	OREx 6	100%	0d	Tue 8/25/20	Tue 8/25/20	Mon 8/31/20	Mon 8/31/20	◆ 8/25																													
469	1486	REF	MRO 54	100%	0d	Tue 9/1/20	Tue 9/1/20	Tue 9/1/20	Tue 9/1/20	◆ 9/1																													
470	1487	REF	LRO 43	100%	0d	Tue 9/15/20	Tue 9/15/20	Tue 9/15/20	Tue 9/15/20	◆ 9/15																													



ID	Unique ID	#WBS	Task Name	% Complete	Duration	Start	Finish	Baseline Start	Baseline Finish	2020												2021												2022			
										S	O	N	D	J	F	M	A	M	J	J	A	S	S	O	N	D	J	F	M	A	M	J	J	A	S	S	O
510	1302	344.39.10.07.02	3rd Release IM to Develop	100%	9d	Tue 9/17/19	Mon 9/30/19	Fri 9/13/19	Fri 9/27/19	█																											
511	1303	344.39.10.07.02	Final Approval by CCB for	100%	9d	Tue 9/17/19	Mon 9/30/19	Fri 9/13/19	Fri 9/27/19	█																											
512	1304	344.39.10.07.02	Release IM to Release Direct	100%	0d	Mon 9/30/19	Mon 9/30/19	Fri 9/27/19	Fri 9/27/19	◆ 9/30																											
513	1305	344.39.10.07.02	Address PDS4 Data Std Doc RF	100%	2d	Tue 10/1/19	Wed 10/2/19	Mon 9/30/19	Mon 10/28/19	█																											
514	1306	344.39.10.07.02	Standards Reference Docum	100%	2d	Tue 10/1/19	Wed 10/2/19	Mon 9/30/19	Mon 10/28/19	█																											
515	1307	344.39.10.07.02	Data Providers Handbook	100%	2d	Tue 10/1/19	Wed 10/2/19	Mon 9/30/19	Mon 10/28/19	█																											
516	1308	344.39.10.07.02	Ingestion of Discipline/Mission	100%	114d	Mon 4/1/19	Thu 9/26/19	Mon 4/1/19	Fri 9/27/19	█																											
517	1309	344.39.10.07.02	Add Steward Provided Upda	100%	115d	Mon 4/1/19	Thu 9/26/19	Mon 4/1/19	Fri 9/27/19	█																											
518	1406	REF	PDS 10a Development & Build	100%	109d	Wed 6/5/19	Thu 11/7/19	Wed 6/5/19	Fri 9/27/19	█																											
519	1310	344.39.10.07.03	EN Development	100%	109d	Wed 6/5/19	Thu 11/7/19	Wed 6/5/19	Fri 9/27/19	█																											
520	1311	344.39.10.07.03	Tracking	100%	82d	Mon 6/24/19	Fri 10/18/19	Thu 6/20/19	Fri 8/23/19	█																											
521	1312	344.39.10.07.03	Initial Delivery Tracking Inter	100%	14d	Mon 6/24/19	Mon 7/15/19	Mon 6/24/19	Mon 7/15/19	█																											
522	1313	344.39.10.07.03	Epic: Release Tracking Enha	100%	57d	Wed 7/31/19	Fri 10/18/19	Thu 6/20/19	Fri 8/16/19	█																											
523	1314	344.39.10.07.03	Update page to include fr	100%	19d	Wed 7/31/19	Mon 8/26/19	Thu 6/20/19	Fri 8/16/19	█																											
524	1315	344.39.10.07.03	Enable search capabilities	100%	32d	Tue 9/3/19	Fri 10/18/19	Thu 6/20/19	Fri 8/16/19	█																											
525	1316	344.39.10.07.03	Add pagination for a large	100%	52d	Wed 7/31/19	Fri 10/18/19	Thu 6/20/19	Fri 8/16/19	█																											
526	1317	344.39.10.07.03	Add columns to table to n	100%	54d	Wed 7/31/19	Fri 10/18/19	Thu 6/20/19	Fri 8/16/19	█																											
527	1318	344.39.10.07.03	Epic: Status Tracking Enhanc	100%	23d	Tue 9/3/19	Fri 10/18/19	Mon 8/19/19	Fri 8/23/19	█																											
531	1322	344.39.10.07.03	Validate	100%	109d	Wed 6/5/19	Thu 11/7/19	Wed 6/5/19	Tue 9/24/19	█																											
532	1323	344.39.10.07.03	Check that referenced conte	100%	50d	Mon 7/8/19	Mon 9/16/19	Mon 7/8/19	Fri 8/23/19	█																											
533	1324	344.39.10.07.03	Retrieve latest context pr	100%	5d	Mon 7/8/19	Fri 7/12/19	Mon 7/8/19	Fri 7/12/19	█																											
534	1325	344.39.10.07.03	Add capability for user to	100%	10d	Mon 7/15/19	Fri 7/26/19	Mon 7/15/19	Fri 7/26/19	█																											
535	1326	344.39.10.07.03	Verify that all name/type	100%	31d	Mon 7/29/19	Mon 9/16/19	Mon 7/29/19	Fri 8/23/19	█																											
536	1327	344.39.10.07.03	Improve pds4.bundle valida	100%	91d	Mon 7/1/19	Thu 11/7/19	Mon 7/1/19	Tue 9/24/19	█																											
537	1328	344.39.10.07.03	Investigate and fix memor	100%	20d	Mon 7/1/19	Tue 7/30/19	Mon 7/1/19	Tue 7/30/19	█																											
538	1329	344.39.10.07.03	Performance benchmarkin	100%	5d	Tue 9/3/19	Mon 9/9/19	Wed 7/31/19	Tue 8/6/19	█																											
539	1331	344.39.10.07.03	Document multi-threadec	100%	19d	Mon 10/14/19	Thu 11/7/19	Thu 8/8/19	Thu 8/8/19	█																											
540	1332	344.39.10.07.03	Add new capability to allo	100%	5d	Tue 9/3/19	Mon 9/9/19	Thu 7/25/19	Wed 8/14/19	█																											
541	1457	344.39.10.07.03	Enhance content validatio	100%	6d	Tue 9/17/19	Tue 9/24/19	Tue 9/17/19	Tue 9/24/19	█																											
542	1335	344.39.10.07.03	Improvements	100%	78d	Wed 6/5/19	Wed 9/25/19	Wed 6/5/19	Tue 9/24/19	█																											
543	1336	344.39.10.07.03	Deprecate -m and -f flags	100%	34d	Wed 6/5/19	Wed 7/24/19	Wed 6/5/19	Wed 7/24/19	█																											
544	1337	344.39.10.07.03	JAVA Path does not handl	100%	2d	Tue 9/10/19	Wed 9/11/19	Thu 9/5/19	Fri 9/6/19	█																											
545	1338	344.39.10.07.03	Large Data File Uncaught	100%	3d	Fri 9/6/19	Tue 9/10/19	Fri 9/6/19	Tue 9/10/19	█																											
546	1339	344.39.10.07.03	ASCII_Integer should fail c	100%	10d	Wed 9/11/19	Wed 9/25/19	Wed 9/11/19	Tue 9/24/19	█																											
548	1341	344.39.10.07.03	Improve documentation a	100%	1d	Thu 9/12/19	Thu 9/12/19	Mon 9/16/19	Thu 9/19/19	█																											
549	1342	344.39.10.07.03	JAXB warning message wi	100%	1d	Mon 9/16/19	Mon 9/16/19	Fri 9/20/19	Tue 9/24/19	█																											
550	1343	344.39.10.07.03	Next Gen Registry and Search	100%	50d	Mon 7/8/19	Mon 9/16/19	Mon 7/8/19	Fri 9/27/19	█																											
551	1344	344.39.10.07.03	Refactor legacy PDS3 Catalo	100%	11d	Mon 7/8/19	Mon 7/22/19	Mon 7/8/19	Mon 7/22/19	█																											
552	1345	344.39.10.07.03	Enhance search fields for re	100%	11d	Tue 8/27/19	Wed 9/11/19	Mon 8/19/19	Fri 8/30/19	█																											



ID	Unique ID	#WBS	Task Name	% Complete	Duration	Start	Finish	Baseline Start	Baseline Finish	2020												2021												2022			
										S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
596	1490	344.39.10.07.02	DEFERRED: CCB-209 - Cor	100%	64d	Fri 11/15/19	Fri 2/21/20	Thu 10/17/19	Fri 1/17/20	[Gantt bar from Nov 15 to Feb 21, 2020]																											
597	1491	344.39.10.07.02	CCB-212 - Add Modificati	100%	9d	Tue 2/18/20	Fri 2/28/20	Thu 10/17/19	Fri 1/17/20	[Gantt bar from Feb 18 to Feb 28, 2020]																											
598	1492	344.39.10.07.02	CCB-220 - Add ability to sp	100%	10d	Mon 2/3/20	Fri 2/14/20	Thu 10/17/19	Fri 1/17/20	[Gantt bar from Feb 3 to Feb 14, 2020]																											
599	1493	344.39.10.07.02	CCB-222 - Add citation_te	100%	9d	Tue 2/18/20	Fri 2/28/20	Thu 10/17/19	Fri 1/17/20	[Gantt bar from Feb 18 to Feb 28, 2020]																											
600	1494	344.39.10.07.02	CCB-255 - Namespace ver	100%	9d	Tue 2/18/20	Fri 2/28/20	Thu 10/17/19	Fri 1/17/20	[Gantt bar from Feb 18 to Feb 28, 2020]																											
601	1495	344.39.10.07.02	CCB-260 - PDS4 label files	100%	9d	Tue 2/18/20	Fri 2/28/20	Thu 10/17/19	Fri 1/17/20	[Gantt bar from Feb 18 to Feb 28, 2020]																											
602	1496	344.39.10.07.02	CCB-268 - Add optional at	100%	19d	Fri 11/15/19	Fri 12/13/19	Thu 10/17/19	Fri 1/17/20	[Gantt bar from Nov 15 to Dec 13, 2019]																											
603	1497	344.39.10.07.02	CCB-271 Add appropriate	100%	15d	Mon 1/27/20	Fri 2/14/20	NA	NA	[Gantt bar from Jan 27 to Feb 14, 2020]																											
604	1508	344.39.10.07.02	CCB-272 Reinstate Array_	100%	5d	Mon 3/2/20	Fri 3/6/20	NA	NA	[Gantt bar from Mar 2 to Mar 6, 2020]																											
605	1509	344.39.10.07.02	CCB-279 Mis-Matched <a	100%	5d	Mon 3/2/20	Fri 3/6/20	NA	NA	[Gantt bar from Mar 2 to Mar 6, 2020]																											
606	1510	344.39.10.07.02	CCB-280 Ambiguity in App	100%	5d	Mon 3/2/20	Fri 3/6/20	NA	NA	[Gantt bar from Mar 2 to Mar 6, 2020]																											
607	1187	344.39.10.07.02	All SCRS to be implemented	100%	0d	Fri 3/6/20	Fri 3/6/20	Fri 1/17/20	Fri 1/17/20	[Gantt bar from Mar 6, 2020]																								◆ 3/6			
608	<b>1049</b>	<b>344.39.10.07.02</b>	<b>Information Model Release</b>	<b>100%</b>	<b>23d</b>	<b>Mon 3/2/20</b>	<b>Wed 4/1/20</b>	<b>Tue 1/21/20</b>	<b>Fri 3/20/20</b>	[Gantt bar from Mar 2 to Apr 1, 2020]																								┌			
609	<b>1193</b>	<b>344.39.10.07.02</b>	<b>Complete Model for Testing</b>	<b>100%</b>	<b>10d</b>	<b>Mon 3/2/20</b>	<b>Fri 3/13/20</b>	<b>Tue 1/21/20</b>	<b>Fri 1/31/20</b>	[Gantt bar from Mar 2 to Mar 13, 2020]																								┌			
610	1195	344.39.10.07.02	First Release IM to Develc	100%	10d	Mon 3/2/20	Fri 3/13/20	Tue 1/21/20	Fri 1/31/20	[Gantt bar from Mar 2 to Mar 13, 2020]																								[Gantt bar from Jan 21 to Jan 31, 2020]			
611	1198	344.39.10.07.02	Internal Testing	100%	10d	Mon 3/2/20	Fri 3/13/20	Tue 1/21/20	Fri 1/31/20	[Gantt bar from Mar 2 to Mar 13, 2020]																								[Gantt bar from Jan 21 to Jan 31, 2020]			
612	1200	344.39.10.07.02	Fix Bugs	100%	10d	Mon 3/2/20	Fri 3/13/20	Tue 1/21/20	Fri 1/31/20	[Gantt bar from Mar 2 to Mar 13, 2020]																								[Gantt bar from Jan 21 to Jan 31, 2020]			
613	<b>1199</b>	<b>344.39.10.07.02</b>	<b>EN, DN, and IPDA Testing</b>	<b>100%</b>	<b>5d</b>	<b>Mon 3/16/20</b>	<b>Fri 3/20/20</b>	<b>Mon 2/3/20</b>	<b>Fri 2/14/20</b>	[Gantt bar from Mar 16 to Mar 20, 2020]																											
614	1197	344.39.10.07.02	Re-Release (2nd) IM to De	100%	5d	Mon 3/16/20	Fri 3/20/20	Mon 2/3/20	Fri 2/14/20	[Gantt bar from Mar 16 to Mar 20, 2020]																								[Gantt bar from Feb 3 to Feb 14, 2020]			
615	1196	344.39.10.07.02	Perform Regression Testir	100%	5d	Mon 3/16/20	Fri 3/20/20	Mon 2/3/20	Fri 2/14/20	[Gantt bar from Mar 16 to Mar 20, 2020]																								[Gantt bar from Feb 3 to Feb 14, 2020]			
616	1194	344.39.10.07.02	Fix Bugs	100%	5d	Mon 3/16/20	Fri 3/20/20	Mon 2/3/20	Fri 2/14/20	[Gantt bar from Mar 16 to Mar 20, 2020]																								[Gantt bar from Feb 3 to Feb 14, 2020]			
617	<b>1192</b>	<b>344.39.10.07.02</b>	<b>Prepare IM for Release to S</b>	<b>100%</b>	<b>5d</b>	<b>Mon 3/23/20</b>	<b>Fri 3/27/20</b>	<b>Tue 2/18/20</b>	<b>Fri 2/28/20</b>	[Gantt bar from Mar 23 to Mar 27, 2020]																											
618	1191	344.39.10.07.02	3rd Release IM to Develop	100%	5d	Mon 3/23/20	Fri 3/27/20	Tue 2/18/20	Fri 2/28/20	[Gantt bar from Mar 23 to Mar 27, 2020]																								[Gantt bar from Feb 18 to Feb 28, 2020]			
619	1190	344.39.10.07.02	Final Approval by CCB for	100%	5d	Mon 3/23/20	Fri 3/27/20	Tue 2/18/20	Fri 2/28/20	[Gantt bar from Mar 23 to Mar 27, 2020]																								[Gantt bar from Feb 18 to Feb 28, 2020]			
620	1189	344.39.10.07.02	Release IM to Release Direct	100%	3d	Mon 3/30/20	Wed 4/1/20	Tue 3/10/20	Fri 3/20/20	[Gantt bar from Mar 30 to Apr 1, 2020]																								[Gantt bar from Mar 10 to Mar 20, 2020]			
621	<b>1050</b>	<b>344.39.10.07.02</b>	<b>Address PDS4 Data Std Doc RF</b>	<b>100%</b>	<b>19d</b>	<b>Mon 3/9/20</b>	<b>Thu 4/2/20</b>	<b>Mon 3/23/20</b>	<b>Fri 4/3/20</b>	[Gantt bar from Mar 9 to Apr 2, 2020]																								┌			
622	1051	344.39.10.07.02	REC: Standards Reference D	100%	19d	Mon 3/9/20	Thu 4/2/20	Mon 3/23/20	Fri 4/3/20	[Gantt bar from Mar 9 to Apr 2, 2020]																								[Gantt bar from Mar 23 to Apr 3, 2020]			
623	1052	344.39.10.07.02	REC: Data Providers Handbc	100%	19d	Mon 3/9/20	Thu 4/2/20	Mon 3/23/20	Fri 4/3/20	[Gantt bar from Mar 9 to Apr 2, 2020]																								[Gantt bar from Mar 23 to Apr 3, 2020]			
624	<b>1053</b>	<b>344.39.10.07.02</b>	<b>Discipline/Mission Dictionary</b>	<b>100%</b>	<b>122d</b>	<b>Tue 10/1/19</b>	<b>Fri 3/27/20</b>	<b>Tue 10/1/19</b>	<b>Fri 3/20/20</b>	[Gantt bar from Oct 1, 2019 to Mar 27, 2020]																								[Gantt bar from Oct 1 to Mar 9, 2020]			
625	<b>1054</b>	<b>344.39.10.07.02</b>	<b>Update LDDTool (e.g., SCRs</b>	<b>100%</b>	<b>61d</b>	<b>Tue 10/1/19</b>	<b>Mon 12/30/19</b>	<b>Fri 10/18/19</b>	<b>Mon 3/9/20</b>	[Gantt bar from Oct 1, 2019 to Dec 30, 2019]																								[Gantt bar from Oct 18 to Mar 9, 2020]			
627	1056	344.39.10.07.02	Handle values of <referen	100%	51d	Tue 10/15/19	Mon 12/30/19	Fri 11/15/19	Mon 12/16/19	[Gantt bar from Oct 15 to Dec 30, 2019]																								[Gantt bar from Nov 15 to Dec 16, 2019]			
628	1057	344.39.10.07.02	Implement "Report" Sche	100%	20d	Tue 10/1/19	Mon 10/28/19	Tue 12/17/19	Thu 1/16/20	[Gantt bar from Oct 1 to Oct 28, 2019]																								[Gantt bar from Dec 17 to Jan 16, 2020]			
631	<b>1060</b>	<b>344.39.10.07.02</b>	<b>Update LDDTool configurati</b>	<b>100%</b>	<b>117d</b>	<b>Tue 10/1/19</b>	<b>Fri 3/20/20</b>	<b>Tue 10/1/19</b>	<b>Fri 3/20/20</b>	[Gantt bar from Oct 1, 2019 to Mar 20, 2020]																								[Gantt bar from Oct 1 to Mar 9, 2020]			
632	1061	344.39.10.07.02	Namespace Registry (LOE)	100%	117d	Tue 10/1/19	Fri 3/20/20	Tue 10/1/19	Fri 3/20/20	[Gantt bar from Oct 1, 2019 to Mar 20, 2020]																								[Gantt bar from Oct 1 to Mar 9, 2020]			
633	1062	344.39.10.07.02	Common Dictionary (LOE)	100%	117d	Tue 10/1/19	Fri 3/20/20	Tue 10/1/19	Fri 3/20/20	[Gantt bar from Oct 1, 2019 to Mar 20, 2020]																								[Gantt bar from Oct 1 to Mar 9, 2020]			
634	1063	344.39.10.07.02	Support Re-Processing of all	100%	5d	Mon 3/23/20	Fri 3/27/20	Tue 2/18/20	Fri 2/28/20	[Gantt bar from Mar 23 to Mar 27, 2020]																								[Gantt bar from Feb 18 to Feb 28, 2020]			
635	<b>1064</b>	<b>344.39.10.07.03</b>	<b>PDS 10b Development &amp; Build</b>	<b>100%</b>	<b>118d</b>	<b>Mon 10/7/19</b>	<b>Fri 3/27/20</b>	<b>Mon 10/7/19</b>	<b>Fri 3/20/20</b>	[Gantt bar from Oct 7, 2019 to Mar 27, 2020]																								[Gantt bar from Oct 7 to Mar 9, 2020]			
636	<b>1065</b>	<b>344.39.10.07.03</b>	<b>Next Gen Registry and Search</b>	<b>100%</b>	<b>89d</b>	<b>Fri 10/18/19</b>	<b>Fri 2/28/20</b>	<b>Fri 10/18/19</b>	<b>Fri 2/28/20</b>	[Gantt bar from Oct 18, 2019 to Feb 28, 2020]																								[Gantt bar from Oct 18 to Feb 28, 2020]			
637	1066	344.39.10.07.03	Design and implement PDS Inte	100%	16d	Fri 10/18/19	Fri 11/8/19	Fri 10/18/19	Fri 11/8/19	[Gantt bar from Oct 18 to Nov 8, 2019]																								[Gantt bar from Oct 18 to Nov 8, 2019]			









ID	Unique ID	#WBS	Task Name	% Complete	Duration	Start	Finish	Baseline Start	Baseline Finish	2020												2021												2022			
										S	O	N	D	J	F	M	A	M	J	J	A	S	S	O	N	D	J	F	M	A	M	J	J	A	S	S	O
816	1532	344.39.10.07.03	<b>B11.0 PDS DOI Service Implemen</b>	<b>100%</b>	<b>121d</b>	<b>Fri 4/3/20</b>	<b>Wed 9/23/20</b>	<b>Fri 4/3/20</b>	<b>Fri 8/28/20</b>	[Gantt bar from April to August 2020]																											
817	1533	344.39.10.07.03	pds-doi-service#19 Design RES	100%	11d	Wed 4/8/20	Wed 4/22/20	Wed 4/8/20	Wed 4/22/20	[Gantt bar from April 8 to April 19, 2020]																											
818	1534	344.39.10.07.03	pds-doi-service#2 Create / Dra	100%	11d	Wed 4/8/20	Wed 4/22/20	Wed 4/8/20	Wed 4/22/20	[Gantt bar from April 8 to April 19, 2020]																											
819	1535	344.39.10.07.03	pds-doi-service#20 Develop dr	100%	20d	Fri 4/3/20	Thu 4/30/20	Fri 4/3/20	Thu 4/30/20	[Gantt bar from April 3 to April 23, 2020]																											
820	1536	344.39.10.07.03	pds-doi-service#22 Release DO	100%	26d	Thu 4/23/20	Fri 5/29/20	Thu 4/23/20	Wed 5/6/20	[Gantt bar from April 23 to May 19, 2020]																											
821	1577	344.39.10.07.03	pds-doi-service#28 Re-organize	100%	24d	Wed 4/22/20	Tue 5/26/20	Wed 4/22/20	Wed 5/27/20	[Gantt bar from April 22 to May 16, 2020]																											
822	1537	344.39.10.07.03	pds-doi-service#27 Develop DC	100%	20d	Thu 6/4/20	Wed 7/1/20	Thu 5/7/20	Wed 5/20/20	[Gantt bar from May 7 to May 26, 2020]																											
823	1538	344.39.10.07.03	pds-doi-service#21 Reserve a C	100%	6d	Thu 4/30/20	Thu 5/7/20	Thu 5/21/20	Wed 6/3/20	[Gantt bar from May 21 to May 27, 2020]																											
824	1539	344.39.10.07.03	pds-doi-service#24 Update Rel	100%	16d	Thu 7/2/20	Fri 7/24/20	Thu 6/4/20	Wed 6/17/20	[Gantt bar from June 4 to June 20, 2020]																											
826	1541	344.39.10.07.03	pds-doi-service#25 DOI Batch F	100%	18d	Mon 7/27/20	Wed 8/19/20	Thu 7/2/20	Wed 7/15/20	[Gantt bar from July 2 to July 15, 2020]																											
827	1542	344.39.10.07.03	pds-doi-service#26 Implement	100%	10d	Wed 5/20/20	Wed 6/3/20	Thu 7/16/20	Wed 8/12/20	[Gantt bar from July 16 to July 26, 2020]																											
828	1578	344.39.10.07.03	pds-doi-service#40 Develop op	100%	40d	Wed 7/29/20	Wed 9/23/20	Thu 7/30/20	Fri 8/28/20	[Gantt bar from July 30 to September 9, 2020]																											
829	1543	344.39.10.07.03	<b>B11.0 PDS Registry Design and In</b>	<b>92%</b>	<b>131d</b>	<b>Fri 4/3/20</b>	<b>Wed 10/7/20</b>	<b>Fri 4/3/20</b>	<b>Wed 8/26/20</b>	[Gantt bar from April 3 to August 26, 2020]																											
830	1544	344.39.10.07.03	pds-registry-app#6 Develop PD	100%	21d	Wed 4/8/20	Wed 5/6/20	Wed 4/8/20	Wed 4/29/20	[Gantt bar from April 8 to April 29, 2020]																											
831	1545	344.39.10.07.03	pds-registry-app#19 Design Ne	90%	131d	Fri 4/3/20	Wed 10/7/20	Fri 4/3/20	Wed 5/6/20	[Gantt bar from April 3 to May 6, 2020]																											
832	1546	344.39.10.07.03	pds-registry-app#7 Develop Cu	100%	10d	Thu 5/7/20	Wed 5/20/20	Thu 4/30/20	Wed 5/13/20	[Gantt bar from May 13 to May 23, 2020]																											
833	1547	344.39.10.07.03	pds-registry-app#10 Develop c	100%	15d	Wed 5/13/20	Wed 6/3/20	Thu 5/14/20	Wed 5/27/20	[Gantt bar from May 14 to May 27, 2020]																											
835	1549	344.39.10.07.03	pds-registry-app#8 Design and	100%	20d	Thu 6/4/20	Wed 7/1/20	Thu 6/11/20	Wed 6/24/20	[Gantt bar from June 11 to June 24, 2020]																											
836	1550	344.39.10.07.03	pds-registry-app#15 Develop a	100%	11d	Wed 6/17/20	Wed 7/1/20	Thu 6/25/20	Wed 7/15/20	[Gantt bar from June 25 to July 6, 2020]																											
837	1551	344.39.10.07.03	pds-registry-app#9 Design and	100%	9d	Thu 7/2/20	Wed 7/15/20	Thu 7/16/20	Wed 7/29/20	[Gantt bar from July 16 to July 29, 2020]																											
838	1552	344.39.10.07.03	pds-registry-app#11 Develop R	100%	5d	Thu 8/6/20	Wed 8/12/20	Thu 7/30/20	Wed 8/12/20	[Gantt bar from August 12 to August 17, 2020]																											
839	1553	344.39.10.07.03	pds-registry-app#13 Complete	0%	7d	Tue 9/29/20	Wed 10/7/20	Thu 8/13/20	Wed 8/26/20	[Gantt bar from August 26 to September 2, 2020]																											
840	1857	344.39.10.07.03	pds-registry-app#37 Refactor R	100%	12d	Wed 8/12/20	Thu 8/27/20	NA	NA	[Gantt bar from August 27 to September 8, 2020]																											
841	1554	344.39.10.07.03	<b>B11.0 PDS Deep Archive Implem</b>	<b>100%</b>	<b>78d</b>	<b>Fri 4/3/20</b>	<b>Thu 7/23/20</b>	<b>Fri 4/3/20</b>	<b>Wed 6/3/20</b>	[Gantt bar from April 3 to June 3, 2020]																											
842	1555	344.39.10.07.03	pds-deep-archive#31 PDS - NSS	100%	57d	Mon 4/13/20	Wed 7/1/20	Mon 4/13/20	Tue 5/26/20	[Gantt bar from April 13 to May 26, 2020]																											
843	1556	344.39.10.07.03	pds-deep-archive#30 Minor so	100%	78d	Fri 4/3/20	Thu 7/23/20	Fri 4/3/20	Wed 6/3/20	[Gantt bar from April 3 to June 3, 2020]																											
844	1579	344.39.10.07.03	<b>B11.0 PDS Integrated User Exper</b>	<b>96%</b>	<b>109d</b>	<b>Tue 5/5/20</b>	<b>Wed 10/7/20</b>	<b>Tue 5/5/20</b>	<b>Wed 9/30/20</b>	[Gantt bar from May 5 to September 30, 2020]																											
845	1580	344.39.10.07.03	NASA-PDS/PDS.nasa.gov-UX#7	100%	11d	Thu 6/4/20	Thu 6/18/20	Thu 6/4/20	Thu 6/18/20	[Gantt bar from June 18 to June 29, 2020]																											
846	1581	344.39.10.07.03	NASA-PDS/PDS.nasa.gov-UX#1	100%	54d	Tue 5/5/20	Tue 7/21/20	Tue 5/5/20	Wed 7/1/20	[Gantt bar from May 5 to July 1, 2020]																											
847	1582	344.39.10.07.03	NASA-PDS/PDS.nasa.gov-UX#4	100%	31d	Fri 6/12/20	Mon 7/27/20	Fri 6/12/20	Fri 7/10/20	[Gantt bar from June 12 to July 10, 2020]																											
848	1583	344.39.10.07.03	NASA-PDS/PDS.nasa.gov-UX#5	88%	66d	Tue 7/7/20	Wed 10/7/20	Thu 7/2/20	Wed 7/15/20	[Gantt bar from July 2 to July 15, 2020]																											
849	1584	344.39.10.07.03	NASA-PDS/PDS.nasa.gov-UX#2	100%	18d	Mon 8/31/20	Thu 9/24/20	Wed 5/20/20	Wed 7/15/20	[Gantt bar from July 15 to July 31, 2020]																											
853	1170	344.39.10.07.03	<b>PDS 11.0 Test Build and Deliver f</b>	<b>100%</b>	<b>6d</b>	<b>Mon 8/17/20</b>	<b>Mon 8/24/20</b>	<b>Mon 8/17/20</b>	<b>Mon 8/24/20</b>	[Gantt bar from August 24 to August 30, 2020]																											
854	1171	344.39.10.07.03	PDS 11.0 Address any Software	100%	5d	Mon 8/17/20	Fri 8/21/20	Mon 8/17/20	Fri 8/21/20	[Gantt bar from August 21 to August 26, 2020]																											
855	1172	344.39.10.07.03	PDS 11.0 Complete point build	100%	1d	Mon 8/24/20	Mon 8/24/20	Mon 8/24/20	Mon 8/24/20	[Gantt bar on August 24, 2020]																											
856	1173	344.39.10.07.03	<b>PDS 11.0 Test Build and Deliver f</b>	<b>30%</b>	<b>36d</b>	<b>Tue 8/25/20</b>	<b>Wed 10/14/20</b>	<b>Tue 8/25/20</b>	<b>Fri 10/9/20</b>	[Gantt bar from August 25 to October 9, 2020]																											
857	1573	344.39.10.07.03	PDS 11.0 Deliver Applicable To	100%	3d	Tue 8/25/20	Thu 8/27/20	Tue 8/25/20	Mon 8/31/20	[Gantt bar from August 27 to August 31, 2020]																											
858	1174	344.39.10.07.03	PDS 11.0 Working Groups Beta	33%	12d	Tue 9/22/20	Wed 10/7/20	Tue 9/8/20	Fri 9/18/20	[Gantt bar from September 8 to September 18, 2020]																											
859	1175	344.39.10.07.03	PDS 11.0 Final Testing, Build ar	13%	15d	Thu 9/24/20	Wed 10/14/20	Mon 9/21/20	Fri 10/9/20	[Gantt bar from September 21 to October 9, 2020]																											









