

ID	Unique ID	#Project #	#WBS	Task Name	% Complete	Duration	Start	Finish	Baseline Start	Baseline Finish	2021												2022											
											S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
1	1255	REF	REF	Planetary Data Systems (PDS)	92%	1297d	Mon 9/25/17	Fri 12/2/22	Mon 9/25/17	Fri 12/2/22	[Gantt bar from Sep 2017 to Dec 2022]																							
2	1256	REF	REF	Archive	100%	502d	Mon 9/25/17	Fri 9/27/19	Mon 9/25/17	Fri 9/27/19	[Gantt bar from Sep 2017 to Sep 2019]																							
434	1257	REF	REF	Key Interface Milestones	14%	784d	Tue 10/1/19	Thu 11/17/22	Tue 10/1/19	Thu 11/17/22	[Gantt bar from Oct 2019 to Nov 2022]																							
435	1258	REF	REF	Mission/Project Milestones	14%	784d	Tue 10/1/19	Thu 11/17/22	Tue 10/1/19	Thu 11/17/22	[Gantt bar from Oct 2019 to Nov 2022]																							
436	1433	REF	REF	Data Releases	14%	745d	Tue 10/1/19	Fri 9/23/22	Tue 10/1/19	Fri 9/23/22	[Gantt bar from Oct 2019 to Sep 2022]																							
437	1787	REF	REF	FY20	100%	240d	Tue 10/1/19	Tue 9/15/20	Tue 10/1/19	Tue 9/15/20	[Gantt bar from Oct 2019 to Sep 2020]																							
471	1788	REF	REF	FY21	100%	241d	Thu 10/1/20	Mon 9/20/21	Thu 10/1/20	Mon 9/20/21	[Gantt bar from Oct 2020 to Sep 2021]																							
472	1789	REF	REF	FY21 - Q1 Data Releases	100%	50d	Thu 10/1/20	Fri 12/11/20	Thu 10/1/20	Tue 12/15/20	[Gantt bar from Oct 2020 to Dec 2020]																							
473	1793	REF	REF	InSight 6	100%	1d	Thu 10/1/20	Thu 10/1/20	Thu 10/1/20	Thu 10/1/20	[Vertical tick at Oct 2020]																							
474	1794	REF	REF	ODY 73	100%	1d	Thu 10/1/20	Thu 10/1/20	Thu 10/1/20	Thu 10/1/20	[Vertical tick at Oct 2020]																							
475	1797	REF	REF	JNO 13	100%	1d	Fri 11/6/20	Fri 11/6/20	Sat 11/7/20	Sat 11/7/20	[Vertical tick at Nov 2020]																							
476	1798	REF	REF	MVN 23	100%	1d	Fri 11/13/20	Fri 11/13/20	Sun 11/15/20	Sun 11/15/20	[Vertical tick at Nov 2020]																							
477	1795	REF	REF	MRO 55	100%	1d	Tue 12/1/20	Tue 12/1/20	Tue 12/1/20	Tue 12/1/20	[Vertical tick at Dec 2020]																							
478	1799	REF	REF	OREx 7	100%	1d	Tue 12/1/20	Tue 12/1/20	Tue 12/1/20	Tue 12/1/20	[Vertical tick at Dec 2020]																							
479	1800	REF	REF	MSL 25	100%	1d	Fri 12/4/20	Fri 12/4/20	Fri 12/4/20	Fri 12/4/20	[Vertical tick at Dec 2020]																							
480	1801	REF	REF	LRO 44	100%	1d	Fri 12/11/20	Fri 12/11/20	Tue 12/15/20	Tue 12/15/20	[Vertical tick at Dec 2020]																							
481	1790	REF	REF	FY21 - Q2 Data Releases	100%	55d	Mon 1/4/21	Tue 3/23/21	Mon 1/4/21	Tue 3/16/21	[Gantt bar from Jan 2021 to Mar 2021]																							
482	1950	REF	REF	InSight 7	100%	1d	Mon 1/4/21	Mon 1/4/21	Mon 1/4/21	Mon 1/4/21	[Vertical tick at Jan 2021]																							
483	1951	REF	REF	ODY 74	100%	1d	Mon 1/4/21	Mon 1/4/21	Mon 1/4/21	Mon 1/4/21	[Vertical tick at Jan 2021]																							
484	1952	REF	REF	MVN 24	100%	1d	Tue 2/16/21	Tue 2/16/21	Tue 2/16/21	Tue 2/16/21	[Vertical tick at Feb 2021]																							
485	1954	REF	REF	JNO 14	100%	1d	Fri 2/19/21	Fri 2/19/21	Sat 2/20/21	Sat 2/20/21	[Vertical tick at Feb 2021]																							
486	1953	REF	REF	MRO 56	100%	1d	Tue 3/23/21	Tue 3/23/21	Mon 3/1/21	Mon 3/1/21	[Vertical tick at Mar 2021]																							
487	1955	REF	REF	OREx 8	100%	1d	Fri 3/5/21	Fri 3/5/21	Mon 3/1/21	Mon 3/1/21	[Vertical tick at Mar 2021]																							
488	1956	REF	REF	LRO 45	100%	1d	Mon 3/15/21	Mon 3/15/21	Mon 3/15/21	Mon 3/15/21	[Vertical tick at Mar 2021]																							
489	1957	REF	REF	MSL 26	100%	1d	Tue 3/16/21	Tue 3/16/21	Tue 3/16/21	Tue 3/16/21	[Vertical tick at Mar 2021]																							
490	1791	REF	REF	FY21 - Q3 Data Releases	100%	53d	Thu 4/1/21	Tue 6/15/21	Thu 4/1/21	Tue 6/15/21	[Gantt bar from Apr 2021 to Jun 2021]																							
491	1958	REF	REF	InSight 8	100%	1d	Thu 4/1/21	Thu 4/1/21	Thu 4/1/21	Thu 4/1/21	[Vertical tick at Apr 2021]																							
492	1959	REF	REF	ODY 75	100%	1d	Thu 4/1/21	Thu 4/1/21	Thu 4/1/21	Thu 4/1/21	[Vertical tick at Apr 2021]																							
493	1960	REF	REF	MVN 25	100%	1d	Sat 5/15/21	Sat 5/15/21	Sat 5/15/21	Sat 5/15/21	[Vertical tick at May 2021]																							
494	1963	REF	REF	MRO 57	100%	1d	Tue 6/8/21	Tue 6/8/21	Tue 6/1/21	Tue 6/1/21	[Vertical tick at Jun 2021]																							
495	1964	REF	REF	OREx 9	100%	1d	Tue 6/1/21	Tue 6/1/21	Tue 6/1/21	Tue 6/1/21	[Vertical tick at Jun 2021]																							
496	1965	REF	REF	JNO 15	100%	1d	Fri 6/4/21	Fri 6/4/21	Fri 6/4/21	Fri 6/4/21	[Vertical tick at Jun 2021]																							
497	1966	REF	REF	LRO 46	100%	1d	Tue 6/15/21	Tue 6/15/21	Tue 6/15/21	Tue 6/15/21	[Vertical tick at Jun 2021]																							
498	1792	REF	REF	FY21 - Q4 Data Release	100%	56d	Thu 7/1/21	Mon 9/20/21	Thu 7/1/21	Mon 9/20/21	[Gantt bar from Jul 2021 to Sep 2021]																							
499	1967	REF	REF	InSight 9	100%	1d	Thu 7/1/21	Thu 7/1/21	Thu 7/1/21	Thu 7/1/21	[Vertical tick at Jul 2021]																							
500	1968	REF	REF	ODY 76	100%	1d	Thu 7/1/21	Thu 7/1/21	Thu 7/1/21	Thu 7/1/21	[Vertical tick at Jul 2021]																							
501	1969	REF	REF	MSL 27	100%	1d	Mon 8/2/21	Mon 8/2/21	Mon 8/2/21	Mon 8/2/21	[Vertical tick at Aug 2021]																							
502	1970	REF	REF	MVN 26	100%	1d	Fri 8/13/21	Fri 8/13/21	Sun 8/15/21	Sun 8/15/21	[Vertical tick at Aug 2021]																							
503	1971	REF	REF	PER 1	100%	1d	Fri 8/20/21	Fri 8/20/21	Fri 8/20/21	Fri 8/20/21	[Vertical tick at Aug 2021]																							
504	1972	REF	REF	MRO 58	100%	1d	Wed 9/1/21	Wed 9/1/21	Wed 9/1/21	Wed 9/1/21	[Vertical tick at Sep 2021]																							
505	1973	REF	REF	LRO 47	100%	1d	Wed 9/15/21	Wed 9/15/21	Wed 9/15/21	Wed 9/15/21	[Vertical tick at Sep 2021]																							
506	1974	REF	REF	JNO 16	100%	1d	Mon 9/20/21	Mon 9/20/21	Mon 9/20/21	Mon 9/20/21	[Vertical tick at Sep 2021]																							
507	2056	REF	REF	FY22	0%	244d	Fri 10/1/21	Fri 9/23/22	Fri 10/1/21	Fri 9/23/22	[Gantt bar from Oct 2021 to Sep 2022]																							
508	2057	REF	REF	FY22 - Q1 Data Releases	0%	52d	Fri 10/1/21	Wed 12/15/21	Fri 10/1/21	Wed 12/15/21	[Gantt bar from Oct 2021 to Dec 2021]																							
509	2193	REF	REF	InSight 9	0%	1d	Fri 10/1/21	Fri 10/1/21	Fri 10/1/21	Fri 10/1/21	[Vertical tick at Oct 2021]																							

ID	Unique ID	#Project #	#WBS	Task Name	% Complete	Duration	Start	Finish	Baseline Start	Baseline Finish	S	O	N	D	2021												2022																					
510	2194	REF	REF	ODY 77	0%	1d	Fri 10/1/21	Fri 10/1/21	Fri 10/1/21	Fri 10/1/21					J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O												
511	2199	REF	REF	MVN 27	0%	1d	Mon 11/15/21	Mon 11/15/21	Mon 11/15/21	Mon 11/15/21																																						
512	2200	REF	REF	Per2	0%	1d	Mon 11/22/21	Mon 11/22/21	Mon 11/22/21	Mon 11/22/21																																						
513	2201	REF	REF	MRO 59	0%	1d	Wed 12/1/21	Wed 12/1/21	Wed 12/1/21	Wed 12/1/21																																						
514	2202	REF	REF	MSL 28	0%	1d	Mon 12/6/21	Mon 12/6/21	Mon 12/6/21	Mon 12/6/21																																						
515	2203	REF	REF	LRO 48	0%	1d	Wed 12/15/21	Wed 12/15/21	Wed 12/15/21	Wed 12/15/21																																						
516	2058	REF	REF	FY22 - Q2 Data Releases	0%	61d	Tue 12/28/21	Fri 3/25/22	Tue 12/28/21	Fri 3/25/22																																						
517	2059	REF	REF	FY22 - Q3 Data Releases	0%	64d	Mon 3/28/22	Fri 6/24/22	Mon 3/28/22	Fri 6/24/22																																						
518	2060	REF	REF	FY22 - Q4 Data Release	0%	62d	Mon 6/27/22	Fri 9/23/22	Mon 6/27/22	Fri 9/23/22																																						
519	1844	REF	REF	TRR/DDR Milestones	0%	509d	Mon 11/2/20	Thu 11/17/22	Mon 10/26/20	Thu 11/17/22																																						
520	1849	REF	REF	PDS 11.0 TRR	100%	0d	Mon 11/2/20	Mon 11/2/20	Mon 10/26/20	Mon 10/26/20																																						
521	1850	REF	REF	PDS 11.0 DDR	100%	0d	Thu 12/10/20	Thu 12/10/20	Thu 12/10/20	Thu 12/10/20																																						
522	1851	REF	REF	PDS 11.1 TRR	100%	0d	Thu 4/29/21	Thu 4/29/21	Thu 4/22/21	Thu 4/22/21																																						
523	1852	REF	REF	PDS 11.1 DDR	100%	0d	Mon 6/21/21	Mon 6/21/21	Mon 5/24/21	Mon 5/24/21																																						
524	1853	REF	REF	PDS 12.0 TRR	0%	0d	Thu 9/30/21	Thu 9/30/21	Thu 9/30/21	Thu 9/30/21																																						
525	1854	REF	REF	PDS 12.0 DDR	0%	0d	Thu 11/18/21	Thu 11/18/21	Thu 11/18/21	Thu 11/18/21																																						
526	2061	REF	REF	PDS 12.1 TRR	0%	0d	Thu 4/7/22	Thu 4/7/22	Thu 4/7/22	Thu 4/7/22																																						
527	2062	REF	REF	PDS 12.1 DDR	0%	0d	Mon 5/23/22	Mon 5/23/22	Mon 5/23/22	Mon 5/23/22																																						
528	2063	REF	REF	PDS 13.0 TRR	0%	0d	Mon 10/3/22	Mon 10/3/22	Mon 10/3/22	Mon 10/3/22																																						
529	2064	REF	REF	PDS 13.0 DDR	0%	0d	Thu 11/17/22	Thu 11/17/22	Thu 11/17/22	Thu 11/17/22																																						
530	1259	REF	REF	Deliveries	88%	920d	Mon 4/1/19	Fri 12/2/22	Fri 3/29/19	Fri 12/2/22																																						
531	1286	REF	REF	PDS 10a	100%	174d	Mon 4/1/19	Fri 12/6/19	Fri 3/29/19	Fri 12/13/19																																						
625	1045	REF	REF	PDS 10b	100%	182d	Tue 10/1/19	Mon 6/22/20	Tue 10/1/19	Tue 6/9/20																																						
754	1129	REF	REF	PDS 11.0	100%	201d	Mon 3/23/20	Mon 1/11/21	Mon 3/9/20	Wed 12/30/20																																						
755	1236	106621	344.39.10.07.02	PDS 11.0 Planning	100%	38d	Mon 3/23/20	Wed 5/13/20	Mon 3/9/20	Thu 4/2/20																																						
756	1235	106621	344.39.10.07.02	PDS 11.0 Generate Release Plan	100%	25d	Mon 3/23/20	Fri 4/24/20	Mon 3/9/20	Thu 3/19/20																																						
757	1233	106621	344.39.10.07.02	PDS 11.0 PDS CCB Release Plan Approved	100%	1d	Wed 5/13/20	Wed 5/13/20	Fri 3/20/20	Thu 4/2/20																																						
758	1130	106621	344.39.10.07.02	PDS 11.0 PDS Standards Management	100%	125d	Wed 4/22/20	Fri 10/16/20	Wed 4/22/20	Fri 10/9/20																																						
759	1131	106621	344.39.10.07.02	PDS 11.0 PDS4 Information Model V1.15.0.0	100%	125d	Wed 4/22/20	Fri 10/16/20	Wed 4/22/20	Fri 10/9/20																																						
760	1132	106621	344.39.10.07.02	PDS 11.0 Information Model SCRs	100%	25d	Mon 8/3/20	Fri 9/4/20	Mon 5/11/20	Tue 9/1/20																																						
761	1133	106621	344.39.10.07.02	PDS 11. 0 Process Information Model SCRs	100%	22d	Mon 8/3/20	Tue 9/1/20	Mon 5/11/20	Tue 9/1/20																																						
771	1856	106621	344.39.10.07.02	CCB-289: Define new class Encoded_Audio to describe supplementary audio data products#207	100%	13d	Mon 8/3/20	Wed 8/19/20	Mon 8/3/20	Wed 8/19/20																																						
772	1855	106621	344.39.10.07.02	CCB-290: Add value 'Field Campaign' to Investigation_Area type enumerated value list#203	100%	13d	Mon 8/3/20	Wed 8/19/20	Mon 8/3/20	Wed 8/19/20																																						
773	1863	106621	344.39.10.07.02	CCB-292: New enumerated values for reference_type.#214	100%	7d	Mon 8/24/20	Tue 9/1/20	Mon 8/24/20	Tue 9/1/20																																						
774	1858	106621	344.39.10.07.02	CCB-294: Add enumerated value to Units_of_Pixel_Resolution_Angular#218	100%	5d	Wed 8/26/20	Tue 9/1/20	Wed 8/26/20	Tue 9/1/20																																						
775	1862	106621	344.39.10.07.02	CCB-296: Duplicated value in enumerated value list of Product_Context /Internal_Reference	100%	5d	Wed 8/26/20	Tue 9/1/20	Wed 8/26/20	Tue 9/1/20																																						
776	1859	106621	344.39.10.07.02	CCB-308: IM schematron needs to be updated to handle SI unit prefixes#193	100%	20d	Wed 8/5/20	Tue 9/1/20	Wed 8/5/20	Tue 9/1/20																																						

ID	Unique ID	#Project #	#WBS	Task Name	% Complete	Duration	Start	Finish	Baseline Start	Baseline Finish	2021												2022											
											S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
809	1142	106621	344.39.10.07.02	PDS 11.0 Update Namespace Registry (upon request) (LOE)	100%	34d	Mon 8/10/20	Fri 9/25/20	Mon 8/10/20	Fri 9/25/20																								
810	1143	106621	344.39.10.07.02	PDS 11.0 Update Common Dictionary (upon request) (LOE)	100%	34d	Mon 8/10/20	Fri 9/25/20	Mon 8/10/20	Fri 9/25/20																								
811	1144	106621	344.39.10.07.02	PDS 11.0 Support Re-Processing of all LDDs using latest LDDTool	100%	5d	Mon 9/28/20	Fri 10/2/20	Mon 9/28/20	Fri 10/9/20																								
812	1145	106621	344.39.10.07.03	PDS 11.0 Development & Build	100%	143d	Fri 4/3/20	Fri 10/23/20	Fri 4/3/20	Fri 10/9/20																								
824	1157	106621	344.39.10.07.03	B11.0 Validate Improvements	100%	16d	Wed 4/15/20	Wed 5/6/20	Wed 4/15/20	Wed 8/12/20																								
831	1557	106621	344.39.10.07.03	validate#209 Packed_Data_Fields and bit fields do not validate as expected	100%	16d	Wed 4/15/20	Wed 5/6/20	Wed 4/15/20	Wed 5/6/20																								
847	1524	106621	344.39.10.07.03	B11.0 PDS.nasa.gov Search	100%	121d	Fri 4/3/20	Wed 9/23/20	Fri 4/3/20	Wed 6/10/20																								
848	1525	106621	344.39.10.07.03	pds.nasa.gov-search#3 Develop Search Widget to be used across PDS pages	100%	24d	Fri 4/3/20	Wed 5/6/20	Fri 4/3/20	Wed 5/6/20																								
849	1526	106621	344.39.10.07.03	pds.nasa.gov-search#5 Integrate SBN Context Browser to sync look-and-feel with current	100%	97d	Thu 5/7/20	Wed 9/23/20	Thu 5/7/20	Wed 6/10/20																								
850	1527	106621	344.39.10.07.03	B11.0 PDS API Specification	100%	95d	Mon 5/11/20	Wed 9/23/20	Fri 4/3/20	Wed 8/26/20																								
851	1528	106621	344.39.10.07.03	pds-api-app#1 Design initial collection-level search API	100%	46d	Mon 5/11/20	Wed 7/15/20	Fri 4/3/20	Wed 6/24/20																								
852	1529	106621	344.39.10.07.03	pds-api-app#4 Convert PDS API Spec to Open /	100%	14d	Thu 6/25/20	Wed 7/15/20	Thu 6/25/20	Wed 7/15/20																								
853	1530	106621	344.39.10.07.03	pds-api-app#3 Develop initial template PDS API Service	100%	49d	Thu 7/16/20	Wed 9/23/20	Thu 7/16/20	Wed 8/26/20																								
854	1531	106621	344.39.10.07.03	pds-api-app#2 Develop initial template PDS API CLI Client	100%	49d	Thu 7/16/20	Wed 9/23/20	Thu 7/16/20	Wed 8/26/20																								
855	1532	106621	344.39.10.07.03	B11.0 PDS DOI Service Implementation	100%	121d	Fri 4/3/20	Wed 9/23/20	Fri 4/3/20	Fri 8/28/20																								
856	1533	106621	344.39.10.07.03	pds-doi-service#19 Design REST API and JSON response	100%	11d	Wed 4/8/20	Wed 4/22/20	Wed 4/8/20	Wed 4/22/20																								
857	1534	106621	344.39.10.07.03	pds-doi-service#2 Create / Draft a DOI object capability	100%	11d	Wed 4/8/20	Wed 4/22/20	Wed 4/8/20	Wed 4/22/20																								
858	1535	106621	344.39.10.07.03	pds-doi-service#20 Develop draft PDS Policy for Assigning DOIs	100%	20d	Fri 4/3/20	Thu 4/30/20	Fri 4/3/20	Thu 4/30/20																								
859	1536	106621	344.39.10.07.03	pds-doi-service#22 Release DOI capability	100%	26d	Thu 4/23/20	Fri 5/29/20	Thu 4/23/20	Wed 5/6/20																								
860	1577	106621	344.39.10.07.03	pds-doi-service#28 Re-organize and clean-up code to meet coding standards	100%	24d	Wed 4/22/20	Tue 5/26/20	Wed 4/22/20	Wed 5/27/20																								
861	1537	106621	344.39.10.07.03	pds-doi-service#27 Develop DOI Status / Query Component	100%	20d	Thu 6/4/20	Wed 7/1/20	Thu 5/7/20	Wed 5/20/20																								
862	1538	106621	344.39.10.07.03	pds-doi-service#21 Reserve a DOI capability	100%	6d	Thu 4/30/20	Thu 5/7/20	Thu 5/21/20	Wed 6/3/20																								
863	1539	106621	344.39.10.07.03	pds-doi-service#24 Update Released DOI capa	100%	16d	Thu 7/2/20	Fri 7/24/20	Thu 6/4/20	Wed 6/17/20																								
865	1541	106621	344.39.10.07.03	pds-doi-service#25 DOI Batch Processing capa	100%	18d	Mon 7/27/20	Wed 8/19/20	Thu 7/2/20	Wed 7/15/20																								
866	1542	106621	344.39.10.07.03	pds-doi-service#26 Implement DOI database and management	100%	10d	Wed 5/20/20	Wed 6/3/20	Thu 7/16/20	Wed 8/12/20																								
867	1578	106621	344.39.10.07.03	pds-doi-service#40 Develop operational documentation and test suite	100%	40d	Wed 7/29/20	Wed 9/23/20	Thu 7/30/20	Fri 8/28/20																								
868	1543	106621	344.39.10.07.03	B11.0 PDS Registry Design and Implementation	100%	100d	Wed 4/8/20	Thu 8/27/20	Fri 4/3/20	Thu 8/27/20																								
869	1544	106621	344.39.10.07.03	pds-registry-app#6 Develop PDS4 Attribute Search capability	100%	21d	Wed 4/8/20	Wed 5/6/20	Wed 4/8/20	Wed 4/29/20																								
871	1546	106621	344.39.10.07.03	pds-registry-app#7 Develop Customization capability for PDS4 Attribute Search	100%	10d	Thu 5/7/20	Wed 5/20/20	Thu 4/30/20	Wed 5/13/20																								
872	1547	106621	344.39.10.07.03	pds-registry-app#10 Develop capability for handling multiple product versions	100%	15d	Wed 5/13/20	Wed 6/3/20	Thu 5/14/20	Wed 5/27/20																								

ID	Unique ID	#Project #	#WBS	Task Name	% Complete	Duration	Start	Finish	Baseline Start	Baseline Finish	2021												2022											
											S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
983	1865	106621	344.39.10.07.03	PDS 11.1 Tracking Service	100%	58d	Wed 10/7/20	Tue 1/5/21	Wed 10/7/20	Wed 2/24/21																								
984	1875	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-tracking-service#1 - Open	100%	17d	Wed 10/7/20	Thu 10/29/20	Wed 10/7/20	Wed 11/18/20																								
987	1945	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/tracking-service#10 - Dockerize Tracking Service	100%	7d	Mon 12/21/20	Tue 1/5/21	Mon 12/21/20	Wed 1/27/21																								
989	1866	106621	344.39.10.07.03	PDS 11.1 PDSEN Corral	100%	65d	Wed 10/7/20	Thu 1/14/21	Wed 10/7/20	Wed 1/13/21																								
990	1878	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pdsen-coral#16 - Github Action and Documentation Generation Best Practices	100%	65d	Wed 10/7/20	Thu 1/14/21	Wed 10/7/20	Wed 11/4/20																								
991	1879	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pdsen-coral#20 - AWS Continuous Deployment Strategy	100%	14d	Thu 12/3/20	Tue 12/22/20	Thu 11/5/20	Wed 12/2/20																								
992	1880	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pdsen-coral#23 - AWS Continuous Deployment	100%	14d	Thu 12/3/20	Tue 12/22/20	Thu 12/3/20	Wed 1/13/21																								
993	1867	106621	344.39.10.07.03	PDS 11.1 Cloud Pilots	100%	55d	Tue 1/12/21	Wed 3/31/21	Thu 11/19/20	Wed 1/13/21																								
994	1881	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-registry-app#91 - Deploy Registries in AWS	100%	55d	Tue 1/12/21	Wed 3/31/21	Thu 11/19/20	Wed 1/13/21																								
995	1868	106621	344.39.10.07.03	PDS 11.1 PDS Registry App	100%	117d	Wed 10/7/20	Wed 3/31/21	Wed 10/7/20	Wed 3/10/21																								
996	1883	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-registry-app#53 - Improve Attribute Search Component	100%	21d	Wed 10/7/20	Wed 11/4/20	Wed 10/7/20	Wed 11/4/20																								
997	1884	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-registry-app#13 - Beta test operational deployment	100%	20d	Wed 10/7/20	Tue 11/3/20	Wed 10/7/20	Fri 11/13/20																								
998	1885	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-registry-app#27 - Manage PDS4 product relationships	100%	43d	Wed 10/21/20	Tue 12/22/20	Thu 11/5/20	Wed 12/16/20																								
999	1947	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-registry-app#114 - Manage product relationships v2 - collection inventories	100%	5d	Wed 1/27/21	Tue 2/2/21	Wed 1/27/21	Wed 2/24/21																								
1000	1886	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-registry-app#81 - Registry Integration component	100%	12d	Wed 2/24/21	Thu 3/11/21	Thu 12/17/20	Wed 1/27/21																								
1001	1887	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-registry-app#92 - Update Registry API per PDS API v0-beta	100%	21d	Wed 3/3/21	Wed 3/31/21	Thu 2/11/21	Wed 3/10/21																								
1003	1979	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-registry-app#130 - Update Registry with incremental ingestion of archive products based on	100%	39d	Tue 2/2/21	Mon 3/29/21	Tue 2/2/21	Wed 2/10/21																								
1004	1869	106621	344.39.10.07.03	PDS 11.1 Validate Tool Improvements	100%	99d	Wed 10/7/20	Fri 3/5/21	Wed 10/7/20	Wed 3/10/21																								
1005	1889	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds4-jparser#21 - Update table reads for large files and improve memory footprints	100%	31d	Wed 10/7/20	Wed 11/18/20	Wed 10/7/20	Mon 11/9/20																								
1006	1890	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/validate#249 - Improvements for validating accumulating	100%	40d	Wed 10/7/20	Thu 12/3/20	Wed 10/7/20	Wed 12/2/20																								
1007	1891	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/validate#250 - Improvements to meet updated Standards Reference since initial requirements	100%	31d	Tue 12/22/20	Wed 2/10/21	Thu 12/3/20	Wed 1/27/21																								
1008	1980	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/validate#292 - CCB-264: Make the Line Feed (LF) character an allowed record delimiter	100%	6d	Fri 2/26/21	Fri 3/5/21	Fri 2/26/21	Wed 3/10/21																								
1009	1870	106621	344.39.10.07.03	PDS 11.1 PDS DOI Service	100%	117d	Wed 10/7/20	Wed 3/31/21	Wed 10/7/20	Wed 1/27/21																								
1010	1892	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-doi-service#91 - Develop User Access / Management	100%	17d	Mon 11/30/20	Tue 12/22/20	Wed 10/21/20	Wed 11/4/20																								
1011	1893	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/NASA-PDS/pds-doi-ui#3 -	100%	117d	Wed 10/7/20	Wed 3/31/21	Wed 10/7/20	Wed 11/4/20																								

ID	Unique ID	#Project #	#WBS	Task Name	% Complete	Duration	Start	Finish	Baseline Start	Baseline Finish	2021												2022											
											S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
1012	1894	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-doi-service#52 - API Implementation for DOI Service	100%	43d	Wed 10/7/20	Tue 12/8/20	Wed 10/7/20	Wed 11/18/20																								
1014	1948	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-doi-service#125 - Update DOI UI and Service with new workflow for operational deployment	100%	64d	Wed 12/23/20	Wed 3/31/21	Wed 12/16/20	Wed 1/27/21																								
1015	1871	106621	344.39.10.07.03	PDS 11.1 PDS API	100%	117d	Wed 10/7/20	Wed 3/31/21	Wed 10/7/20	Wed 3/10/21																								
1016	1901	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-api#31 - Streamline testing of API server	100%	11d	Wed 10/7/20	Wed 10/21/20	Wed 10/7/20	Wed 10/21/20																								
1017	1902	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-api#35 - Initial Federated API implementation	100%	25d	Thu 10/22/20	Wed 11/25/20	Thu 10/22/20	Wed 11/18/20																								
1018	1903	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-api#17 - Response format conventions and	100%	106d	Thu 10/22/20	Wed 3/31/21	Thu 10/22/20	Wed 11/18/20																								
1019	1904	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-api#14 - Define intra-discipline (product-level) search	100%	82d	Thu 10/22/20	Thu 2/25/21	Thu 10/22/20	Wed 11/18/20																								
1020	1905	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-registry-app#42 - Integrate Registry API into pds-registry-app	100%	1d	Wed 11/4/20	Wed 11/4/20	Wed 11/4/20	Wed 11/18/20																								
1021	1906	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-api#12 - Initial Query Syntax Lexer Implementation	100%	17d	Mon 11/30/20	Tue 12/22/20	Thu 11/19/20	Wed 12/2/20																								
1026	1911	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/pds-api#34 - Deploy PDS API v0 (beta) for beta testing	100%	21d	Wed 3/3/21	Wed 3/31/21	Wed 2/24/21	Wed 3/10/21																								
1028	1872	106621	344.39.10.07.03	PDS 11.1 PDS.nasa.gov User Experience	100%	117d	Wed 10/7/20	Wed 3/31/21	Wed 10/7/20	Thu 3/11/21																								
1029	1873	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/PDS.nasa.gov-Search#20 -	100%	36d	Wed 10/7/20	Wed 11/25/20	Wed 10/7/20	Wed 11/18/20																								
1033	1917	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/PDS.nasa.gov-UX#8 - Design mockups and develop Figma	100%	26d	Wed 10/21/20	Wed 11/25/20	Wed 10/21/20	Wed 11/18/20																								
1034	1918	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/PDS.nasa.gov-UX#6 - Model workflows and initial design	100%	30d	Wed 10/14/20	Tue 11/24/20	Wed 10/14/20	Wed 11/18/20																								
1035	1919	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/PDS.nasa.gov-UX#3 - Formulate user stories for prototype	100%	36d	Wed 10/7/20	Wed 11/25/20	Wed 10/7/20	Wed 11/18/20																								
1041	1925	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/PDS.nasa.gov-UX#47 - Design System Documentation (LOE)	100%	103d	Wed 10/7/20	Thu 3/11/21	Wed 10/7/20	Thu 3/11/21																								
1042	1941	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/PDS.nasa.gov-UX#61 - Refine user interview and survey analysis per MC comments	100%	54d	Wed 11/18/20	Thu 2/11/21	Wed 11/18/20	Wed 12/16/20																								
1045	1949	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/PDS.nasa.gov-Search#29 - Iterate with DOI Working Group for	100%	15d	Wed 1/6/21	Wed 1/27/21	Wed 12/2/20	Thu 3/11/21																								
1046	1981	106621	344.39.10.07.03	PDS 11.1: NASA-PDS/PDS.nasa.gov-UX#70 - Develop detailed plan for new PDS Web Modernization working group activities, milestones, and deliverables	100%	34d	Thu 2/11/21	Wed 3/31/21	Thu 2/11/21	Wed 3/10/21																								
1047	1624	106621	344.39.10.07.03	PDS 11.1 Test Build and Deliver for Initial IM Te	100%	5d	Thu 2/25/21	Wed 3/3/21	Tue 2/16/21	Mon 3/1/21																								
1048	1625	106621	344.39.10.07.03	PDS 11.1 Address any Software-related SCRs	100%	5d	Thu 2/25/21	Wed 3/3/21	Tue 2/16/21	Mon 2/22/21																								
1049	1626	106621	344.39.10.07.03	PDS 11.1 Complete point build of applicable tc	100%	5d	Thu 2/25/21	Wed 3/3/21	Tue 2/23/21	Mon 3/1/21																								
1050	1627	106621	344.39.10.07.03	PDS 11.1 Test Build and Deliver for I&T	100%	10d	Thu 4/1/21	Wed 4/14/21	Mon 3/8/21	Thu 4/1/21																								
1053	1630	106621	344.39.10.07.03	PDS 11.1 Final Testing, Build and Deliver to I&T	100%	10d	Thu 4/1/21	Wed 4/14/21	Fri 3/19/21	Thu 4/1/21																								
1054	1631	REF	REF	PDS 11.1 Integration & Test	100%	46d	Thu 4/8/21	Fri 6/11/21	Fri 4/2/21	Fri 5/14/21																								
1055	2022	REF	REF	PDS 11.1 Test Readiness Review (TRR)	100%	11d	Thu 4/15/21	Thu 4/29/21	Sat 4/2/22	Fri 4/22/22																								
1056	1632	106621	344.39.10.07.04	PDS 11.1 Generate & Submit Test Plan for TRR	100%	8d	Thu 4/15/21	Mon 4/26/21	Fri 4/2/21	Thu 4/8/21																								
1058	1634	106621	344.39.10.07.04	PDS 11.1 Margin to TRR	100%	0d	Mon 4/26/21	Mon 4/26/21	Mon 4/12/21	Fri 4/16/21																								

