

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	2023																
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct			
1	1255	REF	Planetary Data System (PDS)	81%	1167d	Mon 4/1/19	Fri 12/1/23																	
2	1257	REF	Key Interface Milestones	25%	1040d	Tue 10/1/19	Fri 12/1/23																	
3	1258	REF	Mission/Project Milestones	25%	1040d	Tue 10/1/19	Fri 12/1/23																	
4	1433	REF	Data Releases	25%	992d	Tue 10/1/19	Fri 9/22/23																	
5	2206	REF	Data Releases Archive	100%	494d	Tue 10/1/19	Mon 9/20/21																	
76	2056	REF	FY22	100%	237d	Fri 10/1/21	Fri 9/16/22																	
77	2057	REF	FY22 - Q1 Data Releases	100%	52d	Fri 10/1/21	Wed 12/15/21																	
78	2193	REF	InSight 10	100%	1d	Fri 10/1/21	Fri 10/1/21																	
79	2194	REF	ODY 77	100%	1d	Fri 10/1/21	Fri 10/1/21																	
80	2199	REF	MVN 27	100%	1d	Mon 11/15/21	Mon 11/15/21																	
81	2200	REF	Perseverance 2	100%	1d	Mon 11/22/21	Mon 11/22/21																	
82	2201	REF	MRO 59	100%	1d	Wed 12/1/21	Wed 12/1/21																	
83	2202	REF	MSL 28	100%	1d	Mon 12/6/21	Mon 12/6/21																	
84	2203	REF	LRO 48	100%	1d	Wed 12/15/21	Wed 12/15/21																	
85	2058	REF	FY22 - Q2 Data Releases	100%	57d	Mon 1/3/22	Thu 3/24/22																	
86	2290	REF	JNO 17	100%	1d	Mon 1/3/22	Mon 1/3/22																	
87	2306	REF	ODY 78	100%	1d	Tue 1/4/22	Tue 1/4/22																	
88	2279	REF	InSight 11	100%	1d	Tue 1/4/22	Tue 1/4/22																	
89	2301	REF	MEX 2	100%	1d	Mon 1/31/22	Mon 1/31/22																	
90	2298	REF	MVN 28	100%	1d	Tue 2/15/22	Tue 2/15/22																	
91	2307	REF	MRO 60	100%	1d	Tue 3/1/22	Tue 3/1/22																	
92	2293	REF	LRO 49	100%	1d	Tue 3/15/22	Tue 3/15/22																	
93	2310	REF	MSL 29	100%	1d	Wed 3/16/22	Wed 3/16/22																	
94	2296	REF	Perseverance 3	100%	1d	Tue 3/22/22	Tue 3/22/22																	
95	2280	REF	JNO 18	100%	1d	Thu 3/24/22	Thu 3/24/22																	
96	2059	REF	FY22 - Q3 Data Releases	100%	86d	Thu 2/17/22	Tue 6/21/22																	
97	2304	REF	ODY 79	100%	1d	Fri 4/1/22	Fri 4/1/22																	
98	2287	REF	InSight 12	100%	1d	Fri 4/1/22	Fri 4/1/22																	
99	2299	REF	MVN 29	100%	1d	Mon 5/16/22	Mon 5/16/22																	
100	2302	REF	MEX 3	100%	1d	Thu 2/17/22	Thu 2/17/22																	
101	2308	REF	MRO 61	100%	1d	Wed 6/1/22	Wed 6/1/22																	
102	2294	REF	LRO 50	100%	1d	Wed 6/15/22	Wed 6/15/22																	
103	2291	REF	JNO 19	100%	1d	Tue 6/21/22	Tue 6/21/22																	
104	2060	REF	FY22 - Q4 Data Release	100%	54d	Fri 7/1/22	Fri 9/16/22																	
105	2305	REF	ODY 80	100%	1d	Fri 7/1/22	Fri 7/1/22																	
106	2289	REF	InSight 13	100%	1d	Fri 7/1/22	Fri 7/1/22																	

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	2023														
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
107	2297	REF	Perseverance 4	100%	1d	Fri 7/22/22	Fri 7/22/22															
108	2311	REF	MSL 30	100%	1d	Mon 8/1/22	Mon 8/1/22															
109	2300	REF	MVN 30	100%	1d	Mon 8/15/22	Mon 8/15/22															
110	2309	REF	MRO 62	100%	1d	Thu 9/1/22	Thu 9/1/22															
111	2295	REF	LRO 51	100%	1d	Thu 9/15/22	Thu 9/15/22															
112	2292	REF	JNO 20	100%	1d	Fri 9/16/22	Fri 9/16/22															
113	2373	REF	FY23	0%	244d	Fri 9/30/22	Fri 9/22/23	[Gantt bar from Sep 2022 to Sep 2023]														
114	2374	REF	FY23 - Q1 Data Releases	0%	53d	Fri 9/30/22	Thu 12/15/22	[Gantt bar from Sep 2022 to Dec 2022]														
115	2378	REF	InSight 14	0%	1d	Fri 9/30/22	Fri 9/30/22															
116	2379	REF	ODY 81	0%	1d	Fri 9/30/22	Fri 9/30/22															
117	2380	REF	MVN 31	0%	1d	Tue 11/15/22	Tue 11/15/22															
118	2381	REF	Perseverance 5	0%	1d	Mon 11/21/22	Mon 11/21/22															
119	2382	REF	MRO 63	0%	1d	Thu 12/1/22	Thu 12/1/22															
120	2383	REF	MSL 31	0%	1d	Mon 12/5/22	Mon 12/5/22															
121	2384	REF	JNO 21	0%	1d	Tue 12/13/22	Tue 12/13/22															
122	2385	REF	LRO 52	0%	1d	Thu 12/15/22	Thu 12/15/22															
123	2375	REF	FY23 - Q2 Data Releases	0%	60d	Wed 12/28/22	Fri 3/24/23															
124	2376	REF	FY23 - Q3 Data Releases	0%	63d	Mon 3/27/23	Fri 6/23/23															
125	2377	REF	FY23 - Q4 Data Releases	0%	62d	Mon 6/26/23	Fri 9/22/23															
126	1844	REF	TRR/DDR Milestones	0%	765d	Mon 11/2/20	Fri 12/1/23	[Gantt bar from Nov 2020 to Dec 2023]														
127	2259	REF	TRR/DDR Milestones Archive	100%	156d	Mon 11/2/20	Mon 6/21/21	[Gantt bar from Nov 2020 to Jun 2021]														
132	1853	REF	PDS 12.0 TRR	100%	0d	Thu 9/30/21	Thu 9/30/21															
133	1854	REF	PDS 12.0 DDR	100%	0d	Thu 11/18/21	Thu 11/18/21															
134	2061	REF	PDS 12.1 TRR	100%	0d	Thu 4/7/22	Thu 4/7/22															
135	2062	REF	PDS 12.1 DDR	100%	0d	Mon 5/23/22	Mon 5/23/22															
136	2063	REF	PDS 13.0 TRR	0%	0d	Thu 10/13/22	Thu 10/13/22			◆	10/13											
137	2064	REF	PDS 13.0 DDR	0%	0d	Thu 11/17/22	Thu 11/17/22				◆	11/17										
138	2386	REF	PDS 13.0 Public Release	0%	0d	Fri 12/2/22	Fri 12/2/22				◆	12/2										
139	2387	REF	PDS 13.1 TRR	0%	0d	Mon 4/3/23	Mon 4/3/23					◆	4/3									↓
140	2388	REF	PDS 13.1 DDR	0%	0d	Mon 5/22/23	Mon 5/22/23						◆	5/22								
141	2389	REF	PDS 13.1 Public Release	0%	0d	Fri 6/2/23	Fri 6/2/23						◆	6/2								
142	2390	REF	PDS 14.0 TRR	0%	0d	Mon 9/25/23	Mon 9/25/23							◆	9/25							
143	2391	REF	PDS 14.0 DDR	0%	0d	Mon 11/20/23	Mon 11/20/23															
144	2392	REF	PDS 14.0 Public Release	0%	0d	Fri 12/1/23	Fri 12/1/23															
145	1259	REF	Deliveries	86%	1167d	Mon 4/1/19	Fri 12/1/23	[Gantt bar from Apr 2019 to Dec 2023]														
146	2207	REF	PDS Deliveries Archive	100%	558d	Mon 4/1/19	Mon 6/21/21	[Gantt bar from Apr 2019 to Jun 2021]														

Planetary Data System (PDS) - Eng Node

AEM: Jordan Padams
 Status Date: Sun 9/25/22

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	2023																
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct			
704	1721	REF	PDS 12.0	100%	194d	Tue 3/2/21	Fri 12/3/21																	
834	2065	REF	PDS 12.1	100%	177d	Thu 9/16/21	Fri 6/3/22																	
835	2067	REF	PDS 12.1 Planning	100%	45d	Fri 9/17/21	Thu 11/18/21																	
838	2068	REF	PDS 12.1 PDS Standards Management	100%	92d	Thu 11/11/21	Thu 3/31/22																	
839	2085	REF	PDS 12.1 PDS4 Information Model V1.18.0.0	100%	92d	Thu 11/11/21	Thu 3/31/22																	
840	2086	REF	PDS 12.1 Information Model SCRs	100%	68d	Thu 11/11/21	Fri 2/25/22																	
841	2089	C.3.02.2.01.03	PDS 12.1 Process Information Model SCRs (LOE)	100%	67d	Thu 11/11/21	Thu 2/24/22																	
842	2090	C.3.02.2.01.03	PDS 12.1 All SCRs to be implemented have been identified	100%	1d	Fri 2/25/22	Fri 2/25/22																	
843	2087	REF	PDS 12.1 Information Model Release	100%	17d	Mon 2/28/22	Tue 3/22/22																	
844	2091	C.3.02.2.01.03	PDS 12.1 Complete SCR Implementations	100%	12d	Mon 2/28/22	Tue 3/15/22																	
845	2092	C.3.02.2.01.03	PDS 12.1 Delivery IM to I&T and Beta Testing	100%	5d	Wed 3/16/22	Tue 3/22/22																	
846	2088	REF	PDS 12.1 Standards Document Updates (Doc Authoring Tool)	100%	24d	Mon 2/28/22	Thu 3/31/22																	
847	2093	C.3.02.2.01.03	PDS 12.1 Standards Reference Document Update	100%	24d	Mon 2/28/22	Thu 3/31/22																	
848	2094	C.3.02.2.01.03	PDS 12.1 Data Providers Handbook Update	100%	24d	Mon 2/28/22	Thu 3/31/22																	
849	2069	REF	PDS 12.1 Development & Build	100%	147.5d	Thu 9/16/21	Fri 4/22/22																	
850	2268	REF	PDS 12.1 Beta Development	100%	147d	Thu 9/16/21	Fri 4/22/22																	
854	2278	REF	PDS 12.1 Web Modernization	100%	132.5d	Thu 10/7/21	Fri 4/22/22																	
855	2272	C.3.03.2.01.03	PDS 12.1: NASA-PDS/PDS.nasa.gov-UX#111 - Define Current Information Architecture	100%	80.5d	Thu 10/7/21	Tue 2/8/22																	
856	2273	C.3.03.2.01.03	PDS 12.1: NASA-PDS/PDS.nasa.gov-UX#110 - Define Initial Content Strategy	100%	37.5d	Thu 11/18/21	Thu 1/20/22																	
857	2274	C.3.03.2.01.03	PDS 12.1: NASA-PDS/PDS.nasa.gov-UX#109 - Develop Initial User Journey Designs	100%	79.5d	Thu 10/28/21	Tue 3/1/22																	
858	2275	C.3.03.2.01.03	PDS 12.1: NASA-PDS/PDS.nasa.gov-UX#113 - B12.1 Develop High-Fidelity User Journey Designs	100%	38d	Tue 3/1/22	Fri 4/22/22																	
859	2276	C.3.03.2.01.03	PDS 12.1: NASA-PDS/PDS.nasa.gov-UX#114 - B12.1 Define Web Design System	100%	38d	Tue 3/1/22	Fri 4/22/22																	
860	2277	C.3.03.2.01.03	PDS 12.1: NASA-PDS/PDS.nasa.gov-UX#112 - B12.1 Design Future IA and Initial Nav	100%	38d	Tue 3/1/22	Fri 4/22/22																	
861	2316	REF	PDS 12.1 DevOps	100%	106.5d	Thu 9/16/21	Thu 2/24/22																	
862	2317	C.3.03.2.01.03	PDS 12.1: NASA-PDS/devops#13 - Continuous improvements to Continuous Integration	100%	60d	Thu 9/16/21	Mon 12/13/21																	
863	2318	C.3.03.2.01.03	PDS 12.1: NASA-PDS/devops#11 - Implement Continuous Deployment Strategy - Research Complete	100%	10d	Thu 2/10/22	Thu 2/24/22																	
864	2319	REF	PDS 12.1 Registry + API Services	100%	92d	Thu 10/7/21	Thu 2/24/22																	
865	2320	C.3.03.2.01.03	PDS 12.1: NASA-PDS/pds-api#114 - Improve PDS API Development Workflow and Versioning	100%	92d	Thu 10/7/21	Thu 2/24/22																	
866	2321	REF	PDS 12.1 Cloud Services	100%	65d	Thu 1/20/22	Fri 4/22/22																	

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	2023														
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
867	2322	C.3.03.2.01.03	PDS 12.1: NASA-PDS/cloud-strategy#10 - Initialize PDS-ESDIS NGAP Pilot Project	100%	20d	Thu 2/10/22	Thu 3/10/22															
868	2324	C.3.03.2.01.03	PDS 12.1: NASA-PDS/cloud-strategy#6 - B12.1 pds-imaging.jpl.nasa.gov Website Lift-and-Shift Pilot	100%	65d	Thu 1/20/22	Fri 4/22/22															
869	2081	REF	PDS 12.1 Production Development & Build	100%	147.5d	Thu 9/16/21	Fri 4/22/22															
870	2208	REF	PDS 12.1 PLAID	100%	73d	Thu 9/16/21	Thu 1/6/22															
871	2221	C.3.03.2.01.03	PDS 12.1: NASA-PDS/PLAID#16 - Document processes for deploying PLAID	100%	73d	Thu 9/16/21	Thu 1/6/22															
872	2209	REF	PDS 12.1: PDS Deep Archive	100%	10d	Thu 10/7/21	Wed 10/20/21															
873	2222	C.3.03.2.01.03	PDS 12.1: NASA-PDS/pds-deep-archive#115 - Revisit PDS Deep Archive Integration with Registry	100%	10d	Thu 10/7/21	Wed 10/20/21															
874	2211	REF	PDS 12.1 Web Unification	100%	95d	Thu 10/7/21	Tue 3/1/22															
875	2225	C.3.03.2.01.03	PDS 12.1: NASA-PDS/PDS.nasa.gov-UX#101 - Deploy new Citing PDS Data Web Pages	100%	20d	Thu 11/18/21	Fri 12/17/21															
876	2226	C.3.03.2.01.03	PDS 12.1: NASA-PDS/pds-web-mgmt#1 - Initial Assessment of Today's Web Management Landscape	100%	82.5d	Thu 10/7/21	Thu 2/10/22															
877	2227	C.3.03.2.01.03	PDS 12.1: NASA-PDS/pds-web-mgmt#2 - Preliminary Design of Migration	100%	40d	Thu 12/9/21	Thu 2/10/22															
878	2228	C.3.03.2.01.03	PDS 12.1: NASA-PDS/pds-web-mgmt#3 - Initial High level Implementation Plan	100%	13d	Thu 2/10/22	Tue 3/1/22															
879	2213	REF	PDS 12.1 Validate Tool	100%	129.5d	Thu 9/16/21	Tue 3/29/22															
880	2231	C.3.03.2.01.03	PDS 12.1: NASA-PDS/validate#409 - B12.1 PDF/A Handling Improvements	100%	30d	Thu 9/16/21	Thu 10/28/21															
881	2232	C.3.03.2.01.03	PDS 12.1: NASA-PDS/validate#426 - B12.1 Content Validation Improvements	100%	115d	Thu 10/7/21	Tue 3/29/22															
884	2214	REF	PDS 12.1 Registry + API Services	100%	147d	Thu 9/16/21	Fri 4/22/22															
885	2235	C.3.03.2.01.03	PDS 12.1: NASA-PDS/pds-api#116 - [pds-api] B12.1 Improve API query handling	100%	23d	Thu 9/16/21	Tue 10/19/21															
886	2237	C.3.03.2.01.03	PDS 12.1: NASA-PDS/pds-registry-app#184 - B12.1 Registry Tools Performance Improvements	100%	67.5d	Thu 10/7/21	Thu 1/20/22															
887	2238	C.3.03.2.01.03	PDS 12.1: NASA-PDS/pds-registry-app#199 - Dockerize Registry Components for Dev and Ops Deployments	100%	69.5d	Mon 11/8/21	Thu 2/24/22															
888	2239	C.3.03.2.01.03	PDS 12.1: NASA-PDS/pds-api#117 - [pds-api] B12.1 API Response Improvements	100%	102d	Thu 10/7/21	Thu 3/10/22															
891	2242	C.3.03.2.01.03	PDS 12.1: NASA-PDS/pds-registry-app#190 - Provide Initial Support for Restricted Access vs. Public Data	100%	52d	Mon 12/20/21	Thu 3/10/22															
892	2312	C.3.03.2.01.03	PDS 12.1: NASA-PDS/pds-registry-app#226 - Upgrade Registry App to OpenSearch	100%	65d	Thu 1/20/22	Fri 4/22/22															
894	2215	REF	PDS 12.1 Web Modernization	100%	50d	Thu 9/16/21	Wed 11/24/21															

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish																	
								Sep	Oct	Nov	Dec	2023 Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct			
896	2216	REF	PDS 12.1 dLDD Management	100%	116.5d	Thu 9/16/21	Thu 3/10/22																	
897	2244	C.3.03.2.01.03	PDS 12.1: NASA-PDS/pds4-information-model#401 - B12.1 LDDTool Improvements	100%	97d	Thu 9/16/21	Thu 2/10/22																	
898	2245	C.3.03.2.01.03	PDS 12.1: NASA-PDS/pds4-information-model#306 - Refactoring of IMTool	100%	59d	Thu 12/9/21	Thu 3/10/22																	
900	2217	REF	PDS 12.1 Cloud Services	100%	147d	Thu 9/16/21	Fri 4/22/22																	
901	2247	C.3.03.2.01.03	PDS 12.1: NASA-PDS/cloud-strategy#7 - B12.1 Refine AWS Registry Deployment Strategy	100%	82d	Thu 9/16/21	Thu 1/20/22																	
902	2248	C.3.03.2.01.03	PDS 12.1: NASA-PDS/cloud-strategy#4 - B12.1 pds-engineering.nasa.gov Website Lift-and-Shift Pilot	100%	58d	Thu 9/16/21	Thu 12/9/21																	
903	2314	C.3.03.2.01.03	PDS 12.1: NASA-PDS/cloud-tasks#15 - Design and Develop Registry Upgrade Strategy	100%	24.5d	Thu 12/9/21	Thu 1/20/22																	
904	2315	C.3.03.2.01.03	PDS 12.1: NASA-PDS/cloud-tasks#11 - B12.1 Deploy Node Registries	100%	65d	Thu 11/18/21	Tue 3/1/22																	
905	2249	C.3.03.2.01.03	PDS 12.1: NASA-PDS/cloud-strategy#3 - B12.1 pds.nasa.gov Website Lift-and-Shift Pilot Project	100%	147d	Thu 9/16/21	Fri 4/22/22																	
906	2250	C.3.03.2.01.03	PDS 12.1: NASA-PDS/cloud-strategy#8 - Develop Roadmap and Cost Model for PDS Cloud	100%	83d	Thu 10/7/21	Thu 2/10/22																	
908	2218	REF	PDS 12.1 DOI Service	100%	106.5d	Thu 10/28/21	Thu 4/7/22																	
909	2254	C.3.03.2.01.03	PDS 12.1: NASA-PDS/pds-doi-service#270 - B12.1 DOI Metadata and Update Functionality Improvements	100%	36.5d	Thu 11/4/21	Tue 1/4/22																	
910	2255	C.3.03.2.01.03	PDS 12.1: NASA-PDS/pds-doi-service#203 - Improve DOI Service Documentation	100%	11d	Tue 1/4/22	Thu 1/20/22																	
911	2256	C.3.03.2.01.03	PDS 12.1: NASA-PDS/pds-doi-service#251 - B12.1 Enhancements to PDS DOI Metadata	100%	14d	Thu 2/3/22	Thu 2/24/22																	
912	2260	C.3.03.2.01.03	PDS 12.1: NASA-PDS/pds-wds-react#13 - B12.1 Enhancements to DOI Search Component	100%	45d	Thu 10/28/21	Fri 1/7/22																	
913	2261	C.3.03.2.01.03	PDS 12.1: NASA-PDS/pds-doi-service#287 - B12.1 DOI Service Integration with Registry	100%	24d	Thu 1/20/22	Thu 2/24/22																	
914	2323	C.3.03.2.01.03	PDS 12.1: NASA-PDS/doi-ui#111 - Complete DOI UI Implementation	100%	54d	Thu 1/20/22	Thu 4/7/22																	
918	2220	C.3.03.2.01.03	PDS 12.1 Code Freeze	100%	20d	Thu 3/17/22	Fri 4/22/22																	
919	2082	REF	PDS 12.1 Prep for I&T	100%	34.5d	Mon 3/7/22	Fri 4/22/22																	
920	2095	C.3.03.2.01.03	PDS 12.1 Draft Release Description Document (RDD) (NASA-PDS/pds-github-util#47)	100%	14d	Mon 3/7/22	Thu 3/24/22																	
921	2096	C.3.03.2.01.03	PDS 12.1 Final Testing, Build and Deliver to I&T	100%	19d	Fri 3/18/22	Fri 4/22/22																	
922	2070	REF	PDS 12.1 Integration & Test	100%	49d	Mon 3/28/22	Fri 6/3/22																	
923	2097	REF	PDS 12.1 Test Readiness Review (TRR)	100%	9d	Mon 3/28/22	Thu 4/7/22																	
924	2106	C.3.04.2.01.03	PDS 12.1 Generate & Submit Test Plan for TRR	100%	5d	Mon 3/28/22	Fri 4/1/22																	

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	2023															
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct		
925	2107	REF	PDS 12.1 Margin to TRR	100%	0d	Fri 4/1/22	Fri 4/1/22																
926	2108	REF	PDS 12.1 Perform TRR SQA Review	100%	3d	Mon 4/4/22	Wed 4/6/22																
927	2109	C.3.04.2.01.03	PDS 12.1 TRR	100%	1d	Thu 4/7/22	Thu 4/7/22																
928	2098	REF	PDS 12.1 Information Model Integration & Test	100%	10d	Fri 4/8/22	Thu 4/21/22																
929	2110	C.3.04.2.01.03	PDS 12.1 Perform IM Testing	100%	10d	Fri 4/8/22	Thu 4/21/22																
930	2099	REF	PDS 12.1 dLDD Integration & Test	100%	4d	Tue 5/31/22	Fri 6/3/22																
931	2111	C.3.02.2.01.03	PDS 12.1 Generate and Deliver Discipline LDDs for I&T	100%	4d	Tue 5/31/22	Fri 6/3/22																
932	2112	C.3.04.2.01.03	PDS 12.1 Discipline LDD Review (dLDD Stewards Teams)	100%	4d	Tue 5/31/22	Fri 6/3/22																
933	2113	C.3.02.2.01.03	PDS 12.1 Discipline LDD Freeze	100%	0d	Fri 6/3/22	Fri 6/3/22																
934	2100	REF	PDS 12.1 DN and IPDA Beta Testing	100%	21d	Fri 4/22/22	Fri 5/20/22																
935	2114	C.3.03.2.01.03	PDS 12.1 Prep Beta Testing Package	100%	5d	Fri 4/22/22	Thu 4/28/22																
936	2115	C.3.03.2.01.03	PDS 12.1 Distribute Beta Testing Notification	100%	1d	Fri 4/29/22	Fri 4/29/22																
937	2116	C.3.03.2.01.03	PDS 12.1 DN and IPDA Beta Testing	100%	15d	Mon 5/2/22	Fri 5/20/22																
938	2101	REF	PDS 12.1 System Integration & Test	100%	29d	Tue 4/12/22	Fri 5/20/22																
939	2102	C.3.04.2.01.03	PDS 12.1 Perform System Testing	100%	13d	Fri 4/22/22	Tue 5/10/22																
940	2103	C.3.04.2.01.03	PDS 12.1 Generate Test Report	100%	5d	Wed 5/11/22	Tue 5/17/22																
941	2104	C.3.04.2.01.03	PDS 12.1 Update EN Node webpage with Test Report	100%	1d	Wed 5/18/22	Wed 5/18/22																
942	2105	REF	PDS 12.1 Standards Document Review (Doc Review Team)	100%	29d	Tue 4/12/22	Fri 5/20/22																
943	2117	C.3.04.2.01.03	PDS 12.1 Review Standards Reference Document Updat	100%	21d	Tue 4/12/22	Tue 5/10/22																
944	2118	C.3.04.2.01.03	PDS 12.1 Review Data Providers Handbook Updates	100%	21d	Tue 4/12/22	Tue 5/10/22																
945	2204	C.3.04.2.01.03	PDS 12.1 Complete Doc Updates Per Review Comments	100%	8d	Wed 5/11/22	Fri 5/20/22																
946	2071	REF	PDS 12.1 Release	100%	17d	Wed 5/11/22	Fri 6/3/22																
947	2119	REF	PDS 12.1 Delivery & Deployment Review (DDR)	100%	9d	Wed 5/11/22	Mon 5/23/22																
948	2123	C.3.04.2.01.03	PDS 12.1 Generate Release Description Document (RDD)	100%	5d	Wed 5/11/22	Tue 5/17/22																
949	2124	C.3.04.2.01.03	PDS 12.1 Submit DDR Materials to SQA	100%	1d	Wed 5/18/22	Wed 5/18/22																
950	2125	REF	PDS 12.1 Margin to DDR	100%	0d	Wed 5/18/22	Wed 5/18/22																
951	2126	REF	PDS 12.1 Perform DDR SQA Review	100%	2d	Thu 5/19/22	Fri 5/20/22																
952	2127	C.3.04.2.01.03	PDS 12.1 DDR	100%	1d	Mon 5/23/22	Mon 5/23/22																
953	2120	REF	PDS 12.1 Release Documentation	100%	4d	Tue 5/24/22	Fri 5/27/22																
954	2128	C.3.04.2.01.03	PDS 12.1 Release Test Report	100%	4d	Tue 5/24/22	Fri 5/27/22																
955	2129	C.3.04.2.01.03	PDS 12.1 Release RDD	100%	4d	Tue 5/24/22	Fri 5/27/22																
956	2121	C.3.04.2.01.03	PDS 12.1 Discipline LDD Release	100%	4d	Tue 5/31/22	Fri 6/3/22																
957	2122	REF	PDS 12.1 EN Deployment & Release	100%	8d	Tue 5/24/22	Fri 6/3/22																
958	2130	C.3.04.2.01.03	PDS 12.1 Deployment of Test Environment	100%	4d	Tue 5/24/22	Fri 5/27/22																
959	2131	C.3.04.2.01.03	PDS 12.1 Deployment of Operational Environment	100%	2d	Tue 5/31/22	Wed 6/1/22																

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	2023														
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
960	2132	C.3.04.2.01.03	PDS 12.1 Webpage Updated	100%	1d	Thu 6/2/22	Thu 6/2/22															
961	2133	C.3.04.2.01.03	PDS 12.1 Released to the Public	100%	0d	Fri 6/3/22	Fri 6/3/22															
962	2134	REF	PDS 13.0	86%	174d	Fri 3/25/22	Fri 12/2/22															
963	2135	REF	PDS 13.0 Planning	100%	39d	Fri 3/25/22	Wed 5/18/22															
964	2136	C.3.01.2.01.01	PDS 13.0 Generate Release Plan	100%	33d	Fri 3/25/22	Tue 5/10/22															
965	2137	C.3.01.2.01.01	PDS 13.0 PDS Release Plan Review and Approval (SWG)	100%	6d	Wed 5/11/22	Wed 5/18/22															
966	2138	REF	PDS 13.0 PDS Standards Management	98%	82d	Fri 6/3/22	Fri 9/30/22															
967	2139	REF	PDS 13.0 PDS4 Information Model V1.19.0.0	98%	82d	Fri 6/3/22	Fri 9/30/22															
968	2140	REF	PDS 13.0 Information Model SCRs	100%	58d	Fri 6/3/22	Fri 8/26/22															
969	2141	C.3.02.2.01.03	PDS 13.0 Process Information Model SCRs (LOE)	100%	57d	Fri 6/3/22	Thu 8/25/22															
970	2142	C.3.02.2.01.03	PDS 13.0 All SCRS to be implemented have been identifi	100%	1d	Fri 8/26/22	Fri 8/26/22															
971	2143	REF	PDS 13.0 Information Model Release	100%	17d	Mon 8/29/22	Wed 9/21/22															
972	2144	C.3.02.2.01.03	PDS 13.0 Complete SCR Implementations	100%	12d	Mon 8/29/22	Wed 9/14/22															
973	2145	C.3.02.2.01.03	PDS 13.0 Delivery IM to I&T and Beta Testing	100%	5d	Thu 9/15/22	Wed 9/21/22															
974	2146	REF	PDS 13.0 Standards Document Updates (Doc Authoring Team)	95%	24d	Mon 8/29/22	Fri 9/30/22															
975	2147	C.3.02.2.01.03	PDS 13.0 Standards Reference Document Update	95%	24d	Mon 8/29/22	Fri 9/30/22															
976	2148	C.3.02.2.01.03	PDS 13.0 Data Providers Handbook Update	95%	24d	Mon 8/29/22	Fri 9/30/22															
977	2149	REF	PDS 13.0 Development & Build	99%	137d	Wed 4/6/22	Thu 10/20/22															
978	2150	REF	PDS 13.0 Production Development & Build	99%	137d	Wed 4/6/22	Thu 10/20/22															
979	2348	REF	PDS 13.0 Validate	90%	116d	Thu 5/5/22	Thu 10/20/22															
980	2349	C.3.03.2.01.03	PDS 13.0: NASA-PDS/validate#497 - Improve Content Validation for PDF/A	100%	39d	Thu 5/5/22	Fri 7/1/22															
982	2351	C.3.03.2.01.03	PDS 13.0: NASA-PDS/validate#496 - Support new lblx fil	100%	10d	Thu 6/16/22	Fri 7/1/22															
983	2352	C.3.03.2.01.03	PDS 13.0: NASA-PDS/validate#481 - B13.0 Content Validation Improvements: Intermingled Headers, Additional Table Types, Additional File Areas	83%	78d	Fri 7/1/22	Thu 10/20/22															
986	2325	REF	PDS 13.0 Cloud	100%	91d	Fri 4/22/22	Fri 9/2/22															
988	2326	C.3.03.2.01.03	PDS 13.0: NASA-PDS/cloud-tasks#28 - B13.0 Upgrade Registry Deployments to OpenSearch	100%	17d	Thu 5/5/22	Fri 5/27/22															
991	2327	C.3.03.2.01.03	PDS 13.0: NASA-PDS/cloud-tasks#6 - PDS IMG -JPL Website Migration to AWS and DMZ	100%	91d	Fri 4/22/22	Fri 9/2/22															
995	2337	REF	PDS 13.0 Registry + API Services	100%	86d	Thu 5/5/22	Thu 9/8/22															
996	2360	C.3.03.2.01.03	PDS 13.0: NASA-PDS/registry#45 - Preparations to Support B12.1 Registry Upgrades	100%	38.5d	Thu 5/5/22	Fri 7/1/22															
997	2361	C.3.03.2.01.03	PDS 13.0: NASA-PDS/registry#55 - Re-imagine Registry Handling of Product Versioning	100%	83d	Thu 5/5/22	Fri 9/2/22															

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	2023												
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
999	2363	C.3.03.2.01.03	PDS 13.0: NASA-PDS/pds-api#180 - Refactor API Endpoints for Maintainability	100%	86d	Thu 5/5/22	Thu 9/8/22													
1002	2342	C.3.03.2.01.03	PDS 13.0: NASA-PDS/registry#61 - Populate EN Registry	100%	47d	Fri 7/1/22	Thu 9/8/22													
1004	2338	REF	PDS 13.0 Web Modernization	100%	86d	Thu 5/5/22	Thu 9/8/22													
1005	2372	C.3.03.2.01.03	PDS 13.0: NASA-PDS/portal-tasks#35 - Initial Migration of PDS.nasa.gov to New CMS	100%	12d	Thu 8/18/22	Fri 9/2/22													
1006	2367	C.3.03.2.01.03	PDS 13.0: NASA-PDS/pds-wds#17 - Initial Prototyping Top Journeys in Wordpress	100%	57d	Thu 6/16/22	Thu 9/8/22													
1007	2368	C.3.03.2.01.03	PDS 13.0: NASA-PDS/pds-wds#16 - Initial Implementation of WDS Modules	100%	86d	Thu 5/5/22	Thu 9/8/22													
1008	2343	C.3.03.2.01.03	PDS 13.0: NASA-PDS/PDS.nasa.gov-UX#140 - Usability Testing Phase 1 - High-fidelity Designs	100%	12d	Thu 8/18/22	Fri 9/2/22													
1009	2344	C.3.03.2.01.03	PDS 13.0: NASA-PDS/PDS.nasa.gov-UX#139 - Refine WDS based upon High-Fidelity Designs	100%	83d	Thu 5/5/22	Fri 9/2/22													
1010	2345	C.3.03.2.01.03	PDS 13.0: NASA-PDS/PDS.nasa.gov-UX#138 - Continue High-Fidelity User Journey Designs: Homepage, Search,	100%	83d	Thu 5/5/22	Fri 9/2/22													
1011	2339	REF	PDS 13.0 Dev Ops	100%	104d	Wed 4/6/22	Fri 9/2/22													
1012	2346	C.3.03.2.01.03	PDS 13.0: NASA-PDS/devops#11 - B13.0 Implement Continuous Deployment Strategy	100%	104d	Wed 4/6/22	Fri 9/2/22													
1013	2340	REF	PDS 13.0 Nucleus	100%	86d	Thu 5/5/22	Thu 9/8/22													
1014	2369	C.3.03.2.01.03	PDS 13.0: NASA-PDS/nucleus#1 - B13.0 Initial Design and Trade Study	100%	38.5d	Thu 5/5/22	Fri 7/1/22													
1015	2370	C.3.03.2.01.03	PDS 13.0: NASA-PDS/nucleus#10 - Initial Prototyping and Implementation	100%	45d	Thu 7/7/22	Thu 9/8/22													
1016	2347	C.3.03.2.01.03	PDS 13.0 Code Freeze	0%	0d	Thu 10/20/22	Thu 10/20/22													
1017	2151	REF	PDS 13.0 Prep for I&T	100%	14d	Wed 8/31/22	Tue 9/20/22													
1018	2152	C.3.03.2.01.03	PDS 13.0 Draft Release Description Document (RDD)	100%	8d	Wed 8/31/22	Mon 9/12/22													
1019	2153	C.3.03.2.01.03	PDS 13.0 Final Testing, Build and Deliver to I&T	100%	6d	Tue 9/13/22	Tue 9/20/22													
1020	2393	REF	PDS 13.0 Integration & Test	9%	40d	Wed 9/21/22	Tue 11/15/22													
1021	2394	REF	PDS 13.0 Test Readiness Review (TRR)	56%	17d	Wed 9/21/22	Thu 10/13/22													
1022	2395	C.3.04.2.01.03	PDS 13.0: Generate & Submit Test Plan for TRR	95%	13d	Wed 9/21/22	Fri 10/7/22													
1023	2396	C.3.04.2.01.03	PDS 13.0: Generate & Submit TRR Presentation	0%	5d	Mon 10/3/22	Fri 10/7/22													
1024	2397	REF	PDS 13.0: Margin to TRR	0%	0d	Fri 10/7/22	Fri 10/7/22													
1025	2398	C.2.16.2.13.05	PDS 13.0: Perform SQA TRR Documentation Review	0%	3d	Mon 10/10/22	Wed 10/12/22													
1026	2399	C.3.04.2.01.03	PDS 13.0 TRR	0%	1d	Thu 10/13/22	Thu 10/13/22													
1027	2400	REF	PDS 13.0 Information Model Integration & Test	0%	10d	Tue 10/4/22	Mon 10/17/22													
1028	2401	C.3.04.2.01.03	PDS 13.0: Perform IM Testing	0%	10d	Tue 10/4/22	Mon 10/17/22													
1029	2402	REF	PDS 13.0 dLDD Integration & Test	0%	21d	Tue 10/18/22	Tue 11/15/22													

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	2023														
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
1030	2403	C.3.02.2.01.03	PDS 13.0: Generate and Deliver Discipline LDDs for I&T	0%	5d	Tue 10/18/22	Mon 10/24/22															
1031	2404	C.3.04.2.01.03	PDS 13.0: Discipline LDD Review (dLDD Stewards Teams)	0%	15d	Tue 10/25/22	Mon 11/14/22															
1032	2405	C.3.02.2.01.03	PDS 13.0: Discipline LDD Freeze	0%	1d	Tue 11/15/22	Tue 11/15/22															
1033	2406	REF	PDS 13.0 DN and IPDA Beta Testing	0%	21d	Tue 10/18/22	Tue 11/15/22															
1034	2407	C.3.03.2.01.03	PDS 13.0: Prep Beta Testing Package	0%	5d	Tue 10/18/22	Mon 10/24/22															
1035	2408	C.3.03.2.01.03	PDS 13.0: Distribute Beta Testing Notification	0%	1d	Tue 10/25/22	Tue 10/25/22															
1036	2409	C.3.03.2.01.03	PDS 13.0: DN an IPDA Beta Testing	0%	15d	Wed 10/26/22	Tue 11/15/22															
1037	2410	REF	PDS 13.0 System Integration & Test	0%	29d	Thu 10/6/22	Tue 11/15/22															
1038	2411	C.3.04.2.01.03	PDS 13.0: Perform System Testing	0%	13d	Tue 10/18/22	Thu 11/3/22															
1039	2412	C.3.04.2.01.03	PDS 13.0: Generate Test Report	0%	5d	Fri 11/4/22	Thu 11/10/22															
1040	2413	C.3.04.2.01.03	PDS 13.0: Update EN Node webpage with Test Report	0%	1d	Fri 11/11/22	Fri 11/11/22															
1041	2414	REF	PDS 13.0: Standards Document Review (Doc Review Team)	0%	29d	Thu 10/6/22	Tue 11/15/22															
1042	2415	C.3.04.2.01.03	PDS 13.0: Review Standards Reference Document Upda	0%	21d	Thu 10/6/22	Thu 11/3/22															
1043	2416	C.3.04.2.01.03	PDS 13.0: Review Data Providers Handbook Updates	0%	21d	Thu 10/6/22	Thu 11/3/22															
1044	2417	C.3.04.2.01.03	PDS 13.0: Complete Doc Updates Per Review Comment:	0%	8d	Fri 11/4/22	Tue 11/15/22															
1045	2418	REF	PDS 13.0 Release	0%	19d	Fri 11/4/22	Fri 12/2/22															
1046	2419	REF	PDS 13.0 Delivery & Deployment Review (DDR)	0%	19d	Fri 11/4/22	Fri 12/2/22															
1047	2420	C.3.04.2.01.03	PDS 13.0: Generate Release Description Document (RDD)	0%	5d	Fri 11/4/22	Thu 11/10/22															
1048	2421	C.3.04.2.01.03	PDS 13.0: Generate & Submit DDR Presentation	0%	5d	Mon 11/7/22	Fri 11/11/22															
1049	2422	REF	PDS 13.0: Margin to DDR	0%	0d	Fri 11/11/22	Fri 11/11/22															
1050	2423	C.2.16.2.13.05	PDS 13.0: Perform SQA DDR Documentation Review	0%	3d	Mon 11/14/22	Wed 11/16/22															
1051	2424	C.3.04.2.01.03	PDS 13.0 DDR	0%	1d	Thu 11/17/22	Thu 11/17/22															
1052	2425	C.3.04.2.01.03	PDS 13.0: Release Test Report	0%	9d	Fri 11/18/22	Fri 12/2/22															
1053	2426	C.3.04.2.01.03	PDS 13.0: Release RDD	0%	9d	Fri 11/18/22	Fri 12/2/22															
1054	2427	C.3.04.2.01.03	PDS 13.0: Discipline LDD Release	0%	9d	Fri 11/18/22	Fri 12/2/22															
1055	2428	REF	PDS 13.0 EN Deployment & Release	0%	9d	Fri 11/18/22	Fri 12/2/22															
1056	2429	C.3.04.2.01.03	PDS 13.0: Deployment of Test Environment	0%	6d	Fri 11/18/22	Tue 11/29/22															
1057	2430	C.3.04.2.01.03	PDS 13.0: Deployment of Operational Environment	0%	2d	Wed 11/30/22	Thu 12/1/22															
1058	2431	C.3.04.2.01.03	PDS 13.0: Webpage Updated	0%	1d	Fri 12/2/22	Fri 12/2/22															
1059	2432	C.3.04.2.01.03	PDS 13.0: Released to the Public	0%	0d	Fri 12/2/22	Fri 12/2/22															
1060	2433	REF	PDS 13.1	1%	181d	Tue 9/13/22	Fri 6/2/23															
1061	2434	REF	PDS 13.1 Planning	19%	42d	Tue 9/13/22	Wed 11/9/22															
1062	2435	C.3.01.2.01.01	PDS 13.1: Generate Release Plan	30%	23d	Tue 9/13/22	Thu 10/13/22															
1063	2436	C.3.01.2.01.01	PDS 13.1: Release Plan Review and Approval (SWG)	0%	14d	Fri 10/21/22	Wed 11/9/22															
1064	2437	REF	PDS 13.1 PDS Standards Management	0%	99d	Thu 11/10/22	Thu 4/6/23															

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	2023														
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
1065	2438	REF	PDS 13.1 PDS4 Information Model V1.19.0.0	0%	99d	Thu 11/10/22	Thu 4/6/23															
1066	2439	REF	PDS 13.1 Information Model SCRs	0%	74d	Thu 11/10/22	Thu 3/2/23															
1067	2440	C.3.02.2.01.03	PDS 13.1: Process Information Model SCRs (LOE)	0%	73d	Thu 11/10/22	Wed 3/1/23															
1068	2441	C.3.02.2.01.03	PDS 13.1: All SCRs to be implemented have been identified	0%	1d	Thu 3/2/23	Thu 3/2/23															
1069	2442	REF	PDS 13.1 Information Model Release	0%	18d	Fri 3/3/23	Tue 3/28/23															
1070	2443	C.3.02.2.01.03	PDS 13.1: Complete SCR Implementations	0%	13d	Fri 3/3/23	Tue 3/21/23															
1071	2444	C.3.02.2.01.03	PDS 13.1: Delivery IM to I&T and Beta Testing	0%	5d	Wed 3/22/23	Tue 3/28/23															
1072	2445	REF	PDS 13.1 Standards Document Updates (Doc Authoring Team)	0%	25d	Fri 3/3/23	Thu 4/6/23															
1073	2446	C.3.02.2.01.03	PDS 13.1: Standards Reference Document Update	0%	25d	Fri 3/3/23	Thu 4/6/23															
1074	2447	C.3.02.2.01.03	PDS 13.1: Data Providers Handbook Update	0%	25d	Fri 3/3/23	Thu 4/6/23															
1075	2448	REF	PDS 13.1 Development & Build	0%	87d	Thu 11/10/22	Tue 3/21/23															
1076	2449	REF	PDS 13.1 Production Development & Build	0%	87d	Thu 11/10/22	Tue 3/21/23															
1077	2450	C.3.03.2.01.03	PDS 13.1: Validate	0%	79d	Thu 11/10/22	Thu 3/9/23															
1078	2451	C.3.03.2.01.03	PDS 13.1: Cloud	0%	79d	Thu 11/10/22	Thu 3/9/23															
1079	2452	C.3.03.2.01.03	PDS 13.1: Registry + API Services	0%	79d	Thu 11/10/22	Thu 3/9/23															
1080	2453	C.3.03.2.01.03	PDS 13.1: Web Modernization	0%	79d	Thu 11/10/22	Thu 3/9/23															
1081	2454	C.3.03.2.01.03	PDS 13.1: Dev Ops	0%	79d	Thu 11/10/22	Thu 3/9/23															
1082	2455	C.3.03.2.01.03	PDS 13.1: Nucleus	0%	79d	Thu 11/10/22	Thu 3/9/23															
1083	2456	C.3.03.2.01.03	PDS 13.1: Code Freeze	0%	0d	Thu 3/9/23	Thu 3/9/23															
1084	2457	REF	PDS 13.1 Prep for I&T	0%	14d	Thu 3/2/23	Tue 3/21/23															
1085	2458	C.3.03.2.01.03	PDS 13.1: Draft Release Description Document (RDD)	0%	8d	Thu 3/2/23	Mon 3/13/23															
1086	2459	C.3.03.2.01.03	PDS 13.1: Final Testing, Build and Deliver to I&T	0%	6d	Tue 3/14/23	Tue 3/21/23															
1087	2460	REF	PDS 13.1 Integration & Test	0%	44d	Mon 3/20/23	Thu 5/18/23															
1088	2461	REF	PDS 13.1 Test Readiness Review (TRR)	0%	11d	Mon 3/20/23	Mon 4/3/23															
1089	2462	C.3.04.2.01.03	PDS 13.1: Generate & Submit Test Plan for TRR	0%	5d	Mon 3/20/23	Fri 3/24/23															
1090	2463	C.3.04.2.01.03	PDS 13.1: Generate & Submit TRR Presentation	0%	5d	Mon 3/20/23	Fri 3/24/23															
1091	2464	REF	PDS 13.1: Margin to TRR	0%	0d	Tue 3/28/23	Tue 3/28/23															
1092	2465	C.2.16.2.13.05	PDS 13.1: Perform SQA TRR Documentation Review	0%	3d	Wed 3/29/23	Fri 3/31/23															
1093	2466	C.3.04.2.01.03	PDS 13.1 TRR	0%	1d	Mon 4/3/23	Mon 4/3/23															
1094	2467	REF	PDS 13.1 Information Model Integration & Test	0%	10d	Tue 4/4/23	Mon 4/17/23															
1095	2468	C.3.04.2.01.03	PDS 13.1: Perform IM Testing	0%	10d	Tue 4/4/23	Mon 4/17/23															
1096	2469	REF	PDS 13.1 dLDD Integration & Test	0%	21d	Tue 4/18/23	Tue 5/16/23															
1097	2470	C.3.02.2.01.03	PDS 13.1: Generate and Deliver Discipline LDDs for I&T	0%	5d	Tue 4/18/23	Mon 4/24/23															
1098	2471	C.3.04.2.01.03	PDS 13.1: Discipline LDD Review (dLDD Stewards Teams)	0%	15d	Tue 4/25/23	Mon 5/15/23															

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	2023														
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
1099	2472	C.3.02.2.01.03	PDS 13.1: Discipline LDD Freeze	0%	1d	Tue 5/16/23	Tue 5/16/23															
1100	2473	REF	PDS 13.1 DN and IPDA Beta Testing	0%	21d	Tue 4/18/23	Tue 5/16/23															
1101	2474	C.3.03.2.01.03	PDS 13.1: Prep Beta Testing Package	0%	5d	Tue 4/18/23	Mon 4/24/23															
1102	2475	C.3.03.2.01.03	PDS 13.1: Distribute Beta Testing Notification	0%	1d	Tue 4/25/23	Tue 4/25/23															
1103	2476	C.3.03.2.01.03	PDS 13.1: DN an IPDA Beta Testing	0%	15d	Wed 4/26/23	Tue 5/16/23															
1104	2477	REF	PDS 13.1 System Integration & Test	0%	29d	Mon 4/10/23	Thu 5/18/23															
1105	2478	C.3.04.2.01.03	PDS 13.1: Perform System Testing	0%	15d	Tue 4/18/23	Mon 5/8/23															
1106	2479	C.3.04.2.01.03	PDS 13.1: Generate Test Report	0%	4d	Tue 5/9/23	Fri 5/12/23															
1107	2480	C.3.04.2.01.03	PDS 13.1: Update EN Node webpage with Test Report	0%	1d	Mon 5/15/23	Mon 5/15/23															
1108	2481	REF	PDS 13.1: Standards Document Review (Doc Review Team)	0%	29d	Mon 4/10/23	Thu 5/18/23															
1109	2482	C.3.04.2.01.03	PDS 13.1: Review Standards Reference Document Upda	0%	21d	Mon 4/10/23	Mon 5/8/23															
1110	2483	C.3.04.2.01.03	PDS 13.1: Review Data Providers Handbook Updates	0%	21d	Mon 4/10/23	Mon 5/8/23															
1111	2484	C.3.04.2.01.03	PDS 13.1: Complete Doc Updates Per Review Comment:	0%	8d	Tue 5/9/23	Thu 5/18/23															
1112	2485	REF	PDS 13.1 Release	0%	18d	Tue 5/9/23	Fri 6/2/23															
1113	2486	REF	PDS 13.1 Delivery & Deployment Review (DDR)	0%	15d	Tue 5/9/23	Tue 5/30/23															
1114	2487	C.3.04.2.01.03	PDS 13.1: Generate Release Description Document (RDD)	0%	5d	Tue 5/9/23	Mon 5/15/23															
1115	2488	C.3.04.2.01.03	PDS 13.1: Generate & Submit DDR Presentation	0%	5d	Wed 5/10/23	Tue 5/16/23															
1116	2489	REF	PDS 13.1: Margin to DDR	0%	0d	Tue 5/16/23	Tue 5/16/23															
1117	2490	C.2.16.2.13.05	PDS 13.1: Perform SQA DDR Documentation Review	0%	3d	Wed 5/17/23	Fri 5/19/23															
1118	2491	C.3.04.2.01.03	PDS 13.1 DDR	0%	1d	Mon 5/22/23	Mon 5/22/23															
1119	2492	C.3.04.2.01.03	PDS 13.1: Release Test Report	0%	5d	Tue 5/23/23	Tue 5/30/23															
1120	2493	C.3.04.2.01.03	PDS 13.1: Release RDD	0%	5d	Tue 5/23/23	Tue 5/30/23															
1121	2494	C.3.04.2.01.03	PDS 13.1: Discipline LDD Release	0%	5d	Tue 5/23/23	Tue 5/30/23															
1122	2495	REF	PDS 13.1 EN Deployment & Release	0%	8d	Tue 5/23/23	Fri 6/2/23															
1123	2496	C.3.04.2.01.03	PDS 13.1: Deployment of Test Environment	0%	4d	Tue 5/23/23	Fri 5/26/23															
1124	2497	C.3.04.2.01.03	PDS 13.1: Deployment of Operational Environment	0%	3d	Tue 5/30/23	Thu 6/1/23															
1125	2498	C.3.04.2.01.03	PDS 13.1: Webpage Updated	0%	1d	Fri 6/2/23	Fri 6/2/23															
1126	2499	C.3.04.2.01.03	PDS 13.1: Released to the Public	0%	0d	Fri 6/2/23	Fri 6/2/23															
1127	2500	REF	PDS 14.0	0%	182d	Tue 3/14/23	Fri 12/1/23															
1128	2501	REF	PDS 14.0 Planning	0%	27d	Tue 3/14/23	Wed 4/19/23															
1129	2502	C.3.01.2.01.01	PDS 14.0: Generate Release Plan	0%	21d	Tue 3/14/23	Tue 4/11/23															
1130	2503	C.3.01.2.01.01	PDS 14.0: Release Plan Review and Approval (SWG)	0%	6d	Wed 4/12/23	Wed 4/19/23															
1131	2504	REF	PDS 14.0 PDS Standards Management	0%	97d	Thu 4/20/23	Fri 9/8/23															
1132	2505	REF	PDS 14.0 PDS4 Information Model V1.19.0.0	0%	97d	Thu 4/20/23	Fri 9/8/23															
1133	2506	REF	PDS 14.0 Information Model SCRs	0%	73d	Thu 4/20/23	Fri 8/4/23															

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	2023														
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
1134	2507	C.3.02.2.01.03	PDS 14.0: Process Information Model SCRs (LOE)	0%	72d	Thu 4/20/23	Thu 8/3/23															
1135	2508	C.3.02.2.01.03	PDS 14.0: All SCRS to be implemented have been identif	0%	1d	Fri 8/4/23	Fri 8/4/23															
1136	2509	REF	PDS 14.0 Information Model Release	0%	24d	Mon 8/7/23	Fri 9/8/23															
1137	2510	C.3.02.2.01.03	PDS 14.0: Complete SCR Implementations	0%	19d	Mon 8/7/23	Thu 8/31/23															
1138	2511	C.3.02.2.01.03	PDS 14.0: Delivery IM to I&T and Beta Testing	0%	5d	Fri 9/1/23	Fri 9/8/23															
1139	2512	REF	PDS 14.0 Standards Document Updates (Doc Authoring Team)	0%	24d	Mon 8/7/23	Fri 9/8/23															
1140	2513	C.3.02.2.01.03	PDS 14.0: Standards Reference Document Update	0%	24d	Mon 8/7/23	Fri 9/8/23															
1141	2514	C.3.02.2.01.03	PDS 14.0: Data Providers Handbook Update	0%	24d	Mon 8/7/23	Fri 9/8/23															
1142	2515	REF	PDS 14.0 Development & Build	0%	99d	Thu 4/20/23	Tue 9/12/23															
1143	2516	REF	PDS 14.0 Production Development & Build	0%	99d	Thu 4/20/23	Tue 9/12/23															
1144	2517	C.3.03.2.01.03	PDS 14.0: Validate	0%	92d	Thu 4/20/23	Thu 8/31/23															
1145	2518	C.3.03.2.01.03	PDS 14.0: Cloud	0%	92d	Thu 4/20/23	Thu 8/31/23															
1146	2519	C.3.03.2.01.03	PDS 14.0: Registry + API Services	0%	92d	Thu 4/20/23	Thu 8/31/23															
1147	2520	C.3.03.2.01.03	PDS 14.0: Web Modernization	0%	92d	Thu 4/20/23	Thu 8/31/23															
1148	2521	C.3.03.2.01.03	PDS 14.0: Dev Ops	0%	92d	Thu 4/20/23	Thu 8/31/23															
1149	2522	C.3.03.2.01.03	PDS 14.0: Nucleus	0%	92d	Thu 4/20/23	Thu 8/31/23															
1150	2523	C.3.03.2.01.03	PDS 14.0: Code Freeze	0%	0d	Thu 8/31/23	Thu 8/31/23															
1151	2524	REF	PDS 14.0 Prep for I&T	0%	14d	Wed 8/23/23	Tue 9/12/23															
1152	2525	C.3.03.2.01.03	PDS 14.0: Draft Release Description Document (RDD)	0%	8d	Wed 8/23/23	Fri 9/1/23															
1153	2526	C.3.03.2.01.03	PDS 14.0: Final Testing, Build and Deliver to I&T	0%	6d	Tue 9/5/23	Tue 9/12/23															
1154	2527	REF	PDS 14.0 Integration & Test	0%	40d	Wed 9/13/23	Tue 11/7/23															
1155	2528	REF	PDS 14.0 Test Readiness Review (TRR)	0%	9d	Wed 9/13/23	Mon 9/25/23															
1156	2529	C.3.04.2.01.03	PDS 14.0: Generate & Submit Test Plan for TRR	0%	5d	Wed 9/13/23	Tue 9/19/23															
1157	2530	C.3.04.2.01.03	PDS 14.0: Generate & Submit TRR Presentation	0%	5d	Wed 9/13/23	Tue 9/19/23															
1158	2531	REF	PDS 14.0: Margin to TRR	0%	0d	Tue 9/19/23	Tue 9/19/23															
1159	2532	C.2.16.2.13.05	PDS 14.0: Perform SQA TRR Documentation Review	0%	3d	Wed 9/20/23	Fri 9/22/23															
1160	2533	C.3.04.2.01.03	PDS 14.0 TRR	0%	1d	Mon 9/25/23	Mon 9/25/23															
1161	2534	REF	PDS 14.0 Information Model Integration & Test	0%	10d	Tue 9/26/23	Mon 10/9/23															
1162	2535	C.3.04.2.01.03	PDS 14.0: Perform IM Testing	0%	10d	Tue 9/26/23	Mon 10/9/23															
1163	2536	REF	PDS 14.0 dLDD Integration & Test	0%	21d	Tue 10/10/23	Tue 11/7/23															
1164	2537	C.3.02.2.01.03	PDS 14.0: Generate and Deliver Discipline LDDs for I&T	0%	5d	Tue 10/10/23	Mon 10/16/23															
1165	2538	C.3.04.2.01.03	PDS 14.0: Discipline LDD Review (dLDD Stewards Teams)	0%	15d	Tue 10/17/23	Mon 11/6/23															
1166	2539	C.3.02.2.01.03	PDS 14.0: Discipline LDD Freeze	0%	1d	Tue 11/7/23	Tue 11/7/23															
1167	2540	REF	PDS 14.0 DN and IPDA Beta Testing	0%	21d	Tue 10/10/23	Tue 11/7/23															
1168	2541	C.3.03.2.01.03	PDS 14.0: Prep Beta Testing Package	0%	5d	Tue 10/10/23	Mon 10/16/23															

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	2023														
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
1169	2542	C.3.03.2.01.03	PDS 14.0: Distribute Beta Testing Notification	0%	1d	Tue 10/17/23	Tue 10/17/23															
1170	2543	C.3.03.2.01.03	PDS 14.0: DN an IPDA Beta Testing	0%	15d	Wed 10/18/23	Tue 11/7/23															
1171	2544	REF	PDS 14.0 System Integration & Test	0%	29d	Thu 9/28/23	Tue 11/7/23															
1172	2545	C.3.04.2.01.03	PDS 14.0: Perform System Testing	0%	13d	Tue 10/10/23	Thu 10/26/23															
1173	2546	C.3.04.2.01.03	PDS 14.0: Generate Test Report	0%	4d	Fri 10/27/23	Wed 11/1/23															
1174	2547	C.3.04.2.01.03	PDS 14.0: Update EN Node webpage with Test Report	0%	1d	Thu 11/2/23	Thu 11/2/23															
1175	2548	REF	PDS 14.0 Standards Document Review (Doc Review Team)	0%	29d	Thu 9/28/23	Tue 11/7/23															
1176	2549	C.3.04.2.01.03	PDS 14.0: Review Standards Reference Document Upda	0%	21d	Thu 9/28/23	Thu 10/26/23															
1177	2550	C.3.04.2.01.03	PDS 14.0: Review Data Providers Handbook Updates	0%	21d	Thu 9/28/23	Thu 10/26/23															
1178	2551	C.3.04.2.01.03	PDS 14.0: Complete Doc Updates Per Review Comment:	0%	8d	Fri 10/27/23	Tue 11/7/23															
1179	2552	REF	PDS 14.0 Release	0%	24d	Fri 10/27/23	Fri 12/1/23															
1180	2553	REF	PDS 14.0 Delivery & Deployment Review (DDR)	0%	23d	Fri 10/27/23	Thu 11/30/23															
1181	2554	C.3.04.2.01.03	PDS 14.0: Generate Release Description Document (RDD)	0%	5d	Fri 10/27/23	Thu 11/2/23															
1182	2555	C.3.04.2.01.03	PDS 14.0: Generate & Submit DDR Presentation	0%	5d	Mon 10/30/23	Fri 11/3/23															
1183	2556	REF	PDS 14.0: Margin to DDR	0%	7d	Mon 11/6/23	Tue 11/14/23															
1184	2557	C.2.16.2.13.05	PDS 14.0: Perform SQA DDR Documentation Review	0%	3d	Wed 11/15/23	Fri 11/17/23															
1185	2558	C.3.04.2.01.03	PDS 14.0 DDR	0%	1d	Mon 11/20/23	Mon 11/20/23															
1186	2559	C.3.04.2.01.03	PDS 14.0: Release Test Report	0%	6d	Tue 11/21/23	Thu 11/30/23															
1187	2560	C.3.04.2.01.03	PDS 14.0: Release RDD	0%	6d	Tue 11/21/23	Thu 11/30/23															
1188	2561	C.3.04.2.01.03	PDS 14.0: Discipline LDD Release	0%	6d	Tue 11/21/23	Thu 11/30/23															
1189	2562	REF	PDS 14.0 EN Deployment & Release	0%	7d	Tue 11/21/23	Fri 12/1/23															
1190	2563	C.3.04.2.01.03	PDS 14.0: Deployment of Test Environment	0%	4d	Tue 11/21/23	Tue 11/28/23															
1191	2564	C.3.04.2.01.03	PDS 14.0: Deployment of Operational Environment	0%	2d	Wed 11/29/23	Thu 11/30/23															
1192	2565	C.3.04.2.01.03	PDS 14.0: Webpage Updated	0%	1d	Fri 12/1/23	Fri 12/1/23															
1193	2566	C.3.04.2.01.03	PDS 14.0: Released to the Public	0%	0d	Fri 12/1/23	Fri 12/1/23															
1194	2567	REF	PDS Management & Support	0%	247d	Mon 9/26/22	Thu 9/21/23															
1195	2568	REF	PDS Management	0%	247d	Mon 9/26/22	Thu 9/21/23															
1196	2569	REF	PPBE-25	0%	14.13d	Mon 12/5/22	Tue 2/14/23															
1197	2570	REF	PBM: Kickoff PPBE-25 - Guidelines Distributed	0%	1d	Mon 12/5/22	Mon 12/5/22															
1198	2571	C.3.01.2.01.01	1st Pass - AEMs Revise IBTs w/BOEs for changes (Except New	0%	42d	Tue 12/6/22	Tue 2/14/23															
1199	2572	C.3.01.2.01.01	1st Pass - AEMs Generate Draft PPBE-25 Summary Schedules	0%	42d	Tue 12/6/22	Tue 2/14/23															
1200	2573	REF	Mid-Year EAC Replan	0%	20d	Wed 3/22/23	Thu 4/20/23															
1201	2574	REF	PBM: Kickoff Mid-Year EAC Replan - Guidelines Distributed	0%	1d	Wed 3/22/23	Wed 3/22/23															
1202	2575	C.3.01.2.01.01	AEM/CAMs Generate Mid-Year EAC with PRAs that aligns w/	0%	19d	Thu 3/23/23	Thu 4/20/23															
1203	2576	REF	FY24 WA Cycle	0%	42d	Wed 7/5/23	Thu 9/7/23															

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	2023														
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
1204	2577	REF	PBM: Kickoff FY24 WA Cycle - Distribute WA Guidelines	0%	1d	Wed 7/5/23	Wed 7/5/23															
1205	2578	C.3.01.2.01.01	AEMs/Mgt Review & Update FY24 WAs	0%	38d	Thu 7/6/23	Fri 9/1/23															
1206	2579	REF	PSA: FY24 Schedule Templates Distributed to AEMs	0%	1d	Thu 7/6/23	Thu 7/6/23															
1207	2580	C.3.01.2.01.01	AEMs/CAMs Generate & Submit Draft FY24 Schedules Utilizir	0%	10d	Fri 7/7/23	Fri 7/21/23															
1208	2581	C.3.01.2.01.01	FY24 Draft Schedule Review w/PM	0%	5d	Mon 8/14/23	Fri 8/18/23															
1209	2582	C.3.01.2.01.01	FY24 WAs (without required schedules) Submitted for Appro	0%	9d	Mon 8/21/23	Fri 9/1/23															
1210	2583	REF	PSA: Submit FY24 WA Schedules (PDF) to AEMs	0%	5d	Mon 8/28/23	Fri 9/1/23															
1211	2584	C.3.01.2.01.01	FY24 WAs (with required schedules) Submitted for Approval	0%	8d	Mon 8/28/23	Thu 9/7/23															
1212	2585	C.3.01.2.01.01	MGSSAITS (LOE)	0%	222d	Mon 9/26/22	Thu 9/21/23															
1213	2586	C.3.01.2.01.01	Project Support (LOE)	0%	222d	Mon 9/26/22	Thu 9/21/23															