

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2023												2024
										Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	1255	REF	Planetary Data System (PDS)	84%	1167d	Mon 4/1/19	Fri 12/1/23	Fri 3/29/19	Fri 12/1/23	[Gantt bar from Sep 2023 to Dec 2023]												
2	1257	REF	Key Interface Milestones	28%	1040d	Tue 10/1/19	Fri 12/1/23	Tue 10/1/19	Fri 12/1/23	[Gantt bar from Sep 2023 to Dec 2023]												
3	1258	REF	Mission/Project Milestones	28%	1040d	Tue 10/1/19	Fri 12/1/23	Tue 10/1/19	Fri 12/1/23	[Gantt bar from Sep 2023 to Dec 2023]												
4	1433	REF	Data Releases	28%	992d	Tue 10/1/19	Fri 9/22/23	Tue 10/1/19	Fri 9/22/23	[Gantt bar from Sep 2023 to Dec 2023]												
5	2206	REF	Data Releases Archive	100%	739d	Tue 10/1/19	Fri 9/16/22	Tue 10/1/19	Mon 9/20/21	[Gantt bar from Sep 2023 to Dec 2023]												
113	2373	REF	FY23	4%	244d	Fri 9/30/22	Fri 9/22/23	Fri 9/30/22	Fri 9/22/23	[Gantt bar from Sep 2023 to Dec 2023]												
114	2374	REF	FY23 - Q1 Data Releases	100%	53d	Fri 9/30/22	Thu 12/15/22	Fri 9/30/22	Thu 12/15/22	[Gantt bar from Sep 2023 to Dec 2023]												
115	2378	REF	InSight 14	100%	1d	Fri 9/30/22	Fri 9/30/22	Fri 9/30/22	Fri 9/30/22	[Gantt bar from Sep 2023 to Dec 2023]												
116	2379	REF	ODY 81	100%	1d	Fri 9/30/22	Fri 9/30/22	Fri 9/30/22	Fri 9/30/22	[Gantt bar from Sep 2023 to Dec 2023]												
117	2380	REF	MVN 31	100%	1d	Tue 11/15/22	Tue 11/15/22	Tue 11/15/22	Tue 11/15/22	[Gantt bar from Sep 2023 to Dec 2023]												
118	2381	REF	Perseverance 5	100%	1d	Mon 11/21/22	Mon 11/21/22	Mon 11/21/22	Mon 11/21/22	[Gantt bar from Sep 2023 to Dec 2023]												
119	2382	REF	MRO 63	100%	1d	Thu 12/1/22	Thu 12/1/22	Thu 12/1/22	Thu 12/1/22	[Gantt bar from Sep 2023 to Dec 2023]												
120	2383	REF	MSL 31	100%	1d	Mon 12/5/22	Mon 12/5/22	Mon 12/5/22	Mon 12/5/22	[Gantt bar from Sep 2023 to Dec 2023]												
121	2384	REF	JNO 21	100%	1d	Tue 12/13/22	Tue 12/13/22	Tue 12/13/22	Tue 12/13/22	[Gantt bar from Sep 2023 to Dec 2023]												
122	2385	REF	LRO 52	100%	1d	Thu 12/15/22	Thu 12/15/22	Thu 12/15/22	Thu 12/15/22	[Gantt bar from Sep 2023 to Dec 2023]												
123	2375	REF	FY23 - Q2 Data Releases	0%	60d	Wed 12/28/22	Fri 3/24/23	Wed 12/28/22	Fri 3/24/23	[Gantt bar from Sep 2023 to Dec 2023]												
124	2376	REF	FY23 - Q3 Data Releases	0%	63d	Mon 3/27/23	Fri 6/23/23	Mon 3/27/23	Fri 6/23/23	[Gantt bar from Sep 2023 to Dec 2023]												
125	2377	REF	FY23 - Q4 Data Releases	0%	62d	Mon 6/26/23	Fri 9/22/23	Mon 6/26/23	Fri 9/22/23	[Gantt bar from Sep 2023 to Dec 2023]												
126	1844	REF	TRR/DDR Milestones	0%	765d	Mon 11/2/20	Fri 12/1/23	Mon 10/26/20	Fri 12/1/23	[Gantt bar from Sep 2023 to Dec 2023]												
127	2259	REF	TRR/DDR Milestones Archive	100%	385d	Mon 11/2/20	Mon 5/23/22	Mon 10/26/20	Mon 5/24/21	[Gantt bar from Sep 2023 to Dec 2023]												
136	2063	REF	PDS 13.0 TRR	100%	0d	Thu 10/13/22	Thu 10/13/22	Thu 10/13/22	Thu 10/13/22	[Gantt bar from Sep 2023 to Dec 2023]												
137	2064	REF	PDS 13.0 DDR	100%	0d	Thu 12/1/22	Thu 12/1/22	Thu 11/17/22	Thu 11/17/22	[Gantt bar from Sep 2023 to Dec 2023]												
138	2386	REF	PDS 13.0 Public Release	100%	0d	Fri 12/16/22	Fri 12/16/22	Fri 12/2/22	Fri 12/2/22	[Gantt bar from Sep 2023 to Dec 2023]												
139	2387	REF	PDS 13.1 TRR	0%	0d	Mon 4/3/23	Mon 4/3/23	Mon 4/3/23	Mon 4/3/23	[Gantt bar from Sep 2023 to Dec 2023]												
140	2388	REF	PDS 13.1 DDR	0%	0d	Mon 5/22/23	Mon 5/22/23	Mon 5/22/23	Mon 5/22/23	[Gantt bar from Sep 2023 to Dec 2023]												
141	2389	REF	PDS 13.1 Public Release	0%	0d	Fri 6/2/23	Fri 6/2/23	Fri 6/2/23	Fri 6/2/23	[Gantt bar from Sep 2023 to Dec 2023]												
142	2390	REF	PDS 14.0 TRR	0%	0d	Mon 9/25/23	Mon 9/25/23	Mon 9/25/23	Mon 9/25/23	[Gantt bar from Sep 2023 to Dec 2023]												
143	2391	REF	PDS 14.0 DDR	0%	0d	Mon 11/20/23	Mon 11/20/23	Mon 11/20/23	Mon 11/20/23	[Gantt bar from Sep 2023 to Dec 2023]												
144	2392	REF	PDS 14.0 Public Release	0%	0d	Fri 12/1/23	Fri 12/1/23	Fri 12/1/23	Fri 12/1/23	[Gantt bar from Sep 2023 to Dec 2023]												
145	1259	REF	Deliveries	88%	1167d	Mon 4/1/19	Fri 12/1/23	Fri 3/29/19	Fri 12/1/23	[Gantt bar from Sep 2023 to Dec 2023]												
146	2207	REF	PDS Deliveries Archive	100%	795d	Mon 4/1/19	Fri 6/3/22	Fri 3/29/19	Fri 6/11/21	[Gantt bar from Sep 2023 to Dec 2023]												
962	2134	REF	PDS 13.0	100%	184d	Fri 3/25/22	Fri 12/16/22	Fri 3/18/22	Fri 12/2/22	[Gantt bar from Sep 2023 to Dec 2023]												
963	2135	REF	PDS 13.0 Planning	100%	39d	Fri 3/25/22	Wed 5/18/22	Fri 3/18/22	Wed 4/27/22	[Gantt bar from Sep 2023 to Dec 2023]												
966	2138	REF	PDS 13.0 PDS Standards Management	100%	82d	Fri 6/3/22	Fri 9/30/22	Thu 5/12/22	Mon 10/3/22	[Gantt bar from Sep 2023 to Dec 2023]												
967	2139	REF	PDS 13.0 PDS4 Information Model V1.19.0.0	100%	82d	Fri 6/3/22	Fri 9/30/22	Thu 5/12/22	Mon 10/3/22	[Gantt bar from Sep 2023 to Dec 2023]												
968	2140	REF	PDS 13.0 Information Model SCRs	100%	58d	Fri 6/3/22	Fri 8/26/22	Thu 5/12/22	Fri 8/26/22	[Gantt bar from Sep 2023 to Dec 2023]												
971	2143	REF	PDS 13.0 Information Model Release	100%	17d	Mon 8/29/22	Wed 9/21/22	Mon 8/29/22	Wed 9/21/22	[Gantt bar from Sep 2023 to Dec 2023]												

ID	Unique ID	#WBS	Task Name	% Comp	Dur	Start	Finish	Baseline Start	Baseline Finish	2023												2024			
										Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
974	2146	REF	PDS 13.0 Standards Document Updates (Doc Authoring Te	100%	24d	Mon 8/29/22	Fri 9/30/22	Mon 8/29/22	Mon 10/3/22																
975	2147	C.3.02.2.01.03	PDS 13.0 Standards Reference Document Update	100%	24d	Mon 8/29/22	Fri 9/30/22	Mon 8/29/22	Mon 10/3/22																
976	2148	C.3.02.2.01.03	PDS 13.0 Data Providers Handbook Update	100%	24d	Mon 8/29/22	Fri 9/30/22	Mon 8/29/22	Mon 10/3/22																
977	2149	REF	PDS 13.0 Development & Build	100%	145d	Wed 4/6/22	Tue 11/1/22	Wed 4/6/22	Tue 9/20/22																
978	2150	REF	PDS 13.0 Production Development & Build	100%	145d	Wed 4/6/22	Tue 11/1/22	Wed 4/6/22	Tue 9/20/22																
979	2348	REF	PDS 13.0 Validate	100%	124d	Thu 5/5/22	Tue 11/1/22	Thu 5/5/22	Thu 9/8/22																
980	2349	C.3.03.2.01.03	PDS 13.0: NASA-PDS/validate#497 - Improve Content Validation for PDF/A	100%	39d	Thu 5/5/22	Fri 7/1/22	Thu 5/5/22	Thu 5/26/22																
982	2351	C.3.03.2.01.03	PDS 13.0: NASA-PDS/validate#496 - Support new lblx file extension	100%	10d	Thu 6/16/22	Fri 7/1/22	Thu 7/7/22	Thu 7/28/22																
983	2352	C.3.03.2.01.03	PDS 13.0: NASA-PDS/validate#481 - B13.0 Content Validation Improvements: Intermingled Headers, Additional Table Types, Additional File Areas	100%	86d	Fri 7/1/22	Tue 11/1/22	Thu 6/16/22	Thu 7/28/22																
986	2325	REF	PDS 13.0 Cloud	100%	91d	Fri 4/22/22	Fri 9/2/22	Fri 4/22/22	Thu 9/8/22																
988	2326	C.3.03.2.01.03	PDS 13.0: NASA-PDS/cloud-tasks#28 - B13.0 Upgrade Registry Deployments to OpenSearch	100%	17d	Thu 5/5/22	Fri 5/27/22	Thu 5/5/22	Thu 6/16/22																
991	2327	C.3.03.2.01.03	PDS 13.0: NASA-PDS/cloud-tasks#6 - PDS IMG -JPL Website Migration to AWS and DMZ	100%	91d	Fri 4/22/22	Fri 9/2/22	Fri 4/22/22	Mon 8/8/22																
995	2337	REF	PDS 13.0 Registry + API Services	100%	86d	Thu 5/5/22	Thu 9/8/22	Thu 5/5/22	Thu 9/8/22																
996	2360	C.3.03.2.01.03	PDS 13.0: NASA-PDS/registry#45 - Preparations to Support B12.1 Registry Upgrades	100%	38.5d	Thu 5/5/22	Fri 7/1/22	Thu 5/5/22	Thu 5/26/22																
997	2361	C.3.03.2.01.03	PDS 13.0: NASA-PDS/registry#55 - Re-imagine Registry Handling of Product Versioning	100%	83d	Thu 5/5/22	Fri 9/2/22	Thu 5/5/22	Thu 5/26/22																
999	2363	C.3.03.2.01.03	PDS 13.0: NASA-PDS/pds-api#180 - Refactor API Endpoints for Maintainability	100%	86d	Thu 5/5/22	Thu 9/8/22	Thu 5/5/22	Thu 6/16/22																
1002	2342	C.3.03.2.01.03	PDS 13.0: NASA-PDS/registry#61 - Populate EN Registry	100%	47d	Fri 7/1/22	Thu 9/8/22	Thu 5/5/22	Fri 8/26/22																
1004	2338	REF	PDS 13.0 Web Modernization	100%	86d	Thu 5/5/22	Thu 9/8/22	Thu 5/5/22	Thu 9/8/22																
1005	2372	C.3.03.2.01.03	PDS 13.0: NASA-PDS/portal-tasks#35 - Initial Migration of PDS.nasa.gov to New CMS	100%	12d	Thu 8/18/22	Fri 9/2/22	Fri 7/8/22	Thu 9/8/22																
1006	2367	C.3.03.2.01.03	PDS 13.0: NASA-PDS/pds-wds#17 - Initial Prototyping Top Journeys in Wordpress	100%	57d	Thu 6/16/22	Thu 9/8/22	Thu 6/16/22	Thu 9/8/22																
1007	2368	C.3.03.2.01.03	PDS 13.0: NASA-PDS/pds-wds#16 - Initial Implementation of WDS Modules	100%	86d	Thu 5/5/22	Thu 9/8/22	Thu 5/5/22	Thu 9/8/22																
1008	2343	C.3.03.2.01.03	PDS 13.0: NASA-PDS/PDS.nasa.gov-UX#140 - Usability Testing Phase 1 - High-fidelity Designs	100%	12d	Thu 8/18/22	Fri 9/2/22	Thu 8/18/22	Thu 9/8/22																
1009	2344	C.3.03.2.01.03	PDS 13.0: NASA-PDS/PDS.nasa.gov-UX#139 - Refine WDS based upon High-Fidelity Designs	100%	83d	Thu 5/5/22	Fri 9/2/22	Thu 5/5/22	Thu 9/8/22																
1010	2345	C.3.03.2.01.03	PDS 13.0: NASA-PDS/PDS.nasa.gov-UX#138 - Continue High-Fidelity User Journey Designs: Homepage, Search, Mission Portal	100%	83d	Thu 5/5/22	Fri 9/2/22	Thu 5/5/22	Thu 9/8/22																
1011	2339	REF	PDS 13.0 Dev Ops	100%	104d	Wed 4/6/22	Fri 9/2/22	Wed 4/6/22	Wed 7/20/22																

