



PDS EN Schedule

Status Date: 9/30/18

ID	#CAM	#Project #	WBS	Name	Dur	Start	Finish	%	Baseline Finish	2019												2020															
										S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
1			344.39.10.07	PDS	524 d	9/25/17	10/28/19	51%	10/28/19	[Gantt bar from 9/25/17 to 10/28/19]																											
2		106621	344.39.10.07	FY18-19	295 d	9/25/17	11/27/18	98%	11/27/18	[Gantt bar from 9/25/17 to 11/27/18]																											
3	JHughes	106621	344.39.10.07.02	Clean Up Information Model System	255 d	9/25/17	9/28/18	100%	9/28/18	[Gantt bar from 9/25/17 to 9/28/18]																											
6		106621	344.39.10.07	Build 8b	255 d	9/25/17	9/28/18	100%	9/28/18	[Gantt bar from 9/25/17 to 9/28/18]																											
78		106621	344.39.10.07	Build 9a	167 d	4/2/18	11/27/18	93%	11/27/18	[Gantt bar from 4/2/18 to 11/27/18]																											
79	JHughes	106621	344.39.10.07	Build 9a Start	0 d	4/2/18	4/2/18	100%	4/2/18	[Gantt bar from 4/2/18 to 4/2/18]																											
80	JHughes	106621	344.39.10.07.02	PDS4 Information Model V1.11.0.0	151 d	4/2/18	11/1/18	87%	11/1/18	[Gantt bar from 4/2/18 to 11/1/18]																											
81	JHughes	106621	344.39.10.07.02	Ingestion of Discipline/Mission Dictionary (LDDs)	127 d	4/2/18	9/28/18	100%	9/28/18	[Gantt bar from 4/2/18 to 9/28/18]																											
83	JHughes	106621	344.39.10.07.02	Address Information Model SCRs	99 d	4/2/18	8/20/18	100%	8/20/18	[Gantt bar from 4/2/18 to 8/20/18]																											
86	JHughes	106621	344.39.10.07.02	Information Model Release	28 d	8/20/18	9/28/18	100%	9/28/18	[Gantt bar from 8/20/18 to 9/28/18]																											
99	JHughes	106621	344.39.10.07.02	Address PDS4 Data Std Doc RFAs	52 d	8/21/18	11/1/18	54%	11/1/18	[Gantt bar from 8/21/18 to 11/1/18]																											
100	JHughes	106621	344.39.10.07.02	Standards Reference Document	52 d	8/21/18	11/1/18	54%	11/1/18	[Gantt bar from 8/21/18 to 11/1/18]																											
101	JHughes	106621	344.39.10.07.02	Data Providers Handbook	52 d	8/21/18	11/1/18	54%	11/1/18	[Gantt bar from 8/21/18 to 11/1/18]																											
102	MCayanan	106621	344.39.10.07.02	PDS4 Services	117 d	4/2/18	9/14/18	100%	9/14/18	[Gantt bar from 4/2/18 to 9/14/18]																											
111	MCayanan	106621	344.39.10.07.02	PDS Portal/Website	117 d	4/2/18	9/14/18	100%	9/14/18	[Gantt bar from 4/2/18 to 9/14/18]																											
116	MCayanan	106621	344.39.10.07.02	PDS4 Tools	117 d	4/2/18	9/14/18	100%	9/14/18	[Gantt bar from 4/2/18 to 9/14/18]																											
137	MCayanan	106621	344.39.10.07.02	Resolve Security Scan Issues	73 d	6/4/18	9/14/18	100%	9/14/18	[Gantt bar from 6/4/18 to 9/14/18]																											
138	MCayanan	106621	344.39.10.07.02	Test, Build and Deliver	10 d	9/17/18	9/28/18	100%	9/28/18	[Gantt bar from 9/17/18 to 9/28/18]																											
142	ELaw	106621	344.39.10.07.04	Build 9a Integration, Test and Deployment	40 d	10/1/18	11/27/18	0%	11/27/18	[Gantt bar from 10/1/18 to 11/27/18]																											
143	ELaw	106621	344.39.10.07.04	Information Model Integration and Test	10 d	10/1/18	10/12/18	0%	10/12/18	[Gantt bar from 10/1/18 to 10/12/18]																											
144	ELaw	106621	344.39.10.07.04	System Integration and Test	15 d	10/15/18	11/2/18	0%	11/2/18	[Gantt bar from 10/15/18 to 11/2/18]																											
145	ELaw	106621	344.39.10.07.04	Deployment of Operational Environment	15 d	11/5/18	11/27/18	0%	11/27/18	[Gantt bar from 11/5/18 to 11/27/18]																											
146	ELaw	106621	344.39.10.07.04	Release of Build 9a for Public Availability	0 d	11/27/18	11/27/18	0%	11/27/18	[Gantt bar from 11/27/18 to 11/27/18]																											
147	SAIgermissen	106621	344.39.10.07.07	APPS PDS Pipeline	255 d	9/25/17	9/28/18	100%	9/28/18	[Gantt bar from 9/25/17 to 9/28/18]																											
163	ELaw	106621	344.39.10.07.04	PDS Website Improvements FY18	66 d	1/2/18	4/5/18	100%	4/5/18	[Gantt bar from 1/2/18 to 4/5/18]																											
171		106621	344.39.10.07	FY19	269 d	10/1/18	10/28/19	0%	10/28/19	[Gantt bar from 10/1/18 to 10/28/19]																											
172	JPadams	106621	344.39.10.07.01	PDS EN Mgmt & Support	248 d	10/1/18	9/27/19	0%	9/27/19	[Gantt bar from 10/1/18 to 9/27/19]																											
173	JPadams	106621	344.39.10.07.01	PDS EN Mgmt & Support - LoE	248 d	10/1/18	9/27/19	0%	9/27/19	[Gantt bar from 10/1/18 to 9/27/19]																											
174		106621	344.39.10.07	Build 9b	171 d	10/1/18	6/7/19	0%	6/7/19	[Gantt bar from 10/1/18 to 6/7/19]																											
175		106621	344.39.10.07	Build 9b Start	0 d	10/1/18	10/1/18	0%	10/1/18	[Gantt bar from 10/1/18 to 10/1/18]																											
176	JHughes	106621	344.39.10.07.02	PDS4 Information Model V1.12.0.0	142 d	10/1/18	4/26/19	0%	4/26/19	[Gantt bar from 10/1/18 to 4/26/19]																											
177	JHughes	106621	344.39.10.07.02	Process Information Model SCRs	93 d	10/1/18	2/15/19	0%	2/15/19	[Gantt bar from 10/1/18 to 2/15/19]																											
178	JHughes	106621	344.39.10.07.02	Process Information Model SCRs	93 d	10/1/18	2/15/19	0%	2/15/19	[Gantt bar from 10/1/18 to 2/15/19]																											
179	JHughes	106621	344.39.10.07.02	All SCRs to be implemented have been identified	0 d	2/15/19	2/15/19	0%	2/15/19	[Gantt bar from 2/15/19 to 2/15/19]																											
180	JHughes	106621	344.39.10.07.02	Information Model Release	29 d	2/19/19	3/29/19	0%	3/29/19	[Gantt bar from 2/19/19 to 3/29/19]																											
181	JHughes	106621	344.39.10.07.02	Complete Model for Testing	8 d	2/19/19	2/28/19	0%	2/28/19	[Gantt bar from 2/19/19 to 2/28/19]																											
182	JHughes	106621	344.39.10.07.02	First Release IM to Development Directory	8 d	2/19/19	2/28/19	0%	2/28/19	[Gantt bar from 2/19/19 to 2/28/19]																											
183	JHughes	106621	344.39.10.07.02	Internal Testing	8 d	2/19/19	2/28/19	0%	2/28/19	[Gantt bar from 2/19/19 to 2/28/19]																											
184	JHughes	106621	344.39.10.07.02	Fix Bugs	8 d	2/19/19	2/28/19	0%	2/28/19	[Gantt bar from 2/19/19 to 2/28/19]																											
185	JHughes	106621	344.39.10.07.02	EN, DN, and IPDA Testing	10 d	3/1/19	3/14/19	0%	3/14/19	[Gantt bar from 3/1/19 to 3/14/19]																											
186	JHughes	106621	344.39.10.07.02	Re-release (2nd) IM to Development Directory	10 d	3/1/19	3/14/19	0%	3/14/19	[Gantt bar from 3/1/19 to 3/14/19]																											
187	JHughes	106621	344.39.10.07.02	Perform Regression Testing at EN	10 d	3/1/19	3/14/19	0%	3/14/19	[Gantt bar from 3/1/19 to 3/14/19]																											
188	JHughes	106621	344.39.10.07.02	Fix Bugs	10 d	3/1/19	3/14/19	0%	3/14/19	[Gantt bar from 3/1/19 to 3/14/19]																											
189	JHughes	106621	344.39.10.07.02	Prepare IM for Release to System I&T	11 d	3/15/19	3/29/19	0%	3/29/19	[Gantt bar from 3/15/19 to 3/29/19]																											
190	JHughes	106621	344.39.10.07.02	3rd Release IM to Development Directory	11 d	3/15/19	3/29/19	0%	3/29/19	[Gantt bar from 3/15/19 to 3/29/19]																											
191	JHughes	106621	344.39.10.07.02	Final Approval by CCB for Release	11 d	3/15/19	3/29/19	0%	3/29/19	[Gantt bar from 3/15/19 to 3/29/19]																											
192	JHughes	106621	344.39.10.07.02	Fix Bugs	11 d	3/15/19	3/29/19	0%	3/29/19	[Gantt bar from 3/15/19 to 3/29/19]																											
193	JHughes	106621	344.39.10.07.02	Release IM to Release Directory (Ready for Deployment Testing)	0 d	3/29/19	3/29/19	0%	3/29/19	[Gantt bar from 3/29/19 to 3/29/19]																											
194	JHughes	106621	344.39.10.07.02	Address PDS4 Data Std Doc RFAs	20 d	4/1/19	4/26/19	0%	4/26/19	[Gantt bar from 4/1/19 to 4/26/19]																											
195	JHughes	106621	344.39.10.07.02	Standards Reference Document	20 d	4/1/19	4/26/19	0%	4/26/19	[Gantt bar from 4/1/19 to 4/26/19]																											
196	JHughes	106621	344.39.10.07.02	Data Providers Handbook	20 d	4/1/19	4/26/19	0%	4/26/19	[Gantt bar from 4/1/19 to 4/26/19]																											



ID	#CAM	#Project #	WBS	Name	Dur	Start	Finish	%	Baseline Finish	2019												2020											
										S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
197	JHughes	106621	344.39.10.07.02	Support IPDA Tasks	122 d	10/1/18	3/29/19	0%	3/29/19																								
198	JHughes	106621	344.39.10.07.02	PDS4 Implementation Task Support (ESA) - LoE	122 d	10/1/18	3/29/19	0%	3/29/19																								
199	JHughes	106621	344.39.10.07.02	Ingestion of Discipline/Mission Dictionary (LDDs)	122 d	10/1/18	3/29/19	0%	3/29/19																								
200	JHughes	106621	344.39.10.07.02	Add Steward Provided Updates to Ingested LDDs (Rings, Cart, Img, Geom) - LoE	122 d	10/1/18	3/29/19	0%	3/29/19																								
201	MCayanan	106621	344.39.10.07.03	PDS4 Services	112 d	10/1/18	3/15/19	0%	3/15/19																								
202	MCayanan	106621	344.39.10.07.03	Tracking Service	112 d	10/1/18	3/15/19	0%	3/15/19																								
203	MCayanan	106621	344.39.10.07.03	Implement Subscription/Notification Support	48 d	10/1/18	12/7/18	0%	12/7/18																								
204	MCayanan	106621	344.39.10.07.03	Test Subscription/Notification Support	5 d	12/10/18	12/14/18	0%	12/14/18																								
205	MCayanan	106621	344.39.10.07.03	Implement Authentication Support	54 d	12/17/18	3/8/19	0%	3/8/19																								
206	MCayanan	106621	344.39.10.07.03	Test Authentication Support	5 d	3/11/19	3/15/19	0%	3/15/19																								
207	MCayanan	106621	344.39.10.07.03	Registry/Search Service	112 d	10/1/18	3/15/19	0%	3/15/19																								
208	MCayanan	106621	344.39.10.07.03	Design Service Upgrade	25 d	10/1/18	11/2/18	0%	11/2/18																								
209	MCayanan	106621	344.39.10.07.03	Implement Service Upgrade	77 d	11/5/18	3/1/19	0%	3/1/19																								
210	MCayanan	106621	344.39.10.07.03	Test Service Upgrade	10 d	3/4/19	3/15/19	0%	3/15/19																								
211	MCayanan	106621	344.39.10.07.03	PDS4 Tools	102 d	10/1/18	3/1/19	0%	3/1/19																								
212	MCayanan	106621	344.39.10.07.03	Validate Tool	102 d	10/1/18	3/1/19	0%	3/1/19																								
213	MCayanan	106621	344.39.10.07.03	Implement TWG Priorities	64 d	10/1/18	1/4/19	0%	1/4/19																								
214	MCayanan	106621	344.39.10.07.03	Test TWG Priorities	10 d	1/7/19	1/18/19	0%	1/18/19																								
215	MCayanan	106621	344.39.10.07.03	Move to Open Source Repository	28 d	1/22/19	3/1/19	0%	3/1/19																								
216	MCayanan	106621	344.39.10.07.03	Transform Tool	102 d	10/1/18	3/1/19	0%	3/1/19																								
217	MCayanan	106621	344.39.10.07.03	Implement TWG Priorities	48 d	10/1/18	12/7/18	0%	12/7/18																								
218	MCayanan	106621	344.39.10.07.03	Test TWG Priorities	5 d	12/10/18	12/14/18	0%	12/14/18																								
219	MCayanan	106621	344.39.10.07.03	Implement Integration with Tools Service	44 d	12/17/18	2/22/19	0%	2/22/19																								
220	MCayanan	106621	344.39.10.07.03	Test Integration with Tools Service	5 d	2/25/19	3/1/19	0%	3/1/19																								
221	MCayanan	106621	344.39.10.07.03	Inspect Tool	102 d	10/1/18	3/1/19	0%	3/1/19																								
222	MCayanan	106621	344.39.10.07.03	Implement Simplified Deployment	48 d	10/1/18	12/7/18	0%	12/7/18																								
223	MCayanan	106621	344.39.10.07.03	Test Simplified Deployment	5 d	12/10/18	12/14/18	0%	12/14/18																								
224	MCayanan	106621	344.39.10.07.03	Implement TWG Priorities	44 d	12/17/18	2/22/19	0%	2/22/19																								
225	MCayanan	106621	344.39.10.07.03	Test TWG Priorities	5 d	2/25/19	3/1/19	0%	3/1/19																								
226	MCayanan	106621	344.39.10.07.03	Test, Build, and Deliver	20 d	3/4/19	3/29/19	0%	3/29/19																								
227	MCayanan	106621	344.39.10.07.03	TWG Beta Test	10 d	3/4/19	3/15/19	0%	3/15/19																								
228	MCayanan	106621	344.39.10.07.03	Final Test and Issue Resolution	5 d	3/18/19	3/22/19	0%	3/22/19																								
229	MCayanan	106621	344.39.10.07.03	Build of 9b	5 d	3/25/19	3/29/19	0%	3/29/19																								
230	MCayanan	106621	344.39.10.07.03	Deliver Build 9b to I&T	0 d	3/29/19	3/29/19	0%	3/29/19																								
231	ELaw	106621	344.39.10.07.04	Build 9b Integration, Test and Deployment	49 d	4/1/19	6/7/19	0%	6/7/19																								
232	ELaw	106621	344.39.10.07.04	Information Model Integration and Test	10 d	4/1/19	4/12/19	0%	4/12/19																								
233	ELaw	106621	344.39.10.07.04	System Integration and Test	20 d	4/15/19	5/10/19	0%	5/10/19																								
234	ELaw	106621	344.39.10.07.04	Deployment of Operational Environment	14 d	5/13/19	5/31/19	0%	5/31/19																								
235	ELaw	106621	344.39.10.07.04	Release of Build 8b for Public Availability	5 d	6/3/19	6/7/19	0%	6/7/19																								
236	ELaw	106621	344.39.10.07.04	Build 8b Released to the Public	0 d	6/7/19	6/7/19	0%	6/7/19																								
237	ELaw	106621	344.39.10.07.04	PDS Operations	248 d	10/1/18	9/27/19	0%	9/27/19																								
238	ELaw	106621	344.39.10.07.04	Metrics Collection (occurs monthly by the 20th of each month) - LoE	248 d	10/1/18	9/27/19	0%	9/27/19																								
239	ELaw	106621	344.39.10.07.04	Website Maintenance FY19 [Detail to be added throughout year]	126 d	3/29/19	9/27/19	0%	9/27/19																								
240	ELaw	106621	344.39.10.07.04	PDS EN Website - Release 1	0 d	3/29/19	3/29/19	0%	3/29/19																								
241	ELaw	106621	344.39.10.07.04	PDS EN Website - Release 2	0 d	9/27/19	9/27/19	0%	9/27/19																								
242	ELaw	106621	344.39.10.07.04	Data Releases FY19 (dates dependent on Node Deliveries to PDS EN)	238 d	10/1/18	9/15/19	0%	9/15/19																								
243	ELaw	106621	344.39.10.07.04	ODY 65	0 d	10/1/18	10/1/18	0%	10/1/18																								
244	ELaw	106621	344.39.10.07.04	JNO 6	0 d	10/27/18	10/27/18	0%	10/27/18																								
245	ELaw	106621	344.39.10.07.04	MVN 15	0 d	11/15/18	11/15/18	0%	11/15/18																								
246	ELaw	106621	344.39.10.07.04	MRO 47	0 d	12/1/18	12/1/18	0%	12/1/18																								

