

	WBS	Activity Name	Staff	Start Date	Finish Date	% Complete	2009		2010	
							Fourth Quarter	First Quarter	Second Quarter	Third Quarter
1	1	System Engineering		9/28/09	9/24/10	100%				
2	1.1	Management	JSH	9/28/09	9/24/10	100%				
3	1.2	Standards		9/28/09	9/24/10	100%				
4	1.2.1	<i>PDS3 standards development and maintenance</i>	ER, RJ	9/28/09	9/24/10	100%				
5	1.2.1.1	Manage PDS3 SCR Queue	ER	9/28/09	9/24/10	100%				
6	1.2.2	<i>PDS4 Data Standards Development</i>	JSH, ER, RJ	9/28/09	9/24/10	100%				
7	1.2.2.1	Configure PDS4 Data Standards Wiki	JSH	9/28/09	10/16/09	100%				
8	1.2.2.2	DDWG Review	JSH/DDWG	9/28/09	10/30/09	100%				
9	1.2.2.3	PDS Node Review	DDWG	10/30/09	11/27/09	100%				
10	1.2.2.4	Community / IPDA Review	JSH/RJ/ER/D DWG	1/4/10	6/30/10	100%				
11	1.2.2.5	Continue Discipline and Mission Level Development	JSH/RJ/ER/D DWG	3/8/10	9/10/10	100%				
12	1.2.2.6	Readiness Review	JSH/RJ/ER/D DWG	9/13/10	9/24/10	100%				
13	1.3	Data Integrity	RJ, JSH							
14	1.4	System Capabilities		9/28/09	9/24/10	100%				
15	1.4.1	<i>Support NSSDC/PDS Interface</i>	JSH	9/28/09	12/31/09	100%				
16	1.4.2	<i>Catalog Ingestion - Dvlp Support</i>	RJ	9/28/09	12/18/09	100%				
17	1.4.3	<i>Data Engineering Process</i>	RJ	9/28/09	9/24/10	100%				
18	1.5	Interoperability		9/28/09	9/24/10	100%				
19	1.5.1	<i>IPDA Architecture</i>	DC	9/28/09	9/24/10	100%				
20	1.5.2	<i>IPDA Archive Data Standards</i>	JSH	9/28/09	9/24/10	100%				
21	1.6	Technology Investigations		9/28/09	9/24/10	100%				
22	1.6.1	<i>Physical Media Working Group</i>		9/28/09	9/24/10	100%				
23	1.6.1.1	SDSC Data Central TestBed	JSH, RJ, DC	9/28/09	9/24/10	100%				
24	2	Development		11/21/08	5/18/12	63%				
25	2.1	Management		9/28/09	9/24/10	100%				
26	2.1.1	<i>Maintain Schedule/Status Report (On-going Monthly)</i>	SH	9/28/09	9/24/10	100%				
27	2.2	PDS 2010 Projects (See PDS 2010 Schedule)		11/21/08	5/18/12	43%				
							Fourth Quarter	First Quarter	Second Quarter	Third Quarter

	WBS	Activity Name	Staff	Start Date	Finish Date	% Complete	2009	2010		
							Fourth Quarter	First Quarter	Second Quarter	Third Quarter
28	2.2.1	P2. Distributed Infrastructure	SH, PR, MC, HL, JP	11/21/08	5/18/12	60%				
29	2.2.2	P3. Tools	SH, PR, MC	11/16/09	2/24/12	15%				
30	2.2.3	P4. Distributed Catalog System	SH	9/30/09	5/18/12	45%				
31	2.3	Tools		2/2/09	9/24/10	96%				
32	2.3.1	Tools Maintenance		9/28/09	9/24/10	100%				
33	2.3.1.1	Ongoing Maintenance (As Needed)	MC	9/28/09	9/24/10	100%				
34	2.3.1.2	NASAView Release 3.5.0	MC, SH	11/30/09	11/30/09	100%				
35	2.3.1.3	NASAView Release 3.6.0	MC, SH	1/13/10	1/13/10	100%				
36	2.3.1.4	NASAView Release 3.7.0	MC, SH	6/1/10	6/1/10	100%				
37	2.3.2	Validation Tool		2/2/09	3/24/10	100%				
38	2.3.2.1	Design and Implement (Product Tools)	PR, JG	2/2/09	10/9/09	100%				
39	2.3.2.2	Integrate with Product Tools	PR, MC	10/12/09	2/5/10	100%				
40	2.3.2.3	Test	MC, JP	1/4/10	2/5/10	100%				
41	2.3.2.4	External Beta Test		2/8/10	3/5/10	100%				
42	2.3.2.5	Release 2.1.0	MC, SH	3/24/10	3/24/10	100%				
43	2.3.3	Catalog Ingest Tool		9/14/09	6/18/10	76%				
44	2.3.3.1	Internal Beta Test	MC, DEs	9/14/09	10/2/09	100%				
45	2.3.3.2	External Beta Test	MC, Nodes	10/5/09	10/23/09	100%				
46	2.3.3.3	Implement Changes		9/28/09	12/18/09	100%				
47	2.3.3.4	Release 1.0.0	MC, SH	1/6/10	1/6/10	100%				
48	2.3.3.5	Design and Implement (DDR Capability, Template Export)	MC	5/10/10	6/4/10	0%				
49	2.3.3.6	Test	MC, DEs	6/7/10	6/18/10	0%				
50	2.3.3.7	Release 2.0.0	MC, SH	6/18/10	6/18/10	0%				
51	2.3.4	Delivery Manifest Tool		3/29/10	5/14/10	100%				
52	2.3.4.1	Design and Implement	JP	3/29/10	4/30/10	100%				
53	2.3.4.2	Beta Test	Nodes	5/3/10	5/14/10	100%				
54	2.3.4.3	Release 1.0.0	JP, SH	5/14/10	5/14/10	100%				
55	2.4	Infrastructure		10/26/09	10/26/09	100%				
56	2.4.1	PDS-D Maintenance (As Needed)	HL							
							Fourth Quarter	First Quarter	Second Quarter	Third Quarter

	WBS	Activity Name	Staff	Start Date	Finish Date	% Complete	2009	2010		
							Fourth Quarter	First Quarter	Second Quarter	Third Quarter
57	2.4.2	Release 2.0.3	HL, SH	10/26/09	10/26/09	100%	▼			
58	2.5	User/Web Interfaces		9/28/09	9/24/10	100%				
59	2.5.1	Ongoing Maintenance (As Needed)	JP	9/28/09	9/24/10	100%				
60	3	Operations		7/28/09	10/25/10	100%				
61	3.1	Managment / OPS SE		9/7/09	9/24/10	100%				
62	3.1.1	Annual report	EL	9/7/09	9/29/09	100%				
63	3.1.2	Maintain Schedule/Status Report (On-going Monthly)	EL	9/28/09	9/24/10	100%				
64	3.1.3	Telecon / Working Group support	EL	9/28/09	9/24/10	100%				
65	3.2	Database / Releases		10/1/09	10/25/10	96%				
66	3.2.1	Catalog Builds		11/24/09	8/17/10	100%				
67	3.2.1.1	1R76	JH	11/24/09	12/1/09	100%				
68	3.2.1.2	1R77	JH	2/10/10	2/17/10	100%				
69	3.2.1.3	1R78	JH	5/11/10	5/18/10	100%				
70	3.2.1.4	1R79	JH	8/10/10	8/17/10	100%				
71	3.2.2	Data Release		10/1/09	10/25/10	95%				
72	3.2.2.1	MER1/MER2		11/16/09	8/10/10	100%				
73	3.2.2.1.1	Release 22	BS, JH	11/16/09	11/23/09	100%				
74	3.2.2.1.2	Release 23	BS, JH	2/9/10	2/16/10	100%				
75	3.2.2.1.3	Release 24	BS, JH	5/4/10	5/11/10	100%				
76	3.2.2.1.4	Release 25	BS, JH	8/3/10	8/10/10	100%				
77	3.2.2.2	LRO		3/1/10	9/8/10	100%				
78	3.2.2.2.1	Release 1	BS, JH	3/1/10	3/8/10	100%				
79	3.2.2.2.2	Release 2	BS, JH	6/1/10	6/8/10	100%				
80	3.2.2.2.3	Release 3	BS, JH	9/1/10	9/8/10	100%				
81	3.2.2.3	LCROSS		7/29/10	8/5/10	100%				
82	3.2.2.4	MRO		12/8/09	9/15/10	100%				
83	3.2.2.4.1	Release 11	BS, JH	12/8/09	12/15/09	100%				
84	3.2.2.4.2	Release 12	BS, JH	3/9/10	3/16/10	100%				
85	3.2.2.4.3	Release 13	BS, JH	6/8/10	6/15/10	100%				
							Fourth Quarter	First Quarter	Second Quarter	Third Quarter

	WBS	Activity Name	Staff	Start Date	Finish Date	% Complete	2009		2010	
							Fourth Quarter	First Quarter	Second Quarter	Third Quarter
86	3.2.2.4.4	Release 14	BS, JH	9/8/10	9/15/10	100%				
87	3.2.2.5	CAS		10/1/09	7/8/10	100%				
88	3.2.2.5.1	Release 19	RC, JH	10/1/09	10/8/09	100%				
89	3.2.2.5.2	Release 20	RC, JH	1/1/10	1/8/10	100%				
90	3.2.2.5.3	Release 21	RC, JH	5/11/10	5/18/10	100%				
91	3.2.2.5.4	Release 22	RC, JH	7/1/10	7/8/10	100%				
92	3.2.2.6	MESSENGER		3/15/10	3/22/10	100%				
93	3.2.2.6.1	Release 5	RC, JH	3/15/10	3/22/10	100%				
94	3.2.2.7	DAWN		10/18/10	10/25/10	0%				
95	3.2.2.7.1	Mars Flyby	RC, JH	10/18/10	10/25/10	0%				
96	3.2.2.8	ODY		1/7/10	10/11/10	100%				
97	3.2.2.8.1	Delivery 29	BS, JH	10/4/10	10/11/10	100%				
98	3.2.2.8.2	Delivery 30	BS, JH	1/7/10	1/14/10	100%				
99	3.2.2.8.3	Delivery 31	BS, JH	5/4/10	5/10/10	100%				
100	3.2.2.8.4	Delivery 32	BS, JH	7/7/10	7/14/10	100%				
101	3.3	Data Engineering		9/28/09	9/24/10	100%				
102	3.3.1	Data Validation/Ingestion		9/28/09	9/24/10	100%				
103	3.3.1.1	On-going keyword ingestion and update for all missions	BS, RC	9/28/09	9/24/10	100%				
104	3.3.1.2	On-going catalog and data ingest for all missions (PPI is the big driver)	BS, RC, CS, RJ	9/28/09	9/24/10	100%				
105	3.3.1.3	On-going archive working group support	BS, RC, EL	9/28/09	9/24/10	100%				
106	3.3.2	Peer Review (on going)	EL, RC, BS	9/28/09	9/24/10	100%				
107	3.4	Web Support		9/28/09	9/24/10	100%				
108	3.4.1	PDS & EN pages maintenance (on-going as needed)	EN	9/28/09	9/24/10	100%				
109	3.4.2	Link Check		1/21/10	8/17/10	100%				
110	3.4.2.1	Verification/Fix #1	EL, JH	1/21/10	2/2/10	100%				
111	3.4.2.2	Verification/Fix #2	EL, JH	8/4/10	8/17/10	100%				
112	3.5	Infrastructure		7/28/09	8/31/10	100%				
113	3.5.1	PDS2010 Phase I Infrastructure	DT	7/28/09	8/31/10	100%				
114	3.6	Service		9/28/09	9/24/10	100%				
							Fourth Quarter	First Quarter	Second Quarter	Third Quarter

	WBS	Activity Name	Staff	Start Date	Finish Date	% Complete	2009	2010		
							Fourth Quarter	First Quarter	Second Quarter	Third Quarter
115	3.6.1	User Support		9/28/09	9/24/10	100%				
116	3.6.1.1	User inquiries handling and Subscription notification list cleanup	CS	9/28/09	9/24/10	100%				
117	3.6.2	Monthly Metrics collection and report	CS, DT	9/28/09	9/24/10	100%				
							Fourth Quarter	First Quarter	Second Quarter	Third Quarter