

	Activity Name	Start Date	Finish Date	% Complete	2010	2011		
					Fourth Quarter	First Quarter	Second Quarter	Third Quarter
1	System Engineering	9/28/09	11/25/11	85%				
2	Management	9/28/09	9/24/10	94%				
3	Standards	9/28/09	11/25/11	95%				
4	<i>PDS3 standards development and maintenance</i>	9/27/10 9/28/09	9/23/11 9/24/10	100% 94%				
5	Manage PDS3 SCR Queue	9/27/10	9/23/11	100%				
6	<i>PDS4 Data Standards Development</i>	9/27/10 9/28/09	11/25/11 9/24/10	95% 94%				
7	Cleanup for Build 1B	9/27/10	12/15/10	100%				
8	PDS4 Internal Assessment	12/15/10	1/31/11	100%				
9	PDS4 External Assessment	8/31/11	10/14/11	66%				
10	Development and Cleanup for Build 2	4/1/11	10/6/11	100%				
11	PDS Discipline Model Development	1/17/11	11/25/11	100%				
12	Mission Support	1/17/11	11/25/11	83%				
13	Mangement and Generation Processs Improvement	11/1/10	9/9/11	100%				
14	Interoperability	3/1/11	10/17/11	95%				
15	<i>IPDA PDS4 Assessment</i>	3/1/11	10/17/11	92%				
16	<i>IPDA Query Model</i>	4/4/11	9/2/11	100%				
17	Technology Investigations	9/28/09	9/24/10	0%				
18	<i>Physical Media Working Group</i>	9/28/09	9/24/10	0%				
19	Media Storage	9/28/09	9/24/10	0%				
20	Development	11/21/08	5/18/12	67%				
21	Management	9/27/10	9/23/11	100%				
22	<i>Maintain Schedule/Status Report (On-going Monthly)</i>	9/27/10	9/23/11	100%				
23	PDS 2010 Projects (See PDS 2010 Schedule)	11/21/08	5/18/12	56%				
24	<i>P2. Distributed Infrastructure</i>	11/21/08	5/18/12	75%				
25	<i>P3. Tools</i>	11/16/09	2/24/12	55%				
26	<i>P4. Distributed Catalog System</i>	9/30/09	5/18/12	72%				
27	<i>P5. Portals. Search and Distribution Project</i>	10/4/10	5/18/12	12%				
28	<i>P6. Data Movement and Delivery Project</i>	10/1/10	5/27/11	8%				
29	Tools	9/27/10	9/23/11	100%				
					Fourth Quarter	First Quarter	Second Quarter	Third Quarter

	Activity Name	Start Date	Finish Date	% Complete	2010	2011		
					Fourth Quarter	First Quarter	Second Quarter	Third Quarter
30	Ongoing Maintenance (As Needed)	9/27/10	9/23/11	100%				
31	Validation Tool	11/15/10	8/24/11	100%				
32	Correct Date/Time Issue	11/15/10	2/4/11	100%				
33	Release 2.2.0	2/9/11	2/9/11	100%				
34	Release 2.3.0	8/24/11	8/24/11	100%				
35	Catalog Ingest Tool	11/15/10	2/14/11	100%				
36	Upgrade to product-tools 3.X	11/15/10	2/4/11	100%				
37	Release 1.1.0	2/14/11	2/14/11	100%				
38	NASAView	5/9/11	5/9/11	100%				
39	Release 3.8.0	5/9/11	5/9/11	100%				
40	Infrastructure							
41	PDS-D Maintenance (As Needed)							
42	User/Web Interfaces	9/27/10	9/23/11	100%				
43	Ongoing Maintenance (As Needed)	9/27/10	9/23/11	100%				
44	Operations	9/27/10	9/29/11	98%				
45	Managment / OPS SE	9/27/10	9/23/11	100%				
46	Annual report	9/27/10	10/8/10	100%				
47	Maintain Schedule/Status Report (On-going Monthly)	9/28/10	9/23/11	100%				
48	Telecon / Working Group support	9/28/10	9/23/11	100%				
49	Database / Releases	10/1/10	9/29/11	81%				
50	Catalog Builds	11/5/10	9/13/11	100%				
51	1R81	11/5/10	11/10/10	100%				
52	1R82	2/4/11	2/11/11	100%				
53	1R83	5/6/11	5/13/11	100%				
54	1R84	9/6/11	9/13/11	100%				
55	Data Release	10/1/10	9/29/11	80%				
56	MER1/MER2	11/16/10	8/30/11	100%				
57	Release 26	11/16/10	11/23/10	100%				
58	Release 27	2/23/11	3/2/11	100%				
59	Release 28	5/23/11	5/30/11	100%				
60	Release 29	8/23/11	8/30/11	100%				
					Fourth Quarter	First Quarter	Second Quarter	Third Quarter

	Activity Name	Start Date	Finish Date	% Complete	2010	2011		
					Fourth Quarter	First Quarter	Second Quarter	Third Quarter
61	LRO	12/15/10	9/22/11	100%				
62	Release 4	12/15/10	12/22/10	100%				
63	Release 5	3/15/11	3/22/11	100%				
64	Release 6	6/15/11	6/22/11	100%				
65	Release 7	9/15/11	9/22/11	100%				
66	Chandrayaan-1	12/1/10	9/29/11	49%				
67	A1,M3	12/1/10	12/29/10	100%				
68	A1,M3 Release 2	1/13/11	2/9/11	100%				
69	M3 L2 Release 1	9/1/11	9/29/11	0%				
70	MiniRF	9/1/11	9/29/11	0%				
71	MRO	12/1/10	9/8/11	100%				
72	Release 15	12/1/10	12/8/10	100%				
73	Release 16	3/1/11	3/8/11	100%				
74	Release 17	6/1/11	6/8/11	100%				
75	Release 18	9/1/11	9/8/11	100%				
76	CAS	10/1/10	7/8/11	100%				
77	Release 23	10/1/10	10/8/10	100%				
78	Release 24	1/3/11	1/10/11	100%				
79	Release 25	4/1/11	4/8/11	100%				
80	Release 26	7/1/11	7/8/11	100%				
81	MESSENGER	9/15/11	9/22/11	100%				
82	Release 6	9/15/11	9/22/11	100%				
83	DAWN	9/19/11	9/26/11	0%				
84	Mars Flyby	9/19/11	9/26/11	0%				
85	SBN PSI new data sets	6/1/11	6/30/11	100%				
86	ODY	10/1/10	7/7/11	100%				
87	Delivery 33	10/1/10	10/8/10	100%				
88	Delivery 34	1/3/11	1/10/11	100%				
89	Delivery 35	4/1/11	4/8/11	100%				
90	Delivery 36	7/1/11	7/7/11	100%				
91	Data Engineering	9/27/10	9/23/11	100%				
92	Data Validation/Ingestion	9/27/10	9/23/11	100%				
					Fourth Quarter	First Quarter	Second Quarter	Third Quarter

	Activity Name	Start Date	Finish Date	% Complete	2010	2011		
					Fourth Quarter	First Quarter	Second Quarter	Third Quarter
93	On-going keyword ingestion and update for all missions	9/27/10	9/23/11	100%				
94	On-going catalog and data ingest for all missions (PPI is the big driver)	9/27/10	9/23/11	100%				
95	On-going archive working group support	9/27/10	9/23/11	100%				
96	Peer Review (on going)	9/27/10	9/23/11	100%				
97	Web Support	9/27/10	9/23/11	100%				
98	PDS & EN pages maintenance (on-going as needed)	9/27/10	9/23/11	100%				
99	Link Check	1/21/11	8/17/11	100%				
100	Verification/Fix #1	1/21/11	2/2/11	100%				
101	Verification/Fix #2	8/4/11	8/17/11	100%				
102	Infrastructure	1/3/11	6/30/11	100%				
103	PDS2010 Phase 2 Infrastructure	1/3/11	6/30/11	100%				
104	Service	9/27/10	9/23/11	100%				
105	User Support	9/27/10	9/23/11	100%				
106	User inquiries handling and Subscription notification list cleanup	9/27/10	9/23/11	100%				
107	Monthly Metrics collection and report	9/27/10	9/23/11	100%				
					Fourth Quarter	First Quarter	Second Quarter	Third Quarter