



	Activity Name	Start Date	Finish Date	% Complete	2011	
					Third Quarter	Fourth Quarter
1	System Engineering	9/28/09	9/28/12	100%		
2	Management	9/28/09	9/24/10	100%		
3	Standards	9/26/11	9/28/12	100%		
4	Manage PDS3 SCR Queue	9/26/11	9/21/12	100%		
5	PDS4 Data Standards Development	9/26/11	9/28/12	100%		
6	PDS Discipline Model Development	9/26/11	9/21/12	100%		
7	Address Build 2a liens for Build 2b	12/1/11	1/30/12	100%		
8	Mission Support	9/26/11	9/28/12	100%		
9	LADEE	9/26/11	9/21/12	100%		
10	MAVEN	10/3/11	9/28/12	100%		
11	Mangement and Generation Processs Improvement	9/26/11	9/21/12	100%		
12	Interoperability	9/26/11	7/13/12	100%		
					Third Quarter	Fourth Quarter

	Activity Name	Start Date	Finish Date	% Complete	2012	
					First Quarter	Second Quarter
1	System Engineering	9/28/09	9/28/12	100%		
2	Management	9/28/09	9/24/10	100%		
3	Standards	9/26/11	9/28/12	100%		
4	<i>Manage PDS3 SCR Queue</i>	9/26/11	9/21/12	100%		
5	<i>PDS4 Data Standards Development</i>	9/26/11	9/28/12	100%		
6	PDS Discipline Model Development	9/26/11	9/21/12	100%		
7	Address Build 2a liens for Build 2b	12/1/11	1/30/12	100%		
8	Mission Support	9/26/11	9/28/12	100%		
9	<i>LADEE</i>	9/26/11	9/21/12	100%		
10	<i>MAVEN</i>	10/3/11	9/28/12	100%		
11	Mangement and Generation Processs Improvement	9/26/11	9/21/12	100%		
12	Interoperability	9/26/11	7/13/12	100%		
					First Quarter	Second Quarter

	Activity Name	Start Date	Finish Date	% Complete	2012
					Third Quarter
1	System Engineering	9/28/09	9/28/12	100%	
2	Management	9/28/09	9/24/10	100%	
3	Standards	9/26/11	9/28/12	100%	
4	Manage PDS3 SCR Queue	9/26/11	9/21/12	100%	
5	PDS4 Data Standards Development	9/26/11	9/28/12	100%	
6	PDS Discipline Model Development	9/26/11	9/21/12	100%	
7	Address Build 2a liens for Build 2b	12/1/11	1/30/12	100%	
8	Mission Support	9/26/11	9/28/12	100%	
9	LADEE	9/26/11	9/21/12	100%	
10	MAVEN	10/3/11	9/28/12	100%	
11	Management and Generation Process Improvement	9/26/11	9/21/12	100%	
12	Interoperability	9/26/11	7/13/12	100%	
					Third Quarter

	Activity Name	Start Date	Finish Date	% Complete	2011	
					Third Quarter	Fourth Quarter
13	<i>IPDA PDS4</i>	9/26/11	7/13/12	100%		
14	<i>IPDA Query Model</i>	9/26/11	7/13/12	100%		
15	Development	11/21/08	9/28/12	79%		
16	Management	9/26/11	9/28/12	100%		
17	<i>Maintain Schedule/Status Report (On-going Monthly)</i>	9/26/11	9/28/12	100%		
18	PDS 2010 Projects (See PDS 2010 Schedule)	11/21/08	5/18/12	73%		
19	<i>P2. Distributed Infrastructure</i>	11/21/08	5/18/12	87%		
20	<i>P3. Tools</i>	11/16/09	2/24/12	75%		
21	<i>P4. Distributed Catalog System</i>	9/30/09	5/18/12	98%		
22	<i>P5. Portals, Search and Distribution Project</i>	10/4/10	5/18/12	27%		
23	<i>P6. Data Movement and Delivery Project</i>	10/1/10	5/27/11	9%		
					Third Quarter	Fourth Quarter

	Activity Name	Start Date	Finish Date	% Complete	2012	
					First Quarter	Second Quarter
13	<i>IPDA PDS4</i>	9/26/11	7/13/12	100%		
14	<i>IPDA Query Model</i>	9/26/11	7/13/12	100%		
15	Development	11/21/08	9/28/12	79%		
16	Management	9/26/11	9/28/12	100%		
17	<i>Maintain Schedule/Status Report (On-going Monthly)</i>	9/26/11	9/28/12	100%		
18	PDS 2010 Projects (See PDS 2010 Schedule)	11/21/08	5/18/12	73%		
19	<i>P2. Distributed Infrastructure</i>	11/21/08	5/18/12	87%		
20	<i>P3. Tools</i>	11/16/09	2/24/12	75%		
21	<i>P4. Distributed Catalog System</i>	9/30/09	5/18/12	98%		
22	<i>P5. Portals, Search and Distribution Project</i>	10/4/10	5/18/12	27%		
23	<i>P6. Data Movement and Delivery Project</i>	10/1/10	5/27/11	9%		
					First Quarter	Second Quarter

	Activity Name	Start Date	Finish Date	% Complete	2012
					Third Quarter
13	<i>IPDA PDS4</i>	9/26/11	7/13/12	100%	
14	<i>IPDA Query Model</i>	9/26/11	7/13/12	100%	
15	Development	11/21/08	9/28/12	79%	
16	Management	9/26/11	9/28/12	100%	
17	<i>Maintain Schedule/Status Report (On-going Monthly)</i>	9/26/11	9/28/12	100%	
18	PDS 2010 Projects (See PDS 2010 Schedule)	11/21/08	5/18/12	73%	
19	<i>P2. Distributed Infrastructure</i>	11/21/08	5/18/12	87%	
20	<i>P3. Tools</i>	11/16/09	2/24/12	75%	
21	<i>P4. Distributed Catalog System</i>	9/30/09	5/18/12	98%	
22	<i>P5. Portals. Search and Distribution Project</i>	10/4/10	5/18/12	27%	
23	<i>P6. Data Movement and Delivery Project</i>	10/1/10	5/27/11	9%	
					Third Quarter

	Activity Name	Start Date	Finish Date	% Complete	2011	
					Third Quarter	Fourth Quarter
24	Tools	9/26/11	9/28/12	100%		
25	Ongoing Maintenance (As Needed)	9/26/11	9/28/12	100%		
26	NASAView	7/24/12	7/24/12	100%		
27	Release 3.9.0	7/24/12	7/24/12	100%		
28	Infrastructure					
29	PDS-D Maintenance (As Needed)					
30	User/Web Interfaces	9/26/11	9/28/12	100%		
31	Ongoing Maintenance (As Needed)	9/26/11	9/28/12	100%		
32	Operations	9/26/11	10/8/12	99%		
33	Managment / OPS SE	9/26/11	9/21/12	100%		
34	Annual report	9/26/11	10/7/11	100%		
					Third Quarter	Fourth Quarter






	Activity Name	Start Date	Finish Date	% Complete	2012	
					First Quarter	Second Quarter
24	Tools	9/26/11	9/28/12	100%		
25	Ongoing Maintenance (As Needed)	9/26/11	9/28/12	100%		
26	NASAView	7/24/12	7/24/12	100%		
27	Release 3.9.0	7/24/12	7/24/12	100%		
28	Infrastructure					
29	PDS-D Maintenance (As Needed)					
30	User/Web Interfaces	9/26/11	9/28/12	100%		
31	Ongoing Maintenance (As Needed)	9/26/11	9/28/12	100%		
32	Operations	9/26/11	10/8/12	99%		
33	Managment / OPS SE	9/26/11	9/21/12	100%		
34	Annual report	9/26/11	10/7/11	100%		
					First Quarter	Second Quarter





	Activity Name	Start Date	Finish Date	% Complete	2012
					Third Quarter
24	Tools	9/26/11	9/28/12	100%	
25	Ongoing Maintenance (As Needed)	9/26/11	9/28/12	100%	
26	NASAView	7/24/12	7/24/12	100%	
27	Release 3.9.0	7/24/12	7/24/12	100%	
28	Infrastructure				
29	PDS-D Maintenance (As Needed)				
30	User/Web Interfaces	9/26/11	9/28/12	100%	
31	Ongoing Maintenance (As Needed)	9/26/11	9/28/12	100%	
32	Operations	9/26/11	10/8/12	99%	
33	Managment / OPS SE	9/26/11	9/21/12	100%	
34	Annual report	9/26/11	10/7/11	100%	
					Third Quarter

	Activity Name	Start Date	Finish Date	% Complete	2011	
					Third Quarter	Fourth Quarter
35	Maintain Schedule/Status Report (On-going Monthly)	9/26/11	9/21/12	100%		
36	Telecon / Working Group support	9/26/11	9/21/12	100%		
37	Database / Releases	10/3/11	10/8/12	90%		
38	Catalog Builds	11/21/11	9/24/12	74%		
39	1R85	11/21/11	11/25/11	100%		
40	1R86	3/1/12	3/8/12	100%		
41	1R87	7/2/12	7/9/12	100%		
42	1R88	9/17/12	9/24/12	0%		
43	Data Release	10/3/11	10/8/12	91%		
44	MER1/MER2	11/28/11	9/4/12	100%		
45	Release 30	11/28/11	12/5/11	100%		
					Third Quarter	Fourth Quarter




	Activity Name	Start Date	Finish Date	% Complete	2012	
					First Quarter	Second Quarter
35	Maintain Schedule/Status Report (On-going Monthly)	9/26/11	9/21/12	100%		
36	Telecon / Working Group support	9/26/11	9/21/12	100%		
37	Database / Releases	10/3/11	10/8/12	90%		
38	Catalog Builds	11/21/11	9/24/12	74%		
39	1R85	11/21/11	11/25/11	100%		
40	1R86	3/1/12	3/8/12	100%		
41	1R87	7/2/12	7/9/12	100%		
42	1R88	9/17/12	9/24/12	0%		
43	Data Release	10/3/11	10/8/12	91%		
44	MER1/MER2	11/28/11	9/4/12	100%		
45	Release 30	11/28/11	12/5/11	100%		
					First Quarter	Second Quarter









	Activity Name	Start Date	Finish Date	% Complete	2012
					Third Quarter
35	Maintain Schedule/Status Report (On-going Monthly)	9/26/11	9/21/12	100%	
36	Telecon / Working Group support	9/26/11	9/21/12	100%	
37	Database / Releases	10/3/11	10/8/12	90%	
38	Catalog Builds	11/21/11	9/24/12	74%	
39	1R85	11/21/11	11/25/11	100%	
40	1R86	3/1/12	3/8/12	100%	
41	1R87	7/2/12	7/9/12	100%	
42	1R88	9/17/12	9/24/12	0%	
43	Data Release	10/3/11	10/8/12	91%	
44	MER1/MER2	11/28/11	9/4/12	100%	
45	Release 30	11/28/11	12/5/11	100%	
					Third Quarter




	Activity Name	Start Date	Finish Date	% Complete	2011	
					Third Quarter	Fourth Quarter
46	Release 31	2/28/12	3/6/12	100%		
47	Release 32	5/29/12	6/5/12	100%		
48	Release 33	8/28/12	9/4/12	100%		
49	LRO	12/15/11	9/21/12	100%		
50	Release 8	12/15/11	12/22/11	100%		
51	Release 9	3/15/12	3/22/12	100%		
52	Release 10	6/15/12	6/22/12	100%		
53	Release 11	9/17/12	9/21/12	100%		
54	Chandrayaan-1	11/1/11	11/15/11	100%		
55	M3, MiniRF	11/1/11	11/15/11	100%		
56	MRO	12/1/11	9/10/12	75%		
					Third Quarter	Fourth Quarter

	Activity Name	Start Date	Finish Date	% Complete	2012	
					First Quarter	Second Quarter
46	Release 31	2/28/12	3/6/12	100%		
47	Release 32	5/29/12	6/5/12	100%		
48	Release 33	8/28/12	9/4/12	100%		
49	LRO	12/15/11	9/21/12	100%		
50	Release 8	12/15/11	12/22/11	100%		
51	Release 9	3/15/12	3/22/12	100%		
52	Release 10	6/15/12	6/22/12	100%		
53	Release 11	9/17/12	9/21/12	100%		
54	Chandrayaan-1	11/1/11	11/15/11	100%		
55	M3, MiniRF	11/1/11	11/15/11	100%		
56	MRO	12/1/11	9/10/12	75%		
					First Quarter	Second Quarter

	Activity Name	Start Date	Finish Date	% Complete	2012
					Third Quarter
46	Release 31	2/28/12	3/6/12	100%	
47	Release 32	5/29/12	6/5/12	100%	
48	Release 33	8/28/12	9/4/12	100%	
49	LRO	12/15/11	9/21/12	100%	
50	Release 8	12/15/11	12/22/11	100%	
51	Release 9	3/15/12	3/22/12	100%	
52	Release 10	6/15/12	6/22/12	100%	
53	Release 11	9/17/12	9/21/12	100%	
54	Chandrayaan-1	11/1/11	11/15/11	100%	
55	M3, MiniRF	11/1/11	11/15/11	100%	
56	MRO	12/1/11	9/10/12	75%	
					Third Quarter

	Activity Name	Start Date	Finish Date	% Complete	2011	
					Third Quarter	Fourth Quarter
57	Release 19	12/1/11	12/8/11	100%		
58	Release 20	3/1/12	3/8/12	100%		
59	Release 21	6/1/12	6/8/12	100%		
60	Release 22	9/3/12	9/10/12	0%		
61	CAS	1/2/12	10/8/12	75%		
62	Release 28	1/2/12	1/9/12	100%		
63	Release 29	4/2/12	4/9/12	100%		
64	Release 30	7/2/12	7/9/12	100%		
65	Release 31	10/1/12	10/8/12	0%		
66	MESSENGER	3/15/12	3/21/12	100%		
67	Release 7	3/15/12	3/21/12	100%		
					Third Quarter	Fourth Quarter

	Activity Name	Start Date	Finish Date	% Complete	2012	
					First Quarter	Second Quarter
57	Release 19	12/1/11	12/8/11	100%		
58	Release 20	3/1/12	3/8/12	100%		
59	Release 21	6/1/12	6/8/12	100%		
60	Release 22	9/3/12	9/10/12	0%		
61	CAS	1/2/12	10/8/12	75%		
62	Release 28	1/2/12	1/9/12	100%		
63	Release 29	4/2/12	4/9/12	100%		
64	Release 30	7/2/12	7/9/12	100%		
65	Release 31	10/1/12	10/8/12	0%		
66	MESSENGER	3/15/12	3/21/12	100%		
67	Release 7	3/15/12	3/21/12	100%		
					First Quarter	Second Quarter

	Activity Name	Start Date	Finish Date	% Complete	2012
					Third Quarter
57	Release 19	12/1/11	12/8/11	100%	
58	Release 20	3/1/12	3/8/12	100%	
59	Release 21	6/1/12	6/8/12	100%	
60	Release 22	9/3/12	9/10/12	0%	
61	CAS	1/2/12	10/8/12	75%	
62	Release 28	1/2/12	1/9/12	100%	
63	Release 29	4/2/12	4/9/12	100%	
64	Release 30	7/2/12	7/9/12	100%	
65	Release 31	10/1/12	10/8/12	0%	
66	MESSENGER	3/15/12	3/21/12	100%	
67	Release 7	3/15/12	3/21/12	100%	
					Third Quarter







	Activity Name	Start Date	Finish Date	% Complete	2011	
					Third Quarter	Fourth Quarter
68	DAWN	9/17/12	9/21/12	0%		
69	Mars Flyby	9/17/12	9/21/12	0%		
70	SBN PSI new data sets	10/3/11	9/21/12	94%		
71	ODY	1/2/12	10/5/12	78%		
72	Delivery 38	1/2/12	1/9/12	100%		
73	Delivery 39	4/2/12	4/9/12	100%		
74	Delivery 40	7/2/12	7/9/12	100%		
75	Delivery 41	10/1/12	10/5/12	0%		
76	Data Engineering	9/26/11	9/21/12	100%		
77	Data Validation/Ingestion	9/26/11	9/21/12	100%		
78	On-going keyword ingestion and update for all missions	9/26/11	9/21/12	100%		
					Third Quarter	Fourth Quarter

	Activity Name	Start Date	Finish Date	% Complete	2012	
					First Quarter	Second Quarter
68	DAWN	9/17/12	9/21/12	0%		
69	Mars Flyby	9/17/12	9/21/12	0%		
70	SBN PSI new data sets	10/3/11	9/21/12	94%		
71	ODY	1/2/12	10/5/12	78%		
72	Delivery 38	1/2/12	1/9/12	100%		
73	Delivery 39	4/2/12	4/9/12	100%		
74	Delivery 40	7/2/12	7/9/12	100%		
75	Delivery 41	10/1/12	10/5/12	0%		
76	Data Engineering	9/26/11	9/21/12	100%		
77	Data Validation/Ingestion	9/26/11	9/21/12	100%		
78	On-going keyword ingestion and update for all missions	9/26/11	9/21/12	100%		
					First Quarter	Second Quarter

	Activity Name	Start Date	Finish Date	% Complete	2012
					Third Quarter
68	DAWN	9/17/12	9/21/12	0%	
69	Mars Flyby	9/17/12	9/21/12	0%	
70	SBN PSI new data sets	10/3/11	9/21/12	94%	
71	ODY	1/2/12	10/5/12	78%	
72	Delivery 38	1/2/12	1/9/12	100%	
73	Delivery 39	4/2/12	4/9/12	100%	
74	Delivery 40	7/2/12	7/9/12	100%	
75	Delivery 41	10/1/12	10/5/12	0%	
76	Data Engineering	9/26/11	9/21/12	100%	
77	Data Validation/Ingestion	9/26/11	9/21/12	100%	
78	On-going keyword ingestion and update for all missions	9/26/11	9/21/12	100%	
					Third Quarter




	Activity Name	Start Date	Finish Date	% Complete	2011	
					Third Quarter	Fourth Quarter
79	On-going catalog and data ingest for all missions (PPI is the big driver)	9/26/11	9/21/12	100%		
80	On-going archive working group support	9/26/11	9/21/12	100%		
81	Peer Review (on going)	9/26/11	9/21/12	100%		
82	Web Support	9/26/11	9/21/12	100%		
83	PDS & EN pages maintenance (on-going as needed)	9/26/11	9/21/12	100%		
84	Link Check	1/23/12	8/17/12	100%		
85	Verification/Fix #1	1/23/12	2/2/12	100%		
86	Verification/Fix #2	8/6/12	8/17/12	100%		
87	Infrastructure	9/26/11	9/21/12	100%		
88	Maintenance and upgrad as needed	9/26/11	9/21/12	100%		
89	Service	9/26/11	9/21/12	100%		
					Third Quarter	Fourth Quarter

	Activity Name	Start Date	Finish Date	% Complete	2012	
					First Quarter	Second Quarter
79	On-going catalog and data ingest for all missions (PPI is the big driver)	9/26/11	9/21/12	100%		
80	On-going archive working group support	9/26/11	9/21/12	100%		
81	Peer Review (on going)	9/26/11	9/21/12	100%		
82	Web Support	9/26/11	9/21/12	100%		
83	PDS & EN pages maintenance (on-going as needed)	9/26/11	9/21/12	100%		
84	Link Check	1/23/12	8/17/12	100%		
85	Verification/Fix #1	1/23/12	2/2/12	100%		
86	Verification/Fix #2	8/6/12	8/17/12	100%		
87	Infrastructure	9/26/11	9/21/12	100%		
88	Maintenance and upgrad as needed	9/26/11	9/21/12	100%		
89	Service	9/26/11	9/21/12	100%		
					First Quarter	Second Quarter

	Activity Name	Start Date	Finish Date	% Complete	2012
					Third Quarter
79	On-going catalog and data ingest for all missions (PPI is the big driver)	9/26/11	9/21/12	100%	
80	On-going archive working group support	9/26/11	9/21/12	100%	
81	Peer Review (on going)	9/26/11	9/21/12	100%	
82	Web Support	9/26/11	9/21/12	100%	
83	PDS & EN pages maintenance (on-going as needed)	9/26/11	9/21/12	100%	
84	Link Check	1/23/12	8/17/12	100%	
85	Verification/Fix #1	1/23/12	2/2/12	100%	
86	Verification/Fix #2	8/6/12	8/17/12	100%	
87	Infrastructure	9/26/11	9/21/12	100%	
88	Maintenance and upgrad as needed	9/26/11	9/21/12	100%	
89	Service	9/26/11	9/21/12	100%	
					Third Quarter

	Activity Name	Start Date	Finish Date	% Complete	2011	
					Third Quarter	Fourth Quarter
90	User Support	9/26/11	9/21/12	100%		
91	User inquiries handling and Subscription notification list cleanup	9/26/11	9/21/12	100%		
92	Monthly Metrics collection and report	9/26/11	9/21/12	100%		
					Third Quarter	Fourth Quarter

	Activity Name	Start Date	Finish Date	% Complete	2012	
					First Quarter	Second Quarter
90	User Support	9/26/11	9/21/12	100%		
91	User inquiries handling and Subscription notification list cleanup	9/26/11	9/21/12	100%		
92	Monthly Metrics collection and report	9/26/11	9/21/12	100%		
					First Quarter	Second Quarter

	Activity Name	Start Date	Finish Date	% Complete	2012
					Third Quarter
90	User Support	9/26/11	9/21/12	100%	
91	User inquiries handling and Subscription notification list cleanup	9/26/11	9/21/12	100%	
92	Monthly Metrics collection and report	9/26/11	9/21/12	100%	
					Third Quarter