

	Activity Name	Duration (Work Quarters)	Start Date	Finish Date	% Complete	2013		2014	
						Fourth Quarter	First Quarter	Second Quarter	Third Quarter
1	System Engineering	3.98	10/1/13	9/26/14	100%				
2	PDS4 Tasks	3.98	10/1/13	9/26/14	100%				
3	Build 4b	2.00	10/1/13	3/31/14	100%				
4	Operationalize Information Model System	2.00	10/1/13	3/31/14	100%				
5	Address PDS4 Data Std Doc RFAs	2.00	10/1/13	3/31/14	100%				
6	Support Discipline/Mission Development (LDDs)	2.00	10/1/13	3/31/14	100%				
7	Address Information Model RFAs	2.00	10/1/13	3/31/14	100%				
8	Support Service Development	2.00	10/1/13	3/31/14	100%				
9	Support IPDA tasks	2.00	10/1/13	3/31/14	100%				
10	Build 5a	1.98	4/1/14	9/26/14	100%				
11	Operationalize Instrument Model System	1.98	4/1/14	9/26/14	100%				
12	Address PDS4 Data Std Doc RFAs	1.98	4/1/14	9/26/14	100%				
13	Support Discipline/Mission Development (LDDs)	1.98	4/1/14	9/26/14	100%				
14	Address Information Model RFAs	1.98	4/1/14	9/26/14	100%				
15	Support Service Deveopment	1.98	4/1/14	9/26/14	100%				
16	Supoort IPDA tasks	1.98	4/1/14	9/26/14	100%				
17	Development	4.03	9/30/13	9/30/14	100%				
18	Management	4.00	9/30/13	9/26/14	100%				
19	Maintain Schedule/Status Report (On-going Monthly)	4.00	9/30/13	9/26/14	100%				
20	PDS4 Tasks	4.02	10/1/13	9/30/14	100%				
21	Build 4b...	2.00	10/1/13	3/31/14	100%				
26	Build 5a	2.02	4/1/14	9/30/14	100%				
27	Address Open Issues	1.91	4/1/14	9/19/14	100%				
28	Search	1.91	4/1/14	9/19/14	100%				
29	Distribution	1.91	4/1/14	9/19/14	100%				
30	Integration, Test, Build and Deliver	0.11	9/22/14	9/30/14	100%				
31	PDS3 Tasks	4.00	9/30/13	9/26/14	100%				
32	Ongoing Maintenance (As Needed)	4.00	9/30/13	9/26/14	100%				
33	Product Tools Library Release 3.4.0	0.00	3/12/14	3/12/14	100%				
34	Validation Tool Release 2.5.0	0.00	3/12/14	3/12/14	100%				
35	NASAView 3.11.0	0.00	5/8/14	5/8/14	100%				
36	User/Web Interfaces	4.00	9/30/13	9/26/14	100%				
						Fourth Quarter	First Quarter	Second Quarter	Third Quarter

	Activity Name	Duration (Work Quarters)	Start Date	Finish Date	% Complete	2013		2014	
						Fourth Quarter	First Quarter	Second Quarter	Third Quarter
37	<i>Ongoing Maintenance (As Needed)</i>	4.00	9/30/13	9/26/14	100%				
38	Operations	4.08	10/1/13	10/6/14	100%				
39	Managment / OPS SE	3.98	10/1/13	9/26/14	100%				
40	<i>Annual report</i>	0.29	9/1/14	9/25/14	100%				
41	<i>Maintain Schedule/Status Report (On-going Monthly)</i>	3.98	10/1/13	9/26/14	100%				
42	<i>Telecon / Working Group support</i>	3.98	10/1/13	9/26/14	100%				
43	Database / Releases	2.71	2/3/14	10/6/14	100%				
44	1R91	0.17	2/3/14	2/17/14	100%				
45	1R92	0.15	6/2/14	6/13/14	100%				
46	1R93	0.17	9/22/14	10/6/14	100%				
47	Data Release	3.98	10/1/13	9/26/14	100%				
48	MER1/MER2	3.17	12/2/13	9/15/14	100%				
49	Release 38	0.15	12/2/13	12/13/13	100%				
50	Release 39	0.17	3/3/14	3/17/14	100%				
51	Release 40	0.15	6/2/14	6/13/14	100%				
52	Release 41	0.17	9/1/14	9/15/14	100%				
53	LRO	3.14	12/10/13	9/19/14	100%				
54	Release 16	0.14	12/10/13	12/20/13	100%				
55	Release 17	0.14	3/10/14	3/20/14	100%				
56	Release 18	0.14	6/10/14	6/20/14	100%				
57	Release 19	0.12	9/10/14	9/19/14	100%				
58	LADEE	0.31	9/1/14	9/26/14	100%				
59	Release 1	0.31	9/1/14	9/26/14	100%				
60	MRO	3.17	11/27/13	9/10/14	100%				
61	Release 27	0.11	11/27/13	12/5/13	100%				
62	Release 28	0.12	2/27/14	3/10/14	100%				
63	Release 29	0.15	6/2/14	6/13/14	100%				
64	Release 30	0.15	8/28/14	9/10/14	100%				
65	MSL	2.69	12/10/13	8/11/14	100%				
66	Release 4	0.14	12/10/13	12/20/13	100%				
67	Release 5	0.11	3/10/14	3/18/14	100%				
68	Release 6	0.11	8/1/14	8/11/14	100%				
69	CAS	3.12	10/1/13	7/10/14	100%				
70	Release 35	0.12	10/1/13	10/10/13	100%				
71	Release 36	0.11	1/2/14	1/10/14	100%				
						Fourth Quarter	First Quarter	Second Quarter	Third Quarter

	Activity Name	Duration (Work Quarters)	Start Date	Finish Date	% Complete	2013	2014		
						Fourth Quarter	First Quarter	Second Quarter	Third Quarter
72	Release 37	0.12	4/1/14	4/10/14	100%				
73	Release 38	0.12	7/1/14	7/10/14	100%				
74	MESSENGER	0.15	3/3/14	3/14/14	100%				
75	Release 11	0.15	3/3/14	3/14/14	100%				
76	Odyssey	3.12	10/1/13	7/10/14	100%				
77	Release 45	0.06	10/1/13	10/4/13	100%				
78	Release 46	0.12	1/1/14	1/10/14	100%				
79	Release 47	0.12	4/1/14	4/10/14	100%				
80	Release 48	0.12	7/1/14	7/10/14	100%				
81	GRAIL	2.02	10/10/13	4/10/14	100%				
82	Release 3 (Final)	0.11	10/10/13	10/18/13	100%				
83	LGRS	0.12	4/1/14	4/10/14	100%				
84	SBN new data sets	3.98	10/1/13	9/26/14	100%				
85	Data Engineering	3.98	10/1/13	9/26/14	100%				
86	Data Validation/Ingestion	3.98	10/1/13	9/26/14	100%				
87	On-going keyword ingestion and update for all missions	3.98	10/1/13	9/26/14	100%				
88	On-going catalog and data ingest for all missions	3.98	10/1/13	9/26/14	100%				
89	On-going archive working group support	3.98	10/1/13	9/26/14	100%				
90	Peer Review (on going)	3.98	10/1/13	9/26/14	100%				
91	Web Support	3.98	10/1/13	9/26/14	100%				
92	PDS & EN pages maintenance (on-going)	3.98	10/1/13	9/26/14	100%				
93	Link Check	2.68	1/15/14	9/15/14	100%				
94	Verification/Fix #1	0.35	1/15/14	2/14/14	100%				
95	Verification/Fix #2	0.34	8/15/14	9/15/14	100%				
96	Infrastructure	3.98	10/1/13	9/26/14	100%				
97	Maintenance and upgrad as needed	3.98	10/1/13	9/26/14	100%				
98	Service	3.98	10/1/13	9/26/14	100%				
99	User inquiries handling and Subscription notification list cleanup	3.98	10/1/13	9/26/14	100%				
100	Monthly Metrics collection and report	3.98	10/1/13	9/26/14	100%				
						Fourth Quarter	First Quarter	Second Quarter	Third Quarter