

	Activity Name	Duration (Work Quarters)	Start Date	Finish Date	% Complete	2014		2015	
						Fourth Quarter	First Quarter	Second Quarter	Third Quarter
1	System Engineering	4.05	9/29/14	9/30/15	100%				
2	PDS4 Tasks	4.05	9/29/14	9/30/15	100%				
3	Build 5b	2.03	9/29/14	3/31/15	100%				
4	Operationalize Information Model System	2.03	9/29/14	3/31/15	100%				
5	Address PDS4 Data Std Doc RFAs	2.03	9/29/14	3/31/15	100%				
6	Support Discipline/Mission Development (LDDs)	2.03	9/29/14	3/31/15	100%				
7	Geometry Building Block	2.03	9/29/14	3/31/15	100%				
8	Geometry Orbiter	2.03	9/29/14	3/31/15	100%				
9	Geometry Lander	2.03	9/29/14	3/31/15	100%				
10	Cartography (Initial)	2.03	9/29/14	3/31/15	100%				
11	Address Information Model RFAs	2.03	9/29/14	3/31/15	100%				
12	Support Service Development	2.03	9/29/14	3/31/15	100%				
13	Support IPDA tasks	2.03	9/29/14	3/31/15	100%				
14	Build 6a	2.03	3/31/15	9/30/15	100%				
15	Operationalize Instrument Model System	2.03	3/31/15	9/30/15	100%				
16	Address PDS4 Data Std Doc RFAs	2.03	3/31/15	9/30/15	100%				
17	Support Discipline/Mission Development (LDDs)	2.03	3/31/15	9/30/15	100%				
18	Cartography (Complete)	2.03	3/31/15	9/30/15	100%				
19	Address Information Model RFAs	2.03	3/31/15	9/30/15	100%				
20	Support Service Development	2.03	3/31/15	9/30/15	100%				
21	Support IPDA tasks	2.03	3/31/15	9/30/15	100%				
22	Development	4.05	9/29/14	9/30/15	100%				
23	Management	4.00	9/29/14	9/25/15	100%				
24	Maintain Schedule/Status Report (On-going Monthly)	4.00	9/29/14	9/25/15	100%				
25	PDS4 Tasks	4.05	9/29/14	9/30/15	100%				
26	Build 5b	2.03	9/29/14	3/31/15	100%				
27	Address Open Issues	1.95	9/29/14	3/24/15	100%				
28	Search (Continue to tune and integrate PDS3 and PDS4 content)	1.95	9/29/14	3/24/15	100%				
29	Report (Support log transformation and report generation)	1.95	9/29/14	3/24/15	100%				
30	Tools (Add support for content validation and FITS transformation)	1.95	9/29/14	3/24/15	100%				
31	Integration, Test, Build and Deliver	0.09	3/24/15	3/31/15	100%				
32	Build 6a	4.05	9/29/14	9/30/15	100%				
						Fourth Quarter	First Quarter	Second Quarter	Third Quarter



	Activity Name	Duration (Work Quarters)	Start Date	Finish Date	% Complete	2014	2015		
						Fourth Quarter	First Quarter	Second Quarter	Third Quarter
66	Release 33	0.15	6/2/15	6/15/15	100%				
67	Release 34	0.15	9/1/15	9/14/15	100%				
68	<i>MSL</i>	<b>2.69</b>	<b>12/10/14</b>	<b>8/11/15</b>	<b>100%</b>				
69	Release 7	0.14	12/10/14	12/22/14	100%				
70	Release 8	0.11	3/10/15	3/18/15	100%				
71	Release 9	0.11	8/3/15	8/11/15	100%				
72	<i>CAS</i>	<b>3.12</b>	<b>10/1/14</b>	<b>7/10/15</b>	<b>100%</b>				
73	Release 39	0.12	10/1/14	10/10/14	100%				
74	Release 40	0.11	1/2/15	1/12/15	100%				
75	Release 41	0.12	4/1/15	4/10/15	100%				
76	Release 42	0.12	7/1/15	7/10/15	100%				
77	<i>MESSENGER</i>	<b>0.15</b>	<b>3/3/15</b>	<b>3/16/15</b>	<b>100%</b>				
78	Release 13	0.15	3/3/15	3/16/15	100%				
79	<i>Odyssey</i>	<b>3.12</b>	<b>10/1/14</b>	<b>7/10/15</b>	<b>100%</b>				
80	Release 49	0.06	10/1/14	10/6/14	100%				
81	Release 50	0.12	1/1/15	1/12/15	100%				
82	Release 51	0.12	4/1/15	4/10/15	100%				
83	Release 52	0.12	7/1/15	7/10/15	100%				
84	<i>SBN new data sets</i>	3.98	9/29/14	9/24/15	100%				
85	Data Engineering	4.02	9/29/14	9/28/15	100%				
86	<i>Data Validation/Ingestion</i>	4.02	9/29/14	9/28/15	100%				
87	On-going keyword ingestion and update for all missions	4.02	9/29/14	9/28/15	100%				
88	On-going catalog and data ingest for all missions	4.02	9/29/14	9/28/15	100%				
89	On-going archive working group support	4.02	9/29/14	9/28/15	100%				
90	<i>Peer Review (on going)</i>	4.02	9/29/14	9/28/15	100%				
91	Web Support	4.02	9/29/14	9/28/15	100%				
92	<i>PDS &amp; EN pages maintenance (on-going)</i>	4.02	9/29/14	9/28/15	100%				
93	<i>Link Check</i>	<b>2.49</b>	<b>2/2/15</b>	<b>9/15/15</b>	<b>100%</b>				
94	Verification/Fix #1	0.35	2/2/15	3/4/15	100%				
95	Verification/Fix #2	0.34	8/17/15	9/15/15	100%				
96	<i>Infrastructure</i>	4.02	9/29/14	9/28/15	100%				
97	Maintenance and upgrad as needed	4.02	9/29/14	9/28/15	100%				
98	<i>Service</i>	4.02	9/29/14	9/28/15	100%				
						Fourth Quarter	First Quarter	Second Quarter	Third Quarter

	Activity Name	Duration (Work Quarters)	Start Date	Finish Date	% Complete	2014	2015		
						Fourth Quarter	First Quarter	Second Quarter	Third Quarter
<b>99</b>	User inquiries handling and Subscription notification list cleanup	4.02	9/29/14	9/28/15	100%				
<b>100</b>	Monthly Metrics collection and report	4.02	9/29/14	9/28/15	100%				
						Fourth Quarter	First Quarter	Second Quarter	Third Quarter