

	Activity Name	Duration (Work Days)	Start Date	Finish Date	2007	2008				2009				2010				2011				2012						
					Fourth Q	First Q	Second Q	Third Q	Fourth Q	First Q	Second Q	Third Q	Fourth Q	First Q	Second Q	Third Q	Fourth Q	First Q	Second Q	Third Q	Fourth Q	First Q	Second Q	Third Q	Fourth Q			
1	<b>Concept/Study Phase</b>	203.00	8/20/07	5/28/08																								
2	User Services White Paper/Recommendation	119.00	8/20/07	1/31/08																								
3	Architecture White Paper/Recommendation	78.00	8/20/07	12/5/07																								
4	Data Model White Paper/Recommendation	165.00	8/20/07	4/4/08																								
5	<b>MC PDS4 Meeting</b>	3.00	12/3/07	12/5/07																								
6	PDS3 Specification Assessment	100.00	1/10/08	5/28/08																								
7	<b>Project Planning</b>	103.00	1/7/08	5/28/08																								
8	Integrated PDS4 Concept	25.00	1/14/08	2/15/08																								
9	PDS4 High Level Requirements (1,2,3)	30.00	1/7/08	2/15/08																								
10	PDS3 Problems Definition (both system and data standards)	25.00	1/14/08	2/15/08																								
11	PDS4 Project Plan/Schedule	20.00	2/4/08	2/29/08																								
12	PDS4 Draft Transition Plan	15.00	2/18/08	3/7/08																								
13	PDS4 MC Impl Plan Presentation	9.00	3/10/08	3/20/08																								
14	Gather Input and Review Plan w/ Nodes	33.00	2/15/08	4/1/08																								
15	<b>Present Plan to MC</b>	1.00	4/3/08	4/3/08																								
16	Complete Assessments from WGs	40.00	4/3/08	5/28/08																								
17	PDS4 Project Plan Document	40.00	4/3/08	5/28/08																								
18	<b>PDS4 High Level Architecture (System Definition)</b>	94.00	6/2/08	10/9/08																								
19	PDS4 Data Architecture & Information Model	90.00	6/2/08	10/3/08																								
20	PDS4 Technical Architecture, Subsystems and Services	90.00	6/2/08	10/3/08																								
21	Finalize PDS4 Level 1,2,3 Requirements	40.00	6/2/08	7/25/08																								
22	PDS4 Tech Session	3.00	10/6/08	10/8/08																								
23	<b>MC Summary Presentation</b>	1.00	10/9/08	10/9/08																								
24	<b>Implementation Phase I: Standards, Data Integrity, Core Infrastructure</b>	262.00	9/29/08	9/29/09																								
25	PDS4 Data Standards Project	250.00	10/10/08	9/24/09																								
26	PDS4 Technical Standards Project	140.00	10/10/08	4/23/09																								
27	PDS4 Data Dictionary Improvement Project	130.00	4/1/09	9/29/09																								
28	Data Integrity Project	260.00	9/29/08	9/25/09																								
29	Data Movement Feasibility Project	260.00	9/29/08	9/25/09																								
30	Distributed Infrastructure and Services Project (Year 1)	260.00	9/29/08	9/25/09																								
31	<b>Implementation Phase II: Migration to PDS4, Infrastructure and Automation</b>	260.00	9/28/09	9/24/10																								
32	PDS4 Data Migration Project	120.00	1/29/10	7/15/10																								
33	Distributed Catalog System Project	260.00	9/28/09	9/24/10																								
34	Tool Migration Project to PDS4	260.00	9/28/09	9/24/10																								
35	Distributed Infrastructure and Services Project (Year 2)	260.00	9/28/09	9/24/10																								

