

	Activity Name	Start Date	Finish Date	% Complete	2008	2009	2010	2011	2012	2013	2014	2015		
1	System Engineering...	8/20/07	6/22/11	100%										
10	Build 1...	7/1/10	10/12/11	100%										
18	Build 2...	8/30/11	6/11/12	100%										
23	Build 3...	6/12/12	8/30/13	100%										
29	Build 4	4/29/13	7/31/14	100%										
30	Build 4a...	4/29/13	3/31/14	100%										
46	Build 4b...	10/1/13	7/31/14	100%										
56	Build 5	4/1/14	7/1/15	41%										
57	Build 5a	4/1/14	12/31/14	80%										
58	Data Standards	4/1/14	9/30/14	100%										
59	Software	4/1/14	9/30/14	100%										
60	Address Open Issues	4/1/14	9/19/14	100%										
61	Release	9/22/14	9/30/14	100%										
62	Operations	10/1/14	12/31/14	0%										
63	System Test & Deployment	10/1/14	10/17/14	0%										
64	Node Test & Deployment	10/21/14	12/31/14	0%										
65	Build 5b	10/1/14	7/1/15	2%										
66	Data Standards	10/1/14	3/31/15	0%										
67	Software	10/1/14	3/31/15	5%										
68	Address Open Issues	10/1/14	3/24/15	5%										
69	Release	3/25/15	3/31/15	0%										
70	Operations	4/1/15	7/1/15	0%										
71	System Test & Deployment	4/1/15	4/17/15	0%										
72	Node Test & Deployment	4/21/15	7/1/15	0%										
73	Build 6...	4/1/15	4/20/26	0%										
					2008	2009	2010	2011	2012	2013	2014	2015		