# B15.0 Runs (Summary) 11/18/2024

Project: Planetary Data System (PDS)

By Vivian Tang, 11/18/2024 11:19 AM

Run: PDS B15.0 Test Plan and Results (Manual Testing)

21 Passed
100% set to Passed

0 Blocked
0% set to Blocked

0 Retest
0% set to Retest

0 Failed
0% set to Failed

0 Partial Pass
0% set to Partial Pass

0 Conditional Pass
0% set to Conditional Pass

0 Deprecated
0% set to Deprecated

100%
passed

0 / 21 untested (0%).

Created On	8/5/2024
Completed	No

Activity

11/18/2024 – 11/18/2024:

- **1 Passed** — 50% set to Passed
- **0 Blocked** — 0% set to Blocked
- **0 Retest** — 0% set to Retest
- **1 Failed** — 50% set to Failed
- **0 Partial Pass** — 0% set to Partial Pass
- **0 Conditional Pass** — 0% set to Conditional Pass
- **0 Deprecated** — 0% set to Deprecated

Monday, November 18, 2024

| Passed | harvest#127 ref_lid_* fields are not added to the Registry schema prior to | Tested by C. E. Suh |
| Failed | harvest#127 ref_lid_* fields are not added to the Registry schema prior to | Tested by C. E. Suh |

Progress

Since 8/5/2024:

Remaining Tests
96% of tests completed.

Remaining Effort
Forecast not available.

Ideal Progress
Forecast not available.

Forecasts & Estimates

Based on the current activity and forecasts, the projected completion date for the test run(s) is:

Unknown
Forecast not possible

The test run(s) were started **15 weeks ago** (8/5/2024).

Completed:96%(24/25)
Elapsed:0h 0m
Tests / day: 0
Hours / day:n/a

Metric	By Estimate	By Forecast
Completed	0h 0m	n/a
To-do	0h 0m	n/a
Total	0h 0m	n/a

Tests & Results

Data-upload-manager (8)

ID	Title	Status
T8950582	data-upload-manager#50 As a user, I want to include a MD5 checksum in the the user-defined object metadata being sent in t	Passed
T8950583	data-upload-manager#87 As a user, I want to include the modification datetime in the the user-defined object metadata being	Passed
T8950586	data-upload-manager#92 As a user, I want to skip upload of files already in S3 (nucleus staging bucket)	Passed
T8950587	data-upload-manager#98 As a user, I want an end summary report in logs to show statistics of files uploaded	Passed
T8987174	data-upload-manager#136 Backoff/Retry logic not firing for certain error codes	Passed
T8950584	data-upload-manager#110 DUM Client does not properly sanitize double-quotes from INI config	Passed
T8950585	data-upload-manager#116 DUM Lambda Service can return pre-signed S3 URL's to non-existing buckets	Passed
T8987175	data-upload-manager#135 DUM Client script does not respect configured logging level after a transfer failure/retry	Passed

Deep-archive (2)

ID	Title	Status
T8987178	deep-archive#178 Issues with manifests after multiple slash update fix (#162)	Passed
T8950588	deep-archive#162 As a data custodian, I want the Deep Archive to work around invalid URLs in the Registry	Passed

Harvest (2)

ID	Title	Status
T8950589	harvest#127 ref_lid_* fields are not added to the Registry schema prior to load	Passed

| T8950590 | harvest#158 As a data custodian, I want to load URLs / file paths without unnecessary / additional slashes | Passed |

Planetarydata.org (1)

ID	Title	Status
T8987182	planetarydata.org#25 Typo	Passed

Portal-tasks (3)

ID	Title	Status
T8987185	portal-tasks#95 Broken links for 1.21.0.0 and 1.22.0.0	Passed
T8987184	portal-tasks#96 Bug with Tool Registry on upgrade OL8 OS	Passed
T9002863	portal-tasks#97 Tool Registry no longer works with new Registry Servlet	Passed

Registry (1)

ID	Title	Status
T8987204	registry#276 harvest created archive_status as an array and registry-mgr updates it as a string	Passed

Registry-client (1)

ID	Title	Status
T8950592	registry-client#3 pypi installation is broken	Passed

Registry-mgr (2)

ID	Title	Status
T8987267	registry-mgr#78 set-archive-status and delete-data subcommand do not work on OpenSearch serverless Registry	Passed

| T8987268 | registry-mgr#69 As a user, I want to set archive-status using packageId | Passed |

S3-browser-cloudfront (1)

ID	Title	Status
T8987323	s3-browser-cloudfront#22 As a data user, I want to view ODR S3 bucket with S3 browser app	Passed