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System Engineering... 8/20/07 6/22/11 100%

Build 1... 7/1/10 10/12/11 100%

Build 2... 8/30/11 6/11/12 100%

Build 3... 6/12/12 8/30/13 100%

Build 4 4/29/13 7/31/14 100%

Build 4a... 4/29/13 3/31/14 100%

Build 4b... 10/1/13 7/31/14 100%

Build 5 4/1/14 7/1/15 41%

Build 5a 4/1/14 12/31/14 80%

Data Standards 4/1/14 9/30/14 100%

Software 4/1/14 9/30/14 100%

Address Open Issues 4/1/14 9/19/14 100%

Release 9/22/14 9/30/14 100%

Operations 10/1/14 12/31/14 0%

System Test & Deployment 10/1/14 10/17/14 0%

Node Test & Deployment 10/21/14 12/31/14 0%

Build 5b 10/1/14 7/1/15 2%

Data Standards 10/1/14 3/31/15 0%

Software 10/1/14 3/31/15 5%

Address Open Issues 10/1/14 3/24/15 5%

Release 3/25/15 3/31/15 0%

Operations 4/1/15 7/1/15 0%

System Test & Deployment 4/1/15 4/17/15 0%

Node Test & Deployment 4/21/15 7/1/15 0%

Build 6... 4/1/15 4/20/26 0%


