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1 1 REF REF MGSS Planetary Data System (PDS) 79% 415 days Thu 2/1/24 Fri 12/5/25 Wed 2/14/24 Fri 12/5/25
2 999 REF REF PDS Key Interface Milestones 76% 264 days Tue 10/1/24 Fri 12/5/25 Tue 10/1/24 Fri 12/5/25
3 1000 REF REF PDS Data Releases 76% 216 days Tue 10/1/24 Sat 9/20/25 Tue 10/1/24 Sat 9/20/25
4 1139 REF REF PDS FY25 Data Releases 76% 216 days Tue 10/1/24 Sat 9/20/25 Tue 10/1/24 Sat 9/20/25
5 1140 REF REF PDS FY25 - Q1 Data Releases 100% 46 days Tue 10/1/24 Fri 12/13/24 Tue 10/1/24 Mon 12/16/24
6 1141 REF REF MEX 11 100% 1 day Wed 10/9/24 Wed 10/9/24 Tue 10/1/24 Tue 10/1/24
7 1142 REF REF ODY 89 100% 1 day Tue 10/1/24 Tue 10/1/24 Tue 10/1/24 Tue 10/1/24
8 1143 REF REF TGO 12 100% 1 day Tue 10/15/24 Tue 10/15/24 Tue 10/15/24 Tue 10/15/24
9 1144 REF REF MVN 39 100% 1 day Fri 11/15/24 Fri 11/15/24 Mon 11/11/24 Mon 11/11/24
10 1145 REF REF ODY 89 100% 1 day Sat 11/30/24 Sat 11/30/24 Wed 11/20/24 Wed 11/20/24
11 1146 REF REF MRO 71 100% 1 day Mon 12/2/24 Mon 12/2/24 Mon 12/2/24 Mon 12/2/24
12 1147 REF REF Perseverance 11 100% 1 day Tue 12/3/24 Tue 12/3/24 Tue 12/3/24 Tue 12/3/24
13 1148 REF REF MSL 37 100% 1 day Fri 12/6/24 Fri 12/6/24 Fri 12/6/24 Fri 12/6/24
14 1149 REF REF LRO 60 100% 1 day Fri 12/13/24 Fri 12/13/24 Mon 12/16/24 Mon 12/16/24
15 1150 REF REF PDS FY25 - Q2 Data Releases 100% 48 days Mon 12/30/24 Mon 3/17/25 Mon 12/30/24 Thu 3/20/25
16 1151 REF REF JNO 28 100% 1 day Mon 12/30/24 Mon 12/30/24 Mon 12/30/24 Mon 12/30/24
17 1855 REF REF ODY 90 100% 1 day Thu 1/2/25 Thu 1/2/25 Thu 1/2/25 Thu 1/2/25
18 1856 REF REF ODY RS 232 100% 1 day Mon 1/20/25 Mon 1/20/25 Mon 1/20/25 Mon 1/20/25
19 1858 REF REF MEX 12 100% 1 day Wed 1/29/25 Wed 1/29/25 Sat 2/1/25 Sat 2/1/25
20 1859 REF REF TGO 13 100% 1 day Thu 2/6/25 Thu 2/6/25 Sat 2/15/25 Sat 2/15/25
21 1860 REF REF MVN 40 100% 1 day Fri 2/14/25 Fri 2/14/25 Sat 2/15/25 Sat 2/15/25
22 1857 REF REF MRO 72 100% 1 day Fri 2/28/25 Fri 2/28/25 Fri 2/28/25 Fri 2/28/25
23 1152 REF REF LRO 61 100% 1 day Tue 3/11/25 Tue 3/11/25 Fri 3/14/25 Fri 3/14/25
24 1862 REF REF MSL 38 100% 1 day Mon 3/17/25 Mon 3/17/25 Mon 3/17/25 Mon 3/17/25
25 1153 REF REF PDS FY25 - Q3 Data Releases 100% 51 days Thu 3/27/25 Mon 6/16/25 Tue 4/1/25 Sun 6/15/25
26 1865 REF REF ODY 91 100% 1 day Thu 3/27/25 Thu 3/27/25 Tue 4/1/25 Tue 4/1/25
27 1866 REF REF Perseverance 12 100% 1 day Thu 4/3/25 Thu 4/3/25 Thu 4/3/25 Thu 4/3/25
28 1867 REF REF JNO 29 100% 1 day Mon 4/7/25 Mon 4/7/25 Mon 4/7/25 Mon 4/7/25
29 1863 REF REF ODY RS 233 100% 1 day Tue 4/29/25 Tue 4/29/25 Thu 3/20/25 Thu 3/20/25
30 1869 REF REF MVN 41 100% 1 day Thu 5/15/25 Thu 5/15/25 Thu 5/15/25 Thu 5/15/25
31 1870 REF REF ODY RS 234 100% 1 day Mon 6/16/25 Mon 6/16/25 Tue 5/20/25 Tue 5/20/25
32 1864 REF REF MRO 73 100% 1 day Fri 5/30/25 Fri 5/30/25 Sat 5/31/25 Sat 5/31/25
33 1871 REF REF MEX 13 100% 1 day Tue 5/27/25 Tue 5/27/25 Mon 6/2/25 Mon 6/2/25
34 1872 REF REF LRO 62 100% 1 day Fri 6/13/25 Fri 6/13/25 Fri 6/13/25 Fri 6/13/25
35 1873 REF REF TGO 14 100% 1 day Sun 6/15/25 Sun 6/15/25 Sun 6/15/25 Sun 6/15/25
36 1154 REF REF PDS FY25 - Q4 Data Releases 0% 51 days Tue 7/1/25 Sat 9/20/25 Tue 7/1/25 Sat 9/20/25
37 1874 REF REF ODY 92 0% 1 day Tue 7/1/25 Tue 7/1/25 Tue 7/1/25 Tue 7/1/25
38 1876 REF REF JNO 30 0% 1 day Mon 7/14/25 Mon 7/14/25 Mon 7/14/25 Mon 7/14/25
39 1877 REF REF ODY RS 235 0% 1 day Sun 7/20/25 Sun 7/20/25 Sun 7/20/25 Sun 7/20/25
40 1878 REF REF MSL 39 0% 1 day Mon 9/1/25 Mon 9/1/25 Mon 9/1/25 Mon 9/1/25
41 1879 REF REF Perseverence 13 0% 1 day Tue 8/5/25 Tue 8/5/25 Tue 8/5/25 Tue 8/5/25
42 1880 REF REF MVN 42 0% 1 day Fri 8/15/25 Fri 8/15/25 Fri 8/15/25 Fri 8/15/25
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43 1875 REF REF MRO 74 0% 1 day Mon 9/1/25 Mon 9/1/25 Mon 9/1/25 Mon 9/1/25
44 1868 REF REF LRO 63 0% 1 day Mon 9/15/25 Mon 9/15/25 Mon 9/15/25 Mon 9/15/25
45 1881 REF REF ODY RS 236 0% 1 day Sat 9/20/25 Sat 9/20/25 Sat 9/20/25 Sat 9/20/25
46 1001 REF REF PDS -EN TRRs/DDR Milestones 0%252.5 days Thu 10/17/24 Fri 12/5/25 Thu 10/17/24 Fri 12/5/25
47 1155 REF REF PDS 15.0 TRR 100% 0 days Thu 10/17/24 Thu 10/17/24 Thu 10/17/24 Thu 10/17/24
48 1156 REF REF PDS 15.0 DDR 100% 0 days Mon 11/18/24 Mon 11/18/24 Thu 11/21/24 Thu 11/21/24
49 1157 REF REF PDS 15.0 Release to Public 100% 0 days Fri 12/6/24 Fri 12/6/24 Fri 12/6/24 Fri 12/6/24
50 1158 REF REF PDS 15.1 TRR 100% 0 days Thu 4/24/25 Thu 4/24/25 Thu 4/10/25 Thu 4/10/25
51 1159 REF REF PDS 15.1 DDR 100% 0 days Mon 6/2/25 Mon 6/2/25 Mon 6/2/25 Mon 6/2/25
52 1160 REF REF PDS 15.1 Release to Public 100% 0 days Fri 6/6/25 Fri 6/6/25 Fri 6/6/25 Fri 6/6/25
53 1002 REF REF PDS 16.0 TRR 0% 0 days Thu 10/16/25 Thu 10/16/25 Thu 10/16/25 Thu 10/16/25
54 1003 REF REF PDS 16.0 DDR 0% 0 days Thu 11/20/25 Thu 11/20/25 Thu 11/20/25 Thu 11/20/25
55 1161 REF REF PDS 16.0 Release to Public 0% 0 days Fri 12/5/25 Fri 12/5/25 Fri 12/5/25 Fri 12/5/25
56 18 REF REF MGSS PDS Releases 81% 415 days Thu 2/1/24 Fri 12/5/25 Wed 2/14/24 Fri 12/5/25
57 1340 REF REF PDS 15.0 100% 193 days Thu 2/1/24 Fri 12/6/24 Wed 2/14/24 Fri 12/6/24
58 1341 REF REF PDS 15.0 Planning 100% 31 days Thu 2/1/24 Wed 3/20/24 Wed 2/14/24 Wed 4/10/24
62 1345 REF REF PDS 15.0 System Engineering 100% 146 days Thu 3/28/24 Thu 11/14/24 Fri 3/8/24 Wed 10/2/24
63 1346 107707C.3.02.2.01.03 PDS 15.0: software-issues-repo #86 - Complete Tasks and Artifacts 

Supporting NASA A&A Process
100% 26 days Thu 3/28/24 Tue 5/7/24 Fri 3/8/24 Thu 9/12/24

64 1347 107707C.3.02.2.01.03 PDS 15.0: software-issues-repo #76 - Distribute ISAs for Signature Cycle 100% 66 days Thu 3/28/24 Thu 7/11/24 Thu 3/28/24 Tue 5/7/24

65 1348 107707C.3.02.2.01.03 PDS 15.0: software-issues-repo #97 - B15.0 Bi-Annual Triage CodeQL 
Static Code Analysis Scan Results

100% 24 days Thu 10/10/24 Thu 11/14/24 Thu 9/12/24 Wed 10/2/24

66 1349 REF REF PDS 15.0 PDS Standards Management 100% 124 days Wed 3/20/24 Thu 10/3/24 Wed 3/20/24 Wed 10/2/24
67 1350 REF REF PDS 15.0 PDS4 Information Model V1.23.0.0 100% 119 days Thu 3/28/24 Thu 10/3/24 Thu 3/28/24 Wed 10/2/24
68 1351 107707C.3.02.2.01.03 PDS 15.0: pds4-information-model #731 - B15.0 Information Model 

SCR Implementation*
100% 105 days Thu 3/28/24 Thu 9/12/24 Thu 3/28/24 Thu 9/12/24

69 1352 107707C.3.02.2.01.03 PDS 15.0: pds4-information-model #732 - B15.0 Planetary Systems 
Target Ontology: Rings, Satellites Small Bodies Phase 1*

100% 105 days Thu 3/28/24 Thu 9/12/24 Thu 3/28/24 Thu 9/12/24

70 1353 107707C.3.02.2.01.03 PDS 15.0: pds4-information-model #701 - Initial Implementation of 
Cucumber Framework for PDS4 IM Repo

100% 79 days Thu 3/28/24 Thu 8/1/24 Thu 3/28/24 Thu 5/30/24

71 1354 107707C.3.02.2.01.03 PDS 15.0: pds4-information-model #6 - Phase 1: Context Product 
Scrub

100% 90.5 days Thu 4/18/24 Thu 9/12/24 Thu 4/18/24 Thu 9/12/24

72 1355 107707C.3.02.2.01.03 PDS 15.0: pds4-information-model #728 - B15.0 SCR Freeze 100% 0 days Thu 8/22/24 Thu 8/22/24 Thu 8/22/24 Thu 8/22/24
73 1356 107707C.3.02.2.01.03 PDS 15.0: pds4-information-model #730 - B15.0 Information Model 

Delivery to I&T
100% 12.5 days Thu 8/22/24 Thu 9/12/24 Fri 8/23/24 Thu 9/12/24

74 1357 107707C.3.02.2.01.03 PDS 15.0: pds4-information-model #729 - B15.0 Standards 
Documents Updates

100% 27 days Thu 8/22/24 Thu 10/3/24 Fri 8/23/24 Wed 10/2/24

75 1771 107707C.3.02.2.01.03 PDS 15.0: EN Data Node Pilot Program 100% 120 days Wed 3/20/24 Fri 9/27/24 Wed 3/20/24 Fri 9/27/24
76 1358 REF REF PDS 15.0 Development & Build 100% 161 days Tue 3/5/24 Thu 11/14/24 Fri 3/8/24 Mon 11/4/24
77 1359 REF REF PDS 15.0 Production Development & Build 100% 161 days Tue 3/5/24 Thu 11/14/24 Fri 3/8/24 Mon 11/4/24
78 1360 REF REF PDS 15.0: Data Upload Manager 100% 97 days Thu 3/21/24 Thu 8/22/24 Tue 4/9/24 Thu 5/30/24
81 1363 REF REF PDS 15.0: Cloud Infusion 100% 146 days Thu 3/28/24 Thu 11/14/24 Thu 3/28/24 Thu 10/3/24
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82 1364 107707C.3.03.2.01.03 PDS 15.0: cloud-tasks #23 Adapt S3 Browser to work for PDC and 
ODR buckets

100% 105 days Thu 3/28/24 Thu 9/12/24 Thu 3/28/24 Thu 4/18/24

83 1365 107707C.3.03.2.01.03 PDS 15.0: cloud-tasks #91 Implement Warm Backup Storage 
Solution (Data Backup Plan)

100% 91 days Thu 4/18/24 Thu 9/12/24 Thu 4/18/24 Thu 5/30/24

84 1366 107707C.3.03.2.01.03 PDS 15.0: cloud-tasks #80 Develop PDC Tenant Roles and Shared 
Responsibility Model

100% 65 days Thu 5/30/24 Thu 9/12/24 Thu 5/30/24 Thu 7/11/24

85 1367 107707C.3.03.2.01.03 PDS 15.0: cloud-tasks #15 Develop MCP OU Structure and Cost 
Monitoring Policies

100% 26 days Thu 5/30/24 Thu 7/11/24 Thu 5/30/24 Thu 7/11/24

86 1370 107707C.3.03.2.01.03 PDS 15.0: cloud-tasks #73 ATLAS MVP: Support Development of 
Initial Migration Plan and Architecture for ATLAS Survey Data

100% 11 days Fri 8/16/24 Tue 9/3/24 Thu 7/11/24 Thu 9/12/24

87 1371 107707C.3.03.2.01.03 PDS 15.0: cloud-tasks #103 B15.0 Bi-annual Cloud Resource 
Housekeeping

100% 15 days Thu 9/12/24 Thu 10/3/24 Mon 8/12/24 Thu 10/3/24

88 1372 107707C.3.03.2.01.03 PDS 15.0: cloud-tasks #104 B15.0 Bi-Annual Cost Model Review 100% 13 days Mon 10/28/24 Thu 11/14/24 Mon 8/12/24 Thu 10/3/24

89 1373 REF REF PDS 15.0: Registry + API Services 100% 91 days Thu 4/18/24 Thu 9/12/24 Fri 3/8/24 Thu 9/12/24
94 1381 REF REF PDS 15.0: Validate 100% 27 days Thu 4/18/24 Thu 5/30/24 Thu 4/18/24 Thu 7/11/24
97 1384 REF REF PDS 15.0: Nucleus 100% 105 days Thu 3/28/24 Thu 9/12/24 Thu 3/28/24 Thu 10/3/24
99 1388 REF REF PDS 15.0: Dev Ops 100% 138 days Thu 3/28/24 Mon 11/4/24 Thu 3/28/24 Thu 6/20/24
100 1389 107707C.3.03.2.01.03 PDS 15.0: devops #69 - Phase 2: Develop CI/CD for NPM/React 

projects
100% 138 days Thu 3/28/24 Mon 11/4/24 Thu 3/28/24 Thu 6/20/24

101 1392 REF REF PDS 15.0: Web Modernization 100%104.5 days Thu 3/28/24 Thu 9/12/24 Thu 3/28/24 Thu 8/1/24
105 1396 REF REF PDS 15.0: Web Analytics 100% 31 days Tue 3/5/24 Mon 4/22/24 Thu 3/28/24 Thu 5/30/24
108 1401 107707C.3.03.2.01.03 PDS 15.0: software-issues-repo #100 - B15.0 Code Freeze 100% 0 days Thu 9/12/24 Thu 9/12/24 Thu 9/12/24 Thu 9/12/24
109 1637 REF REF PDS 15.0: Security Code Scans 100% 32.5 days Fri 9/13/24 Mon 11/4/24 Fri 9/13/24 Mon 11/4/24
110 1634 107707C.3.03.2.01.03 PDS 15.0: Run Code Scan 100% 2.5 days Fri 9/13/24 Tue 9/17/24 Fri 9/13/24 Tue 9/17/24
111 1635 107707C.3.03.2.01.03 PDS 15.0: Analyze & Disposition Security Findings 100% 30 days Tue 9/17/24 Mon 11/4/24 Tue 9/17/24 Mon 11/4/24
112 1636 107707C.3.03.2.01.03 PDS 15.0: Inform SEO Security that Dispositions are available 100% 0 days Mon 11/4/24 Mon 11/4/24 Mon 11/4/24 Mon 11/4/24

114 1402 REF REF PDS 15.0: Software-issues-repo #99 - Prep for I&T 100% 9 days Fri 9/13/24 Thu 9/26/24 Mon 9/9/24 Wed 10/2/24
117 1405 REF REF PDS 15.0 Integration & Test 100% 46.5 days Thu 9/19/24 Wed 12/4/24 Thu 9/26/24 Thu 11/14/24
118 1406 REF REF PDS 15.0 Test Readiness Review (TRR) - system-i-n-t #55 100% 18.5 days Thu 9/19/24 Thu 10/17/24 Thu 9/26/24 Thu 10/17/24
119 1407 107707C.3.04.2.01.03 PDS 15.0: Generate & Submit Test Plan for TRR 100% 5 days Thu 9/19/24 Thu 9/26/24 Thu 9/26/24 Wed 10/2/24
120 1408 107707C.3.04.2.01.03 PDS 15.0: Generate & Submit TRR Presentation 100% 5 days Thu 9/19/24 Thu 9/26/24 Thu 9/26/24 Wed 10/2/24
121 1409 107707C.3.04.2.01.03 PDS 15.0: Internal TRR 100% 0.5 days Fri 9/27/24 Fri 9/27/24 Thu 10/3/24 Thu 10/3/24
122 1410 REF REF PDS 15.0: Margin to MGSS TRR 100% 5 days Mon 10/7/24 Fri 10/11/24 Mon 10/7/24 Fri 10/11/24
123 1411 107707C.3.04.2.01.03 PDS 15.0: TRR Documentation Freeze 100% 0 days Fri 10/11/24 Fri 10/11/24 Mon 10/14/24 Mon 10/14/24
124 1412 107707C.3.04.2.01.03 PDS 15.0: Perform SQA TRR Documentation Review 100% 3 days Mon 10/14/24 Wed 10/16/24 Mon 10/14/24 Thu 10/17/24
125 1413 107707C.3.04.2.01.03 PDS 15.0 TRR 100% 0.5 days Thu 10/17/24 Thu 10/17/24 Thu 10/17/24 Thu 10/17/24
126 1414 REF REF PDS 15.0 Information Model Integration & Test 100% 10 days Fri 9/27/24 Fri 10/11/24 Thu 10/3/24 Thu 10/17/24
127 1415 107707C.3.04.2.01.03 PDS 15.0: Perform IM Testing 100% 10 days Fri 9/27/24 Fri 10/11/24 Thu 10/3/24 Thu 10/17/24
128 1416 REF REF PDS 15.0 dLDD Integration & Test - system-i-n-t #57 100% 16.5 days Wed 11/6/24 Wed 12/4/24 Thu 10/17/24 Fri 11/8/24
129 1417 107707C.3.02.2.01.03 PDS 15.0: Generate and Deliver Discipline LDDs for I&T 100% 14 days Wed 11/6/24 Tue 11/26/24 Thu 10/17/24 Thu 10/24/24
130 1418 107707C.3.04.2.01.03 PDS 15.0: Discipline LDD Review (dLDD Stewards Teams) 100% 2 days Mon 12/2/24 Tue 12/3/24 Fri 10/25/24 Thu 11/7/24
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131 1419 107707C.3.02.2.01.03 PDS 15.0: Discipline LDD Freeze 100% 0.5 days Wed 12/4/24 Wed 12/4/24 Fri 11/8/24 Fri 11/8/24
132 1420 REF REF PDS 15.0 System Integration & Test - system-i-n-t #54 100% 20.5 days Thu 10/17/24 Tue 11/19/24 Thu 10/17/24 Thu 11/14/24
133 1421 107707C.3.04.2.01.03 PDS 15.0: Perform System Testing 100% 14 days Thu 10/17/24 Thu 11/7/24 Thu 10/17/24 Thu 11/7/24
134 1422 107707C.3.04.2.01.03 PDS 15.0: Generate Test Report 100% 6 days Fri 11/8/24 Mon 11/18/24 Thu 11/7/24 Thu 11/14/24
135 1423 107707C.3.04.2.01.03 PDS 15.0: Update EN Node webpage with Test Report 100% 0.5 days Tue 11/19/24 Tue 11/19/24 Thu 11/14/24 Thu 11/14/24
136 1424 REF REF PDS 15.0 Standards Document Review (Doc Review Team) - 

system-i-n-t #56
100% 32 days Fri 9/27/24 Thu 11/14/24 Thu 10/3/24 Wed 11/13/24

137 1425 107707C.3.04.2.01.03 PDS 15.0: Review Standards Reference Document Updates 100% 23 days Fri 9/27/24 Thu 10/31/24 Thu 10/3/24 Wed 10/30/24
138 1426 107707C.3.04.2.01.03 PDS 15.0: Review Data Providers Handbook Updates 100% 23 days Fri 9/27/24 Thu 10/31/24 Thu 10/3/24 Wed 10/30/24
139 1427 107707C.3.04.2.01.03 PDS 15.0: Complete Doc Updates Per Review Comments 100% 9 days Mon 11/4/24 Thu 11/14/24 Thu 10/31/24 Wed 11/13/24
140 1428 REF REF PDS 15.0 Release 100% 17 days Fri 11/8/24 Fri 12/6/24 Thu 11/7/24 Fri 12/6/24
141 1429 REF REF PDS 15.0 Delivery & Deployment Review (DDR) - system-i-n-t #52 100% 11.5 days Fri 11/8/24 Tue 11/26/24 Thu 11/7/24 Tue 12/3/24
142 1430 107707C.3.04.2.01.03 PDS 15.0: Generate Release Description Document (RDD) 100% 2.5 days Fri 11/8/24 Tue 11/12/24 Thu 11/7/24 Thu 11/14/24
143 1431 107707C.3.04.2.01.03 PDS 15.0: Generate & Submit DDR Presentation 100% 2.5 days Fri 11/8/24 Tue 11/12/24 Thu 11/7/24 Thu 11/14/24
144 1432 REF REF PDS 15.0: Margin to DDR 100% 0 days Tue 11/12/24 Tue 11/12/24 Thu 11/14/24 Thu 11/14/24
145 1433 107707C.3.04.2.01.03 PDS 15.0: DDR Documentation Freeze 100% 0 days Tue 11/12/24 Tue 11/12/24 Thu 11/14/24 Thu 11/14/24
146 1434 107707C.3.04.2.01.03 PDS 15.0: Perform SQA DDR Documentation Review 100% 3 days Tue 11/12/24 Mon 11/18/24 Mon 11/18/24 Wed 11/20/24
147 1435 107707C.3.04.2.01.03 PDS 15.0 DDR 100% 0.5 days Mon 11/18/24 Mon 11/18/24 Thu 11/21/24 Thu 11/21/24
148 1436 107707C.3.04.2.01.03 PDS 15.0: Release Test Report 100% 5 days Tue 11/19/24 Tue 11/26/24 Fri 11/22/24 Tue 12/3/24
149 1437 107707C.3.04.2.01.03 PDS 15.0: Release RDD 100% 5 days Tue 11/19/24 Mon 11/25/24 Fri 11/22/24 Tue 12/3/24
150 1438 107707C.3.04.2.01.03 PDS 15.0: Discipline LDD Release 100% 5 days Tue 11/19/24 Mon 11/25/24 Fri 11/22/24 Tue 12/3/24
151 1439 REF REF PDS 15.0 EN Deployment & Release - system-i-n-t #53 100% 11 days Tue 11/19/24 Fri 12/6/24 Mon 11/18/24 Fri 12/6/24
152 1440 107707C.3.04.2.01.03 PDS 15.0: Deployment of Test Environment 100% 6 days Tue 11/19/24 Tue 11/26/24 Mon 11/18/24 Tue 11/26/24
153 1441 107707C.3.04.2.01.03 PDS 15.0: Deployment of Operational Environment 100% 2 days Mon 12/2/24 Tue 12/3/24 Mon 12/2/24 Tue 12/3/24
154 1442 107707C.3.04.2.01.03 PDS 15.0: Webpage Updated 100% 2 days Wed 12/4/24 Thu 12/5/24 Wed 12/4/24 Thu 12/5/24
155 1443 107707C.3.04.2.01.03 PDS 15.0: Released to the Public 100% 1 day Fri 12/6/24 Fri 12/6/24 Fri 12/6/24 Fri 12/6/24
156 1444 REF REF PDS 15.1 100% 163 days Fri 9/13/24 Fri 6/6/25 Fri 9/13/24 Fri 6/6/25
157 1445 REF REF PDS 15.1 Planning 100% 41 days Fri 9/13/24 Thu 11/14/24 Fri 9/13/24 Thu 10/24/24
158 1446 107707C.3.01.2.01.01 PDS 15.1: Generate & Submit Release Plan (RP) to SWG 100% 14 days Fri 9/13/24 Thu 10/3/24 Fri 9/13/24 Thu 10/3/24
159 1447 107707C.3.01.2.01.01 PDS 15.1: SWG Review and Approval of RP 100% 27 days Mon 10/7/24 Thu 11/14/24 Mon 10/7/24 Thu 10/24/24
160 1448 REF REF PDS 15.1 System Engineering 100% 85 days Mon 12/30/24 Tue 5/13/25 Fri 9/13/24 Thu 3/20/25
161 1449 107707C.3.02.2.01.03 PDS 15.1: software-issues-repo #116 - 2025 Annual Contingency Plan 

Review and Test
100% 85 days Mon 12/30/24 Tue 5/13/25 Fri 9/13/24 Thu 3/20/25

162 1450 REF REF PDS 15.1 PDS Standards Management 100% 114 days Mon 11/18/24 Fri 5/23/25 Fri 9/13/24 Thu 4/10/25
163 1451 REF REF PDS 15.1 PDS4 Information Model 100% 100 days Mon 11/18/24 Thu 5/1/25 Fri 9/13/24 Thu 4/10/25
164 1453 107707C.3.02.2.01.03 PDS 15.1: pds4-information-model #833 - B15.1 Information Model 

SCR Implementation and LDDTool Updates
100% 97 days Mon 11/18/24 Mon 4/28/25 Fri 9/13/24 Thu 2/27/25

165 1454 107707C.3.02.2.01.03 PDS 15.1: pds4-information-model #862 - B15.1 SCR Freeze 100% 0 days Thu 2/27/25 Thu 2/27/25 Thu 2/27/25 Thu 2/27/25
166 1455 107707C.3.02.2.01.03 PDS 15.1: pds4-information-model #863 - B15.1 Information Model 

Delivery to I&T
100% 42 days Thu 2/27/25 Thu 5/1/25 Fri 9/13/24 Thu 4/10/25

167 1716 107707C.3.02.2.01.03 PDS 15.1: pds4-information-model #864 - B15.1 Standards 
Documents Updates

100% 39 days Thu 2/27/25 Mon 4/28/25 Fri 2/28/25 Thu 4/10/25

169 1770 107707C.3.02.2.01.03 PDS 15.1: EN Data Node Pilot Program 100% 45 days Mon 3/17/25 Fri 5/23/25 Fri 9/13/24 Thu 4/10/25
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170 1462 REF REF PDS 15.1 Development & Build 100% 130 days Thu 10/3/24 Wed 5/7/25 Fri 9/13/24 Fri 4/11/25
171 1463 REF REF PDS 15.1 Production Development & Build 100% 128 days Thu 10/3/24 Thu 5/1/25 Fri 9/13/24 Thu 3/20/25
172 1773 107707REF PDS 15.1 Data Upload Manager 100% 13 days Thu 2/6/25 Thu 2/27/25 Thu 2/6/25 Thu 2/27/25
173 1808 107707C.3.03.2.01.03 PDS 15.1: data-upload-manager #151 - Improve DUM Deployment 

Automation and Avoid Replication of Files in the Cloud using the 
Registry

100% 13 days Thu 2/6/25 Thu 2/27/25 Thu 2/6/25 Thu 2/27/25

174 1468 107707REF PDS 15.1: Nucleus 100% 62 days Thu 10/24/24 Thu 2/6/25 Thu 10/24/24 Thu 3/20/25
175 1809 107707C.3.03.2.01.03 PDS 15.1: nucleus #123 - Web based Cognito authentication for 

Nucleus Airflow UI
100% 62 days Thu 10/24/24 Thu 2/6/25 Thu 10/24/24 Thu 1/16/25

176 1810 107707C.3.03.2.01.03 PDS 15.1: nucleus #130 - Update Product-Level DAG with Upgraded
Harvest

100% 15 days Thu 10/24/24 Thu 11/14/24 Thu 10/24/24 Thu 11/14/24

186 1789 REF REF PDS 15.1: Cloud Operations 100% 97 days Thu 10/24/24 Thu 4/3/25 Thu 12/5/24 Thu 1/16/25
187 1840 107707C.3.03.2.01.03 PDS 15.1: planetary-data-cloud #74- [SBN CATCH Migration] 

Support Development of Initial Migration Plan and Architecture
100% 37 days Thu 10/24/24 Mon 12/23/24 Thu 12/5/24 Thu 1/16/25

188 1839 107707C.3.03.2.01.03 PDS 15.1: planetary-data-cloud #112 - Refine Data Backup, Disaster
Recovery and Configuration Management Plans

100% 23 days Thu 11/14/24 Mon 12/23/24 Thu 12/5/24 Thu 1/16/25

189 1838 107707C.3.03.2.01.03 PDS 15.1: operations #562 - Upgrade all EC2 Operating Systems 100% 47 days Thu 11/14/24 Wed 2/5/25 Thu 12/5/24 Thu 1/16/25

190 1837 107707C.3.03.2.01.03 PDS 15.1: planetary-data-cloud #119 - Document Test Venue 
Strategies and Level of Service

100% 47 days Thu 11/14/24 Wed 2/5/25 Thu 12/5/24 Thu 1/16/25

191 1836 107707C.3.03.2.01.03 PDS 15.1: planetary-data-cloud #124 - Review SMD Cost Model and
Develop Additional Requirements

100% 60 days Thu 11/14/24 Thu 2/27/25 Thu 12/5/24 Thu 1/16/25

192 1845 107707C.3.03.2.01.03 PDS 15.1: s3-browser-cloudfront #29 - Deploy S3 Browser to Test 
and Prod

100% 12 days Thu 12/5/24 Mon 12/23/24 Thu 12/5/24 Mon 12/23/24

193 1834 107707C.3.03.2.01.03 PDS 15.1: registry #348 - Update Registry AOSS Auth Layer To 
Enable Read-only Access to All Registries

100% 26 days Mon 12/23/24 Thu 2/6/25 Thu 12/5/24 Thu 1/16/25

195 1846 107707C.3.03.2.01.03 PDS 15.1: planetary-data-cloud #126 - ATLAS MVP: Big Data 
Migration Trade Study

100% 16 days Mon 12/30/24 Thu 1/23/25 Mon 12/30/24 Thu 1/16/25

198 1841 107707C.3.03.2.01.03 PDS 15.1: planetary-data-cloud #129 - B15.1 Bi-annual Cloud 
Resource Housekeeping

100% 24 days Thu 2/27/25 Thu 4/3/25 Thu 12/5/24 Thu 1/16/25

199 1775 REF REF PDS 15.1 Registry and API 100% 115 days Thu 10/24/24 Thu 5/1/25 Thu 10/24/24 Thu 2/27/25
200 1776 107707C.3.03.2.01.03 PDS 15.1: registry #230 - Enable Support for Changing Field Types 100% 62 days Thu 10/24/24 Thu 2/6/25 Thu 10/24/24 Thu 11/14/24

201 1777 107707C.3.03.2.01.03 PDS 15.1: peppi #52 - Refactoring and Documentation to support 
2-3 User Support Demos

100% 89 days Thu 10/24/24 Mon 3/24/25 Thu 10/24/24 Thu 2/27/25

202 1778 107707C.3.03.2.01.03 PDS 15.1: peppi #53 - Prep for AGU Training Workshop 100% 26 days Thu 10/24/24 Thu 12/5/24 Thu 10/24/24 Thu 12/5/24
203 1779 107707C.3.03.2.01.03 PDS 15.1: harvest #209 - Harvest Performance Improvements to 

Support Big Data Use Cases
100% 62 days Thu 10/24/24 Thu 2/6/25 Thu 10/24/24 Thu 12/5/24

204 1786 107707C.3.03.2.01.03 PDS 15.1: registry-api #559 - B15.1 Must-have / Should-have 
Enhancements and Bug Fixes

100% 83 days Thu 11/14/24 Thu 4/3/25 Thu 2/6/25 Thu 2/27/25

205 1818 107707C.3.03.2.01.03 PDS 15.1: registry #338 - Re-index All Registries For All Fields to be 
Searchable

100% 20 days Mon 12/30/24 Thu 1/30/25 Mon 11/25/24 Mon 12/23/24

206 1819 107707C.3.03.2.01.03 PDS 15.1: registry #345 - B15.1 Registry Maintenance: High Priority 
Enhancements / Bug Fixes / Tasks

100% 83 days Thu 11/14/24 Thu 4/3/25 Thu 11/14/24 Thu 2/27/25
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207 1780 107707C.3.03.2.01.03 PDS 15.1: registry-api #549 - Implement additional formats from 
previous version of API (pds4+xml, pds4+json)

100% 49 days Thu 12/5/24 Thu 2/27/25 Thu 11/14/24 Thu 12/5/24

208 1820 107707C.3.03.2.01.03 PDS 15.1: registry #346 - Formalize and Scrub all Registry 
Documentation

100% 25 days Thu 12/5/24 Fri 1/17/25 Thu 12/5/24 Mon 12/23/24

209 1781 107707C.3.03.2.01.03 PDS 15.1: registry-api #285 - Implement Faceting 100% 40 days Mon 3/3/25 Thu 5/1/25 Thu 11/14/24 Mon 12/16/24
214 1797 REF REF PDS 15.1 Validate 100% 110 days Thu 10/3/24 Thu 4/3/25 Mon 10/7/24 Thu 2/6/25
215 1798 107707C.3.03.2.01.03 PDS 15.1: validate #1011 - B15.1 High Priority Bug Fixes and 

Missing Standards Implementations
100% 110 days Thu 10/3/24 Thu 4/3/25 Mon 10/7/24 Thu 2/6/25

216 1467 107707C.3.03.2.01.03 PDS 15.1: validate #1053 - Update validate-refs per new Registry 
Architecture

100% 89 days Thu 10/24/24 Mon 3/24/25 Fri 9/13/24 Thu 3/20/25

217 1799 REF REF PDS 15.1 Operations 100% 18 days Thu 12/5/24 Tue 1/7/25 Fri 9/13/24 Thu 3/20/25
218 1822 107707C.3.03.2.01.03 PDS 15.1: portal-tasks #108 - Create 2025 Data Release Calendar 100% 18 days Thu 12/5/24 Tue 1/7/25 Fri 9/13/24 Thu 3/20/25

221 1801 REF REF PDS 15.1 Web Modernization 100% 87 days Thu 10/3/24 Thu 2/27/25 Mon 10/7/24 Thu 3/20/25
222 1802 107707C.3.03.2.01.03 PDS 15.1: web-modernization #248 - Refine Designs Based Upon 

Must-Have User Feedback on Beta
100% 87 days Thu 10/3/24 Thu 2/27/25 Mon 10/7/24 Mon 12/23/24

223 1824 107707C.3.03.2.01.03 PDS 15.1: web-modernization #246 - Refine Designs and 
Implement Improved Faceting

100% 46 days Mon 10/7/24 Wed 12/18/24 Mon 10/7/24 Mon 12/23/24

226 1805 107707C.3.03.2.01.03 PDS 15.1: EdWG #38 - Context Updates Phase 1: Investigations 100% 37 days Thu 10/24/24 Mon 12/23/24 Thu 10/24/24 Mon 12/23/24

228 1807 107707C.3.03.2.01.03 PDS 15.1: EdWG #41 - Context Updates Phase 1: Instrument Hosts 100% 37 days Thu 12/5/24 Thu 2/6/25 Thu 12/5/24 Thu 2/6/25

231 1472 107707C.3.03.2.01.03 PDS 15.1: software-issues-repo #110 - Code Freeze 100% 0 days Thu 4/3/25 Thu 4/3/25 Thu 3/20/25 Thu 3/20/25
232 1638 REF REF PDS 15.1: Security Code Scans 100% 20 days Mon 4/7/25 Wed 5/7/25 Mon 3/24/25 Thu 4/10/25
233 1639 107707C.3.03.2.01.03 PDS 15.1: Run Code Scan 100% 0.25 days Mon 4/7/25 Mon 4/7/25 Mon 3/24/25 Mon 3/24/25
234 1640 107707C.3.03.2.01.03 PDS 15.1: software-issues-repo #115 - Bi-Annual Triage Static Code 

Analysis Scan Results (Analyze & Disposition Security Findings)
100% 13 days Mon 4/7/25 Fri 4/25/25 Tue 3/25/25 Thu 4/10/25

235 1641 107707C.3.03.2.01.03 PDS 15.1: Inform SEO Security that Dispositions are available 100% 0 days Wed 5/7/25 Wed 5/7/25 Thu 4/10/25 Thu 4/10/25
237 1473 REF REF PDS 15.1 Prep for I&T 100% 13.5 days Mon 4/7/25 Fri 4/25/25 Mon 3/24/25 Fri 4/11/25
238 1474 107707C.3.03.2.01.03 PDS 15.1: software-issues-repo #111 - Review Release Description 

Document (RDD)
100% 13.5 days Mon 4/7/25 Fri 4/25/25 Mon 3/24/25 Fri 4/11/25

239 1475 107707C.3.03.2.01.03 PDS 15.1: software-issues-repo #111 - Final Testing, Build and Deliver 
to I&T

100% 13.5 days Mon 4/7/25 Fri 4/25/25 Mon 3/24/25 Fri 4/11/25

240 1476 REF REF PDS 15.1 Integration & Test 100% 31.5 days Mon 4/7/25 Fri 5/23/25 Mon 3/24/25 Fri 5/23/25
241 1477 REF REF PDS 15.1 Test Readiness Review (TRR) 100% 13 days Mon 4/7/25 Thu 4/24/25 Mon 3/24/25 Thu 4/10/25
242 1478 107707C.3.04.2.01.03 PDS 15.1: NASA-PDS/system-i-n-t #60: Generate & Submit Test Plan 

for TRR
100% 8.5 days Tue 4/8/25 Mon 4/21/25 Mon 3/24/25 Mon 4/7/25

243 1479 107707C.3.04.2.01.03 PDS 15.1: Generate & Submit TRR Presentation 100% 9.5 days Mon 4/7/25 Mon 4/21/25 Mon 3/24/25 Mon 4/7/25
244 1480 REF REF PDS 15.1: Margin to TRR 100% 0 days Mon 4/21/25 Mon 4/21/25 Mon 4/7/25 Mon 4/7/25
245 1481 107707C.3.04.2.01.03 PDS 15.1: TRR Documentation Freeze 100% 0 days Mon 4/21/25 Mon 4/21/25 Mon 4/7/25 Mon 4/7/25
246 1482 107707C.3.04.2.01.03 PDS 15.1: Perform SQA TRR Documentation Review 100% 3 days Mon 4/21/25 Thu 4/24/25 Mon 4/7/25 Thu 4/10/25
247 1483 107707C.3.04.2.01.03 PDS 15.1 TRR 100% 0.5 days Thu 4/24/25 Thu 4/24/25 Thu 4/10/25 Thu 4/10/25
248 1484 REF REF PDS 15.1 Information Model Integration & Test 100% 14 days Fri 4/11/25 Thu 5/1/25 Fri 4/11/25 Thu 5/1/25
249 1485 107707C.3.04.2.01.03 PDS 15.1: Perform IM Testing 100% 14 days Fri 4/11/25 Thu 5/1/25 Fri 4/11/25 Thu 5/1/25
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250 1486 REF REF PDS 15.1 dLDD Integration & Test 100% 27 days Mon 4/7/25 Thu 5/15/25 Fri 4/11/25 Thu 5/22/25
251 1487 107707C.3.02.2.01.03 PDS 15.1: Generate and Deliver Discipline LDDs for I&T 100% 14 days Mon 4/7/25 Fri 4/25/25 Fri 4/11/25 Thu 5/1/25
252 1488 107707C.3.04.2.01.03 PDS 15.1: Discipline LDD Review (dLDD Stewards Teams) 100% 13 days Mon 4/28/25 Thu 5/15/25 Mon 5/5/25 Thu 5/22/25
253 1489 107707C.3.02.2.01.03 PDS 15.1: Discipline LDD Freeze 100% 0 days Thu 5/15/25 Thu 5/15/25 Thu 5/22/25 Thu 5/22/25
254 1494 REF REF PDS 15.1 System Integration & Test 100% 27.5 days Fri 4/11/25 Fri 5/23/25 Fri 4/11/25 Fri 5/23/25
255 1495 107707C.3.04.2.01.03 PDS 15.1: Perform System Testing 100% 18 days Fri 4/25/25 Thu 5/22/25 Fri 4/11/25 Thu 5/22/25
256 1496 107707C.3.04.2.01.03 PDS 15.1: Generate Test Report 100% 27 days Fri 4/11/25 Thu 5/22/25 Fri 4/11/25 Thu 5/22/25
257 1497 107707C.3.04.2.01.03 PDS 15.1: Update EN Node webpage with Test Report 100% 0.5 days Fri 5/23/25 Fri 5/23/25 Fri 5/23/25 Fri 5/23/25
258 1498 REF REF PDS 15.1 system-i-n-t #59 - Standards Document Review (Doc 

Review Team)
100% 27.5 days Fri 4/11/25 Fri 5/23/25 Fri 4/11/25 Fri 5/23/25

259 1499 107707C.3.04.2.01.03 PDS 15.1: Review Standards Reference Document Updates 100% 14 days Fri 4/11/25 Thu 5/1/25 Fri 4/11/25 Thu 5/1/25
260 1501 107707C.3.04.2.01.03 PDS 15.1: Complete Doc Updates Per Review Comments 100% 13.5 days Mon 5/5/25 Fri 5/23/25 Mon 5/5/25 Fri 5/23/25
261 1502 REF REF PDS 15.1 Release 100% 14 days Thu 5/15/25 Fri 6/6/25 Thu 5/15/25 Fri 6/6/25
262 1503 REF REF PDS 15.1 Delivery & Deployment Review (DDR) 100% 14 days Thu 5/15/25 Fri 6/6/25 Thu 5/15/25 Fri 6/6/25
263 1504 107707C.3.04.2.01.03 PDS 15.1: Finalize Release Description Document (RDD) 100% 5 days Thu 5/15/25 Thu 5/22/25 Thu 5/15/25 Thu 5/22/25
264 1505 107707C.3.04.2.01.03 PDS 15.1: Generate & Submit DDR Presentation 100% 5 days Thu 5/15/25 Thu 5/22/25 Thu 5/15/25 Thu 5/22/25
265 1506 REF REF PDS 15.1: Margin to DDR 100% 0 days Fri 5/23/25 Fri 5/23/25 Fri 5/23/25 Fri 5/23/25
266 1507 107707C.3.04.2.01.03 PDS 15.1: DDR Documentation Freeze 100% 0 days Fri 5/23/25 Fri 5/23/25 Fri 5/23/25 Fri 5/23/25
267 1508 107707C.3.04.2.01.03 PDS 15.1: Perform SQA DDR Documentation Review 100% 3 days Tue 5/27/25 Thu 5/29/25 Tue 5/27/25 Thu 5/29/25
268 1509 107707C.3.04.2.01.03 PDS 15.1 DDR 100% 1 day Mon 6/2/25 Mon 6/2/25 Mon 6/2/25 Mon 6/2/25
269 1510 107707C.3.04.2.01.03 PDS 15.1: Release Test Report 100% 4 days Tue 6/3/25 Fri 6/6/25 Tue 6/3/25 Fri 6/6/25
270 1511 107707C.3.04.2.01.03 PDS 15.1: Release RDD 100% 4 days Tue 6/3/25 Fri 6/6/25 Tue 6/3/25 Fri 6/6/25
271 1512 107707C.3.04.2.01.03 PDS 15.1: Discipline LDD Release 100% 4 days Tue 6/3/25 Fri 6/6/25 Tue 6/3/25 Fri 6/6/25
272 1513 REF REF PDS 15.1 EN Deployment & Release 100% 8 days Tue 5/27/25 Fri 6/6/25 Tue 5/27/25 Fri 6/6/25
273 1514 107707C.3.04.2.01.03 PDS 15.1: Deployment of Test Environment 100% 4 days Tue 5/27/25 Mon 6/2/25 Tue 5/27/25 Mon 6/2/25
274 1515 107707C.3.04.2.01.03 PDS 15.1: Deployment of Operational Environment 100% 2 days Tue 6/3/25 Wed 6/4/25 Tue 6/3/25 Wed 6/4/25
275 1516 107707C.3.04.2.01.03 PDS 15.1: Webpage Updated 100% 1 day Thu 6/5/25 Thu 6/5/25 Thu 6/5/25 Thu 6/5/25
276 1517 107707C.3.04.2.01.03 PDS 15.1: Released to the Public 100% 0 days Fri 6/6/25 Fri 6/6/25 Fri 6/6/25 Fri 6/6/25
277 1646 REF REF PDS 16 49% 155 days Tue 4/1/25 Fri 12/5/25 Mon 3/24/25 Fri 12/5/25
278 1647 REF REF PDS 16 Planning 100% 11 days Tue 4/1/25 Wed 4/16/25 Mon 3/24/25 Thu 5/1/25
279 1648 107707C.3.01.2.01.01 PDS 16: Generate & Submit Release Plan (RP) to SWG 100% 4 days Tue 4/1/25 Mon 4/7/25 Mon 3/24/25 Thu 4/10/25
280 1649 107707C.3.01.2.01.01 PDS 16: SWG Review and Approval of RP 100% 7 days Tue 4/8/25 Wed 4/16/25 Fri 4/11/25 Thu 5/1/25
281 1652 REF REF PDS 16 PDS Standards Management 31% 101 days Thu 4/17/25 Fri 9/26/25 Mon 3/24/25 Thu 10/16/25
282 1653 REF REF PDS 16 PDS4 Information Model 31% 101 days Thu 4/17/25 Fri 9/26/25 Mon 3/24/25 Thu 10/16/25
283 1654 107707C.3.02.2.01.03 PDS 16: pds4-information-model #917 - B16 Information Model SCR 

Implementation and LDDTool Updates
44% 99 days Thu 4/17/25 Wed 9/24/25 Mon 3/24/25 Thu 9/4/25

289 1955 107707C.3.02.2.01.03 PDS 16: pds4-information-model #926 - Refactor PDS4 Data 
Dictionary Search to Support Scalability

21% 38 days Mon 6/16/25 Thu 8/14/25 Mon 3/24/25 Thu 9/4/25

290 1660 107707C.3.02.2.01.03 PDS 16: Delivery IM to I&T 0% 0 days Wed 9/24/25 Wed 9/24/25 Thu 10/16/25 Thu 10/16/25
291 1717 107707C.3.02.2.01.03 PDS 16 Standards Document Updates (Doc Authoring Team) 0% 18 days Mon 7/14/25 Thu 8/7/25 Mon 9/8/25 Thu 10/16/25
292 1772 107707C.3.02.2.01.03 PDS 16: EN Data Node Pilot Program 26% 77 days Tue 5/27/25 Fri 9/26/25 Mon 3/24/25 Fri 9/26/25
293 1661 REF REF PDS 16 Development & Build 55%121.5 days Tue 4/8/25 Mon 10/20/25 Mon 3/24/25 Mon 10/20/25
294 1662 REF REF PDS 16 Production Development & Build 56% 107 days Tue 4/8/25 Thu 9/25/25 Mon 3/24/25 Thu 9/25/25
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295 1922 REF REF PDS 16 Deep Archive 100% 15 days Thu 4/10/25 Thu 5/1/25 Mon 3/24/25 Thu 9/25/25
296 1923 107707C.3.03.2.01.03 PDS 16: deep-archive #204 - Add Support for Labels with LBLX file 

suffix
100% 15 days Thu 4/10/25 Thu 5/1/25 Mon 3/24/25 Thu 9/25/25

297 1924 REF REF PDS 16 DevOps 74% 65 days Fri 4/11/25 Thu 7/24/25 Mon 3/24/25 Thu 9/25/25
298 1925 107707C.3.03.2.01.03 PDS 16: devops #81 - Enable Continuous Deployment for Portal 74% 65 days Fri 4/11/25 Thu 7/24/25 Mon 3/24/25 Thu 9/25/25

299 1665 REF REF PDS 16 Registry Tools 54% 104 days Thu 4/10/25 Wed 9/24/25 Mon 3/24/25 Thu 9/25/25
300 1907 107707C.3.03.2.01.03 PDS 16: registry #381 - B16 Registry Maintenance: High Priority 

Enhancements / Bug Fixes / Tasks
47% 104 days Thu 4/10/25 Wed 9/24/25 Mon 3/24/25 Thu 9/25/25

301 1912 107707C.3.03.2.01.03 PDS 16: registry #166 - Optimize Sweepers Performance 72% 61 days Thu 4/17/25 Thu 7/24/25 Mon 3/24/25 Thu 9/25/25
302 1911 107707C.3.03.2.01.03 PDS 16: registry #371 - [IMG] LRO Support: Adapt Harvest to Load 

Data from Glacier S3
67% 51 days Mon 5/5/25 Thu 7/24/25 Mon 3/24/25 Thu 9/25/25

303 1910 107707C.3.03.2.01.03 PDS 16: registry #370 - Resurrect Legacy Registry Dashboards 55% 38 days Fri 5/23/25 Thu 7/24/25 Mon 3/24/25 Thu 9/25/25
304 1909 107707C.3.03.2.01.03 PDS 16: registry #266 - Implement design for alternate data file 

paths / file path updates
35% 26 days Thu 6/12/25 Thu 7/24/25 Mon 3/24/25 Thu 9/25/25

305 1908 107707C.3.03.2.01.03 PDS 16: registry #333 - Add S3 URIs to Registry Metadata 35% 26 days Thu 6/12/25 Thu 7/24/25 Mon 3/24/25 Thu 9/25/25
306 1926 REF REF PDS 16 Search API 15% 107 days Tue 4/8/25 Thu 9/25/25 Mon 3/24/25 Thu 9/25/25
307 1906 107707C.3.03.2.01.03 PDS 16: registry-api #623 - Implement Registry API Performance 

Improvements
100% 10 days Tue 4/8/25 Tue 4/22/25 Mon 3/24/25 Thu 9/25/25

308 1917 107707C.3.03.2.01.03 PDS 16: registry-api #632 - Add Support for Searching Full Xpath / 
Specific Attribute

27% 77 days Fri 5/23/25 Thu 9/25/25 Mon 3/24/25 Thu 9/25/25

309 1916 107707C.3.03.2.01.03 DEFERRED: PDS 16: registry-api #636 - Enable Faceting by Scalar 
Values (Range/Histogram)

0% 13 days Mon 7/28/25 Thu 8/14/25 Mon 3/24/25 Thu 9/25/25

310 1915 107707C.3.03.2.01.03 PDS 16: registry-api #622 - Add Search Functionality for Documents
where a Field Exists

0% 13 days Fri 8/15/25 Thu 9/4/25 Mon 3/24/25 Thu 9/25/25

311 1914 107707C.3.03.2.01.03 PDS 16: registry-api #633 - Prototype Semantic Search Using AI / 
LLMs

0% 39 days Mon 7/7/25 Thu 9/4/25 Mon 3/24/25 Thu 9/25/25

312 1913 107707C.3.03.2.01.03 PDS 16: registry-api #619 - B16 API Improvements to Support Web 
Portal Implementation

0% 27 days Thu 7/24/25 Thu 9/4/25 Mon 3/24/25 Thu 9/25/25

313 1905 107707C.3.03.2.01.03 PDS 16: registry-api #181 - Support Registration and Search of 
Products Replicated Across Archives

0% 26 days Fri 8/15/25 Thu 9/25/25 Mon 3/24/25 Thu 9/25/25

314 1666 REF REF PDS 16 Validate 100% 12 days Tue 4/8/25 Thu 4/24/25 Mon 3/24/25 Thu 9/25/25
315 1918 107707C.3.03.2.01.03 PDS 16: validate #1203 - B16 High Priority Bug Fixes and Updated 

Standards Implementations
100% 10 days Thu 4/10/25 Thu 4/24/25 Mon 3/24/25 Thu 9/25/25

316 1919 107707C.3.03.2.01.03 PDS 16: validate #1184 - Update Context Metadata Quality Checks 
to Support Aliases

100% 10 days Tue 4/8/25 Tue 4/22/25 Mon 3/24/25 Thu 9/25/25

317 1934 REF REF PDS 16 Web Content 78% 68 days Tue 4/8/25 Thu 7/24/25 Mon 3/24/25 Thu 9/25/25
318 1935 107707C.3.03.2.01.03 PDS 16: EdWG #86 - Context Updates Phase 1: Facilities and 

Telescopes
100% 24 days Tue 4/8/25 Tue 5/13/25 Mon 3/24/25 Thu 9/25/25

319 1938 107707C.3.03.2.01.03 PDS 16: EdWG #85 - Gather Investigation Imagery 75% 68 days Tue 4/8/25 Thu 7/24/25 Mon 3/24/25 Thu 9/25/25
320 1937 107707C.3.03.2.01.03 PDS 16: EdWG #28 - Develop Service and Tools Context Products 68% 50 days Mon 5/5/25 Wed 7/23/25 Mon 3/24/25 Thu 9/25/25

321 1936 107707C.3.03.2.01.03 PDS 16: EdWG #44 - Context Updates Phase 1: Instruments 100% 7 days Mon 5/5/25 Tue 5/13/25 Mon 3/24/25 Thu 9/25/25
322 1932 REF REF PDS 16 Web Design 61% 96 days Fri 4/11/25 Fri 9/12/25 Mon 3/24/25 Thu 9/25/25
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2025

MGSS Planetary Data Systems (PDS) AEM: Jordan Padams
Status Date: Sun 6/29/25

Tue 7/15/25 Page 8 of 13 



ID Unique
ID

#Project
#

#WBS Task Name %
Comp

Duration Start Finish Baseline Start Baseline Finish

323 1933 107707C.3.03.2.01.03 PDS 16: web-modernization #257 - Design Instrument Package 
Portal Pages

100% 14 days Fri 4/11/25 Thu 5/1/25 Mon 3/24/25 Thu 9/25/25

324 1941 107707C.3.03.2.01.03 PDS 16: web-modernization #258 - Design Learning Hub Page 92% 52 days Fri 4/11/25 Thu 7/3/25 Mon 3/24/25 Thu 9/25/25

325 1940 107707C.3.03.2.01.03 PDS 16: web-modernization #259 - Design System Housekeeping 81% 26 days Fri 5/23/25 Mon 7/7/25 Mon 3/24/25 Thu 9/25/25

326 1939 107707C.3.03.2.01.03 PDS 16: web-modernization #260 - Prototype Using LLMs for 
Training Support

14% 56 days Mon 6/16/25 Fri 9/12/25 Mon 3/24/25 Thu 9/25/25

327 1664 REF REF PDS 16 Cloud Platform Engineering 63% 94 days Tue 4/8/25 Thu 9/4/25 Mon 3/24/25 Thu 9/25/25
328 1892 107707C.3.03.2.01.03 PDS 16: planetary-data-cloud #146 - B16 Cost Model Iteration with 

SMD Team
54% 94 days Tue 4/8/25 Thu 9/4/25 Mon 3/24/25 Thu 9/25/25

329 1903 107707C.3.03.2.01.03 PDS 16: planetary-data-cloud #164 - Develop Process for Enabling 
Direct Public Access to S3 Buckets

93% 55 days Tue 4/8/25 Thu 7/3/25 Mon 3/24/25 Thu 9/25/25

330 1902 107707C.3.03.2.01.03 PDS 16: planetary-data-cloud #144 - Develop Egress Management 
Strategy

74% 65 days Fri 4/11/25 Thu 7/24/25 Mon 3/24/25 Thu 9/25/25

331 1901 107707C.3.03.2.01.03 PDS 16: planetary-data-cloud #139 - Define Tagging Strategy for 
Planetary Data Cloud

100% 25 days Mon 5/5/25 Wed 6/11/25 Mon 3/24/25 Thu 9/25/25

332 1900 107707C.3.03.2.01.03 PDS 16: planetary-data-cloud #165 - Define PDC Assumed User 
Roles

89% 38 days Mon 5/5/25 Thu 7/3/25 Mon 3/24/25 Thu 9/25/25

333 1899 107707C.3.03.2.01.03 PDS 16: planetary-data-cloud #145 - Develop Data Management 
and Storage Strategy

55% 38 days Fri 5/23/25 Thu 7/24/25 Mon 3/24/25 Thu 9/25/25

334 1898 107707C.3.03.2.01.03 PDS 16: planetary-data-cloud #117 - Implement Cognito Password 
Rotation Requirements to meet NASA IT Security Requirements

57% 37 days Fri 5/23/25 Wed 7/23/25 Mon 3/24/25 Thu 9/25/25

335 1897 107707C.3.03.2.01.03 PDS 16: planetary-data-cloud #157 - Implement and Test TBD 
Egress Management Application

0% 20 days Thu 7/24/25 Mon 8/25/25 Mon 3/24/25 Thu 9/25/25

336 1896 107707C.3.03.2.01.03 PDS 16: planetary-data-cloud #87 - Develop PDC User Engagement 
Strategy

0% 13 days Mon 7/7/25 Thu 7/24/25 Mon 3/24/25 Thu 9/25/25

337 1904 107707C.3.03.2.01.03 PDS 16: planetary-data-cloud #166 - Update Data Backup Plan to 
Include OpenSearch and Cognito

0% 14 days Thu 7/24/25 Thu 8/14/25 Mon 3/24/25 Thu 9/25/25

338 1667 REF REF PDS 16 Nucleus 59% 80 days Tue 4/8/25 Wed 8/13/25 Mon 3/24/25 Thu 9/25/25
339 1927 107707C.3.03.2.01.03 PDS 16: nucleus #142 - Support Data Backlog Use Case 100% 17 days Tue 4/8/25 Thu 5/1/25 Mon 3/24/25 Thu 9/25/25
340 1928 107707C.3.03.2.01.03 PDS 16: nucleus #131 - Update Architecture and Implement 

Separate EFS Per Node Baseline DAG
100% 17 days Tue 4/8/25 Thu 5/1/25 Mon 3/24/25 Thu 9/25/25

341 1929 107707C.3.03.2.01.03 PDS 16: nucleus #147 - Design and Prototype New Tracking Service 22% 37 days Mon 6/16/25 Wed 8/13/25 Mon 3/24/25 Thu 9/25/25

342 1663 REF REF PDS 16 Data Upload Manager 68% 50 days Mon 5/5/25 Wed 7/23/25 Mon 3/24/25 Thu 9/25/25
343 1920 107707C.3.03.2.01.03 PDS 16: data-upload-manager #207 - Improvements to Support 

LRO Uploads
68% 50 days Mon 5/5/25 Wed 7/23/25 Mon 3/24/25 Thu 9/25/25

344 1668 REF REF PDS 16 Cloud Operations 55% 107 days Tue 4/8/25 Thu 9/25/25 Mon 3/24/25 Thu 9/25/25
345 1891 107707C.3.03.2.01.03 PDS 16: Planetary-data-cloud #159 - [IMG] LROC MVP: Setup IMG 

Prod Env, Replicate Data, Deploy Nucleus, and Kickoff Processing
63% 81 days Tue 4/8/25 Thu 8/14/25 Mon 3/24/25 Thu 9/25/25

346 1943 107707C.3.03.2.01.03 PDS 16: Planetary-data-cloud #127 - [SBN] Deploy Nucleus to Prod 
and Kickoff Processing

75% 68 days Tue 4/8/25 Thu 7/24/25 Mon 3/24/25 Thu 9/25/25
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347 1947 107707C.3.03.2.01.03 PDS 16: Planetary-data-cloud #100 - Phase 2 Migration of Existing 
Production JPL AWS Infra to MCP

75% 68 days Tue 4/8/25 Thu 7/24/25 Mon 3/24/25 Thu 9/25/25

348 1946 107707C.3.03.2.01.03 PDS 16: Planetary-data-cloud #128 - [SBN] Onboard SBN Team to 
Monitor Nucleus CSS Processing

53% 64 days Mon 5/5/25 Thu 8/14/25 Mon 3/24/25 Thu 9/25/25

349 1945 107707C.3.03.2.01.03 PDS 16: Planetary-data-cloud #156 - [IMG] Migrate LRO Processing 
to PDC

42% 52 days Thu 5/22/25 Thu 8/14/25 Mon 3/24/25 Thu 9/25/25

350 1944 107707C.3.03.2.01.03 PDS 16: Planetary-data-cloud #138 - [IMG] Onboard IMG Team to 
Monitor Nucleus LRO Processing

13% 64 days Mon 6/16/25 Thu 9/25/25 Mon 3/24/25 Thu 9/25/25

351 1669 REF REF PDS 16: Operations 0% 13 days Mon 7/28/25 Thu 8/14/25 Mon 3/24/25 Thu 9/25/25
352 1670 107707C.3.03.2.01.03 PDS 16: software-issues-repo #124 - Reimagine Data Release 

Processes in GitHub
0% 13 days Mon 7/28/25 Thu 8/14/25 Mon 3/24/25 Thu 9/25/25

353 1951 REF REF PDS 16: System Engineering 57% 50 days Tue 5/27/25 Thu 8/14/25 Mon 3/24/25 Thu 9/25/25
354 1952 107707C.3.03.2.01.03 PDS 16: software-issues-repo #125 - Complete ISA with NSSDCA 83% 24 days Tue 5/27/25 Thu 7/3/25 Mon 3/24/25 Thu 9/25/25

355 1954 107707C.3.03.2.01.03 PDS 16: software-issues-repo #128 - Upgrade Java Repos to use 
Maven Central Portal from OSSRH

64% 14 days Thu 6/12/25 Mon 7/7/25 Mon 3/24/25 Thu 9/25/25

356 1953 107707C.3.03.2.01.03 PDS 16: software-issues-repo #104 - Enable Code Coverage for 
Python repos

0% 13 days Mon 7/28/25 Thu 8/14/25 Mon 3/24/25 Thu 9/25/25

357 1671 107707C.3.03.2.01.03 PDS 16: software-issues-repo #122 - Code Freeze 0% 0 days Thu 9/25/25 Thu 9/25/25 Thu 9/25/25 Thu 9/25/25
358 1672 REF REF PDS 16: Security Code Scans 0% 14 days Fri 9/26/25 Thu 10/16/25 Fri 9/26/25 Thu 10/16/25
359 1673 107707C.3.03.2.01.03 PDS 16: Run Code Scan 0% 1 day Fri 9/26/25 Fri 9/26/25 Fri 9/26/25 Fri 9/26/25
360 1950 107707C.3.03.2.01.03 PDS 16: software-issues-repo #120 - B16 Bi-Annual Triage Static Code 

Analysis Scan Results
0% 13 days Mon 9/29/25 Thu 10/16/25 Mon 9/29/25 Thu 10/16/25

361 1675 107707C.3.03.2.01.03 PDS 16: Inform SEO Security that Dispositions are available 0% 0 days Thu 10/16/25 Thu 10/16/25 Thu 10/16/25 Thu 10/16/25
363 1676 REF REF PDS 16 software-issues-repo #121 Prep for I&T 0% 14.5 days Fri 9/26/25 Mon 10/20/25 Fri 9/26/25 Mon 10/20/25
364 1677 107707C.3.03.2.01.03 PDS 16: Review Release Description Document (RDD) 0% 14.5 days Fri 9/26/25 Mon 10/20/25 Fri 9/26/25 Mon 10/20/25
365 1678 107707C.3.03.2.01.03 PDS 16: Final Testing, Build and Deliver to I&T 0% 14.5 days Fri 9/26/25 Mon 10/20/25 Fri 9/26/25 Mon 10/20/25
366 1679 REF REF PDS 16 Integration & Test 0% 27.5 days Fri 9/26/25 Fri 11/7/25 Fri 9/26/25 Fri 11/7/25
367 1680 REF REF PDS 16 Test Readiness Review (TRR) 0% 14 days Fri 9/26/25 Thu 10/16/25 Fri 9/26/25 Thu 10/16/25
368 1681 107707C.3.04.2.01.03 PDS 16: Generate & Submit Test Plan for TRR 0% 9.5 days Fri 9/26/25 Fri 10/10/25 Fri 9/26/25 Fri 10/10/25
369 1682 107707C.3.04.2.01.03 PDS 16: Generate & Submit TRR Presentation 0% 9.5 days Fri 9/26/25 Fri 10/10/25 Fri 9/26/25 Fri 10/10/25
370 1683 REF REF PDS 16: Margin to TRR 0% 1 day Fri 10/10/25 Mon 10/13/25 Fri 10/10/25 Mon 10/13/25
371 1684 107707C.3.04.2.01.03 PDS 16: TRR Documentation Freeze 0% 0 days Mon 10/13/25 Mon 10/13/25 Mon 10/13/25 Mon 10/13/25
372 1685 107707C.3.04.2.01.03 PDS 16: Perform SQA TRR Documentation Review 0% 3 days Mon 10/13/25 Thu 10/16/25 Mon 10/13/25 Thu 10/16/25
373 1686 107707C.3.04.2.01.03 PDS 16 TRR 0% 0.5 days Thu 10/16/25 Thu 10/16/25 Thu 10/16/25 Thu 10/16/25
374 1687 REF REF PDS 16 Information Model Integration & Test 0% 13 days Mon 10/20/25 Thu 11/6/25 Mon 10/20/25 Thu 11/6/25
375 1688 107707C.3.04.2.01.03 PDS 16: Perform IM Testing 0% 13 days Mon 10/20/25 Thu 11/6/25 Mon 10/20/25 Thu 11/6/25
376 1689 REF REF PDS 16 dLDD Integration & Test 0% 13 days Mon 10/20/25 Thu 11/6/25 Mon 10/20/25 Thu 11/6/25
377 1690 107707C.3.02.2.01.03 PDS 16: Generate and Deliver Discipline LDDs for I&T 0% 9 days Mon 10/20/25 Thu 10/30/25 Mon 10/20/25 Thu 10/30/25
378 1691 107707C.3.04.2.01.03 PDS 16: Discipline LDD Review (dLDD Stewards Teams) 0% 4 days Mon 11/3/25 Thu 11/6/25 Mon 11/3/25 Thu 11/6/25
379 1692 107707C.3.02.2.01.03 PDS 16: Discipline LDD Freeze 0% 0 days Thu 11/6/25 Thu 11/6/25 Thu 11/6/25 Thu 11/6/25
380 1693 REF REF PDS 16 System Integration & Test 0% 13.5 days Mon 10/20/25 Fri 11/7/25 Mon 10/20/25 Fri 11/7/25
381 1694 107707C.3.04.2.01.03 PDS 16: Perform System Testing 0% 13 days Mon 10/20/25 Thu 11/6/25 Mon 10/20/25 Thu 11/6/25
382 1695 107707C.3.04.2.01.03 PDS 16: Generate Test Report 0% 13 days Mon 10/20/25 Fri 11/7/25 Mon 10/20/25 Fri 11/7/25
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383 1696 107707C.3.04.2.01.03 PDS 16: Update EN Node webpage with Test Report 0% 0.5 days Fri 11/7/25 Fri 11/7/25 Fri 11/7/25 Fri 11/7/25
384 1697 REF REF PDS 16 Standards Document Review (Doc Review Team) 0% 13 days Mon 10/20/25 Thu 11/6/25 Mon 10/20/25 Thu 11/6/25
385 1698 107707C.3.04.2.01.03 PDS 16: Review Standards Reference Document Updates 0% 9 days Mon 10/20/25 Thu 10/30/25 Mon 10/20/25 Thu 10/30/25
386 1699 107707C.3.04.2.01.03 PDS 16: Complete Doc Updates Per Review Comments 0% 4 days Mon 11/3/25 Thu 11/6/25 Mon 11/3/25 Thu 11/6/25
387 1700 REF REF PDS 16 Release 0% 21.5 days Thu 10/30/25 Fri 12/5/25 Thu 10/30/25 Fri 12/5/25
388 1701 REF REF PDS 16 Delivery & Deployment Review (DDR) 0% 20 days Thu 10/30/25 Thu 12/4/25 Thu 10/30/25 Thu 12/4/25
389 1702 107707C.3.04.2.01.03 PDS 16: Finalize Release Description Document (RDD) 0% 5 days Thu 10/30/25 Fri 11/7/25 Thu 10/30/25 Fri 11/7/25
390 1703 107707C.3.04.2.01.03 PDS 16: Generate & Submit DDR Presentation 0% 5 days Thu 10/30/25 Fri 11/7/25 Thu 10/30/25 Fri 11/7/25
391 1704 REF REF PDS 16: Margin to DDR 0% 4.5 days Fri 11/7/25 Thu 11/13/25 Fri 11/7/25 Thu 11/13/25
392 1705 107707C.3.04.2.01.03 PDS 16: DDR Documentation Freeze 0% 0 days Thu 11/13/25 Thu 11/13/25 Thu 11/13/25 Thu 11/13/25
393 1706 107707C.3.04.2.01.03 PDS 16: Perform SQA DDR Documentation Review 0% 3 days Mon 11/17/25 Wed 11/19/25 Mon 11/17/25 Wed 11/19/25
394 1707 107707C.3.04.2.01.03 PDS 16 DDR 0% 0.5 days Thu 11/20/25 Thu 11/20/25 Thu 11/20/25 Thu 11/20/25
395 1708 107707C.3.04.2.01.03 PDS 16: Release Test Report 0% 7 days Thu 11/20/25 Thu 12/4/25 Thu 11/20/25 Thu 12/4/25
396 1709 107707C.3.04.2.01.03 PDS 16: Release RDD 0% 7 days Thu 11/20/25 Thu 12/4/25 Thu 11/20/25 Thu 12/4/25
397 1710 107707C.3.04.2.01.03 PDS 16: Discipline LDD Release 0% 7 days Thu 11/20/25 Thu 12/4/25 Thu 11/20/25 Thu 12/4/25
398 1711 REF REF PDS 16 EN Deployment & Release 0% 12 days Mon 11/17/25 Fri 12/5/25 Mon 11/17/25 Fri 12/5/25
399 1712 107707C.3.04.2.01.03 PDS 16: Deployment of Test Environment 0% 5 days Mon 11/17/25 Fri 11/21/25 Mon 11/17/25 Fri 11/21/25
400 1713 107707C.3.04.2.01.03 PDS 16: Deployment of Operational Environment 0% 5 days Mon 11/24/25 Wed 12/3/25 Mon 11/24/25 Wed 12/3/25
401 1714 107707C.3.04.2.01.03 PDS 16: Webpage Updated 0% 2 days Thu 12/4/25 Fri 12/5/25 Thu 12/4/25 Fri 12/5/25
402 1715 107707C.3.04.2.01.03 PDS 16: Released to the Public 0% 0 days Fri 12/5/25 Fri 12/5/25 Fri 12/5/25 Fri 12/5/25
403 1758 REF REF PDS-EN Core Work & Support 65% 238 days Mon 9/30/24 Wed 10/22/25 Mon 9/30/24 Fri 9/26/25
404 1760 REF REF PDS-EN IDS MDPS/PDS Deployment Schedule 100% 52 days Mon 9/30/24 Mon 12/23/24 Mon 9/30/24 Tue 2/25/25
405 1763 107707C.3.03.2.01.03 PDS-IDS: Prepare & Deliver PDS MCP account for MDPS team to use for 

deployments
100% 18 days Mon 9/30/24 Fri 10/25/24 Mon 9/30/24 Tue 10/29/24

406 1764 REF REF PDS-IDS: Receive MDPS deployment of services into PDS MCP venue 100% 0 days Mon 12/23/24 Mon 12/23/24 Mon 12/23/24 Mon 12/23/24

409 1761 REF REF PDS-EN A&A 45% 128 days Tue 4/1/25 Wed 10/22/25 Mon 3/24/25 Fri 8/29/25
410 1767 107707C.3.04.2.01.03 PDS A&A: software-issues-repo #118 - 2025 Annual A&A Assessment Prep 

and Review
80% 72 days Tue 4/1/25 Thu 7/24/25 Mon 3/24/25 Thu 5/29/25

411 1768 107707C.3.04.2.01.03 PDS A&A: Audit 0% 37 days Mon 7/28/25 Tue 9/23/25 Mon 6/2/25 Thu 7/31/25
412 1769 107707C.3.04.2.01.03 PDS A&A: Final Briefing 0% 19 days Wed 9/24/25 Wed 10/22/25 Fri 8/1/25 Fri 8/29/25
413 1759 REF REF PDS-EN Operations support 75% 221 days Mon 9/30/24 Thu 9/25/25 Mon 9/30/24 Fri 9/26/25
414 1762 107707C.3.04.2.01.03 PDS - Operations Support* 75% 221 days Mon 9/30/24 Thu 9/25/25 Mon 9/30/24 Fri 9/26/25
415 61 REF REF PDS-EN Management & Support 64% 222 days Mon 9/30/24 Fri 9/26/25 Mon 9/30/24 Fri 9/26/25
416 1718 REF REF PDS Management 64% 222 days Mon 9/30/24 Fri 9/26/25 Mon 9/30/24 Fri 9/26/25
417 1719 REF REF PDS PPBE-27 100% 54 days Mon 1/13/25 Tue 4/8/25 Mon 1/13/25 Fri 3/28/25
418 1720 REF REF PDS PPBE-27-PBM: Kickoff PPBE-27 - Guidelines Distributed 100% 0 days Fri 2/14/25 Fri 2/14/25 Tue 2/4/25 Tue 2/4/25
419 1721 REF REF PDS PPBE-27 1st Pass 100% 21 days Mon 1/13/25 Fri 2/14/25 Mon 1/13/25 Wed 2/12/25
420 1722 REF REF PDS PPBE-27: PBM, PRAs & Program Office Review All Budgets and 

Prepare for AEM Edits
100% 21 days Mon 1/13/25 Fri 2/14/25 Mon 1/13/25 Wed 2/12/25

421 1843 REF REF PDS PPBE-27: Understand recompete strategy 100% 1 day Thu 2/13/25 Fri 2/14/25 Mon 1/13/25 Wed 2/12/25
422 1723 REF REF PDS PPBE-27 2nd Pass 100% 34.5 days Thu 2/6/25 Wed 4/2/25 Tue 2/4/25 Thu 3/6/25
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423 1724 REF REF PDS PPBE-27: 2nd Pass PRA: Prepare & Distribute 1st Pass Draft 
IBTs to AEMs/CAMs

100% 5 days Thu 2/6/25 Fri 2/14/25 Tue 2/4/25 Wed 2/12/25

424 1725 107707C.3.01.2.01.01 PDS PPBE-27: 2nd Pass - AEMs work with PRAs to revise IBTs 
w/BOEs for changes 

100% 24 days Tue 2/18/25 Wed 3/26/25 Thu 2/13/25 Tue 3/4/25

425 1726 REF REF PDS PPBE-27: 2nd Pass - Changes Approved/Disapproved by PM 100% 4.5 days Thu 3/27/25 Wed 4/2/25 Wed 3/5/25 Thu 3/6/25

426 1727 REF REF PDS PPBE-27 3rd Pass 100% 3.5 days Wed 4/2/25 Tue 4/8/25 Mon 3/10/25 Thu 3/20/25
427 1728 REF REF PDS PPBE-27: 3rd Pass - PRAs Finalize & Distribute 2nd Pass Final 

IBTs to AEMs/CAMs with Notes on any additional required 
revisions

100% 2.5 days Wed 4/2/25 Mon 4/7/25 Mon 3/10/25 Mon 3/10/25

428 1729 107707C.3.01.2.01.01 PDS PPBE-27: 3rd Pass - AEMs work with PRAs to revise IBTs as 
required

100% 2.5 days Wed 4/2/25 Mon 4/7/25 Tue 3/11/25 Wed 3/19/25

429 1730 REF REF PDS PPBE-27: 3rd Pass - Changes Approved/Disapproved by PM 100% 1 day Tue 4/8/25 Tue 4/8/25 Thu 3/20/25 Thu 3/20/25

435 1736 REF REF PDS Mid-Year EAC Replan 100% 37 days Mon 3/3/25 Mon 4/28/25 Tue 3/18/25 Fri 4/25/25
436 1737 REF REF PDS FY25 EAC-PBM: Kickoff Mid-Year EAC Replan - Guidelines 

Distributed
100% 1 day Wed 3/26/25 Wed 3/26/25 Tue 3/18/25 Tue 3/18/25

437 1738 107707C.3.01.2.01.01 PDS FY25 EAC: AEMs/Mgrs/CAMs Perform Detailed Review of VARs 
(ME FEB Actuals) in Preparation for Mid-Year EAC

100% 10 days Mon 3/3/25 Mon 3/17/25 Wed 3/19/25 Wed 4/2/25

438 1739 107707C.3.01.2.01.01 PDS FY25 EAC: AEMs/Mgrs/CAMs Generate Mid-Year EAC (based on 
ME MAR Actuals) with PRAs & Verify Alignment w/the Schedule

100% 11 days Mon 4/7/25 Tue 4/22/25 Thu 4/3/25 Tue 4/22/25

439 1740 REF REF PDS FY25 EAC: PBM Obtains PM Approval/Disapproval of Mid-Year 
EACs

100% 3 days Wed 4/23/25 Fri 4/25/25 Wed 4/23/25 Thu 4/24/25

440 1741 REF REF PDS FY25 EAC-PRA: Incorporate Mid-Year EAC Changes 100% 1 day Mon 4/28/25 Mon 4/28/25 Thu 4/24/25 Fri 4/25/25
441 1742 REF REF PDS FY26 WA Cycle 0% 48 days Tue 7/15/25 Fri 9/26/25 Tue 7/15/25 Fri 9/26/25
442 1743 REF REF PDS FY26 WA-PBM: Kickoff FY26 WA Cycle - Distribute WA Guidelines 0% 1 day Tue 7/15/25 Tue 7/15/25 Tue 7/15/25 Tue 7/15/25

443 1747 REF REF PDS FY26 WA-PRA: Notify AEMs/Mgrs/CAMs that WA Folders are 
Available for Review & Updates

0% 1 day Fri 7/18/25 Fri 7/18/25 Fri 7/18/25 Fri 7/18/25

444 1744 REF REF PDS FY26 WA-PSA: FY26 Schedule Templates Distributed to AEMs 0% 1 day Wed 7/16/25 Wed 7/16/25 Wed 7/16/25 Wed 7/16/25

445 1745 107707C.3.01.2.01.01 PDS FY26 WA: AEMs/CAMs Generate & Submit High Fidelity FY26 
Schedules Utilizing Templates to PSAs

0% 11 days Thu 7/17/25 Fri 8/1/25 Thu 7/17/25 Fri 8/1/25

446 1746 REF REF PDS FY26 WA-PSA: Incorporate AEM/Mgr/CAM Schedule Inputs & 
Resolve any Disconnects

0% 9 days Mon 8/4/25 Fri 8/15/25 Mon 8/4/25 Fri 8/15/25

447 1749 107707C.3.01.2.01.01 PDS FY26 WA: AEMs/Mgrs/CAMs Work with PRAs to Update IBTs for 
Phasing Changes

0% 23 days Mon 7/21/25 Mon 8/25/25 Mon 7/21/25 Mon 8/25/25

448 1748 107707C.3.01.2.01.01 PDS FY26 WA: AEMs/Mgrs/CAMs Review & Update FY26 WAs 
(includes adding necessary attachments)

0% 34 days Mon 7/21/25 Thu 9/11/25 Mon 7/21/25 Thu 9/11/25

449 1750 REF REF PDS FY26 WA: Bus Team Performs Cost/Schedule Reconciliation & 
works with AEMs/Mgrs/CAMs to Resolve Disconnects

0% 7 days Thu 8/14/25 Mon 8/25/25 Thu 8/14/25 Mon 8/25/25

450 1751 107707C.3.01.2.01.01 PDS FY26 WA: AEMs/Mgrs FY26 High Fidelity Schedule Review w/PM 0% 6 days Mon 8/18/25 Tue 8/26/25 Mon 8/18/25 Tue 8/26/25

451 1752 REF REF PDS FY26 WA-PSA: Finalize WA Schedules in MS Project 0% 9 days Mon 8/18/25 Fri 8/29/25 Mon 8/18/25 Fri 8/29/25
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452 1753 REF REF PDS FY26 WA-PSA: Generate & Submit FY26 WA Schedules (PDF) to 
AEMs/Mgrs/CAMs 

0% 6 days Wed 8/27/25 Thu 9/4/25 Wed 8/27/25 Thu 9/4/25

453 1754 107707C.3.01.2.01.01 PDS FY26 WA: CAMs Submit FY26 WAs that Require Schedules for 
Approval

0% 9 days Thu 8/28/25 Thu 9/11/25 Thu 8/28/25 Thu 9/11/25

454 1755 REF REF PDS FY26 WA-PM: Work Agreements Approved 0% 1 day Fri 9/26/25 Fri 9/26/25 Fri 9/26/25 Fri 9/26/25
455 1756 107707C.3.01.2.01.01 PDS Resolution of MGSSAITS* 74% 222 days Mon 9/30/24 Fri 9/26/25 Mon 9/30/24 Fri 9/26/25
456 1757 107707C.3.01.2.01.01 PDS Provide Management Support* 74% 222 days Mon 9/30/24 Fri 9/26/25 Mon 9/30/24 Fri 9/26/25
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Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
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MGSS Planetary Data Systems (PDS) AEM: Jordan Padams
Status Date: Sun 6/29/25

Tue 7/15/25 Page 13 of 13 


