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1 1255 REF Planetary Data Systems (PDS) 79% 817 d Mon 9/25/17 Wed 12/30/20
2 1256 REF Archive 100% 502 d Mon 9/25/17 Fri 9/27/19

434 1257 REF Key Interface Milestones 0% 240 d Tue 10/1/19 Tue 9/15/20
435 1258 REF Mission/Project Milestones 0% 240 d Tue 10/1/19 Tue 9/15/20
436 1433 REF Data Releases 0% 240 d Tue 10/1/19 Tue 9/15/20
437 1459 REF ODY 69 0% 0 d Tue 10/1/19 Tue 10/1/19
438 1460 REF MVN 19 0% 0 d Fri 11/15/19 Fri 11/15/19
439 1461 REF OREx 4 0% 0 d Sat 11/30/19 Sat 11/30/19
440 1462 REF MRO 51 0% 0 d Sun 12/1/19 Sun 12/1/19
441 1463 REF MSL 22 0% 0 d Thu 12/5/19 Thu 12/5/19
442 1464 REF LRO 40 0% 0 d Sun 12/15/19 Sun 12/15/19
443 1465 REF JNO 10 0% 0 d Tue 12/24/19 Tue 12/24/19
444 1466 REF ODY 70 0% 0 d Wed 1/1/20 Wed 1/1/20
445 1467 REF InSight 3 0% 0 d Wed 1/1/20 Wed 1/1/20
446 1468 REF MVN 20 0% 0 d Sat 2/15/20 Sat 2/15/20
447 1469 REF OREx 5 0% 0 d Sat 2/29/20 Sat 2/29/20
448 1470 REF MRO 52 0% 0 d Sun 3/1/20 Sun 3/1/20
449 1471 REF LRO 41 0% 0 d Sun 3/15/20 Sun 3/15/20
450 1472 REF MSL 23 0% 0 d Mon 3/16/20 Mon 3/16/20
451 1473 REF ODY 71 0% 0 d Wed 4/1/20 Wed 4/1/20
452 1474 REF InSight 4 0% 0 d Wed 4/1/20 Wed 4/1/20
453 1475 REF JNO 11 0% 0 d Wed 4/8/20 Wed 4/8/20
454 1476 REF MVN 21 0% 0 d Fri 5/15/20 Fri 5/15/20
455 1477 REF OREx 6 0% 0 d Sun 5/31/20 Sun 5/31/20
456 1478 REF MRO 53 0% 0 d Mon 6/1/20 Mon 6/1/20
457 1479 REF LRO 42 0% 0 d Mon 6/15/20 Mon 6/15/20
458 1480 REF ODY 72 0% 0 d Wed 7/1/20 Wed 7/1/20
459 1481 REF InSight 5 0% 0 d Wed 7/1/20 Wed 7/1/20
460 1482 REF JNO 12 0% 0 d Wed 7/22/20 Wed 7/22/20
461 1483 REF MSL 24 0% 0 d Fri 7/31/20 Fri 7/31/20
462 1484 REF MVN 22 0% 0 d Sat 8/15/20 Sat 8/15/20
463 1485 REF OREx 7 0% 0 d Mon 8/31/20 Mon 8/31/20
464 1486 REF MRO 54 0% 0 d Tue 9/1/20 Tue 9/1/20
465 1487 REF LRO 43 0% 0 d Tue 9/15/20 Tue 9/15/20
466 1488 REF Element Milestones 0% 261 d Fri 12/13/19 Wed 12/30/20
467 1493 REF PDS 10a Release to Public 0% 0 d Fri 12/13/19 Fri 12/13/19
468 1489 REF PDS 10b TRR 0% 0 d Thu 4/2/20 Thu 4/2/20
469 1490 REF PDS 10b DDR 0% 0 d Tue 5/26/20 Tue 5/26/20
470 1494 REF PDS 10b Release to Public 0% 0 d Fri 6/5/20 Fri 6/5/20
471 1491 REF PDS 11a TRR 0% 0 d Mon 10/26/20 Mon 10/26/20
472 1492 REF PDS 11a DDR 0% 0 d Mon 12/14/20 Mon 12/14/20
473 1495 REF PDS 11a Release to Public 0% 0 d Wed 12/30/20 Wed 12/30/20
474 1259 REF Deliveries 38% 440 d Mon 4/1/19 Wed 12/30/20
475 1286 REF PDS 10a 93% 179 d Mon 4/1/19 Fri 12/13/19
476 1405 REF PDS 10a Planning 100% 0 d Fri 4/12/19 Fri 4/12/19
477 1287 REF Build 10a Start 100% 0 d Fri 4/12/19 Fri 4/12/19
478 1423 344.39.10.07.02 PDS 10a PDS Standards Management 100% 129 d Mon 4/1/19 Wed 10/2/19
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479 1288 344.39.10.07.02 PDS4 Information Model V1.13.0.0 100% 129 d Mon 4/1/19 Wed 10/2/19
480 1289 344.39.10.07.02 Process Information Model SCRs 100% 87 d Mon 4/15/19 Fri 8/16/19
481 1290 344.39.10.07.02 Process Information Model SCRs - LoE 100% 87 d Mon 4/15/19 Fri 8/16/19
482 1291 344.39.10.07.02 All SCRS to be implemented have been identified 100% 0 d Fri 8/16/19 Fri 8/16/19
483 1292 344.39.10.07.02 Information Model Release 100% 30 d Mon 8/19/19 Mon 9/30/19
484 1293 344.39.10.07.02 Complete Model for Testing 100% 13 d Mon 8/19/19 Thu 9/5/19
485 1294 344.39.10.07.02 First Release IM to Development Directory 100% 9 d Mon 8/19/19 Thu 8/29/19
486 1295 344.39.10.07.02 Internal Testing 100% 12 d Mon 8/19/19 Thu 9/5/19
487 1296 344.39.10.07.02 Fix Bugs 100% 12 d Mon 8/19/19 Thu 9/5/19
488 1297 344.39.10.07.02 EN, DN, and IPDA Testing 100% 10 d Tue 9/3/19 Mon 9/16/19
489 1298 344.39.10.07.02 Re-Release (2nd) IM to Development Directory 100% 9 d Tue 9/3/19 Mon 9/16/19
490 1299 344.39.10.07.02 Perform Regression Testing at EN 100% 9 d Tue 9/3/19 Mon 9/16/19
491 1300 344.39.10.07.02 Fix Bugs 100% 9 d Tue 9/3/19 Mon 9/16/19
492 1301 344.39.10.07.02 Prepare IM for Release to System I&T 100% 10 d Tue 9/17/19 Mon 9/30/19
493 1302 344.39.10.07.02 3rd Release IM to Development Directory 100% 9 d Tue 9/17/19 Mon 9/30/19
494 1303 344.39.10.07.02 Final Approval by CCB for Release 100% 9 d Tue 9/17/19 Mon 9/30/19
495 1304 344.39.10.07.02 Release IM to Release Directory (Ready for Deployment Testing) 100% 0 d Mon 9/30/19 Mon 9/30/19
496 1305 344.39.10.07.02 Address PDS4 Data Std Doc RFAs 100% 2 d Tue 10/1/19 Wed 10/2/19
497 1306 344.39.10.07.02 Standards Reference Document 100% 2 d Tue 10/1/19 Wed 10/2/19
498 1307 344.39.10.07.02 Data Providers Handbook 100% 2 d Tue 10/1/19 Wed 10/2/19
499 1308 344.39.10.07.02 Ingestion of Discipline/Mission Dictionary (LDDs) 100% 114 d Mon 4/1/19 Thu 9/26/19
500 1309 344.39.10.07.02 Add Steward Provided Updates to Ingested LDDs (Rings, Cart, 

Img, Geom) - LoE
100% 115 d Mon 4/1/19 Thu 9/26/19

501 1406 REF PDS 10a Development & Build 94% 89 d Wed 6/5/19 Thu 10/10/19
502 1310 344.39.10.07.03 EN Development 96% 87 d Wed 6/5/19 Tue 10/8/19
503 1311 344.39.10.07.03  Tracking 92% 74 d Mon 6/24/19 Tue 10/8/19
504 1312 344.39.10.07.03  Initial Delivery Tracking Interface (PDS-687) 100% 14 d Mon 6/24/19 Mon 7/15/19
505 1313 344.39.10.07.03  Epic: Release Tracking Enhancements (PDS-912) 95% 49 d Wed 7/31/19 Tue 10/8/19
506 1314 344.39.10.07.03 Update page to include front matter from current release 

calendar (PDS-913)
100% 19 d Wed 7/31/19 Mon 8/26/19

507 1315 344.39.10.07.03 Enable search capabilities across all fields (PDS-915) 90% 24 d Tue 9/3/19 Tue 10/8/19
508 1316 344.39.10.07.03 Add pagination for a large number of returned records (PDS-916) 95% 44 d Wed 7/31/19 Tue 10/8/19
509 1317 344.39.10.07.03 Add columns to table to match current data release calendar 

(PDS-914)
95% 46 d Wed 7/31/19 Tue 10/8/19

510 1318 344.39.10.07.03  Epic: Status Tracking Enhancements (PDS-917) 70% 24 d Tue 9/3/19 Tue 10/8/19
514 1322 344.39.10.07.03  Validate 100% 78 d Wed 6/5/19 Wed 9/25/19
515 1323 344.39.10.07.03  Check that referenced context products are valid 100% 50 d Mon 7/8/19 Mon 9/16/19
516 1324 344.39.10.07.03  Retrieve latest context products from the Registry (#38/#24) 100% 5 d Mon 7/8/19 Fri 7/12/19
517 1325 344.39.10.07.03  Add capability for user to input JSON file with additional 

context products (#28)
100% 10 d Mon 7/15/19 Fri 7/26/19

518 1326 344.39.10.07.03  Verify that all name/type attribute values correspond to 
names denoted context products (#15)

100% 31 d Mon 7/29/19 Mon 9/16/19

519 1327 344.39.10.07.03  Improve pds4.bundle validation performance (#29) 100% 59 d Mon 7/1/19 Tue 9/24/19
520 1328 344.39.10.07.03  Investigate and fix memory leak issue causing validate crash 

on large bundles (#39)
100% 20 d Mon 7/1/19 Tue 7/30/19

521 1329 344.39.10.07.03  Performance benchmarking on validate to enable 
documenting of system requirements (#41)

100% 5 d Tue 9/3/19 Mon 9/9/19

522 1331 344.39.10.07.03  Document multi-threaded architecture for maximized 
performance (#43)

100% 1 d Wed 9/11/19 Wed 9/11/19
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523 1332 344.39.10.07.03  Add new capability to allow for ignoring product-level 
validation (#42)

100% 5 d Tue 9/3/19 Mon 9/9/19

524 1457 344.39.10.07.03 Enhance content validation to decrease validation time 
to<=50% of current benchmark #30

100% 6 d Tue 9/17/19 Tue 9/24/19

525 1335 344.39.10.07.03 Improvements 100% 78 d Wed 6/5/19 Wed 9/25/19
526 1336 344.39.10.07.03  Deprecate -m and -f flags (#23) 100% 34 d Wed 6/5/19 Wed 7/24/19
527 1337 344.39.10.07.03  JAVA Path does not handle whitespaces in MAC as it used to (#37) 100% 2 d Tue 9/10/19 Wed 9/11/19
528 1338 344.39.10.07.03  Large Data File Uncaught Exception Error (#8) 100% 3 d Fri 9/6/19 Tue 9/10/19
529 1339 344.39.10.07.03  ASCII_Integer should fail on space character (#9) 100% 10 d Wed 9/11/19 Wed 9/25/19
531 1341 344.39.10.07.03  Improve documentation about usage flags (#20) 100% 1 d Thu 9/12/19 Thu 9/12/19
532 1342 344.39.10.07.03  JAXB warning message with Java 9+ (#3) 100% 1 d Mon 9/16/19 Mon 9/16/19
533 1343 344.39.10.07.03  Next Gen Registry and Search 100% 50 d Mon 7/8/19 Mon 9/16/19
534 1344 344.39.10.07.03 Refactor legacy PDS3 Catalog Tool to work with new Registry 

(PDS-898)
100% 11 d Mon 7/8/19 Mon 7/22/19

535 1345 344.39.10.07.03  Enhance search fields for refined search capabilities 100% 11 d Tue 8/27/19 Wed 9/11/19
536 1346 344.39.10.07.03 Research and determine applicable search fields to display 100% 10 d Tue 8/27/19 Wed 9/11/19
537 1347 344.39.10.07.03 Refactor search schema 100% 10 d Tue 8/27/19 Wed 9/11/19
538 1348 344.39.10.07.03 Update Search UI to work accordingly 100% 10 d Tue 8/27/19 Wed 9/11/19
539 1349 344.39.10.07.03  Refine search endpoints for usability 100% 1 d Thu 9/12/19 Thu 9/12/19
540 1350 344.39.10.07.03  Research and design endpoints to meet all user needs 100% 1 d Thu 9/12/19 Thu 9/12/19
541 1351 344.39.10.07.03  Develop tool for Registry / Search schema manipulation 100% 1 d Mon 9/16/19 Mon 9/16/19
542 1352 344.39.10.07.03  Harvest 100% 25 d Tue 7/23/19 Mon 8/26/19
543 1353 344.39.10.07.03  Refactor Harvest configuration to streamline ability for user 

manipulation
100% 25 d Tue 7/23/19 Mon 8/26/19

544 1354 344.39.10.07.03  Perform trade study to determine if a config generator or 
config refactor (PDS-921)

100% 8 d Tue 7/23/19 Thu 8/1/19

545 1355 344.39.10.07.03  Design and develop new solution 100% 15 d Mon 8/5/19 Mon 8/26/19
546 1356 344.39.10.07.03 Next Gen Search UI 100% 10 d Wed 7/31/19 Tue 8/13/19
547 1357 344.39.10.07.03  Develop wireframes and mock-ups (PDS-908) 100% 9 d Wed 7/31/19 Tue 8/13/19
551 1391 344.39.10.07.03 Test, Build, and Deliver 53% 18 d Tue 9/17/19 Thu 10/10/19
552 1392 344.39.10.07.03 TWG Beta Test (Validate Tool) 100% 9 d Tue 9/17/19 Mon 9/30/19
553 1393 344.39.10.07.03 Final Test and Issue Resolution 0% 4 d Tue 10/1/19 Fri 10/4/19
554 1394 344.39.10.07.03 Build of 10a 0% 4 d Mon 10/7/19 Thu 10/10/19
555 1395 344.39.10.07.03 Deliver Build 10a to I&T 0% 0 d Thu 10/10/19 Thu 10/10/19
556 1446 344.39.10.07.02 PDS 10a Refactor Information Model Framework 100% 117 d Mon 4/15/19 Mon 9/30/19
557 1447 344.39.10.07.02 Upgrade IM 11179 Data Dictionary 100% 106 d Mon 4/15/19 Mon 9/30/19
558 1448 344.39.10.07.02 Clean Up Core System Modules 100% 106 d Mon 4/15/19 Mon 9/30/19
559 1396 REF PDS 10a Systems Integration & Test 0% 40 d Fri 10/11/19 Mon 12/9/19
560 1397 344.39.10.07.04 Information Model Integration and Test 0% 9 d Fri 10/11/19 Wed 10/23/19
561 1398 344.39.10.07.04 System Integration and Test 0% 31 d Thu 10/24/19 Mon 12/9/19
562 1407 REF PDS 10a Release 91% 169 d Mon 4/15/19 Fri 12/13/19
563 1449 344.39.10.07.02 PDS 10a LDD Development & Ingestion Process 92% 138 d Mon 4/15/19 Tue 10/29/19
564 1450 344.39.10.07.02 Maintain LDDTool 95% 126 d Mon 4/15/19 Tue 10/29/19
565 1451 344.39.10.07.02 Support EN Operations with Ingestion Process 90% 126 d Mon 4/15/19 Mon 10/28/19
566 1452 344.39.10.07.02 Support Community-wide LDD Development Process 90% 126 d Mon 4/15/19 Mon 10/28/19
567 1408 344.39.10.07.04 Deployment of Operational Environment 0% 4 d Tue 12/10/19 Fri 12/13/19
568 1410 344.39.10.07.04 Build 10a Released to the Public 0% 0 d Fri 12/13/19 Fri 12/13/19
569 1045 REF PDS 10b 0% 173 d Tue 10/1/19 Tue 6/9/20
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570 1232 REF PDS 10b Planning 0% 15 d Fri 10/11/19 Thu 10/31/19
571 1231 344.39.10.07.02 PDS 10b Generate & Submit Release Plan to DMS 0% 5 d Fri 10/11/19 Thu 10/17/19
572 1229 344.39.10.07.02 PDS 10b Review & Release Release Plan 0% 10 d Fri 10/18/19 Thu 10/31/19
573 1046 344.39.10.07.02 PDS 10b PDS Standards Management 0% 127 d Tue 10/1/19 Fri 4/3/20
574 1047 344.39.10.07.02 PDS4 Information Model V1.14.0.0 0% 127 d Tue 10/1/19 Fri 4/3/20
575 1048 344.39.10.07.02 Process Information Model SCRs 0% 74 d Tue 10/1/19 Fri 1/17/20
576 1188 344.39.10.07.02 Process Information Model SCRs 0% 74 d Tue 10/1/19 Fri 1/17/20
577 1187 344.39.10.07.02 All SCRS to be implemented have been identified 0% 0 d Fri 1/17/20 Fri 1/17/20
578 1049 344.39.10.07.02 Information Model Release 0% 43 d Tue 1/21/20 Fri 3/20/20
579 1193 344.39.10.07.02 Complete Model for Testing 0% 9 d Tue 1/21/20 Fri 1/31/20
580 1195 344.39.10.07.02 First Release IM to Development Directory 0% 9 d Tue 1/21/20 Fri 1/31/20
581 1198 344.39.10.07.02 Internal Testing 0% 9 d Tue 1/21/20 Fri 1/31/20
582 1200 344.39.10.07.02 Fix Bugs 0% 9 d Tue 1/21/20 Fri 1/31/20
583 1199 344.39.10.07.02 EN, DN, and IPDA Testing 0% 10 d Mon 2/3/20 Fri 2/14/20
584 1197 344.39.10.07.02 Re-Release (2nd) IM to Development Directory 0% 10 d Mon 2/3/20 Fri 2/14/20
585 1196 344.39.10.07.02 Perform Regression Testing at EN 0% 10 d Mon 2/3/20 Fri 2/14/20
586 1194 344.39.10.07.02 Fix Bugs 0% 10 d Mon 2/3/20 Fri 2/14/20
587 1192 344.39.10.07.02 Prepare IM for Release to System I&T 0% 9 d Tue 2/18/20 Fri 2/28/20
588 1191 344.39.10.07.02 3rd Release IM to Development Directory 0% 9 d Tue 2/18/20 Fri 2/28/20
589 1190 344.39.10.07.02 Final Approval by CCB for Release 0% 9 d Tue 2/18/20 Fri 2/28/20
590 1189 344.39.10.07.02 Release IM to Release Directory (Ready for System I&T) 0% 9 d Tue 3/10/20 Fri 3/20/20
591 1050 344.39.10.07.02 Address PDS4 Data Std Doc RFAs 0% 10 d Mon 3/23/20 Fri 4/3/20
592 1051 344.39.10.07.02 Standards Reference Document 0% 10 d Mon 3/23/20 Fri 4/3/20
593 1052 344.39.10.07.02 Data Providers Handbook 0% 10 d Mon 3/23/20 Fri 4/3/20
594 1053 344.39.10.07.02 Discipline/Mission Dictionary (LDDs) 0% 104 d Fri 10/18/19 Fri 3/20/20
595 1054 344.39.10.07.02 Update LDDTool (e.g., SCRs and cleanup) 0% 95 d Fri 10/18/19 Mon 3/9/20
596 1055 344.39.10.07.02 Allow Units_of_Measure to be defined in LDDs 0% 20 d Fri 10/18/19 Thu 11/14/19
597 1056 344.39.10.07.02 Handle values of <reference_type> 0% 20 d Fri 11/15/19 Mon 12/16/19
598 1057 344.39.10.07.02 Implement “Report” Schematron statements 0% 20 d Tue 12/17/19 Thu 1/16/20
599 1058 344.39.10.07.02 Fix inconsistencies in IM with regard to OAIS-RM – CCB-209 0% 20 d Fri 1/17/20 Fri 2/14/20
600 1059 344.39.10.07.02 Start moving class declarative information to the database 0% 15 d Tue 2/18/20 Mon 3/9/20
601 1060 344.39.10.07.02 Update LDDTool configuration 0% 24 d Tue 2/18/20 Fri 3/20/20
602 1061 344.39.10.07.02 Namespace Registry 0% 24 d Tue 2/18/20 Fri 3/20/20
603 1062 344.39.10.07.02 Common Dictionary 0% 24 d Tue 2/18/20 Fri 3/20/20
604 1063 344.39.10.07.02 Support Re-Processing of all LDDs using latest LDDTool 0% 9 d Tue 2/18/20 Fri 2/28/20
605 1064 344.39.10.07.03 PDS 10b Development & Build 0% 104 d Fri 10/18/19 Fri 3/20/20
606 1065 344.39.10.07.03 Next Gen Registry and Search 0% 89 d Fri 10/18/19 Fri 2/28/20
607 1066 344.39.10.07.03 Design and implement PDS Integrated Search API (Phase 1) 0% 16 d Fri 10/18/19 Fri 11/8/19
608 1067 344.39.10.07.03 Deploy and test (Phase 1) 0% 35 d Mon 11/11/19 Fri 1/3/20
609 1068 344.39.10.07.03 Design and implement PDS Integrated Search API (Phase 2) 0% 40 d Mon 11/11/19 Fri 1/10/20
610 1069 344.39.10.07.03 Deploy and test (Phase 2) 0% 33 d Mon 1/13/20 Fri 2/28/20
611 1070 344.39.10.07.03 GEO Data Services Pilot (Phase 1 ) 0% 26 d Fri 10/18/19 Fri 11/22/19
612 1071 344.39.10.07.03 Work with GEO to implement PDS Integrated Search API 0% 16 d Fri 10/18/19 Fri 11/8/19
613 1072 344.39.10.07.03 Complete and test API Integration 0% 10 d Mon 11/11/19 Fri 11/22/19
614 1073 344.39.10.07.03 Next Gen Search UI 0% 91 d Fri 10/18/19 Tue 3/3/20
615 1074 344.39.10.07.03 Context Browser UI Integration 0% 91 d Fri 10/18/19 Tue 3/3/20
616 1075 344.39.10.07.03 Review requirements 0% 10 d Fri 10/18/19 Thu 10/31/19
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617 1076 344.39.10.07.03 Implement new requirements 0% 15 d Fri 11/1/19 Thu 11/21/19
618 1077 344.39.10.07.03 Integrate with EN Environment and Search UI 0% 10 d Fri 11/22/19 Mon 12/9/19
619 1078 344.39.10.07.03 Improve UI to work with PDS Integrated Search API (Phase 1) 0% 16 d Fri 10/18/19 Fri 11/8/19
620 1079 344.39.10.07.03 Improve UI to work with PDS Integrated Search API (Phase 2) 0% 40 d Mon 11/11/19 Fri 1/10/20
621 1080 344.39.10.07.03 Alpha release and user testing period 0% 35 d Mon 1/13/20 Tue 3/3/20
622 1081 344.39.10.07.03 NSSDC AIP Gen 0% 94 d Fri 10/18/19 Fri 3/6/20
623 1082 344.39.10.07.03 Develop initial SIP Generator Component 0% 51 d Fri 10/18/19 Fri 1/3/20
624 1083 344.39.10.07.03 Develop Requirements for SIP Gen 0% 11 d Fri 10/18/19 Fri 11/1/19
625 1084 344.39.10.07.03 Design SIP Gen 0% 10 d Mon 11/4/19 Fri 11/15/19
626 1085 344.39.10.07.03 Implement SIP Gen 0% 13 d Mon 11/18/19 Fri 12/6/19
627 1086 344.39.10.07.03 Document SIP Gen in Node Delivery 0% 5 d Mon 12/9/19 Fri 12/13/19
628 1087 344.39.10.07.03 Test SIP Gen with NSSDC 0% 12 d Mon 12/16/19 Fri 1/3/20
629 1088 344.39.10.07.03 Develop initial AIP Generator Component 0% 43 d Mon 1/6/20 Fri 3/6/20
630 1089 344.39.10.07.03 Develop Requirements for AIP Gen 0% 10 d Mon 1/6/20 Fri 1/17/20
631 1090 344.39.10.07.03 Design AIP Gen 0% 9 d Tue 1/21/20 Fri 1/31/20
632 1091 344.39.10.07.03 Implement AIP Gen 0% 10 d Mon 2/3/20 Fri 2/14/20
633 1092 344.39.10.07.03 Document AIP Gen in Node Delivery 0% 4 d Tue 2/18/20 Fri 2/21/20
634 1093 344.39.10.07.03 Test AIP Gen with Nodes 0% 10 d Mon 2/24/20 Fri 3/6/20
635 1094 344.39.10.07.03 Harvest 0% 56 d Fri 10/18/19 Fri 1/10/20
636 1095 344.39.10.07.03 Open Source 0% 21 d Fri 10/18/19 Fri 11/15/19
637 1096 344.39.10.07.03 Improve Harvest to work with PDS Integrated Search API (Phase 1) 0% 16 d Fri 10/18/19 Fri 11/8/19
638 1097 344.39.10.07.03 Improve Harvest to work with PDS Integrated Search API (Phase 2) 0% 40 d Mon 11/11/19 Fri 1/10/20
639 1098 344.39.10.07.03 Validate 0% 79 d Fri 10/25/19 Fri 2/21/20
641 1099 344.39.10.07.03 Validate Table_Character groups, rows, and fields based upon 

label specification (#77)
0% 10 d Fri 10/25/19 Thu 11/7/19

642 1100 344.39.10.07.03 Provide the capability to specify multiple locations for pds4.bundle
validation #51

0% 10 d Fri 11/8/19 Thu 11/21/19

643 1101 344.39.10.07.03 Validate schematron references and throw fatal error if invalid URI
specified #17

0% 5 d Fri 11/22/19 Mon 12/2/19

644 1102 344.39.10.07.03 Validate should throw exception when max number of errors limit 
is reached #66

0% 5 d Tue 12/3/19 Mon 12/9/19

645 1103 344.39.10.07.03 Validate catalog file upon ingestion and throw fatal error if invalid #16 0% 5 d Tue 12/10/19 Mon 12/16/19
646 1104 344.39.10.07.03 Update to support ComplexLSB8 data types and investigate 

Floating point exception #7
0% 5 d Tue 12/17/19 Mon 12/23/19

647 1105 344.39.10.07.03 Verify all context objects specified in observational products are 
referenced in the parent bundle/collection Reference_List #69

0% 10 d Tue 12/24/19 Thu 1/9/20

648 1106 344.39.10.07.03 Notify user when new version of the software is available #44 0% 5 d Fri 1/10/20 Thu 1/16/20
649 1107 344.39.10.07.03 Update tool to support DD_Rule Report rule_type #13 0% 5 d Fri 1/17/20 Fri 1/24/20
650 1109 344.39.10.07.03 Check that the LID for a collection product has the LID of its parent

bundle as its base #10
0% 10 d Mon 1/27/20 Fri 2/7/20

651 1110 344.39.10.07.03 Issue warning if there are alphanumeric characters between fields 
in Table_Character #57

0% 9 d Mon 2/10/20 Fri 2/21/20

652 1111 344.39.10.07.03 Test Build and Delivery for Initial IM Testing 0% 9 d Tue 1/21/20 Fri 1/31/20
653 1112 344.39.10.07.03 Address any Software-related SCRs 0% 9 d Tue 1/21/20 Fri 1/31/20
654 1113 344.39.10.07.03 Complete point build of applicable tools 0% 9 d Tue 1/21/20 Fri 1/31/20
655 1114 344.39.10.07.03 Test Build and Deliver for I&T 0% 20 d Mon 2/24/20 Fri 3/20/20
656 1115 344.39.10.07.03 Working Groups Beta Test (LDDTool, Validate) 0% 10 d Mon 2/24/20 Fri 3/6/20
657 1116 344.39.10.07.03 Final Testing, Build, and Deliver to I&T 0% 10 d Mon 3/9/20 Fri 3/20/20
658 1117 344.39.10.07.04 PDS 10b System Integration & Test 0% 41 d Mon 3/23/20 Mon 5/18/20
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659 1238 344.39.10.07.04 PDS 10b Generate & Submit Test Plan to DMS 0% 5 d Mon 3/23/20 Fri 3/27/20
660 1413 344.39.10.07.04 PDS 10b Review & Release Test Plan 0% 10 d Mon 3/30/20 Fri 4/10/20
661 1412 344.39.10.07.04 PDS 10b Margin to TRR 0% 0 d Fri 3/27/20 Fri 3/27/20
662 1246 REF PDS 10b Perform TRR SQA Review 0% 3 d Mon 3/30/20 Wed 4/1/20
663 1237 344.39.10.07.04 PDS 10b TRR 0% 1 d Thu 4/2/20 Thu 4/2/20
664 1453 344.39.10.07.04 Information Model Integration & Test 0% 11 d Fri 4/3/20 Fri 4/17/20
665 1454 344.39.10.07.04 PDS 10b Perform IM Testing 0% 11 d Fri 4/3/20 Fri 4/17/20
666 1120 344.39.10.07.04 System Integration & Test 0% 21 d Mon 4/20/20 Mon 5/18/20
667 1122 344.39.10.07.04 PDS 10b Perform System Testing 0% 15 d Mon 4/20/20 Fri 5/8/20
668 1123 344.39.10.07.04 PDS 10b Generate Test Report 0% 5 d Mon 5/11/20 Fri 5/15/20
669 1124 344.39.10.07.04 PDS 10b Update EN Node webpage (Test Report) 0% 1 d Mon 5/18/20 Mon 5/18/20
670 1125 344.39.10.07.04 PDS 10b Release 0% 21 d Mon 5/11/20 Tue 6/9/20
671 1414 344.39.10.07.04 PDS 10b Generate Release Description Document (RDD) 0% 5 d Mon 5/11/20 Fri 5/15/20
672 1415 344.39.10.07.04 PDS 10b Submit DDR Materials to SQA 0% 1 d Tue 5/19/20 Tue 5/19/20
673 1418 344.39.10.07.04 PDS 10b Margin to DDR 0% 0 d Tue 5/19/20 Tue 5/19/20
674 1416 REF PDS 10b Perform DDR SQA Review 0% 3 d Wed 5/20/20 Fri 5/22/20
675 1417 344.39.10.07.04 PDS 10b DDR 0% 1 d Tue 5/26/20 Tue 5/26/20
676 1421 344.39.10.07.04 PDS 10b Review & Release Test Report 0% 10 d Wed 5/27/20 Tue 6/9/20
677 1422 344.39.10.07.04 PDS 10b Review & Release RDD 0% 10 d Wed 5/27/20 Tue 6/9/20
678 1126 344.39.10.07.04 PDS 10b Deployment of Test Environment 0% 5 d Wed 5/27/20 Tue 6/2/20
679 1127 344.39.10.07.04 PDS 10b Deployment of Operational Environment 0% 2 d Wed 6/3/20 Thu 6/4/20
680 1128 344.39.10.07.04 PDS 10b Webpage Updated 0% 1 d Fri 6/5/20 Fri 6/5/20
681 1435 344.39.10.07.04 PDS 10b Released to the Public 0% 1 d Fri 6/5/20 Fri 6/5/20
682 1129 REF PDS 11a 0% 206 d Mon 3/9/20 Wed 12/30/20
683 1236 344.39.10.07.02 PDS 11a Planning 0% 19 d Mon 3/9/20 Thu 4/2/20
684 1235 344.39.10.07.02 PDS 11a Generate & Submit Release Plan to DMS 0% 9 d Mon 3/9/20 Thu 3/19/20
685 1233 344.39.10.07.02 PDS 11a Review & Release Release Plan 0% 10 d Fri 3/20/20 Thu 4/2/20
686 1130 344.39.10.07.02 PDS 11a PDS Standards Management 0% 142 d Mon 3/23/20 Fri 10/9/20
687 1131 344.39.10.07.02 PDS4 Information Model V1.15.0.0 0% 142 d Mon 3/23/20 Fri 10/9/20
688 1132 344.39.10.07.02 Process Information Model SCRs 0% 73 d Mon 3/23/20 Thu 7/2/20
689 1133 344.39.10.07.02 Process Information Model SCRs 0% 73 d Mon 3/23/20 Thu 7/2/20
690 1134 344.39.10.07.02 All SCRS to be implemented have been identified 0% 0 d Thu 7/2/20 Thu 7/2/20
691 1135 344.39.10.07.02 Information Model Release 0% 54 d Mon 7/6/20 Fri 9/18/20
692 1208 344.39.10.07.02 Complete Model for Testing 0% 10 d Mon 7/6/20 Fri 7/17/20
693 1209 344.39.10.07.02 First Release IM to Development Directory 0% 10 d Mon 7/6/20 Fri 7/17/20
694 1212 344.39.10.07.02 Internal Testing 0% 10 d Mon 7/6/20 Fri 7/17/20
695 1215 344.39.10.07.02 Fix Bugs 0% 10 d Mon 7/6/20 Fri 7/17/20
696 1213 344.39.10.07.02 EN, DN, and IPDA Testing 0% 10 d Mon 7/20/20 Fri 7/31/20
697 1211 344.39.10.07.02 Re-Release (2nd) IM to Development Directory 0% 10 d Mon 7/20/20 Fri 7/31/20
698 1214 344.39.10.07.02 Perform Regression Testing at EN 0% 10 d Mon 7/20/20 Fri 7/31/20
699 1210 344.39.10.07.02 Fix Bugs 0% 10 d Mon 7/20/20 Fri 7/31/20
700 1203 344.39.10.07.02 Prepare IM for Release to System I&T 0% 10 d Mon 8/3/20 Fri 8/14/20
701 1207 344.39.10.07.02 3rd Release IM to Development Directory 0% 10 d Mon 8/3/20 Fri 8/14/20
702 1206 344.39.10.07.02 Final Approval by CCB for Release 0% 10 d Mon 8/3/20 Fri 8/14/20
703 1204 344.39.10.07.02 Release IM to Release Directory (Ready for System I&T) 0% 7 d Thu 9/10/20 Fri 9/18/20
704 1136 344.39.10.07.02 Address PDS4 Data Std Doc RFAs 0% 10 d Mon 9/21/20 Fri 10/2/20
705 1137 344.39.10.07.02 Standards Reference Document 0% 10 d Mon 9/21/20 Fri 10/2/20
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706 1138 344.39.10.07.02 Data Providers Handbook 0% 10 d Mon 9/21/20 Fri 10/2/20
707 1139 344.39.10.07.02 Discipline/Mission Dictionary (LDDs) 0% 110 d Mon 4/6/20 Wed 9/9/20
708 1140 344.39.10.07.02 Update LDDTool (e.g., SCRs and cleanup) 0% 110 d Mon 4/6/20 Wed 9/9/20
709 1141 344.39.10.07.02 Update LDDTool configuration 0% 44 d Mon 8/10/20 Fri 10/9/20
710 1142 344.39.10.07.02 Namespace Registry 0% 34 d Mon 8/10/20 Fri 9/25/20
711 1143 344.39.10.07.02 Common Dictionary 0% 34 d Mon 8/10/20 Fri 9/25/20
712 1144 344.39.10.07.02 Support Re-Processing of all LDDs using latest LDDTool 0% 10 d Mon 9/28/20 Fri 10/9/20
713 1145 344.39.10.07.03 PDS 11a Development & Build 0% 123 d Fri 3/20/20 Fri 9/11/20
714 1146 344.39.10.07.03 Next Gen Registry and Search 0% 93 d Fri 3/20/20 Thu 7/30/20
715 1147 344.39.10.07.03 Design and implement PDS Integrated Search API (Phase 3) 0% 20 d Fri 3/20/20 Thu 4/16/20
716 1148 344.39.10.07.03 Deploy and test (Phase 3) 0% 35 d Fri 4/17/20 Fri 6/5/20
717 1149 344.39.10.07.03 Design and implement NLP into search results 0% 44 d Fri 4/17/20 Thu 6/18/20
718 1150 344.39.10.07.03 Deploy and user testing 0% 29 d Fri 6/19/20 Thu 7/30/20
719 1151 344.39.10.07.03 Next Gen Search UI 0% 79 d Fri 3/20/20 Fri 7/10/20
720 1152 344.39.10.07.03 Improve UI per PDS Integrated Search API (Phase 3) 0% 20 d Fri 3/20/20 Thu 4/16/20
721 1153 344.39.10.07.03 Improve UI per NLP addition to search results 0% 15 d Fri 6/19/20 Fri 7/10/20
722 1154 344.39.10.07.03 Implement Advanced Search capability 0% 30 d Fri 3/20/20 Thu 4/30/20
723 1155 344.39.10.07.03 Develop wireframes and iterate on design 0% 15 d Fri 3/20/20 Thu 4/9/20
724 1156 344.39.10.07.03 Implement Advanced Search capability 0% 15 d Fri 4/10/20 Thu 4/30/20
725 1157 344.39.10.07.03 Validate 0% 40 d Fri 3/20/20 Thu 5/14/20
726 1158 344.39.10.07.03 Check for uniqueness among local_identifier within a label #14 0% 10 d Fri 3/20/20 Thu 4/2/20
727 1159 344.39.10.07.03 Improve file base name check according to Standards Reference #5 0% 10 d Fri 4/3/20 Thu 4/16/20
728 1160 344.39.10.07.03 Improve pds4.bundle unlabeled files check to handle files without 

a file suffix #6
0% 10 d Fri 4/17/20 Thu 4/30/20

729 1161 344.39.10.07.03 Update allowable field_format values per Standards Reference 
definition regarding [+|-] characters #11

0% 10 d Fri 5/1/20 Thu 5/14/20

730 1162 344.39.10.07.03 Tracking 0% 103 d Fri 3/20/20 Thu 8/13/20
731 1163 344.39.10.07.03 Subscription Service 0% 35 d Fri 3/20/20 Thu 5/7/20
732 1164 344.39.10.07.03 Review Subscription Service Requirements 0% 10 d Fri 3/20/20 Thu 4/2/20
733 1165 344.39.10.07.03 System Service Design 0% 10 d Fri 4/3/20 Thu 4/16/20
734 1166 344.39.10.07.03 Implement System Service 0% 15 d Fri 4/17/20 Thu 5/7/20
735 1167 344.39.10.07.03 Tracking Beta Release & User Testing 0% 20 d Fri 5/8/20 Fri 6/5/20
736 1168 344.39.10.07.03 TWG Requirements Review and Implementation 0% 33 d Mon 6/8/20 Thu 7/23/20
737 1223 344.39.10.07.03 Complete TWG Requirements Review 0% 19 d Mon 6/8/20 Thu 7/2/20
738 1222 344.39.10.07.03 Implement and test new requirements 0% 14 d Mon 7/6/20 Thu 7/23/20
739 1169 344.39.10.07.03 Tracking Alpha release and user testing 0% 48 d Mon 6/8/20 Thu 8/13/20
740 1170 344.39.10.07.03 Test Build and Deliver for Initial IM Testing 0% 10 d Mon 7/6/20 Fri 7/17/20
741 1171 344.39.10.07.03 Address any Software-related SCRs 0% 10 d Mon 7/6/20 Fri 7/17/20
742 1172 344.39.10.07.03 Complete point build of applicable tools 0% 10 d Mon 7/6/20 Fri 7/17/20
743 1173 344.39.10.07.03 Test Build and Deliver for I&T 0% 20 d Fri 8/14/20 Fri 9/11/20
744 1174 344.39.10.07.03 Working Groups Beta Test (LDDTool, Validate) 0% 10 d Fri 8/14/20 Thu 8/27/20
745 1175 344.39.10.07.03 Final Testing, Build and Deliver to I&T 0% 10 d Fri 8/28/20 Fri 9/11/20
746 1176 344.39.10.07.04 PDS 11a System Integration & Test 0% 39 d Mon 10/12/20 Mon 12/7/20
747 1243 344.39.10.07.04 PDS 10b Generate & Submit Test Plan to DMS 0% 5 d Mon 10/12/20 Fri 10/16/20
748 1403 344.39.10.07.04 PDS 11a Review & Release Test Plan 0% 10 d Mon 10/19/20 Fri 10/30/20
749 1404 344.39.10.07.04 PDS 11a Margin to TRR 0% 2 d Mon 10/19/20 Tue 10/20/20
750 1242 REF PDS 11a Perform TRR SQA Review 0% 3 d Wed 10/21/20 Fri 10/23/20
751 1227 344.39.10.07.04 PDS 11a TRR 0% 1 d Mon 10/26/20 Mon 10/26/20
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752 1455 344.39.10.07.04 Information Model Integration & Test 0% 9 d Tue 10/27/20 Fri 11/6/20
753 1456 344.39.10.07.04 PDS 11a Perform IM Testing 0% 9 d Tue 10/27/20 Fri 11/6/20
754 1178 344.39.10.07.04 System Integration & Test 0% 19 d Mon 11/9/20 Mon 12/7/20
755 1180 344.39.10.07.04 PDS 11a Perform System Testing 0% 13 d Mon 11/9/20 Wed 11/25/20
756 1181 344.39.10.07.04 PDS 11a Generate Test Report 0% 5 d Mon 11/30/20 Fri 12/4/20
757 1441 344.39.10.07.04 PDS 11a Update EN Node webpage (Test Report) 0% 1 d Mon 12/7/20 Mon 12/7/20
758 1402 REF PDS 11a Release 0% 21 d Mon 11/30/20 Wed 12/30/20
759 1248 344.39.10.07.04 PDS 11a Generate Release Description Document (RDD) 0% 5 d Mon 11/30/20 Fri 12/4/20
760 1245 344.39.10.07.04 PDS 11a Submit DDR Materials to SQA 0% 1 d Tue 12/8/20 Tue 12/8/20
761 1436 344.39.10.07.04 PDS 11a Margin to DDR 0% 0 d Tue 12/8/20 Tue 12/8/20
762 1244 REF PDS 11a Perform DDR SQA Review 0% 3 d Wed 12/9/20 Fri 12/11/20
763 1226 344.39.10.07.04 PDS 11a DDR 0% 1 d Mon 12/14/20 Mon 12/14/20
764 1437 344.39.10.07.04 PDS 11a Review & Release Test Report 0% 10 d Tue 12/15/20 Wed 12/30/20
765 1438 344.39.10.07.04 PDS 11a Review & Release RDD 0% 10 d Tue 12/15/20 Wed 12/30/20
766 1184 344.39.10.07.04 PDS 11a Deployment of Test Environment 0% 7 d Tue 12/15/20 Wed 12/23/20
767 1185 344.39.10.07.04 PDS 11a Deployment of Operational Environment 0% 2 d Mon 12/28/20 Tue 12/29/20
768 1186 344.39.10.07.04 PDS 11a Webpage Updated 0% 1 d Wed 12/30/20 Wed 12/30/20
769 1440 344.39.10.07.04 PDS 11a Released to the Public 0% 1 d Wed 12/30/20 Wed 12/30/20
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