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Today	  -‐	  Build	  3b	  

•  PDS4	  Build	  3b	  is	  opera=onal	  at	  EN	  
– Central	  catalog	  migra=on	  to	  PDS4	  registry	  
– Design,	  Generate	  and	  Validate	  
– Harvest	  and	  Registry	  
– PDS	  Portal	  Catalog	  level	  Search	  and	  Access	  

•  Local	  registry	  and	  tools	  installed	  and	  tested	  at	  
ATMOS	  and	  PPI	  
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Build 3b Deployment (ToR Baseline  
for LADEE/MAVEN Data Providers)	  
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Build	  4a	  Addi=onal	  Support	  	  
for	  LADEE	  and	  MAVEN	  

•  Informa=on	  Model/Standards	  
–  Support	  of	  CDF	  
–  Support	  of	  Primary_Results_Summary*	  

•  Distribu=on*	  
–  Search	  service	  (e.g.,	  product	  level)	  
–  Transport	  service	  
	  
	  
*	  Outside	  ToR	  
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Build	  4a	  Delivery	  Plans	  
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•  Build	  4a	  delivery	  –	  September	  30,	  2013	  
•  Build	  4a	  tes=ng	  –	  Sept	  30,	  2013	  –	  Oct	  31,	  2013	  
•  Build	  4a	  release	  –	  October	  31,	  2013	  
•  Deployment	  of	  build	  4a	  to	  ATMOS,	  EN,	  PPI	  and	  
SBN-‐PSI	  –	  November	  2013	  thru	  January	  2014	  
–  Deploy	  product	  search	  and	  distribu=on	  to	  ATMOS,	  PPI	  
–  Install	  build	  4a	  at	  SBN-‐PSI	  
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Build 4a LADEE/MAVEN 
 Deployment View	  
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Summary	  

•  Build	  3b	  deployed	  at	  EN	  and	  installed	  at	  
ATMOS	  and	  PPI	  

•  LADEE	  1st	  Delivery/Distribu=on	  –	  March	  2014	  
•  LADEE	  final	  Delivery/Distribu=on	  –	  June	  2014	  
•  MAVEN	  Data	  Delivery/Distribu=on	  –	  April	  
2015	  

•  Build	  4a	  will	  be	  fully	  deployed	  in	  January,	  2014	  
for	  LADEE	  and	  MAVEN	  data	  delivery	  and	  
distribu=on	  
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Thank	  you	  
	  

Ques=ons?	  
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