





	Advanced Studie	Formulation		Implementation		
Phases	Step-1 Proposals (Pre-Phase A)	Concept Study Repor (Phase A)	Preliminary Design (Phase B)	Build (Phase C)	& Test (Phase D)	Operations (Phase E)
Key Events	Conc	•				oval to Encounters inch /Events
Reviews	S IF	PR CS	R PDR	CDR	MR LR	
PDS- Related Mileston	es Pre- Proposal Briefing	PDS- O	MOU Draft DMP/AP			Update PCAV Peer ICD Review

- CDR Project/System Critical Design Review
- CERR Critical Events (Encounters) Readiness Review
- CSR Concept Study Report/Review
- ICD Interface Control Document
- IPR Initial Proposal Review

- LRR Launch Readiness Review
- MRR Mission Readiness Review
- PCAV PDS-Compliant Archive Volume
- PDR Project/System Preliminary Design Review
- PDS-O PDS Orientation