

PDS Issue Tracker List

10/4/05

ID#	Title	Group	Lead	Due	Assigned	Build	Requestor	Priority	State
7	Add Catalog Search from http://pdsproto.jpl.nasa.gov/Onlinecatalog/public.cfm to left gray area of Tools Page	OPS	Henderson	10/31/05	Raytheon	Tools Release 4.4		1	In_Process
23	Split Data Dictionary published document into flat file for definitions and front matter.	SYS ENG	Hughes	10/01/05	Rye	D03.4		3	In_Process
30	Search for .cat files directly from data search page	DEV	Hardman			D03.4	M. Gordon	4	In_Process
63	NAIF data on CN repository is different from NAIF repository	OPS	Henderson	10/27/05	Schroeder	Build 1r62	Lee Elson	2	In_Process
100	Dataset StatusTracking Display	SYS ENG	Hughes	05/16/05	R Joyner/T	D03.3		2	In_Process
128	Resolve any remaining issues with product server installations	DEV	Hardman	10/01/04	Online Sys	D03.0		1	In_Process
131	Ingest backlogged keywords	OPS	Law	11/28/05	Adams			2	In_Process
141	Administrative Interfaces	DEV	Hardman			D04.0		3	In_Process
142	ESA/PSA Integration	SYS ENG	Hughes			D04.0		2	In_Process
147	Modify default Basic Browser to use default profile server	DEV	Hardman		Wang	D03.4		2	In_Process
150	Provide consistent standards and validation tools for catalog files	DEV	Hardman	04/30/05	tbd	D03.4		1	In_Process
151	Provide consistent standards and validation tools for catalog files - Pt II	DEV	Hardman	04/30/05	tbd	D03.4		2	In_Process
186	Data Brick Research	OPS	Henderson	10/16/05	Henderson	D03.0		1	In_Process
205	Add details on differences between versions of pdsdd	OPS	Henderson	12/05/05	Ho, Rye (c	D03.3.3	Slavney	1	In_Process
206	Create web page to provide information (dsid, volume) on validated datasets	DEV	Henderson					3	In_Process
211	Administrative Interfaces - Data Resource Manager	DEV	Hardman		Ho			2	In_Process
213	Use fixed-font when displaying catalog files so diagrams/tables are legible	DEV	Hardman		Julie Wang		Diane Conner	2	In_Process
221	Delete 'Tools Suite'v4.3 entries as they are duplicates of the PDS Tools Package v4.3 entry	OPS	Ho	10/24/05	Ho	Tools Release 4.4	Sean Hardma	2	In_Process
6	Release Object screen changes	OPS	Henderson	12/05/05	Ho	D03.3.3		1	In_QA
22	Provide download and detail popup functionality of Software Download page on SW Release Notificiation Page.	OPS	Henderson	09/16/05	Ho	Tools Release 4.4	Slavney	1	In_QA
68	Software download issues	OPS	Henderson	12/05/05	Ho	Tools Release 4.4		1	In_QA
15	Add label_revision note to all profiles/catalog files returned from data set results page	DEV	Hardman				Betty Sword	2	Queued
25	Integrate Bulk Downloader into PDS Explorer	DEV	Hardman					3	Queued

PDS Issue Tracker List

10/4/05

ID#	Title	Group	Lead	Due	Assigned	Build	Requestor	Priority	State
27	Update blank Catalog Templates at http://pds.jpl.nasa.gov/documents/qs/blanks.html	OPS	Hughes	11/01/05	Rye	D03.4		2	Queued
29	SPICE kernels are not consistently listed under Instrument for all missions	OPS	Henderson	10/07/05	Henderson	TBD		2	Queued
31	Swap positions of Target Type and Name	DEV	Hardman					2	Queued
33	Use full names not acronyms on View Information pages	DEV	Hardman				Mike A'Hearn	3	Queued
35	Clean up entries in swinfo table	DEV	Hardman		Tools Group			3	Queued
36	Convert Coldfusion to jsp	OPS	Law, Hardman					4	Queued
41	List all missions, inst, dataset even if not in the PDS yet.	SYS ENG	Hughes					2	Queued
42	Bring up "please wait" message when filtering	DEV	Hardman		Wang, Tran			3	Queued
43	Collapse instruments into fewer generic categories	DEV	Hardman					1	Queued
44	Narrow list of targets	SYS ENG	Hughes					2	Queued
45	Deep Space Program = Clementine??	SYS ENG	Hughes					2	Queued
46	Need to be consistent with comet names in the Target Name list	SYS ENG	Hughes					2	Queued
48	Lookup table loading automation	DEV	Hardman		Wang			3	Queued
49	Add 'Google' Search capability	SYS ENG	Hughes			TBD		3	Queued
50	Sort a column in the Data Set View page	DEV	Hardman					3	Queued
51	Subscribe to any entry in the catalog	DEV	Hardman				Mike A'Hearn	3	Queued
52	Capitaliztion in Mission window	DEV	Hardman					3	Queued
53	Enable/disable viewing of superceded volumes/Should Explorer be listed for offline volumes	SYS ENG	Hughes		Hughes		Mike A'Hearn	3	Queued
55	RAID Archive Reconciliation	SYS ENG	Hughes		Hughes / Schroeder			2	Queued
56	Data Set Resources and Resource Links	SYS ENG	Hughes		Hughes / Atkinson			1	Queued
61	Setup website alias to http://pds.nasa.gov instead of pds.jpl.nasa.gov	MGMT	Crichton		Knopf / Hall			5	Queued
62	How to retroactively add targets (or other information) to a dataset (e.g. Dactyl/Galileo)	SYS ENG	Hughes		SE Team			2	Queued
64	Errors in pdsdd download files	DEV	Hardman		tbd			1	Queued
65	The start/stop data option (in an advance search) don't work	DEV	Hardman					1	Queued
66	Data set id not found error page	DEV	Hardman		Wang, Atkinson			2	Queued
67	What does "N/A" in Missions criteria mean?	SYS ENG	Hughes		Hughes / Joyner			2	Queued
69	Data Set View performance has always been less than optimal.	DEV	Hardman					1	Queued
71	Display DD version on the PDS Data Dictionary Lookup page	OPS	Henderson	12/05/05	Raytheon,	D03.3.3	Tyler Brown	5	Queued

PDS Issue Tracker List

10/4/05

ID#	Title	Group	Lead	Due	Assigned	Build	Requestor	Priority	State
76	Add wildcard capability to all search fields	OPS	Henderson	12/05/05	Raytheon	D03.3.3		4	Queued
81	Change bookmark header (<title> tags) to identify specific pages	OPS	Henderson	12/05/05	Raytheon	D03.3.3	Hall	3	Queued
91	Setup Online System to make PDSQUERY function operational	DEV	Hardman				David Tarico	1	Queued
101	Validating DVDs	DEV	Hardman		tbd		Betty Sword	1	Queued
102	PDS3 labels only	DEV	Hardman		tbd		Susie Slavney	2	Queued
103	Pass/Fail option	DEV	Hardman		tbd		Susie Slavney	2	Queued
104	Option changes	DEV	Hardman		tbd		Susie Slavney	2	Queued
105	Batch mode	DEV	Hardman		tbd		Susie Slavney	2	Queued
106	ISOCHECK media	DEV	Hardman		tbd		Cyndi Atkinso	2	Queued
107	LVTOOL-compatible output	DEV	Hardman		tbd		Ron Joyner	2	Queued
108	OaOpenImage	DEV	Hardman				Patty Garcia	1	Queued
109	OAL memory leak	DEV	Hardman				Bob Deen	1	Queued
110	Support FILE	DEV	Hardman		Schultz		Betty Sword	2	Queued
111	Handling 2GB files	DEV	Hardman				Bob Deen	2	Queued
112	Display COLLECTION (nested)	DEV	Hardman		Schultz		Betty Sword	2	Queued
113	Display COLLECTION	DEV	Hardman		Schultz		Betty Sword	2	Queued
114	NASAView for the Mac	DEV	Hardman		Schultz		Mark Showalt	2	Queued
115	Units for UNK	DEV	Hardman		Cayanan		Patty Garcia	2	Queued
116	FMT validation error	DEV	Hardman		Cayanan		Susie Slavney	1	Queued
117	Missing keywords	DEV	Hardman		Cayanan		Ed Guinness	1	Queued
118	Floating point	DEV	Hardman		Cayanan		Susie Slavney	2	Queued
119	Large checksum bug	DEV	Hardman		Cayanan		Susie Slavney	1	Queued
120	Quote N/A values	DEV	Hardman				Mike Cayanar	1	Queued
121	TARGET_NAME length	DEV	Hardman		Ho		Anne Raugh	2	Queued
122	On-demand DD build	DEV	Hardman				Joel Wilf	2	Queued
123	DD Change Log	DEV	Hardman				Anne Raugh	2	Queued
124	Obsolete Tools	DEV	Hardman		tbd		Dale Schultz	2	Queued
125	Tools CD Install	DEV	Hardman		tbd		Lisa Gaddis	1	Queued
126	Tools Documentation Online	DEV	Hardman		tbd		Lisa Gaddis	2	Queued
127	SBN Record Level Searching Integration	DEV	Hardman	10/01/04	Online Sys	D04.0		1	Queued
129	PDS/NSSDC Electronic Data Transfer Interface	SYS ENG	Hughes	10/01/04		D04.0		2	Queued
134	Validation Process Documentation	DEV	Hardman		tbd			2	Queued
136	Configure PDS product server for distribution as a WAR file.	DEV	Hardman					2	Queued
138	OODT infrastructure management	DEV	Hardman					2	Queued
139	OODT Product Server download time stamp	DEV	Hardman					1	Queued
143	Prototype XFDUs in a PDS product server. (Volume packaging construct)	SYS ENG	Hughes			D04.0		5	Queued

PDS Issue Tracker List

10/4/05

ID#	Title	Group	Lead	Due	Assigned	Build	Requestor	Priority	State
144	Finish ingestion of data set abstracts into ADS and links back to PDS through PDSQUERY.	SYS ENG	Hughes		Wang	D04.0		4	Queued
145	Cleanup Citations, Abstracts, and Terse Descriptions	SYS ENG	Rye		Rye	D04.0		2	Queued
146	Integrate ImageIOLibrary into the PDS product servers	DEV	Hardman			D04.0		2	Queued
148	Create a software test plan	DEV	Hardman		tbd	D03.x		3	Queued
152	RPIF MOU	MGMT	Crichton	09/30/04	Hall, Senske, Saunders			3	Queued
154	Prototype web-based SCR form	SYS ENG	Hughes		Rye			3	Queued
155	Look into 'cluster aware' issues at GEO	SYS ENG	Hughes		Hughes			3	Queued
156	NSSDC plans for high-density, long-term storage media.		Grayzeck		Grayzeck			4	Queued
158	Define what is needed or appropriate in terms of reporting the status of archiving		Knopf		B. Knopf			4	Queued
160	Document the process by which data should be submitted and made available to users	OPS	Law	09/16/05	Law			3	Queued
161	AIP testing with NSSDC	SYS ENG	Hughes	09/30/04	Hughes			3	Queued
163	Where to send new copies of Voyager data from 030406-MC110		Beebe		All			4	Queued
164	Finalize level-1 requirements		Knopf	11/01/04	Knopf / Hall			1	Queued
165	On the fly calibrations	SYS ENG	Hughes		DNs			4	Queued
166	Generation of MOU-LOAs		A'Hearn		A'Hearn			3	Queued
167	Archiving ODY solar wind data		Senske		Senske			4	Queued
168	Specify contents of a SIS/ICD	SYS ENG	Joyner					2	Queued
169	Review APG Appendix B	SYS ENG	Joyner					1	Queued
170	Generate PDS project plan	MGMT	Crichton		Hall, All		HQ	1	Queued
172	Recommendations on how to allocate tasks among DNs and EN		Grayzeck		All		Chris Jones	2	Queued
174	Proposed Vision Statement		Beebe		Sykes / Beebe			2	Queued
176	New format for telecons	SYS ENG	Hughes		Hughes			2	Queued
180	NASAVIEW platform icons do not download the license or the executable	OPS	Henderson	10/24/05	Ho	Tools Release 4.4	Mitch Gordon	1	Queued
181	Provide consistent standards and validation tools for catalog files - Pt 3	DEV	Hardman	05/30/05	tbd	D03.4		1	Queued
182	Provide consistent standards and validation tools for catalog files - Pt 4	DEV	Hardman	09/30/05	tbd	D03.4		2	Queued
183	Product Level Search across the PDS archive.	SYS ENG	Hughes		Joyner	D04.0		2	Queued
191	Allow user to subscribe by general areas in Subscription Manager (see also #51)	OPS	Henderson	12/05/05	Ho	D03.3.3	Mike A'Hearn	2	Queued
192	Add SBN datasets to Subscription Manager	SYS ENG	Hughes	09/16/05		D03.4	Anne Raugh	2	Queued

PDS Issue Tracker List

10/4/05

ID#	Title	Group	Lead	Due	Assigned	Build	Requestor	Priority	State
201	Problem download large file through PDS Explorer	DEV	Hardman		Wang		VHenderson	2	Queued
202	Add link to previous versions of PDSDD from Dictionary Lookup Page	OPS	Henderson	12/05/05	Raytheon	D03.3.3		5	Queued
203	Add link to previous versions of PDSDD from Dictionary Lookup Page - Pt 2	DEV	Hardman		Cayanan	D03.4	E. Rye	2	Queued
207	Create consistent login screen navigation across EN website	OPS	Henderson	12/05/05	Raytheon	D03.3.3	V. Henderson	3	Queued
215	Data dictionary lookup window devoid of controls	OPS	Henderson	12/05/05	Raytheon	D03.3.3	william robison	4	Queued
216	Spice datasets do not show when filtering on inst = 'Spice Kernels'	OPS	Henderson	10/07/05	Henderson	D03.3.2	C. Acton	2	Queued
228	Add print funtion to Data Dictionary Lookup Tool	OPS	Henderson	12/05/05	Raytheon	D03.3.3	Raugh	2	Queued
231	Upgrades to Sub Mgr pages	OPS	Henderson	12/05/05	Raytheon	D03.3.3	OPS Team	1	Queued
237	Content Management	OPS	Law		Raytheon?		Crichton	2	Queued
238	Create system status page for EN/OPS web site	OPS	Law		Raytheon?		OPS (Law, He	3	Queued
239	Move Data Provider utilites from PDS Home page to EN pages	OPS	Henderson		Raytheon?	D03.3.3	Henderson	3	Queued
241	Investigate making the PDS Home pages more maintainable	OPS	Henderson		Raytheon?		Henderson	1	Queued
242	Search box on DPW page not working	OPS	Henderson		Leung			1	Queued
243	Phone Book detail screen still has 'Update?' link	OPS	Henderson		Raytheon			1	Queued