

PDS4 DDWG Status Report

PDS MC Face-to-Face

2017-04-20

Mitch Gordon and Ron Joyner

DDWG2 Overview

- The DDWG now –
 - Provides the administrative oversight of the SCR process leading to the CCB.
 - Finding solutions to problems identified in SCRs, is done by Tiger Teams.
 - For each new SCR, the DDWG provides a **Priority**, estimates the expected level of **Effort**, determines the **Type**, the **Target Build**, and identifies Tiger Team members by node.
 - Met: March 9th, 23rd, April 9th.
 - Next: April 27th
- PDS google drive or equivalent?

SCRs (1)

- 20 SCRs
 - 8 Actively being worked
 - 4 Projected for next week's telecon
 - 6 "in the queue" (waiting for a telecon)
 - 2 "on hold" (dependent on outcome of another SCR)

Node participation

'Node'	Lead	TT	Total
ATM	1	2	3
CIS	1	4	5
EN	2	6	8
GEO		4	4
IPDA		2	2
PPI		4	4
RMS	2		2
RS		1	1
SBN	4	2	6

SCR Tracking

CCB	Topic	Status	lead	priority	Apr 7	Apr 14	Apr 21	Apr 28	May 5
CCB-131	Special_Constants Attributes	in work	Jesse	normal	m1	m2	m3-5	m6	m7
CCB-176	Update Node Names	in work	mitch	normal		m1			
CCB-177	Source Product Identification	in work	jordan	urgent		m1		m2	
CCB-156	LDD Inconsistencies	deveop milestones	anne	urgent					
CCB-178	internal reference attributes to xs:ID and xs:IDREF	deveop milestones	steve	urgent					
CCB-179	use ASCII_NonNegative_Integer where value must b	deveop milestones	Lev	low					
CCB-180	Clarify whether namespace abbreviation in labels mu	deveop milestones	anne	normal					
CCB-182	Clarify whether CDATA is allowed	in work	mitch	low					
CCB-153	Additional Description of Packed_Data_Fields in SR.	next agenda		urgent					
CCB-174	Composite_Structure Class	next agenda	steve	normal					
CCB-184	xs:choice validation issue	new							
CCB-181	Clarify whether newlines are allowed in PDS DSV 1	new							
CCB-183	IM contradicts SR on how many stewards to a name	new							
CCB-138	Context Objects vs. Observing_System_Component	in queue		low					
CCB-142	Data_Quality_Flags to hold metadata on Quality Flag	in queue		low					
CCB-164	Require Display_Settings for Images	in queue		normal					
CCB-167	Combining Default and Declared pds Namespace	in queue		urgent					
CCB-173	Product_Update	in queue	mitch	normal					
CCB-170	IEEE 754 NaN and Inf vs. PDS4 Special_Constants	hold for CCB-131		backburner					
CCB-172	Movie Format(s) as Documents	hold for ISO	lyle	urgent					

DDWG Members

- ATM Lyle Huber
- CIS Jordan Padams
- EN Steve Hughes
- GEO Edward Guinness [Alt chair]
- IPDA Tanya Lim
- NAIF Boris Semenov
- PPI Joe Mafi
- RS Dick Simpson
- RMS Mitch Gordon [chair]
- SBN Anne Raugh

-
- Ron Joyner [coordinator] NSSDC Stephanie McLaughlin [observer]
 - Debra Kazden [reporter] PM Maria Banks [observer]
 - Sean Hardman [syst impacts]