


Activity Name	Start Date	Duration (Work Days)	Finish Date	% Complete	2012		2013	
					Q4	Q1	Q2	Q3
1 System Engineering	9/3/12	280.00	8/2/13	91%	[Red bar spanning Q4 2012, Q1 2013, and Q2 2013]			
2 PDS4 Tasks	9/3/12	280.00	8/2/13	91%	[Red bar spanning Q4 2012, Q1 2013, and Q2 2013]			
3 Build 3b	9/3/12	260.00	8/30/13	92%	[Red bar spanning Q4 2012, Q1 2013, and Q2 2013]			
4 Data Standards Design and Implementation	9/3/12	260.00	8/30/13	92%	[Red bar spanning Q4 2012, Q1 2013, and Q2 2013]			
5 Information Model	9/3/12	260.00	8/30/13	92%	[Red bar spanning Q4 2012, Q1 2013, and Q2 2013]			
6	11/12/12 10/1/12	56.00 35.00	1/28/13 1/16/12	100% 100%	[Red bar in Q4 2012]			
7								
8	11/12/12	56.00	1/28/13	100%	[Red bar in Q4 2012]			
9	10/1/12	120.00	3/15/13	100%	[Red bar in Q4 2012]			
10	10/1/12	240.00	8/20/13	87%	[Red bar spanning Q4 2012, Q1 2013, and Q2 2013]			
11	10/1/12 10/1/12	120.00 240.00	3/15/13 8/30/13	100% 100%	[Red bar spanning Q4 2012, Q1 2013, and Q2 2013]			
12	10/1/12	120.00	3/15/13	100%	[Red bar in Q4 2012]			
13	10/1/12	200.00	7/5/13	100%	[Red bar spanning Q4 2012 and Q1 2013]			
14	11/15/12	87.00	3/15/13	95%	[Red bar in Q4 2012]			
15	9/3/12	190.00	5/31/13	100%	[Blue bar in Q4 2012]			
16 Build 4a					[Red bar spanning Q4 2012 and Q1 2013]			
17 Build 4b								
					Fourth Quarter	First Quarter	Second Quarter	Third Quarter

Activity Name	Start Date	Duration (Work Days)	Finish Date	% Complete	2012		2013	
					Q4	Q1	Q2	Q3
18 Regression Test Suite	10/1/12	200.00	9/27/13	100%	█	█	█	█
19 Augment regression test suite with Node Bundle tests.	10/1/12	200.00	9/27/13	100%	█	█	█	█
20 Test using DN and EN Bundles	10/1/12	200.00	9/27/13	100%	█	█	█	█
21 Web Services Support	10/1/12	200.00	9/27/13	100%	█	█	█	█
22 Data Dictionary Service - Dictionary Products	10/1/12	200.00	9/27/13	100%	█	█	█	█
23 Search Service - Prototype Query Models	12/3/12	210.00	9/27/13	100%		█	█	█
24 Transformation Tools - Prototype Configuration Files	12/3/12	210.00	9/27/13	100%		█	█	█
25 PDS4 Standards Change Control Process	12/3/12	150.00	6/28/13	100%		█	█	█
26 Update Standards Change Control Process for PDS4	12/3/12	150.00	6/28/13	100%		█	█	█
27 IPDA Tasks						█	█	█
28 PDAP and PDS4 Unification								
29 Operationalize DMDOC	10/1/12 10/1/12	140.00 210.00	4/18/13 6/1/13	100% 100%	█	█	█	█
30 Submit to CM	10/1/12	140.00	4/18/13	100%	█	█	█	█
31 Simplify DD	10/1/12	120.00	3/15/13	100%	█	█	█	█
32 Development	9/17/12	210.00	9/27/13	91%	█	█	█	█
33 Management	10/1/12	200.00	9/27/13	100%	█	█	█	█
34 Maintain Schedule/Status Report (On-going Monthly)	10/1/12	200.00	9/27/13	100%	█	█	█	█
35 PDS4 Tasks	9/17/12	270.00	9/27/13	94%	█	█	█	█
36 Build 3a	10/15/12	150.00	5/10/13	75%	█	█	█	█
37 Node Deployment and Integration	10/15/12	150.00	5/10/13	100%	█	█	█	█
					Fourth Quarter	First Quarter	Second Quarter	Third Quarter

Activity Name	Start Date	Duration (Work Days)	Finish Date	% Complete	2012				2013			
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
59 Ongoing Maintenance (As Needed)	10/1/12	260.00	9/27/13	100%	[Redacted]							
60 Operations	10/1/12	291.00	11/1/13	100%	[Redacted]							
61 Management / OPS SE	10/1/12	241.00	9/30/13	100%	[Redacted]							
62 Annual report	9/2/13	20.00	9/27/13	100%	[Redacted]							
63 Maintain Schedule/Status Report (On-going Monthly)	10/1/12	261.00	9/30/13	100%	[Redacted]							
64 Telecom / Working Group support	10/1/12	261.00	9/30/13	100%	[Redacted]							
65 Database / Releases	10/1/12	291.00	11/1/13	99%	[Redacted]							
66 Catalog Builds	11/1/12	248.00	11/1/13	79%	[Redacted]							
67 1R88	11/1/12	7.00	11/9/12	100%	[Redacted]							
68 1R89	3/4/13	7.00	3/12/13	100%	[Redacted]							
69 1R90	7/1/13	7.00	7/9/13	100%	[Redacted]							
70 1R91	11/5/13	7.00	11/11/13	0%	[Redacted]							
71 Data Release	10/1/12	262.00	10/1/13	100%	[Redacted]							
72 MER1MER2	11/28/12	199.00	9/2/13	100%	[Redacted]							
73 Release 34	11/28/12	7.00	12/6/12	100%	[Redacted]							
74 Release 35	9/22/13	7.00	3/4/13	100%	[Redacted]							
75 Release 36	9/24/13	7.00	6/3/13	100%	[Redacted]							
76 Release 37	9/23/13	7.00	9/2/13	100%	[Redacted]							
77 LRD	10/1/12	262.00	9/24/13	100%	[Redacted]							
					Fourth Quarter	First Quarter	Second Quarter	Third Quarter				



Activity Name	Start Date	Duration (Work Days)	Finish Date	% Complete	2012		2013	
					Q4	Q1	Q2	Q3
97 Release 8	3/8/12	7.00	3/15/12	100%				
98 Release 10	9/6/12	7.00	9/16/12	100%				
99 Odyssey	10/1/12	202.00	7/8/13	100%				
100 Release 41	10/1/12	7.00	10/9/12	100%				
101 Release 42	1/2/13	7.00	1/10/13	100%				
102 Release 43	4/1/13	7.00	4/9/13	100%				
103 Release 44	7/1/13	7.00	7/9/13	100%				
104 GRAAL	11/29/12	218.00	10/1/13	100%				
105 Release 1	11/29/12	7.00	12/7/12	100%				
106 Release 2	9/23/13	7.00	10/1/13	100%				
107 DAWN	11/6/12	7.00	11/9/12	100%				
108 Vesta VTH	11/1/12	7.00	11/9/12	100%				
109 SSN PSI new data sets	10/1/12	261.00	9/30/13	100%				
110 Data Engineering	10/1/12	261.00	9/30/13	100%				
111 Data Validation/Ingestion	10/1/12	261.00	9/30/13	100%				
112 On-going keyword ingestion and update for all missions	10/1/12	261.00	9/30/13	100%				
113 On-going catalog and data ingest for all missions (PPI as the sig. driver)	10/1/12	261.00	9/30/13	100%				
114 On-going archive working group support	10/1/12	261.00	9/30/13	100%				
115 Peer Review (on going)	10/1/12	261.00	9/30/13	100%				
116 Web Support	10/1/12	261.00	9/30/13	100%				
117 PDS & EV pages maintenance (on-going as needed)	10/1/12	261.00	9/30/13	100%				
					Fourth Quarter	First Quarter	Second Quarter	Third Quarter

	Activity Name	Start Date	Duration (Wks Days)	Finish Date	% Complete	2012				2013					
						Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
118	LINK Check	1/15/13	155.00	8/25/13	100%										
119	Verification fix #1	1/15/13	7.00	1/23/13	100%										
120	Verification fix #2	8/15/13	7.00	8/23/13	100%										
121	Infrastructure	10/1/12	281.00	9/30/13	100%										
122	Maintenance and upgrad as needed	10/1/12	281.00	9/30/13	100%										
123	Service	10/1/12	281.00	9/30/13	100%										
124	User inquires handling and Subscription notification list cleanup	10/1/12	281.00	9/30/13	100%										
125	Monthly Metrics collection and report	10/1/12	281.00	9/30/13	100%										
						Fourth Quarter	First Quarter	Second Quarter	Third Quarter						