




Catalog Cleanup

PDS Management Council Meeting

Mountain View, California

March 2006


<http://pds.nasa.gov>



Background




- Major PDS catalog and DN data holding synchronization effort performed in March – May 2004 for D02
 - DN and CN synchronized PDS catalog resource links to Nodes holding
- Noticeable discrepancies
 - Set #1: PDS Catalog values missing or mismatch
 - Data set name
 - Data set terse description
 - Citation and Abstract
 - Label revision note
 - Archive status
 - Resource links
 - SBN Target Locator
 - Set #2: Missing data sets in Catalog
 - Data sets in EN queue, yet to be ingested
 - Data sets did not reach EN
 - Archive status in lien, therefore not delivered to EN
- Investigation needed for other discrepancies not apparent



Proposed steps to address Set #1




- **Catalog/DN data holding reconciliation report**
 - Wrote program to extract data holding info from GEO, PPI and SBN, compared with Catalog, generated and reported discrepancies to GEO, PPI and SBN (Jan-Feb 2006)
 - Generate reports for other Nodes (Mar 2006)
- **Reconciliation**
 - Work with Nodes to investigate unobvious discrepancies (Mar-Apr 2006)
 - Work with Nodes to identify reconciliation plan (Mar-Apr 2006)
 - Present to MC for approval to proceed (May 2006)



Proposed steps to address Set #1 (Cont.)



- **Primary / Backup online repository**
 - Corrected Catalog resource links: (Jan 2006)
 - Replaced CN Online Archive by EN Backup Volumes Online
 - Replaced CN Volume Offline by EN Backup Volumes Office
 - Removed resource links pointing to CN Online Archive for PPI data sets as requested
 - Wrote program to query Node product servers, compared with Catalog, generated and reported “PDS Primary and Backup Repository Report” to ATMOS, GEO and IMG (Feb 2006)
 - Generate reports for other Nodes (Mar 2006)
 - Work with Nodes to implement PDS secondary online repository requirement (TBD by MC)
 - Only ATMOS identified EN as its backup online repository




Tools



- Tools that can help resolve discrepancies
- Citation update tool
 - Created offline tool to update citations (Jan 2006)
 - Currently working with SBN
- Resource Manager
 - Released online tool to allow Nodes to update data set resources (Jan 2006)


<http://pds-engineering.jpl.nasa.gov/index.cfm?pid=48>



Proposed steps to address Set #2



- **Ingest and release process**
 - Review and document current process (Feb-Mar 2006)
 - Identify problems and difficulties (Mar-Apr 2006)
 - Present proposal to MC (May 2006)
- **Node/EN delivery tracking and notification tool**
 - Define requirements (Feb-Mar 2006)
 - Evaluate if feasible to be included in CATS (Apr 2006)
 - Present proposal to MC (May 2006)



Issue



- **NSSDC Identifiers**
 - Currently, PDS Catalog contains NSSDC IDs
 - Question: Should they be maintained in the Catalog
 - If yes, need to identify the process to update and maintain them