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MGSS Review Board Report 

Review: PDS Build 12.0 Test Readiness Review (TRR) 

Review Date: September 30, 2021 

Purpose: to confirm that the task is ready to begin testing the software release. 

Entry Criteria Status: PDS is transitioning to MGSS processes and no formal entry criteria are assessed. 
Review Board Attendance:  

Scott Markham: Yes 

Mike Pajevski for Costin Radulescu: Yes 

Eva Bokor: Yes 

Mike Pajevski: Yes 

Jordan Padams: Yes 

Gary Chen: Yes 

John Engelke: Yes 

Additional Attendees: Thomas Loubrieu, Carmen Gonzales, Vivian Tang 

 

Waivers/Liens: none. 

 

RFAs/AIs:  

• No formal Requests for Action in this review. 

Additional Notes and Issues:  

• Scott OK’s start of review without Costin Radulescu or Mike Pajevski present. (Mike joined shortly 
after start) 

• Slide 5:  Scott asks about the field in the RDD specifying items to have I&T performed and those that 
do not require I&T.  Eva appreciated this field that really helped to see new development and tests 
identified and then she cross referenced with the test plan. 

• Slide 5:  Eva notes it is still hard to map the SRD level requirements to the user stories that are in the 
RDD. 

• Slide 7:  Scott notes that the pds-int machine is running Linux 3.10.0 which he thinks is based on 
RHEL 7 which NASA want to have NASA machines move off of in 2022.  Jordan states they may 
upgrade pds-int prior to test. 

• Slide 14:  Scott believe the test team does have some pad before their early December release. 

• Slide 18: Scott asks that the team assign criticality to the remaining “unknown” criticality bugs prior to 
the PDS 12.0 DDR. 

• Eva asks if they are doing any code coverage for their testing.  JPL SDR does require coverage 
metrics.  Jordan answers that with there recent move to DevOps they are looking at how to add code 
coverage. 

Follow-up Actions:  

• Assign criticality to the remaining “unknown” criticality bugs and report open bugs at the PDS 12.0 
DDR. 
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Board Comments: 

Scott Markham: The TRR planning for the cycle has improved again this cycle.  Team is ready to test. 

Eva Bokor: No additional questions or comments 

Jordan Padams: Seconds the recommendation made during  

Gary Chen: He is confident he ready for testing. 

John Engelke: Ready to test. 

Mike Pajevski: for Costin Radulescu  Good to proceed to test.   

 

 

 


