PDS 2010 System Review II (June 21-22, 2011) RFA Summary

RFA#	Topic	Author	Status	Comments
	Extent of standardization of service registry and service			Recommendations are already in plan/
	1 binding	P. Shames	Closed	design
	Clear display of what exists, what doesn't, how			
	components are phased and connected	P. Shames	Closed	Clarified in presentation
	Clarify use of the terms API and protocol	P. Shames	Closed	Clarified in presentation
	Good job			
	4	P. Shames	Closed	Kudos only
!	Design Tools and documentation	D. Heather	Closed	Recommendations are already in plan
	Dictionary Governance	D. Heather	Closed	Documented in Data Dictionary
				Recommendations are already in plan/
	Core registry and search facilities	D. Heather	Closed	design
	PDS3 Maintenance pre/post conversion	D. Heather	Closed	Already taken into consideration